
WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION DATE:04/02/25

CHANGE ORDER PAGE   1 of   3

---------------------------------------------------------------------------------------------
  CONTRACT NO: 009933 FEDERAL AID NO:ARPA001
  CONTRACT TITLE:    US 12 & SR 8, GRAYS HARBOR COUNTY REMOVE FISH BARR
  CHANGE ORDER NO: 16    LUMP SUM CROSSOVER QUANTITIES

  PRIME CONTRACTOR: CECCANTI, INC.
4116 BROOKDALE RD E

TACOMA WA   98446-1613

---------------------------------------------------------------------------------------------

(X)Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications

 ( )Change proposed by Contractor
  __________________________________________________________________________________________
 |                                              |                                           |
 | ENDORSED BY: | SURETY CONSENT: |
 |                                              |                                           |
 | | |
 | | |
 |______________________________________________|___________________________________________|
 |                                              | |
 | CONTRACTOR SIGNATURE | ATTORNEY IN FACT |
 |                                              |                                           |
|                                              |                                           |
 | __________________________ | ____________________________ |
 |                                              |                                           |
 | DATE | DATE |
 |______________________________________________|___________________________________________|

  ORIGINAL CONTRACT AMOUNT: 66,650,601.40
  CURRENT CONTRACT AMOUNT: 67,549,638.13
  ESTIMATED NET CHANGE THIS ORDER: 857,635.00
  ESTIMATED CONTRACT TOTAL AFTER CHANGE: 68,407,273.13

  __________________________________________________________________________________________
 | | |
 |           | RECOMMEND EXECUTION  ( ) |
 | ____________________________________________ | |
 | | |
 | PROJECT ENGINEER SIGNATURE            DATE   |       EXECUTED             ( ) |
 | | |
 |______________________________________________|___________________________________________|
 | | |
 |          | RECOMMEND EXECUTION  ( ) |
 | ___________________________________________  | |
 | | |
 | REGIONAL ADMIN SIGNATURE              DATE   |       EXECUTED             ( ) |
 | | |
 |______________________________________________|___________________________________________|
 | | |
 |          | |
 | ___________________________________________  | |
 |                                              |       EXECUTED             ( ) |
 | STATE CONSTRUCTION ENGINEER SIGNATURE DATE   | |
 | | |
 |______________________________________________|___________________________________________|
 | | |
 | | |
 | ____________________________________________ |       OTHER APPROVAL WHEN REQUIRED |
 | | |
 | SIGNATURE  RESPRESENTING              DATE   | |
 | | |
 |______________________________________________|___________________________________________|

Jon Vander Griend (Apr 30, 2025 08:33 PDT)

Apr 30, 2025

Bonnie Kramer (Apr 30, 2025 20:33 PDT) Apr 30, 2025

Casey Fraisure (May 1, 2025 07:53 PDT) May 1, 2025

May 1, 2025

Signature on file

Signature on file

Signature on file

Signature on file
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 ___________________________________________________________________________________________
| |
| CONTRACT NO:009933                                          CHANGE ORDER NO: 16 |
|___________________________________________________________________________________________|

   All work, materials, and measurements to be in accordance with the provisions of
   the Standard Specifications and Special Provisions for the type of construction
   involved.

   This contract is revised as follows:

   DESCRIPTION:
   This change order adds an equitable adjustment to the Contract for increased
   quantities of materials and work in the "Temporary Crossover Install and
   Remove ___" bid items.  The Contractor, by endorsing this change order,
   agrees and certifies that any and all claims for compensation in any manner
   arising out of or pertaining to the Work associated with Bid Items 19 - 23
   have been satisfied in full.

   MEASUREMENT:
   No specific unit of measure will apply to the new lump sum item, CO#016,
   TEMPORARY CROSSOVER RENEG-EA.

   PAYMENT:
   Payment will be made in accordance with Section 1-04.1, for the following new
   item:

"CO#016, TEMPORARY CROSSOVER RENEG-EA", lump sum.
   This lump sum equitable adjustment payment shall be considered full
   compensation for any and all costs resulting from any quantity variations or
   additional items of work for Bid Items 19 - 23.

   CONTRACT TIME:
   No extension of Contract time is granted as a result of this change order.
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 ___________________________________________________________________________________________
| |
|CONTRACT NO:009933 CHANGE ORDER NO: 16 |
|___________________________________________________________________________________________|
|    |     |     |         | | | |
|ITEM|GROUP|STD  | UNIT OF | UNIT PRICE |   EST QTY CHANGE   |   EST AMT CHANGE    |
| NO | NO  |ITEM | MEASURE | | | |
|____|_____|_____|_________|_____________________|____________________|_____________________|

 ITEM DESCRIPTION:  CO#016, TEMPORARY CROSSOVER RENEG-EA
 1012  01 L.S.                  0.00 0.00 208,269.00

 ITEM DESCRIPTION:  CO#016, TEMPORARY CROSSOVER RENEG-EA
 1012  02 L.S.                  0.00 0.00 263,831.00

 ITEM DESCRIPTION:  CO#016, TEMPORARY CROSSOVER RENEG-EA
 1012  03 L.S.                  0.00 0.00 125,298.00

 ITEM DESCRIPTION:  CO#016, TEMPORARY CROSSOVER RENEG-EA
 1012  04 L.S.                  0.00 0.00 155,374.00

 ITEM DESCRIPTION:  CO#016, TEMPORARY CROSSOVER RENEG-EA
 1012  05 L.S.                  0.00 0.00 104,863.00

AMOUNT TOTAL
-----------------

857,635.00
=================



 HWY-RAKC300L-CO            STATE OF WASHINGTON DATE: 05/05/25
DEPARTMENT OF TRANSPORTATION TIME: 14:12:19
CONTRACT CHANGE ORDER REPORT PAGE:   1

------------------------------------------------------------------------------------
 CONTRACT 009933 DISTRICT 3

 CHANGE ORDER NUMBER  016 TYPE OF CHANGE ORDER  CONSTRUCTION

DATED 05-05-2025 TIME 14:09:44

STD  UNIT OF
 ITEM GROUP ITEM   MEAS   UNIT PRICE QUANTITY CHANGE    AMOUNT CHANGE
 ---- ----- ---- -------  ----------------- ------------------ -------------------
 239   01          L.S. $857,635.0000 .00 $208,269.00
 CCIS TEMP ITEM NUMBER:  1012
 239   02 L.S. $857,635.0000 .00 $263,831.00
 CCIS TEMP ITEM NUMBER:  1012
 239   03 L.S. $857,635.0000 .00 $125,298.00
 CCIS TEMP ITEM NUMBER:  1012
 239   04 L.S. $857,635.0000 .00 $155,374.00
 CCIS TEMP ITEM NUMBER:  1012
 239   05 L.S. $857,635.0000 .00 $104,863.00
 CCIS TEMP ITEM NUMBER:  1012

 DESC..: CO#016, TEMPORARY CROSSOVER RENEG-EA

TOTAL NET CHANGE $857,635.00

 REPORT STATUS: COMPLETE




