
Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Adams (01)

Highway Management and Facilities (D)

888822O Othello SMF - Truck Wash Pad Installation - ENV - 0 0 0 0 0 0 0 62 0 0 0 62
NCR

888866V Washtucna SMF Bldg 1 - Odor Mitigation - ER 0 0 19 0 0 0 0 0 0 0 0 19

Improvement (I)

201701G SR 17/Adams Co Line - Access Control 115 3 35 0 0 0 0 0 0 0 0 153

201701Y SR 17/Cunningham Rd - Roundabout 292 592 3,041 3,539 0 0 0 0 0 0 0 7,461

202601V SR 26/1st Ave - Roundabout 0 38 1,199 2,486 0 0 0 0 0 0 0 3,725

600045I SR 26/SR 261 to Colfax - Install Shoulder Rumble Strip 0 257 242 0 0 0 0 0 0 0 0 499

602600A SR 26 & US 195 Safety Improvements 410 0 6 0 0 0 0 0 0 0 0 416

Preservation (P)

009001B I-90/Schrag WB SRA - RV Dump Station Rehabilitation 61 0 0 356 0 0 0 0 0 0 0 417
- ER

009001F I-90/Schrag WB - Well Nitrate Remediation - ER 0 10 0 0 0 0 0 0 0 0 0 10

009001G I-90/Schrag WB - Well Nitrate Remediation - ER 0 65 1,498 0 0 0 0 0 0 0 0 1,563

009001H I-90/Schrag EB/WB SRA - Well Pump Failure - ER 0 0 19 0 0 0 0 0 0 0 0 19

009001R I-90/Schrag WB - Well Nitrate Remediation - ER 0 0 665 0 0 0 0 0 0 0 0 665

009019R I-90/Schrag EB SRA - Water System Rehabilitation - ER 5 5 0 0 0 0 0 0 0 0 0 10

200006F US 97/Roadside Barrier Preservation 85 845 2 0 0 0 0 0 0 0 0 932

200007I NCR Strategic Pavement Preservation 23-25 0 0 4,389 0 0 0 0 0 0 0 0 4,389

200008V NCR Strategic Pavement Preservation 25-27 0 0 0 4,000 0 0 0 0 0 0 0 4,000

200008W NCR Strategic Pavement Preservation 27-29 0 0 0 0 4,000 0 0 0 0 0 0 4,000

201790G SR 17/Othello Vicinity - Seal 0 0 90 6,507 0 0 0 0 0 0 0 6,597

202600M SR 26/Othello West - Seal and Complete Streets 0 0 0 0 339 0 0 0 0 0 0 339

600024G Eastern Region Strategic Pavement Preservation 21-23 0 2,741 9 0 0 0 0 0 0 0 0 2,750

600024H ER - Strategic Pavement Preservation 23-25 0 0 3,212 0 0 0 0 0 0 0 0 3,212

600024J Eastern Region Strategic Pavement Preservation 25-27 0 0 0 2,593 0 0 0 0 0 0 0 2,593

600024K Eastern Region Strategic Pavement Preservation 27-29 0 0 0 0 2,676 0 0 0 0 0 0 2,676

600026F 21-23 ER Region Wide Safety Features - Signing 0 126 1,291 0 0 0 0 0 0 0 0 1,417

600026I Eastern Region Major Electrical Rehabilitation - RWIS 0 0 173 1,485 0 0 0 0 0 0 0 1,659
Rebuild
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Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Adams (01)

Preservation (P)

600030A ER/Bridge Deck Preventative Preservation - Patching 0 2,409 425 0 0 0 0 0 0 0 0 2,836

600045S Regionwide Signal Controllers, Software & Cabinet 0 393 96 0 0 0 0 0 0 0 0 489
Updates

602100U SR 21/SR 260 to US 395 - Chip Seal 0 0 69 3,526 0 0 0 0 0 0 0 3,595

602103R SR 21/I-90 to Canniwai Creek - Chip Seal 4 2,488 1,218 0 0 0 0 0 0 0 0 3,711

602606K SR 26/Laurel Rd to Washtucna - Chip Seal 2,366 101 1 0 0 0 0 0 0 0 0 2,468

602608E SR 26/BNRR Crossing - Bridge Deck Rehab 0 0 973 672 0 0 0 0 0 0 0 1,646

609019G I-90/Guardrail Basic Safety - Rehabilitation 0 80 170 3,454 0 0 0 0 0 0 0 3,704

609019S I-90/Rural Interchange Stage 1 - Illumination 0 1 259 101 0 0 0 0 0 0 0 360
Replacement

609020C I-90/Bridge Deck Preventative Preservation - Patching 0 3,415 182 0 0 0 0 0 0 0 0 3,596

609020D I-90/SR 21 Crossings - Bridge Deck Rehabilitation 0 1 957 564 0 0 0 0 0 0 0 1,520

609021I I-90/Ritzville to Tokio - Paving 0 556 14,268 0 0 0 0 0 0 0 0 14,824

609047K I-90/Fishtrap to Latah Creek - Illumination Retrofit 85 0 0 0 0 0 0 0 0 0 0 85

626002O SR 260/Kahlotus to Washtucna - Chip Seal 0 0 66 2,301 0 0 0 0 0 0 0 2,367

639508B US 395/Lind Coulee Bridge to I-90 - SB Lanes Only - 0 0 619 10,679 0 0 0 0 0 0 0 11,298
Paving

Asotin (02)

Highway Management and Facilities (D)

888852A Clarkston SMF - Oil/Water Separator - NPDES - SCR 0 0 0 10 0 0 0 0 0 0 0 10

Improvement (I)

500000G SR 128 Et Al/SE Washington - Centerline Rumble Strips 5 306 748 0 0 0 0 0 0 0 0 1,060

Preservation (P)

501217G US 12/Snake River Clarkston Bridge - Bridge Painting 0 258 803 0 0 0 0 0 0 0 0 1,061

512901Y SR 129/Highland Ave to US 12 and SR 129 Spur - 0 0 112 0 0 0 0 0 0 0 0 112
Paving

512902J SR 129/Highland Ave to US 12 and SR 129 Spur - ADA 0 330 74 0 0 0 11 0 0 0 0 415
Compliance
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Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Benton (03)

Improvement (I)

502402T SR 24/SR 240 to Vernita - Shoulder and Centerline 0 0 125 2 0 0 0 0 0 0 0 127
Rumble Strips

508208M I-82/Red Mountain Vicinity - Pre-Design Analysis 1,267 129 712 167 0 0 0 0 0 0 0 2,274

508212A I-82/N Gap Rd Intersection - Construct Roundabout 0 0 0 0 60 0 0 0 0 0 0 60

518202U I-182/Richland to Pasco Safety Features - Roadside 18 972 3 0 0 0 0 0 0 0 0 993
Hardware

522401U SR 224/SR 225 - Benton City - Construct Intersection 888 0 0 0 0 0 0 0 0 0 0 888
Improvements

522407R SR 224/Red Mountain Vicinity Improvements 0 0 16,407 15,806 0 0 0 0 0 0 0 32,213

522501K SR 225/Benton City - ADA Compliance 6 0 0 28 0 0 0 0 0 0 0 33

524002G SR 240/Richland Y to Columbia Center I/C - Add Lanes 40,644 0 5 0 0 0 0 0 0 0 0 40,649

524003O SR 240/Richland Corridor Improvements 352 214 8,747 0 0 0 0 0 0 0 0 9,313

524003X SR 240/I-182 to US 395 Safety Features - Roadside 3 30 1 0 0 0 0 0 0 0 0 34
Hardware

524003Y SR 240/SR 225 Intersection - Construct Roundabout 0 1,825 227 0 0 0 0 0 0 0 0 2,052

539503W US 395/Kennewick - W 19th Ave Noise Walls 0 0 222 0 2,856 7,601 0 0 0 0 0 10,678

539504O US 395/Ridgeline Drive - Construct Interchange 5,660 13,087 500 0 0 0 0 0 0 0 0 19,248

539504T US 395/W Kennewick Ave to I-182 Bridge - ADA 271 0 1 0 0 0 0 0 0 0 0 272
Compliance

539505E US 395/10th Ave to I-182 Safety Features -Roadside 14 80 7 0 0 0 0 0 0 0 0 101
Hardware

539701V SR 397/E Bruneau Ave - Railroad Crossing 324 405 0 0 0 0 0 0 0 0 0 730
Improvements

Preservation (P)

002403A SR 24/Vernita SRA - RV Rehabilitation - SCR 0 12 0 57 0 0 0 0 0 0 0 68

008203A I-82/Prosser RV Dump Station Rehabilitation - SCR 41 0 0 148 0 0 0 0 0 0 0 189

502202X SR 22/Mabton to SR 221 - Chip Seal 0 0 0 699 21,750 0 0 0 0 0 0 22,449

502402I SR 24/SR 240 to Vernita - Chip Seal 0 0 873 277 0 0 0 0 0 0 0 1,150

508202G I-82/Columbia River Bridge at Umatilla EB - Bridge 0 870 11,805 7,662 0 0 0 0 0 0 0 20,337
Painting Stage 1

508209F I-82/County Line Rd Interchange - Paving 10 1,007 0 0 0 0 0 0 0 0 0 1,017

508209G I-82/Gap Rd Interchange - Paving 15 1,968 0 0 0 0 0 0 0 0 0 1,983

508209X I-82/Coffin Rd Vicinity - Paving 8 648 17 0 0 0 0 0 0 0 0 674

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 3 of 156 Printed 11/8/2024 9:47:09 AM



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Benton (03)

Preservation (P)

508210S I-82/Columbia River Bridge at Umatilla EB - Special 0 22 184 58 0 0 0 0 0 0 0 262
Repairs

508211A I-82/SR 14 Interchange - Plymouth Weigh Station 78 2,163 6,491 12,145 0 0 0 0 0 0 0 20,877
Improvements

508211L I-82/Yakima River Bridge EB - Deck Rehabilitation 0 542 5,864 0 0 0 0 0 0 0 0 6,408

508211M I-82/Yakima River Bridge WB - Deck Rehabilitation 0 546 5,684 0 0 0 0 0 0 0 0 6,230

508211N I-82/Chandler Canal Bridge WB - Deck Rehabilitation 0 172 1,481 0 0 0 0 0 0 0 0 1,653

518202J I-182/SR 240 and George Washington Way Interchange 3,144 0 18 0 0 0 0 0 0 0 0 3,162
- Paving

518202P I-182/Yakima River RC Bremmer Bridges - Joint Repair 0 104 156 0 0 0 93 0 0 0 0 353

518202R I-182/GC Lee - S Volpentest Columbia River Bridge EB 0 58 117 0 0 0 0 0 0 0 0 175
- Joint Repair

522402F SR 224/N 62nd Ave to Canal Dr Vicinity - Paving 19 0 0 0 0 0 0 0 0 0 0 19

522501G SR 225/Benton City - Paving 20 0 0 0 0 0 0 0 0 0 0 20

524002T SR 240/SR 24 to Beloit Road Vic - Chip Seal 0 0 0 196 2,603 0 0 0 0 0 0 2,799

524002U SR 240/Beloit Road to Kingsgate Way - Chip Seal 0 0 0 960 29,554 0 0 0 0 0 0 30,514

524003A SR 240/Yakima River Bridge at Richland 13,383 0 4 0 0 0 0 0 0 0 0 13,387

524003F SR 240/0.6 Miles W of Kingsgate to Hagen Road Vic - 0 0 0 0 366 0 0 0 0 0 0 366
Chip Seal

524004R SR 240/Columbia Center Blvd - Upgrade Signal & 0 347 1,766 0 0 0 0 0 0 0 0 2,113
Illumination

539504U US 395/BNSF & UP Railroad & Canal Bridges - Joint 374 0 18 0 0 0 0 0 0 0 0 392
Repair

539701R SR 397/I-82 to 0.6 Miles S of Sloan Road - Paving 0 0 0 372 8,412 0 0 0 0 0 0 8,784

Traffic Operations Capital (Q)

539505Q US 395/Kennewick Vicinity - Variable Speed Zone 0 0 0 792 0 0 0 0 0 0 0 792

Chelan (04)

Highway Management and Facilities (D)

888822G Berne SMF - Truck Wash Pad Installation - ENV - NCR 0 0 0 115 0 0 0 0 0 0 0 115

888822I Leavenworth SMF - Truck Wash Pad Installation - ENV 0 0 0 0 0 62 0 0 0 0 0 62
- NCR

888822N Chelan SMF - Truck Wash Pad Installation- ENV - NCR 0 0 0 0 0 0 0 62 0 0 0 62
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Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Chelan (04)

Highway Management and Facilities (D)

888823H Wenatchee RHQ Bldg 2 - Roof Replacement - NCR 0 0 320 572 0 0 0 0 0 0 0 892

888823T Leavenworth SMF - Salt Shed Construction - ENV - 0 0 100 0 0 0 0 0 0 0 0 100
NCR

888823U Wenatchee RHQ - Cell Dialers - NCR 0 0 10 0 0 0 0 0 0 0 0 10

888823W Berne SMF - Asbestos Abatement - NCR 0 0 321 0 0 0 0 0 0 0 0 321

888823X Berne SMF - Asbestos Abatement Restoration- NCR 0 0 206 0 0 0 0 0 0 0 0 206

Improvement (I)

200008D NCR Guardrail Update - 2025 0 0 1,198 2,897 0 0 0 0 0 0 0 4,095

200009H NCR Breakaway Cable Terminal Replacement - 0 389 95 0 0 0 0 0 0 0 0 484
Freeways

200207X US 2/Peshastin Vicinity - Curb Ramp Upgrades 2 123 91 0 0 0 0 0 0 0 0 216

200208U US 2/97 Easy Street - Roundabout 322 6,135 1,440 0 0 0 0 0 0 0 0 7,897

209793L US 97A/Chelan Vicinity - Curb Ramp Upgrades 190 0 0 0 0 0 0 0 0 0 0 190

220700F SR 207/Nason Creek - Chronic Environmental 0 5 375 1,329 0 0 0 0 0 0 0 1,708
Deficiency

228531B SR 285/North Wenatchee Area - Intersection 573 58 37 0 0 0 0 0 0 0 0 668
Improvements

299965B Developer Review NCR - PS 1,527 209 203 0 0 0 0 0 0 0 0 1,939

Preservation (P)

200006F US 97/Roadside Barrier Preservation 85 845 2 0 0 0 0 0 0 0 0 932

200007Y US 2 Et Al NCR Guardrail Update 21-23 0 526 2,491 0 0 0 0 0 0 0 0 3,018

200008C NCR Guardrail Update - 2025 0 89 572 0 0 0 0 0 0 0 0 661

200009Q NCR ATC Cabinet and Controller Update 21-23 0 469 673 0 0 0 0 0 0 0 0 1,142

200009R SR 17 ET AL Strategic Pavement Preservation 2023 0 151 4,591 0 0 0 0 0 0 0 0 4,742

200202F US 2/Leavenworth Vicinity - Paving 29 1,750 961 0 0 0 0 0 0 0 0 2,740

200202I US 2/Cashmere East - Paving 26 8,229 804 0 0 0 0 0 0 0 0 9,057

200202N US 2/Wenatchee Area - Paving 1,870 165 2 0 0 0 0 0 0 0 0 2,038

200202P US 2/Leavenworth East - Paving 28 2,270 2,063 0 0 0 0 0 0 0 0 4,361

200202Q US 2/Coles Corner Vicinity - Paving 0 0 424 0 0 0 0 0 0 0 0 424

200207N US 2/West of Leavenworth - Slope Stabilization 350 0 0 0 0 0 0 0 0 0 0 350

200207V US 2/Wenatchee West - Paving 0 0 0 268 2,350 0 0 0 0 0 0 2,618
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PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Chelan (04)

Preservation (P)

200207W US 2/Stevens Pass East - Paving 50 9,040 867 0 0 0 0 0 0 0 0 9,957

200208P US 2/Wenatchee Area Bridge Deck Preservation 2,111 102 0 0 0 0 0 0 0 0 0 2,213

200208R US 2/Leavenworth West - Paving 0 0 219 1,702 7,387 0 0 0 0 0 0 9,308

200208W US 2/Cashmere West - Paving 0 0 216 4,157 3,674 0 0 0 0 0 0 8,048

200208X US 2 East of Stevens Pass - Strategic Pavement 564 4 3 0 0 0 0 0 0 0 0 571
Preservation 2020

200209H US 2/East of Leavenworth - Slope Stabilization 0 402 48 0 0 0 0 0 0 0 0 450

200209M US 2/West of Leavenworth - Slope Stabilization 0 0 1,076 1,648 0 0 0 0 0 0 0 2,724

202000S SR 20/Mazama West - Seal 0 0 0 79 5,573 0 0 0 0 0 0 5,652

209702K US 97/10 Miles S of US 2 - Unstable Slope 0 58 24 0 165 0 0 0 0 0 0 246

209702X US 97/South of Blewett Pass - Paving 4,841 165 7 0 0 0 0 0 0 0 0 5,013

209702Y US 97/North of Blewett Pass - Paving 60 898 6,534 0 0 0 0 0 0 0 0 7,492

209704A US 97/Chelan Falls to South of Pateros - Seal 0 0 0 52 2,782 0 0 0 0 0 0 2,834

209704F US 97A/Dan Gordon Bridge - Approach Slab 41 0 0 0 0 0 0 0 0 0 0 41
Replacement

209706J US97A/ South of Knapps Hill Tunnel - Slope 598 1 0 0 0 0 0 0 0 0 0 599
Stabilization

209706K US 97/Peshastin South - Paving 0 0 0 314 5,550 0 0 0 0 0 0 5,864

209706T US 97/North Blewett Pass - Emergency Pavement Repair 0 715 70 0 0 0 0 0 0 0 0 786

209790T US 97A/Knapps Hill Tunnel - Unstable Slope 0 7 169 0 0 0 0 0 0 0 0 176

209790U US 97A/Knapps Hill Tunnel (Site A) - Unstable Slope 0 4 61 76 6 0 0 0 0 0 0 148

209790W US 97A/Chelan Vicinity - Paving and Complete Streets 239 0 0 0 0 0 0 0 0 0 0 239

209791P US 97A/4 Mi S of Entiat - Rock Slope Scaling 45 456 0 0 0 0 0 0 0 0 0 500

209791Q US 97A/S of Entiat - Site 1 - Rock Slope Scaling 0 76 8 0 0 0 0 0 0 0 109 193

209791V US 97A/Knapps Hill Tunnel - Slope Stabilization 0 9 134 166 14 0 0 0 0 0 0 323

220700E SR 207/Coles Corner North - Seal 0 0 0 92 1,344 0 0 0 0 0 0 1,436

297100C SR 971/Navarre Coulee Site 1 - Rock Slope Scaling 0 28 2 0 0 0 37 42 0 0 0 109

297100D SR 971/Navarre Coulee Site 2 - Rock Slope Scaling 0 11 1 0 0 0 21 23 0 0 0 57

297100E SR 971/Navarre Coulee Site 3 - Rock Slope Scaling 0 13 1 0 0 0 25 28 0 0 0 67

297100F SR 971/Navarre Coulee Site 4 - Rock Slope Scaling 0 13 1 0 0 0 25 28 0 0 0 68

297100G SR 971/Navarre Coulee Site 5 - Rock Slope Scaling 0 19 1 0 0 0 36 40 0 0 0 97

297100H SR 971/Navarre Coulee Site 6 - Rock Slope Scaling 0 17 1 0 0 0 32 37 0 0 0 88
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Chelan (04)

Preservation (P)

297100I SR 971/Navarre Coulee Site 7 - Rock Slope Scaling 36 639 0 0 0 0 0 0 0 0 0 677

297100J SR 971/Navarre Coulee Site 8 - Rock Slope Scaling 25 694 0 0 0 0 0 0 0 0 0 719

297100K SR 971/Navarre Coulee Site 9 - Rock Slope Scaling 29 360 0 0 0 0 0 0 0 0 0 389

297100L SR 971/Navarre Coulee Site 10 - Rock Slope Scaling 42 221 0 0 0 0 0 0 0 0 0 263

297100M SR 971/Navarre Coulee Site 11 - Rock Slope Scaling 37 162 0 0 0 0 0 0 0 0 0 200

297100N SR 971/South of Chelan - Paving 0 172 2,610 0 0 0 0 0 0 0 0 2,782

299960I Emergent Needs NCR - PS 1,471 0 0 0 0 0 0 0 0 0 0 1,471

299961X Right of Way Plans NCR - PS 1,267 162 197 0 0 0 0 0 0 0 0 1,626

Traffic Operations Capital (Q)

228500Q SR 285/Wenatchee Area - ITS Conduit 67 363 100 0 0 0 0 0 0 0 0 530

Clallam (05)

Highway Management and Facilities (D)

888834F Port Angeles AMF - Security Upgrade - OR 9 21 0 0 0 0 0 0 0 0 0 30

888835T Forks SMF Bldg 1 - Roof Replacement - OR 0 0 0 0 0 70 0 0 0 0 0 70

888839F Port Angeles AMF Bldg 1 - Flooring Replacement - OR 0 0 31 0 0 0 0 0 0 0 0 31

Improvement (I)

300002F US 101/SR 109 Grays Harbor/Jefferson/Clallam - 3,884 37,592 14,533 2,705 0 0 0 0 0 0 0 58,714
Remove Fish Barriers

300020D Regionwide GEC Management - Fish Passage 0 3,692 4,499 0 0 0 0 0 0 0 0 8,191

300023F 2023 Regionwide Adaptive Management - Fish Passage 0 595 3,201 3,064 0 0 0 0 0 0 0 6,860

310101E US 101/Morse Creek Vicinity - Safety Improvements 2,153 479 43 0 0 0 0 0 0 0 0 2,674

310104D US 101/Lee's Creek - Fish Barrier 110 0 0 0 0 0 0 0 0 0 0 110

310104E US 101/Ennis Creek - Remove Fish Barrier 1,295 1,671 13,204 39,813 6,443 0 0 0 0 0 0 62,425

310104F US 101/Siebert Creek - Remove Fish Barrier 16,920 4,370 84 0 0 0 0 0 0 0 0 21,373

310105D US 101/Lees Creek - Remove Fish Barrier 685 966 11,581 26,442 4,279 0 0 0 0 0 0 43,954

310126F US 101/Blyn Vicinity - Remove Fish Barrier 0 1,004 2,690 0 0 403 0 0 0 0 0 4,097

310130E US 101/White Creek - Remove Fish Barrier 0 0 0 3,990 13,264 0 0 0 0 0 0 17,254

310154S US 101/East Sequim Corridor - Pre-Deisgn 53 144 1,093 0 0 0 0 0 0 0 0 1,290

310155S US 101/Simdars Bypass 0 0 94 9,582 18,056 0 0 0 0 0 0 27,733
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Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Clallam (05)

Improvement (I)

310161D US 101/Chicken Coop Creek - Remove Fish Barrier 221 0 133 0 0 0 0 0 0 0 0 354

310169F US 101/Tribs to Hoh River & Braden Creek- Remove 0 0 64,127 8,417 0 0 0 0 0 0 0 72,543
Fish Barriers(PDB1 B2A)

310182F US 101/SR 20 Discovery Bay Vicinity - Remove Fish 0 0 65 10 0 4,114 2,485 0 0 0 0 6,673
Barriers

310198G US 101/Bagley Creek - Remove Fish Barrier 9,328 3,586 131 0 0 0 0 0 0 0 0 13,045

310198M US 101/Indian Creek - Remove Fish Barrier 1,735 11,876 446 639 0 0 0 0 0 0 0 14,697

310198N US 101/Grader & Unnamed Trib to Pac Ocean- Remove 0 0 28,181 43,884 0 0 0 0 0 0 0 72,065
Fish Barriers(PDB1 2B)

310198W US 101/Jefferson/Clallam County Fish Barriers - 7,097 18,731 69,848 11,495 0 0 0 0 0 0 0 107,171
Remove Fish Barriers

310199K US 101/Peabody Creek - Remove Fish Barrier 0 0 0 2,885 1,958 0 0 0 0 0 0 4,841

310199N US 101/May Creek in Vic of Dowans Creek Rd - 1,717 2,198 13,475 10,004 0 0 0 0 0 0 0 27,394
Remove Fish Barrier

310199P US 101/Tumwater Creek in Vicinity of Nicholas Rd - 660 517 9,757 8,410 1,361 0 0 0 0 0 0 20,706
Remove Fish Barrier

311252A SR 112/E Fork Whiskey Creek - Remove Fish Barriers 0 560 5,880 11,552 0 0 0 0 0 0 0 17,992

Preservation (P)

300021S 2023 OR Region Wide Safety Features - Signing 0 221 1,540 0 0 0 0 0 0 0 0 1,761

300024P OR Strategic Pavement Preservation 21-23 - Region 0 1,149 2,624 0 0 0 0 0 0 0 0 3,773
Wide Crack Sealing

300026P OR Strategic Pavement Preservation 23-25 - Region 0 0 1,702 0 0 0 0 0 0 0 0 1,702
Wide Crack Sealing

300072G OR Major Electrical Rehab Phase 1 - Rebuild Signals 0 0 0 0 0 0 0 0 0 0 0 0

310104K US 101/Sol Duc River Bridge - Bridge Painting 0 0 3 0 0 0 0 0 0 0 0 3

310107H US 101/E of Wisen Creek Rd to E of Sol Duc Hot 0 2,924 79 0 0 0 0 0 0 0 0 3,004
Springs Rd - Chip Seal

310132R US 101/Sol Duc River Bridges - Expansion Joint Repairs 0 388 7 0 0 0 0 0 0 0 0 394

310133F US 101/Elwha River Bridge - Scour Repair 1,176 46 2 0 0 0 0 0 0 0 0 1,225

310135F US 101/Elwha River Bridge - Bridge Replacement 3,719 4,728 33,540 0 0 0 0 0 0 0 0 41,988

310151H US 101/E of E Kolonels Way to W of Shore Rd - Paving 0 2 1,266 22,729 0 0 0 0 0 0 0 23,997

310153F US 101/E of Kitchen Dick Rd to Simdars Rd - Paving 0 1 828 13,827 0 0 0 0 0 0 0 14,656

310174K US 101/Sol Duc River Bridge - Bridge Painting 0 0 2 0 0 0 0 0 0 0 0 2
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Clallam (05)

Preservation (P)

310186F US 101/Bogachiel River Bridge - Scour Repair 22 0 0 0 0 0 0 0 0 0 0 22

311000P SR 110/SR 101 to Lapush Rd and Mora Spur - Chip 0 0 2,857 0 0 0 0 0 0 0 0 2,857
Seal

311200P SR 112/E of Sail River to E of E Twin River - Paving 0 0 4,811 4,906 0 0 0 0 0 0 0 9,717
and Preservation

311215C SR 112/Clallam Bay - Emergency Repair 0 3,055 159 0 0 0 0 0 0 0 0 3,214

311215E SR 112/Clallam Bay 2023 - Emergency Project 0 0 702 2,488 0 0 0 0 0 0 0 3,189

311231J SR 112/Jim Creek West - Emergency Repairs 0 1,341 258 0 0 0 0 0 0 0 0 1,598

311232G SR 112/E of Jim Creek - Emergency Project 0 0 50 396 879 0 0 0 0 0 0 1,326

311253E SR 112/W Jansen Creek - Emergency Project 0 0 56 316 0 0 0 0 0 0 0 373

311260E SR 112/Pysht River - Emergency Repairs 0 383 405 3,062 0 0 0 0 0 0 0 3,850

311261E SR 112/W Rasmussen Creek - Emergency Repair 0 712 368 0 0 0 0 0 0 0 0 1,081

311262E SR 112/Hoko River - Emergency Project 0 868 326 0 0 0 0 0 0 0 0 1,195

311270E SR 112 Snow Creek - Emergency Culvert Repair 0 0 157 29 0 0 0 0 0 0 0 186

311271E SR 112/W Rasmussen Creek - Emergency Project 0 10 48 756 0 0 0 0 0 0 0 815

311272E SR 112/E Rasmussen Creek - Emergency Project 0 4 29 595 0 0 0 0 0 0 0 628

311301H SR 113/US 101 to SR 112 - Chip Seal 0 1,487 1 0 0 0 0 0 0 0 0 1,488

311365D SR 113/S of Old Sappho-Pysht Hwy - Stabilize Slope 0 3,354 47 0 0 0 0 0 0 0 0 3,401

Clark (06)

Highway Management and Facilities (D)

888840J Vancouver RHQ Bldg 1 - HVAC Replacement - SWR 0 28 22 0 0 0 0 0 0 0 0 50

888841C Vancouver RHQ Bldg 1 - Fire Suppression System 0 0 0 153 0 0 0 0 0 0 0 153
Replacement - SWR

888841H SWR RHQ Bldg 1 - Water Leak Repair - SWR 0 0 0 22 0 0 0 0 0 0 0 22

888841T Vancouver RHQ Bldg 2 - Roof Replacement - SWR 0 0 0 236 0 0 0 0 0 0 0 236

888841U Vancouver RHQ Bldg 1 - Roof Replacement - SWR 0 0 0 1,295 0 0 0 0 0 0 0 1,295

888843L Vancouver Area 1 MF Bldg 10 - Repair and Coating 0 0 27 0 0 0 0 0 0 0 0 27
Install - SWR

888843S SWR HQ Admin Bldg - Clean Energy Compliance - 0 0 333 0 0 0 0 0 0 0 0 333
SWR

888843V Vancouver RHQ Bldg 1 - HVAC Replacement - SWR 0 0 667 0 0 0 0 0 0 0 0 667
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Clark (06)

Improvement (I)

400019D Clark County I-5 Ramp Paving - ADA 2 0 0 0 0 0 0 0 0 0 0 2

400021T SWR Breakaway Cable Terminal Replacement - 8 480 977 0 0 0 0 0 0 0 0 1,466
Freeways 21-23

400519A I-5/Columbia River Interstate Bridge - Replacement 18,208 66,067 123,193 0 0 0 0 0 0 0 0 207,469

400523I I-5/179th Street Interchange - Interchange Improvements 499 0 4,210 29,154 55,245 150 174 76 0 0 0 89,507

400524S I-5/0.5 Miles N of 78th St to NE 134th St - ADA and 0 0 153 0 0 0 0 0 0 0 0 153
Complete Streets

401419A SR 14/I-205 to SE 164th Avenue-Auxiliary Lanes 4,426 8,866 14,269 0 0 0 0 0 0 0 0 27,562

401424S SR 14/West Camas Slough Bridge Study 0 0 250 0 0 0 0 0 0 0 0 250

420524W I-205 Widening- SR 500 to Padden Parkway- Study 0 0 125 125 0 0 0 0 0 0 0 250

450018S SR 500/NE Robinson Rd and NE 3rd St. - Intersection 459 690 3,143 5,536 0 0 0 0 0 0 0 9,828
Safety Improvements

450021R SR 500/NE 182nd Ave - Intersection Improvements 13 2,586 255 0 0 0 0 0 0 0 0 2,853

450022F SR 500/I-5 to NE 112th Ave Vicinity - Replace Fiber 0 192 670 0 0 0 0 0 0 0 0 862

450023I SR 500/NE 42nd and 54th Ave - Intersection 85 1,229 8,185 0 0 0 0 0 0 0 0 9,498
Improvements

450025C SR 500/NE Fourth Plain Blvd to NE 76th St - Complete 0 0 0 497 0 0 0 0 0 0 0 497
Streets

450117A SR 501/I-5 to W 26th Ave Ext Vic Including Couplet - 1,527 859 6 0 0 0 0 0 0 0 0 2,392
ADA

450119A SR 501/I-5 to Port of Vancouver - Intersection and 2,631 3,860 165 0 0 0 0 0 0 0 0 6,655
Profile Improvements

450323I SR 503/NE Rock Creek Rd - Intersection Improvements 0 275 3,235 0 0 0 0 0 0 0 0 3,510

Preservation (P)

000506D I-5/Gee Creek NB RV Dump Station Rehabilitation - 96 10 25 518 0 0 0 0 0 0 0 649
SWR

400019P Clark County I-5 Ramp Paving 13 0 0 0 0 0 0 0 0 0 0 13

400020N SWR 19-21 Regionwide - Crack Seal 296 1,180 37 0 0 0 0 0 0 0 0 1,513

400021B SWR Strategic Bridge Preservation 21-23 0 459 23 0 0 0 0 0 0 0 0 482

400021Q Shared Central Signal System Analysis 50 0 0 0 0 0 0 0 0 0 0 50

400022N Clark County Ramps - Paving 0 320 12,122 0 0 0 0 0 0 0 0 12,442

400023B SWR Strategic Bridge Preservation 23-25 0 0 528 0 0 0 0 0 0 0 0 528

400025B SWR Strategic Bridge Preservation 25-27 0 0 0 1,200 0 0 0 0 0 0 0 1,200
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Clark (06)

Preservation (P)

400512R I-5/E Fork Lewis River Bridge NB - Replace Bridge 3,192 1,009 31,999 78,839 3,757 0 0 0 0 0 0 118,795

400517B I-5/SB North Fork Lewis River Bridge - Resurfacing 3,157 23 87 0 0 0 0 0 0 0 0 3,268

400517C I-5/NB Ridgefield to La Center Vicinity - Reconstruction 32 0 0 133 0 0 0 0 0 0 0 165

400517P I-5/SB E Fork Lewis River to N Fork Lewis River - 
Concrete Pavm't Rehab

675 6,853 1 0 0 0 0 0 0 0 0 7,529

400517V I-5/Interstate Bridge - Electrical Control System Upgrade 0 40 285 176 0 0 0 0 0 0 0 500

400518P I-5/SB NE 179th St to Ridgefield I/C - Concrete 
Pavement Rehabilitation

0 0 0 698 22,523 0 0 0 0 0 0 23,221

400518T I-5/NB Interstate Bridge - South Tower Trunnion 
Replacement

6,853 371 661 0 0 0 0 0 0 0 0 7,884

400520B I-5/N Fork Lewis River Bridge SB - Rehabilitation 1 7 91 554 0 0 0 0 0 0 0 654

400521B I-5/Ridgefield Port of Entry - Impact Attenuator 35 0 15 0 0 0 0 0 0 0 0 50

400522D I-5/N of 63rd St Bridge Vicinity - Drainage 
Improvements

16 241 5 0 0 0 0 0 0 0 0 261

400522E I-5/NB Interstate Bridge - Bearing Rehabilitation Piers 
10 and 12

0 19 330 0 0 0 0 0 0 0 0 349

400522P I-5/0.5 Miles N of 78th St to NE 134th St - Paving 0 15 824 0 0 0 0 0 0 0 0 839

400524C I-5/SB I-205 to 179th St - Replace Deteriorated Concrete 
Panels

0 2,372 1,547 0 0 0 0 0 0 0 0 3,919

400524R I-5/SB I-205 to Ridgefield Interchange - Replace 
Deteriorated Concrete

0 0 3,365 0 0 0 0 0 0 0 0 3,365

400525B I-5/SB Lewis River Bridge - Deck Overlay and 
Expansion Joint Replacement

0 395 8,329 0 0 0 0 0 0 0 0 8,724

400525D I-5/NB Lewis River Bridge - Deck Repair and Overlay 0 384 10,427 0 0 0 0 0 0 0 0 10,812

400525E I-5/SB I-205 to NE 179th St - Concrete Pavement 
Rehabilitation

0 67 428 10,626 0 0 0 0 0 0 0 11,121

401422G SR 14/Lieser Road Bridge - Emergency Bridge Repair 0 330 1,819 0 0 0 0 0 0 0 0 2,149

420513I I-205/SR 14 Interchange - Illumination Upgrade 249 0 0 0 0 0 0 0 0 0 0 249

420523B I-205/0.4 Miles N of SR 14 to Salmon Creek Bridge - 
Joint Rehab

0 467 1,135 0 0 0 0 0 0 0 0 1,601

420523C I-205/Glen Jackson Bridge to I-5 - Replace Deteriorated 
Concrete Panels

0 3,202 969 0 0 0 0 0 0 0 0 4,171

450019P SR 500/Burnt Bridge Creek to 4th Plain Rd - Paving 6,231 5 54 0 0 0 0 0 0 0 0 6,290

450020B SR 500/I-205 Overcrossing Bridge - Replace Expansion 
Joints

423 0 4 0 0 0 0 0 0 0 0 427
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Clark (06)

Preservation (P)

450025P SR 500/NE Fourth Plain Blvd to NE 76th St - Paving 0 43 427 350 1,933 0 0 0 0 0 0 2,754
and ADA

450026C SR 500/NE 162nd Ave to Leadbetter Road - Paving 28 4,252 1,205 0 0 0 0 0 0 0 0 5,485

450027P SR 500/I-5 to Burnt Bridge Creek - Paving 0 3 402 0 0 0 0 0 0 0 0 405

450117P SR 501/I-5 to W 26th Ave Ext Vic Including Couplet - 375 3,360 66 0 0 0 0 0 0 0 0 3,800
Paving

Traffic Operations Capital (Q)

400020Q Southwest Washington Regional Signal System 0 121 805 0 0 0 0 0 0 0 0 926

400022Q SWR 21-23 Clark County Shared Signal Performance 0 0 67 0 0 0 0 0 0 0 0 67
Measures (SPMs)

400027Q I-5/SR 502 to Cowlitz Way - Ramp Meters 0 0 0 2,974 0 0 0 0 0 0 0 2,974

400029Q Clark County Variable Message Signs 0 0 0 0 149 751 0 0 0 0 0 900

400526Q I-5/NB Fourth Plain On Ramp - Ramp Meter 0 71 742 0 0 0 0 0 0 0 0 813

420522Q I-5/Active Traffic Management 60 0 0 0 0 0 0 0 0 0 0 60

420523Q I-205/SB 134th St to Mill Plain Blvd - Ramp Meter 0 844 4,443 0 0 0 0 0 0 0 0 5,287

420524Q I-205/NB and SB Glenn Jackson Bridge to Fourth Plain 0 0 175 275 0 0 0 0 0 0 0 450
Blvd-Design

450026Q SR 500/I-5 at 39th St - Corridor Connection 0 0 0 985 0 0 0 0 0 0 0 985

WSF Construction (W)

990052B MV Kennewick Project Support 0 0 0 0 0 0 0 0 0 0 0 0

Columbia (07)

Improvement (I)

501217F US 12/Cameron St Vic to Dayton Ave Vic - ADA 3 0 0 0 0 0 0 0 0 0 0 3
Compliance

Preservation (P)

501214K US 12/Cameron St Vicinity to Dayton Ave Vicinity - 15 0 0 0 0 0 0 0 0 0 0 15
Paving

501214V US 12/Messner Rd Vicinity to Tucannon River - Chip 502 106 15 0 0 0 0 0 0 0 0 623
Seal

501214W US 12/Waitsburg to Dayton - Chip Seal 0 0 0 88 2,167 0 0 0 0 0 0 2,255
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Columbia (07)

Preservation (P)

501217W US 12/Turner Rd Vicinity to Messner Rd Vicinity - Chip 0 0 230 1,973 0 0 0 0 0 0 0 2,203
Seal

501218N US 12/Tucannon River to Pomeroy - Chip Seal 0 0 0 280 6,761 0 0 0 0 0 0 7,041

Cowlitz (08)

Highway Management and Facilities (D)

888843Y Kelso SMF/Area PEO - Floor Hoist Removal - NPDES - 0 0 72 0 0 0 0 0 0 0 0 72
SWR

Improvement (I)

000524Z Truck Parking Information Management System 0 0 2,200 6,600 0 0 0 0 0 0 0 8,800

400021T SWR Breakaway Cable Terminal Replacement - 8 480 977 0 0 0 0 0 0 0 0 1,466
Freeways 21-23

443219A SR 432/SR 433 - Intersection Improvements 6,001 1,479 834 0 0 0 0 0 0 0 0 8,313

450322C SR 503 Spur/N of Speelyai Creek to Dog Creek - 315 487 521 748 0 0 0 0 0 0 0 2,072
Culvert Replacements

450422C SR 504/S of Tower Road - Fish Passage 46 283 55 0 0 0 0 0 0 0 0 384

450423C SR 504/0.3 Miles West of George Taylor Rd - Fish 4 294 64 0 0 0 0 0 0 0 0 362
Passage Barriers

450423E SR 504/0.2 Miles West of Hall Rd - Fish Passage Barrier 0 271 75 0 0 0 0 0 0 0 0 346

450424A SR 504/1.4 Miles E of Finkas Rd - Stormwater Retrofit 0 0 0 534 0 0 0 0 0 0 0 534

450424B SR 504/1.5 Miles E of Elk Rock Viewpoint - Stormwater 0 0 0 341 0 0 0 0 0 0 0 341
Retrofit

450424C SR 504/0.3 Miles E of S Coldwater Trailhead - 0 0 0 219 0 0 0 0 0 0 0 219
Stormwater Retrofit

Preservation (P)

050401D SR 504/Forest Learning Center SRA MD - HVAC 0 587 302 0 0 0 0 0 0 0 0 890
Replacement - SWR

400020N SWR 19-21 Regionwide - Crack Seal 296 1,180 37 0 0 0 0 0 0 0 0 1,513

400021B SWR Strategic Bridge Preservation 21-23 0 459 23 0 0 0 0 0 0 0 0 482

400021X SWR 21-23 Signal Controller and Cabinet Replacements 0 126 94 0 0 0 0 0 0 0 0 220

400022B 21-23 SWR Regionwide Bridges Concrete Deck - 50 4,575 42 0 0 0 0 0 0 0 0 4,667
Patching

400023B SWR Strategic Bridge Preservation 23-25 0 0 528 0 0 0 0 0 0 0 0 528
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Cowlitz (08)

Preservation (P)

400025B SWR Strategic Bridge Preservation 25-27 0 0 0 1,200 0 0 0 0 0 0 0 1,200

400412R SR 4/Oak Point Vicinity - Rockfall Prevention 904 17 39 0 0 0 0 0 0 0 0 959

400416S SR 4/0.2 Miles West of Germany Creek Bridge - Slope 0 310 1,283 0 0 0 0 0 0 0 0 1,593
Stabilization

400418E SR 4/0.5 Miles East of County Line Park - Slope 241 63 132 0 0 0 0 0 0 0 0 436
Stabilization

400418L SR 4/0.3 Miles W of Germany Creek - Slope 2,113 151 341 0 0 0 0 0 0 0 0 2,605
Stabilization

400420C SR 4/Skamokawa Vic to 0.3 Miles West of SR 432 - 281 3,446 418 0 0 0 0 0 0 0 0 4,144
Chip Seal

400422E SR 4/0.6 Miles E of Bunker Hill Rd - Replace Culvert 0 1,100 831 0 0 0 0 0 0 0 0 1,931

400423B SR 4/Abernathy Creek Bridge - Replace Bridge 0 0 801 3,767 5,432 0 0 0 0 0 0 10,000

400423S SR 4/1.8 Miles W of Mill Creek Rd - Slope Stabilization 0 345 1,930 0 0 0 0 0 0 0 0 2,275

400424E SR 4/0.1 Miles W of Mill Creek Rd - Emergency Debris 0 0 887 0 0 0 0 0 0 0 0 887
Removal

400517B I-5/SB North Fork Lewis River Bridge - Resurfacing 3,157 23 87 0 0 0 0 0 0 0 0 3,268

400519Q I-5/BNRR Overcrossing Bridge - Painting 43 2,329 112 0 0 0 0 0 0 0 0 2,484

400519R I-5/Dike Access Rd and BNRR Overcrossing Bridge - 46 3,152 115 0 0 0 0 0 0 0 0 3,312
Painting

400519S I-5 NB/0.5 Miles N of Headquarters Rd - Geotech 72 7 11 0 0 0 0 0 0 0 0 90
Analysis

400520B I-5/N Fork Lewis River Bridge SB - Rehabilitation 1 7 91 554 0 0 0 0 0 0 0 654

400521P I-5/NB Toutle River Bridge - Painting 0 125 22 0 185 0 0 0 0 0 0 333

400521R I-5/SB Toutle River Bridge - Painting 0 59 19 0 242 0 0 0 0 0 0 320

400525A I-5/NB Toutle River Bridge - Deck Repair and Overlay 0 320 8 0 0 0 0 0 0 0 0 328

400525B I-5/SB Lewis River Bridge - Deck Overlay and 0 395 8,329 0 0 0 0 0 0 0 0 8,724
Expansion Joint Replacement

400525D I-5/NB Lewis River Bridge - Deck Repair and Overlay 0 384 10,427 0 0 0 0 0 0 0 0 10,812

400525T I-5/0.5 Miles N of SR 504 to SR 505 Vicinity - Paving 0 0 0 328 21,653 0 0 0 0 0 0 21,981

400527K I-5/Dike Access Road Bridge - Bridge Deck and 0 416 6,370 0 0 0 0 0 0 0 0 6,786
Expansion Joints

441120B SR 411/Cowlitz River Bridge - Replace Bridge Deck 558 4,287 7,159 0 0 0 0 0 0 0 0 12,008

443211S SR 432/Washington Way Signal Replacement 18 338 292 731 0 0 0 0 0 0 0 1,378
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Cowlitz (08)

Preservation (P)

443220P SR 432/Industrial Way Vicinity to Cowlitz River - 0 234 3,373 0 0 0 0 0 0 0 0 3,607
Paving

443221P SR 432/WB Cowlitz River Bridge - Painting 0 12 12 0 202 0 0 0 0 0 0 226

443318N SR 433/Lewis and Clark Bridge - Electrical Upgrades 2,153 110 43 0 0 0 0 0 0 0 0 2,304

443321B SR 433/Lewis and Clark Bridge - Expansion Joint 0 714 1,822 0 0 0 0 0 0 0 0 2,537
Replacement

443324B SR 433/Lewis and Clark Bridge - Preservation Study 0 0 103 13 0 0 0 0 0 0 0 116

450316C SR 503/Marble Creek - Culvert Rehabilitation 113 82 65 0 0 0 0 0 0 0 0 260

450317E SR 503/3 Miles West of SR 503 Spur - Slope 3,902 133 189 0 0 0 0 0 0 0 0 4,224
Stabilization

450321B SR 503/SR 503 Spur to Ross Creek Br - Paving 0 0 189 0 0 0 0 0 0 0 0 189

450322D SR 503/N of Speelyai Creek to Dog Creek - Culvert 0 0 0 4,018 7,534 0 0 0 0 0 0 11,552
Replacements

450322M SR 503 Spur/Unnamed Trib to Dog Creek - Temporary 0 108 63 0 0 0 0 0 0 0 0 170
Culvert Installation

450323E SR 503 Spur/Unnamed Trib to Dog Creek - Emergency 0 0 1,803 0 0 0 0 0 0 0 0 1,803
Temporary Culvert

450420S SR 504/2.1 Miles E of SR 505 - Emergency Rockfall 209 114 47 0 0 0 0 0 0 0 0 370

450426B SR 504/N Fork Toutle River Kid Valley Bridge - Repair 15 0 0 0 435 0 0 0 0 0 0 450
Girders

Rail (Y)

751033A South Kelso Railroad Crossing 3,021 2,967 7,662 17,384 0 0 0 0 0 0 0 31,034

Traffic Operations Capital (Q)

400526U I-5/SB Lewis and Cowlitz County - Variable Message 0 0 0 1,000 0 0 0 0 0 0 0 1,000
Signs

Douglas (09)

Highway Management and Facilities (D)

888822J Waterville SMF - Truck Wash Pad Installation ENV - 0 0 0 0 0 50 0 0 0 0 0 50
NCR

888822Q Mansfield SMF - Truck Wash Pad Installation - ENV - 0 0 0 0 0 0 0 62 0 0 0 62
NCR
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Douglas (09)

Improvement (I)

200009H NCR Breakaway Cable Terminal Replacement - 0 389 95 0 0 0 0 0 0 0 0 484
Freeways

202800D SR 28/Jct US 2 and US 97 to 9th St, Stage 1 - New 39,754 263 134 0 0 0 0 0 0 0 0 40,151
Alignment

202801J SR 28/15th Street - Roundabout 639 0 643 1,491 1,928 2,354 1 0 0 0 0 7,057

202804G SR 28 East Wenatchee Corridor Improvements 1,503 2,167 8,796 13,796 18,975 23,505 9 0 0 0 0 68,749

209790Z US 97A/Knapps Hill Tunnel - Illumination Upgrades 0 0 1,728 0 0 0 0 0 0 0 0 1,728

299965B Developer Review NCR - PS 1,527 209 203 0 0 0 0 0 0 0 0 1,939

Preservation (P)

200006F US 97/Roadside Barrier Preservation 85 845 2 0 0 0 0 0 0 0 0 932

200009Q NCR ATC Cabinet and Controller Update 21-23 0 469 673 0 0 0 0 0 0 0 0 1,142

200009R SR 17 ET AL Strategic Pavement Preservation 2023 0 151 4,591 0 0 0 0 0 0 0 0 4,742

200009T 2024 NCR Strategic Pavement Preservation 0 0 2,527 0 0 0 0 0 0 0 0 2,527

200202M US 2/East Wenatchee to Orondo - Paving 124 0 0 0 0 0 0 0 0 0 0 124

200202N US 2/Wenatchee Area - Paving 1,870 165 2 0 0 0 0 0 0 0 0 2,038

200204R US 2/2 Mi E of Orondo - Rock Slope Scaling B 0 31 6 0 0 24 30 0 0 0 0 91

200204S US 2/2 Mi E of Orondo - Rock Slope Scaling C 0 22 4 0 0 24 30 0 0 0 0 79

200208P US 2/Wenatchee Area Bridge Deck Preservation 2,111 102 0 0 0 0 0 0 0 0 0 2,213

200209I US 2/South of Orondo - Emergency Pavement Repair 0 934 143 0 0 0 0 0 0 0 0 1,077

200209U US 2/Coulee Meadows Rd West - Emergency Repair 0 0 1,975 0 0 0 0 0 0 0 0 1,975

201701K SR 17/Leahy West - Seal 0 1,745 -39 0 0 0 0 0 0 0 0 1,706

202801L SR 28/E Wenatchee to Rock Island - Paving 0 323 7,124 0 0 0 0 0 0 0 0 7,447

202803V SR 28/N of E Wenatchee - Paving 0 148 1,020 0 0 0 0 0 0 0 0 1,169

202806U SR 28/Trinidad Hill - Emergency Repair 0 0 60 0 0 0 0 0 0 0 0 60

209702V US 97/Orondo North - Seal 28 0 0 0 0 0 0 0 0 0 0 28

209706P US 97A/Knapps Hill Tunnel - Illumination Upgrades 0 80 270 0 0 0 0 0 0 0 0 351

209790W US 97A/Chelan Vicinity - Paving and Complete Streets 239 0 0 0 0 0 0 0 0 0 0 239

209791R US 97A/S of Entiat - Site 2 - Rock Slope Scaling 0 53 4 0 0 0 0 0 0 0 82 141

209793T US 97/N of Orondo - Unstable Slopes 0 78 19 0 120 0 0 0 0 0 0 217

215500S SR 155/Grand Coulee Area - Seal and Complete Streets 0 0 29 0 744 0 0 0 0 0 0 773

299960I Emergent Needs NCR - PS 1,471 0 0 0 0 0 0 0 0 0 0 1,471
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Douglas (09)

Preservation (P)

299961X Right of Way Plans NCR - PS 1,267 162 197 0 0 0 0 0 0 0 0 1,626

Ferry (10)

Highway Management and Facilities (D)

888863E Hall Creek Stockpile Site - Fence Installation - ER 0 0 0 0 0 60 0 0 0 0 0 60

888863R Orient SMF Bldg 1 - Roof Replacement - ER 0 0 0 0 0 31 0 0 0 0 0 31

Improvement (I)

639517J US 395/North Spokane to Canadian Border Design 1,554 0 0 0 0 0 0 0 0 0 0 1,554
Study

639524O US 395/Deadman Creek Crossing - Remove Fish Barrier 0 257 1,556 0 0 0 0 0 0 0 0 1,813

Preservation (P)

095998M Construction 15,100 0 0 0 0 0 0 0 0 0 0 15,100

600024J Eastern Region Strategic Pavement Preservation 25-27 0 0 0 2,593 0 0 0 0 0 0 0 2,593

600024K Eastern Region Strategic Pavement Preservation 27-29 0 0 0 0 2,676 0 0 0 0 0 0 2,676

600026F 21-23 ER Region Wide Safety Features - Signing 0 126 1,291 0 0 0 0 0 0 0 0 1,417

600026I Eastern Region Major Electrical Rehabilitation - RWIS 0 0 173 1,485 0 0 0 0 0 0 0 1,659
Rebuild

600030A ER/Bridge Deck Preventative Preservation - Patching 0 2,409 425 0 0 0 0 0 0 0 0 2,836

600045S Regionwide Signal Controllers, Software & Cabinet 0 393 96 0 0 0 0 0 0 0 0 489
Updates

602030I SR 20/Republic to US 395 - Emergency Pavement 0 1,391 269 0 0 0 0 0 0 0 0 1,661
Repair

602031E SR 20/Sherman Pass RWIS Housing and Generator 42 157 20 0 0 0 0 0 0 0 0 219
Rebuild

602110N SR 21/Keller Ferry Terminal and Pontoon Replacement 5,925 27 0 0 0 0 0 0 0 0 0 5,952
N and S

602110V SR 21 MV Sanpoil - Propulsion Control System 0 0 303 0 0 0 0 0 0 0 0 303

602110W SR 21 MV Sanpoil - Emergency Repair 0 0 31 0 0 0 0 0 0 0 0 31

602114D SR 21/W Fork San Poil Bridge - Replace Bridge 8,169 162 280 0 0 0 0 0 0 0 0 8,612

602116S SR 21/Curlew State Park to Canada - Chip Seal 0 0 0 514 7,697 0 0 0 0 0 0 8,212

602116W SR 21/SR 20 to Curlew State Park - Chip Seal 0 0 0 79 4,018 0 0 0 0 0 0 4,097

602118E SR 21/Curlew to Canada - Flood Repair 801 0 2 0 0 0 0 0 0 0 0 804
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Ferry (10)

Preservation (P)

639524A US 395/Boyds to Canada - Chip Seal 0 0 0 177 1,846 5,177 0 0 0 0 0 7,200

639524V US 395/Columbia River to Boyds - Chip Seal 1 407 849 0 0 0 0 0 0 0 0 1,257

Franklin (11)

Highway Management and Facilities (D)

888853T Connell SMF - Water Main Replacement - SCR 0 0 34 0 0 0 0 0 0 0 0 34

Improvement (I)

500000G SR 128 Et Al/SE Washington - Centerline Rumble Strips 5 306 748 0 0 0 0 0 0 0 0 1,060

518202U I-182/Richland to Pasco Safety Features - Roadside 18 972 3 0 0 0 0 0 0 0 0 993
Hardware

539503X US 395/Pasco - Flamingo Mobile Home Park Noise 657 2,406 1,314 0 0 0 0 0 0 0 0 4,378
Walls

539505E US 395/10th Ave to I-182 Safety Features -Roadside 14 80 7 0 0 0 0 0 0 0 0 101
Hardware

Preservation (P)

201700E SR 17/SR 260 to Adams County Line - Paving 183 5,190 51 0 0 0 0 0 0 0 0 5,424

501218F US 12/Snake River Vaughn Hubbard Bridge EB - Repair 0 1 0 0 0 0 0 0 0 0 0 1
Floor Beams

501701O SR 17/US 395 to Rd 170 - Paving 0 2,144 114 0 0 0 0 0 0 0 0 2,257

501701R SR 17/Rd 170 to SR 260 - Chip Seal 0 0 176 1,357 0 0 0 0 0 0 0 1,533

518202R I-182/GC Lee - S Volpentest Columbia River Bridge EB 0 58 117 0 0 0 0 0 0 0 0 175
- Joint Repair

539504S US 395/Old Maid Coulee Bridge SB - Deck 0 1,350 192 0 0 0 0 0 0 0 0 1,542
Rehabilitation

539504Z US 395/Foster Wells Rd to E Elm Rd SB - Paving 0 0 0 145 8,253 0 0 0 0 0 0 8,398

539505R US 395/Pioneer Memorial Bridge - Bridge Painting 0 697 24,576 0 0 0 0 0 0 0 0 25,273
Stage 2

539702I US 397/Ed Hendler Br - Inspection and Analysis 0 57 1,927 0 0 0 0 0 0 0 0 1,984

602100U SR 21/SR 260 to US 395 - Chip Seal 0 0 69 3,526 0 0 0 0 0 0 0 3,595

626002O SR 260/Kahlotus to Washtucna - Chip Seal 0 0 66 2,301 0 0 0 0 0 0 0 2,367

626101Z SR 261/Snake River to SR 260 - Chip Seal 10 1,795 16 0 0 0 0 0 0 0 0 1,822

626128H 1/2 Mile S of Jct SR 260 - Emergency Culvert 0 479 378 0 0 0 0 0 0 0 0 857
Replacement
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Franklin (11)

Rail (Y)

741001A Connell Rail Interchange 447 0 2,752 15,802 0 0 0 0 0 0 0 19,000

Traffic Operations Capital (Q)

539505Q US 395/Kennewick Vicinity - Variable Speed Zone 0 0 0 792 0 0 0 0 0 0 0 792

539508Q US 395/Kartchner St I/C - NB Ramp Terminal 0 0 116 403 0 0 0 0 0 0 0 519
Improvements

Garfield (12)

Preservation (P)

501218N US 12/Tucannon River to Pomeroy - Chip Seal 0 0 0 280 6,761 0 0 0 0 0 0 7,041

501219W US 12/Howell Grade Rd to Garfield-Asotin County line - 0 268 319 57 4,337 0 0 0 0 0 0 4,981
Paving

512701I SR 127/Elmer C Huntley Snake River Bridge - Deck 0 3,992 304 0 0 0 0 0 0 0 0 4,297
Rehabilitation

Grant (13)

Highway Management and Facilities (D)

888820R Ephrata AMF Bldg 1 - HVAC Replacement - NCR 0 0 0 0 37 0 0 0 0 0 0 37

888822B Ephrata AMF Bldg 1 - ADA Entry Ramp/Stairs - NCR 15 0 0 0 0 0 0 0 0 0 0 15

888822K George SMF - Truck Wash Pad Installation - ENV - 0 0 0 0 0 0 62 0 0 0 0 62
NCR

888822W Ephrata Truck Wash Pad Installation ENV - NCR 0 0 75 0 0 0 0 0 0 0 0 75

888822X Ephrata Drainage Improvements ENV - NCR 1 0 0 85 0 0 0 0 0 0 0 86

888824B Ephrata AMF Bldg 1 - ADA Entry Ramp/Stairs - NCR 0 0 277 0 0 0 0 0 0 0 0 277

Improvement (I)

201701X SR 17/Grape Dr - Intersection Safety Improvement 353 3,676 34 0 0 0 0 0 0 0 0 4,064

201703J SR 17/S of Rd M SE - Railroad Crossing Improvements 1,942 85 3 0 0 0 0 0 0 0 0 2,029

202804H SR 28/Ephrata East City Limits B NW - Roundabout 0 0 146 495 107 0 0 0 0 0 0 747

202804L SR 28/White Trail Rd - Roundabout 330 2,960 941 0 0 0 0 0 0 0 0 4,233

228201E SR 282/Nat Washington Way - Roundabout 0 25 71 507 0 0 0 0 0 0 0 603

299965B Developer Review NCR - PS 1,527 209 203 0 0 0 0 0 0 0 0 1,939

602600A SR 26 & US 195 Safety Improvements 410 0 6 0 0 0 0 0 0 0 0 416
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Grant (13)

Preservation (P)

009013G I-90/Winchester WB SRA - Water Rehabilitation - NCR 0 29 102 607 0 0 0 0 0 0 0 738

009013H I-90/Winchester WB SRA - Water Rehabilitation - NCR 0 5 73 152 0 0 0 0 0 0 0 230

009014E I-90/Winchester SRA  EB - Well Pump Replacement - 
NCR

0 0 29 0 0 0 0 0 0 0 0 29

009015E I-90/Winchester EB/WB SRA - LED Lighting 
Replacement - NCR

0 0 47 0 0 0 0 0 0 0 0 47

200006F US 97/Roadside Barrier Preservation 85 845 2 0 0 0 0 0 0 0 0 932

200009Q NCR ATC Cabinet and Controller Update 21-23 0 469 673 0 0 0 0 0 0 0 0 1,142

200009R SR 17 ET AL Strategic Pavement Preservation 2023 0 151 4,591 0 0 0 0 0 0 0 0 4,742

200009T 2024 NCR Strategic Pavement Preservation 0 0 2,527 0 0 0 0 0 0 0 0 2,527

201700N SR 17/ Lind Coulee Br to Vic I-90 - Seal 103 1,963 170 0 0 0 0 0 0 0 0 2,236

201700R SR 17/Soap Lake to Lake Lenore Caves Site 1 - 
Unstable Slope

0 34 425 0 0 0 0 0 0 0 0 460

201700S SR 17/Soap Lake to Lake Lenore Caves Site 2 - 
Unstable Slope

0 29 665 0 0 0 0 0 0 0 0 695

201700T SR 17/Soap Lake to Lake Lenore Caves Site 3 - 
Unstable Slope

0 55 1,235 0 0 0 0 0 0 0 0 1,289

201700X SR 17/Soap Lake to Lake Lenore Caves Site 7 - 
Unstable Slope

0 49 1,909 0 0 0 0 0 0 0 0 1,958

201700Y SR 17/Soap Lake to Lake Lenore Caves Site 8 - 
Unstable Slope

0 113 3,174 0 0 0 0 0 0 0 0 3,287

201701N SR 17/Moses Lake Vicinity - Paving 42 759 6,864 0 0 0 0 0 0 0 0 7,666

201701Q SR 17/Soap Lake to Lake Lenore Caves Site 9 - Rock 
Slope Scaling

0 23 266 0 0 0 0 0 0 0 0 289

201701R SR 17/Soap Lake to Lake Lenore Caves Site 10 - Rock 
Slope Scaling

0 24 298 0 0 0 0 0 0 0 0 322

201701S SR 17/Soap Lake to Lake Lenore Caves Site 11 - Rock 
Slope Scaling

0 21 256 0 0 0 0 0 0 0 0 277

201790C SR 17/Moses Lake Vicinity - Curb Ramp Upgrades 7 75 671 0 0 0 0 0 0 0 0 753

201790G SR 17/Othello Vicinity - Seal 0 0 90 6,507 0 0 0 0 0 0 0 6,597

202600L SR 26/Vantage East - Seal 0 0 3,462 0 0 0 0 0 0 0 0 3,462

202600N SR 26/Royal City Vicinity East - Seal 0 0 1,519 0 0 0 0 0 0 0 0 1,519

202800W SR 28/Soap Lake East - Seal 0 0 0 34 4,538 0 0 0 0 0 0 4,574

202801K SR 28/Quincy East - Seal and Pave 30 1,444 176 0 0 0 0 0 0 0 0 1,650
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Grant (13)

Preservation (P)

202806U SR 28/Trinidad Hill - Emergency Repair 0 0 60 0 0 0 0 0 0 0 0 60

209000E I-90/Moses Lake to Adams County Line - Paving 215 8,223 6 0 0 0 0 0 0 0 0 8,443

209000K I-90/Moses Lake West WB Lanes - Paving 116 3,297 0 0 0 0 0 0 0 0 0 3,413

209000N I-90/W of George - Paving 0 0 0 341 4,415 2,812 0 0 0 0 0 7,567

209000P I-90/Moses Lake West EB Lanes - Paving 0 13 336 6,752 0 0 0 0 0 0 0 7,101

209000Q I-90/George West EB Lane - Paving 0 22 456 2,936 0 0 0 0 0 0 0 3,413

209000R I-90/Moses Lake - Paving 0 10 0 172 4,325 2,830 0 0 0 0 0 7,338

209000S I-90/Silica Rd I/C to U Rd I/C - Ramp Paving 0 2,963 860 0 0 0 0 0 0 0 0 3,822

209002J I-90/East of Vantage Bridge - Drainage Improvement 0 128 626 764 0 0 0 0 0 0 0 1,516

209002M I-90/Vantage - Upgrade ITS Components 5 681 1,795 0 0 0 0 0 0 0 0 2,480

209002P I-90/Moses Lake to Adams County Line - Bridge Repair 5 871 0 0 0 0 0 0 0 0 0 876

209002X I-90/SR 26 Interchange Ramps - Paving 0 1,645 61 0 0 0 0 0 0 0 0 1,706

215500R SR 155/Electric City Southward - Seal and Complete 0 0 0 0 799 0 0 0 0 0 0 799
Streets

215500S SR 155/Grand Coulee Area - Seal and Complete Streets 0 0 29 0 744 0 0 0 0 0 0 773

217000B SR 170/West of Warden - Seal 17 625 27 0 0 0 0 0 0 0 0 670

228101H SR 281 Spur/George Vicinity - Seal 0 0 7 542 0 0 0 0 0 0 0 550

228103A SR 281/281 Spur North - Paving and Complete Streets 0 0 0 0 660 493 0 0 0 0 0 1,153

228103C SR 281/George North - Seal 0 0 9 631 0 0 0 0 0 0 0 639

299960I Emergent Needs NCR - PS 1,471 0 0 0 0 0 0 0 0 0 0 1,471

299961X Right of Way Plans NCR - PS 1,267 162 197 0 0 0 0 0 0 0 0 1,626

509017X I-90/Columbia River Vantage Bridge - Special Repairs 28 278 2,406 2,105 0 0 0 0 0 0 0 4,818

509018V I-90/Vantage Bridge - Replace Bridge Deck 44 2,317 39,308 43,447 0 0 0 0 0 0 0 85,117

Rail (Y)

700100B Palouse River and Coulee City RR Rehabilitation 8,575 239 434 1,399 568 568 568 0 0 0 0 12,353
(Nickel Pkg)

700201A Palouse River and Coulee City RR Rehabilitation (CW 1,898 984 3,252 7,618 7,618 6,163 0 0 0 0 0 27,535
Pkg)

700201B Material Procurement 1,179 938 1,071 564 0 0 0 0 0 0 0 3,752

700201D PCC Railroad Structures Rehabilitation & Replacement - 2,624 27 2 0 0 0 0 0 0 0 0 2,653
2018
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Grant (13)

Rail (Y)

700201E PCC - Structures 53 138 420 0 0 0 0 0 0 0 0 610

700201F PCC Crossing Rehabilitation 106 39 450 0 0 0 0 0 0 0 0 595

700201H Washington State Rural Rail Rehabilitation Project 10,085 1,216 64 0 0 0 0 0 0 0 0 11,366
BUILD - PCC

700201N 2024 CW Branch SR904/Betz Rd Crossing - PCC 0 0 2,480 293 0 0 0 0 0 0 0 2,772

700201Q PCC Bridge Inspection 0 0 185 0 0 0 0 0 0 0 0 185

700201R P&L Branch Maintenance & Cleanup 0 0 80 0 0 0 0 0 0 0 0 80

700201S CW Branch Maintenance & Cleanup 0 0 80 0 0 0 0 0 0 0 0 80

700201T PV Hooper Branch Maintenance & Cleanup 0 0 30 0 0 0 0 0 0 0 0 30

700201U Colfax to Pullman Maintenance & Cleanup 0 0 155 0 0 0 0 0 0 0 0 155

700201V PCC Railway - Geometry Car Services 0 0 100 0 0 0 0 0 0 0 0 100

700201W 2024 Shawnee Bridge Fire Cleanup 0 0 165 0 0 0 0 0 0 0 0 165

724811A Port of Moses Lake 5,496 1,372 8,479 8,557 0 0 0 0 0 0 0 23,903

Traffic Operations Capital (Q)

202806Q SR 28/Quincy Area - VMS 0 196 1 0 0 0 0 0 0 0 0 197

Grays Harbor (14)

Highway Management and Facilities (D)

888830Z Central Park AMF Bldg 1 - Electrical Rehabilitation - 0 0 0 20 0 0 0 0 0 0 0 20
OR

888831O Central Park AMF Bldg 4 - Roof Replacement - OR 0 0 0 0 38 0 0 0 0 0 0 38

888834P Amanda Park SMF - Prewash Discharge Improvements - 0 0 0 24 0 0 0 0 0 0 0 24
ENV - OR

888835G Copalis Beach Storage Site - Fence Installation - OR 0 0 0 0 0 36 0 0 0 0 0 36

888835O Elma SMF Bldg 1 - Roof Replacement - OR 0 0 0 0 103 0 0 0 0 0 0 103

Improvement (I)

300002F US 101/SR 109 Grays Harbor/Jefferson/Clallam - 3,884 37,592 14,533 2,705 0 0 0 0 0 0 0 58,714
Remove Fish Barriers

300007F I-5/US 12/SR 507/SR 702 Thurston, Grays, Pierce Co - 0 267 2,071 1,000 450 0 0 0 0 0 0 3,789
Remove Fish Barrier

300020D Regionwide GEC Management - Fish Passage 0 3,692 4,499 0 0 0 0 0 0 0 0 8,191

300021C OR Breakaway Cable Terminal Replacement - Freeways 0 854 0 0 0 0 0 0 0 0 0 854
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Grays Harbor (14)

Improvement (I)

300023F 2023 Regionwide Adaptive Management - Fish Passage 0 595 3,201 3,064 0 0 0 0 0 0 0 6,860

300823A SR 8/Union Rd/Fairground Rd - Install Acceleration 
Lane

36 0 0 0 0 0 0 0 0 0 0 36

301201G US 12/Anderson Rd to Moon Rd - Safety Improvement 2,324 9 19 0 0 0 0 0 0 0 0 2,352

301228H US 12/SR 8/Grays Harbor County Fish Passage Barriers-
Remove Fish Barrier

7,994 14,793 67,257 19,069 0 0 0 0 0 0 0 109,113

310168F US 101/Quinault Reservation - Remove Fish Barriers 
(PDB1 B3)

0 0 22,200 54,000 0 0 0 0 0 0 0 76,200

310198R US 101/Grays Harbor Creeks - Remove Fish Barriers 
(PDB1 B1)

0 15,532 37,173 150 0 0 0 0 0 0 0 52,854

310503C SR 105/Westport Rd to Scott St - ADA Compliance 44 0 0 0 0 0 0 0 0 0 0 44

310599A SR 105/Unnamed Trib to Unnamed Trib to South Bay - 
Remove Fish Barrier

0 0 73 437 3 0 0 0 0 0 0 513

310918A SR 109/Moclips River Bridge - Replace Bridge 758 0 0 0 0 0 0 0 0 0 0 758

310923A SR 109/Unnamed Tributary to Pacific (1) - Fish Barrier 15 0 0 0 0 0 0 0 0 0 0 15

310936A SR 109/Ocean City to Taholah - Remove Fish Barriers 
(PDB1 B5)

0 0 0 70,000 31,780 0 0 0 0 0 0 101,780

310936F SR 109 Hoquiam to Ocean City - Remove Fish Barriers 
(PDB1 B4)

0 0 46,324 6,839 0 0 0 0 0 0 0 53,163

310938R SR 109/South of Taholah - Temporary Bypass 0 0 618 1,314 7,752 5,870 0 0 0 0 0 15,555

852030E Management of Environmental Mitigation Sites for SR 
520

261 0 0 0 0 0 0 0 0 0 0 261

Preservation (P)

300019S 2021 OR Region Wide Safety Features - Signing 30 1,117 28 0 0 0 0 0 0 0 0 1,175

300021S 2023 OR Region Wide Safety Features - Signing 0 221 1,540 0 0 0 0 0 0 0 0 1,761

300024P OR Strategic Pavement Preservation 21-23 - Region 
Wide Crack Sealing

0 1,149 2,624 0 0 0 0 0 0 0 0 3,773

300026P OR Strategic Pavement Preservation 23-25 - Region 
Wide Crack Sealing

0 0 1,702 0 0 0 0 0 0 0 0 1,702

300070G US 101/SR 105/SR 109/Aberdeen-Hoquiam Signals - 
Rebuild Signals

527 718 769 0 0 0 0 0 0 0 0 2,014

300072G OR Major Electrical Rehab Phase 1 - Rebuild Signals 0 0 0 0 0 0 0 0 0 0 0 0

300820H SR 8/US 12 to US 101 - Paving 0 3,304 3,065 0 0 0 0 0 0 0 0 6,367

301202G US 12/Satsop River Bridge WB - Bridge Painting 126 0 0 0 0 0 0 0 0 0 0 126
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Grays Harbor (14)

Preservation (P)

301202H US 12/Satsop River Bridge EB - Bridge Painting 125 0 0 0 0 0 0 0 0 0 0 125

301227U US 12/Heron St Bridge - Bridge Replacement 200 0 0 0 0 0 0 0 0 0 0 200

301228T US 12/Heron St Bridge - Grid Deck Replacement 0 0 55 1,786 0 0 0 0 0 0 0 1,841

301232S US 12/Cedar Creek Bridge - Scour Repair 0 121 0 0 0 0 0 0 0 0 0 122

301245E US 12/Schrader Ln 2023 - Emergency Project 0 587 4 0 0 0 0 0 0 0 0 591

301246M US 12/Schrader Ln - Emergency Repair 0 582 11 0 0 0 0 0 0 0 0 593

301277I US 12/ Wishkah River Bridge - Mechanical 
Rehabilitation

769 373 461 8,808 4,133 0 0 0 0 0 0 14,545

310104O US 101/Chehalis River Bridge - Bridge Bearing 
Replacement

0 0 735 0 0 0 0 0 0 0 0 735

310112H US 101/Stevens Creek to Burn Rd - Paving 0 0 123 5,516 12 0 0 0 0 0 0 5,651

310116F US 101/Hoquiam River-Riverside Ave Bridge - Machine 
Rooms Rehab

15 1,124 1,120 0 0 0 0 0 0 0 0 2,259

310121G US 101/N of SR 107 - Stabilize Slope 10,056 1 15 0 0 0 0 0 0 0 0 10,072

310126H US 101/Quinault River to W of Boulder Creek - Paving 0 0 190 4,914 168 0 0 0 0 0 0 5,273

310129P US 101/Humptulips River Bridge - Bridge Painting 0 0 10 0 0 0 0 0 0 0 0 10

310132E US 101/Grays Harbor Co Line to S of Lund Rd - Chip 
Seal

7 0 1,949 0 0 0 0 0 0 0 0 1,956

310132F US 101/Big Creek to E of Boundary Rd - Paving 0 0 28 1,598 2,077 0 0 0 0 0 0 3,702

310136D US 101/S of W Boundary Rd to Jefferson Co Line - 
Paving

0 0 240 9,673 345 0 0 0 0 0 0 10,259

310173P US 101/S of Lund Rd to N of SR 107 - Chip Seal 0 0 584 0 0 0 0 0 0 0 0 584

310178E US 101/E of Mill Creek - Emergency Project 0 0 70 409 808 0 0 0 0 0 0 1,287

310178F US 101/S of Cosmopolis - Stabilize Slope 925 3,583 29 0 0 0 0 0 0 0 0 4,536

310181H US 101/Chehalis River Bridge - Expansion Joint Repairs 25 0 0 0 0 0 0 0 0 0 0 25

310192H US 101/N of Ocean Beach Rd to N of Big Creek - 
Paving

0 0 117 5,364 76 0 0 0 0 0 0 5,557

310501C SR 105/Whalebone Way to SW of Constantine Way - 
Chip Seal

0 0 1,497 0 0 0 0 0 0 0 0 1,497

310502C SR 105/Westport Rd to Scott St - Paving and ADA 
Compliance

161 0 0 486 7,845 1,160 0 0 0 0 0 9,652

310504C SR 105/W Harriman St Signal - Compact Roundabout 48 14 0 0 0 0 0 0 0 0 0 62

310517A SR 105 Spur/I/S of Ocean Ave and Montesano St-
Intersection Improvements

290 413 111 0 0 0 0 0 0 0 0 814
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Grays Harbor (14)

Preservation (P)

310702B SR 107/Chehalis River Bridge - Structural Rehabilitation 19,549 163 0 0 0 0 0 0 0 0 0 19,712

310705B SR 107/Chehalis River Bridge - Bridge Painting 3,346 9 0 0 0 0 0 0 0 0 0 3,355

310708A SR 107/Slough Bridges - Replace Bridge 1,393 0 0 0 0 0 0 0 0 0 0 1,393

310901S SR 109/N of Moclips Highway - Stabilize Slope 588 270 1,243 1,984 0 0 0 0 0 0 0 4,086

310902S SR 109/W of Hoquiam - Stabilize Slope 0 550 75 0 0 0 0 0 0 0 0 623

310909B SR 109/Humptulips River Bridge - Bridge Painting 0 0 4 0 0 0 0 0 0 0 0 4

310929D SR 109/Grass Creek Br to Conner Creek Br - Chip Seal 549 976 0 0 0 0 0 0 0 0 0 1,525

310930A SR 109/S of Moclips - Olympic Hwy to Quinault River 64 0 0 0 0 0 0 0 0 0 0 64
Bridge - Chip Seal

310938G SR 109/88 Corner - Conceptual Design 0 88 312 0 0 0 0 0 0 0 0 400

310939E SR 109/S of Capoeman Dr - Emergency Project 0 797 16 0 0 0 0 0 0 0 0 813

311501B SR 115/Ocean Shores to SR 109 - Chip Seal 25 711 28 0 0 0 0 0 0 0 0 764

Rail (Y)

744203A Grays Harbor Rail Corridor Safety Study 255 45 0 0 0 0 0 0 0 0 0 300

Island (15)

Improvement (I)

100020D Regionwide GEC Management - Fish Passage 1,030 4,924 4,363 0 0 0 0 0 0 0 0 10,317

100022E NWR Fish Passage Adaptive Management - State Forces 0 263 40 0 0 0 0 0 0 0 0 302

102010B SR 20/Race Rd to Welcher Rd - Shoulder Widening 364 809 843 0 0 0 0 0 0 0 0 2,017
(Island Co.- WSDOT Lead)

102010R SR 20/Race Road to Jacobs Road - Safety Improvements 3,502 21 11 114 0 0 0 0 0 0 0 3,648
(Phase 1)

102019K SR 20/Swantown Road - Intersection Improvements 0 0 0 0 6,000 24,000 0 0 0 0 0 30,000

102022D SR 20/W Fakkema Road - Intersection Improvements 0 42 1,422 1,968 0 0 0 0 0 0 0 3,431

102023E SR 20/Eagle Vista Dr to Ault Field Rd Vic - ADA 41 98 544 0 0 0 0 0 0 0 0 682
Compliance

152508G SR 525/Clinton Ferry Terminal Vicinity - Pedestrian 203 342 0 0 0 0 0 0 0 0 0 545
Connectivity

152525B SR 525/Unnamed to Deer Lagoon - Fish Passage 0 0 1,018 1,281 0 0 0 0 0 0 0 2,299

Preservation (P)

100019F Northwest Region Preservation Signing (19-21) 627 258 140 0 0 0 0 0 0 0 0 1,025
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Island (15)

Preservation (P)

100021B Northwest Region Preservation Signing (21-23) 0 0 82 0 0 0 0 0 0 0 0 82

100021E Strategic Pavement Preservation 21-23 - Contract 29 4,512 732 0 0 0 0 0 0 0 0 5,273

100021F Northwest Region Strategic Bridge Preservation 21-23 0 2,499 2 0 0 0 0 0 0 0 0 2,501

100021G NWR HMA Crack Seal and Pavement Repair 52 7,766 57 0 0 0 0 0 0 0 0 7,874

100021K Strategic Pavement Preservation 21-23 - State Forces 0 1,251 1 0 0 0 0 0 0 0 0 1,252

100021P Northwest Region Traffic Controller Replacement and 
Upgrade

0 486 658 0 0 0 0 0 0 0 0 1,144

100022G NWR Emergency Pavement Repair 0 6,734 657 0 0 0 0 0 0 0 0 7,391

100023B NWR South/Strategic Pavement Preservation 23-25 - 
Contract

0 0 1,068 6,545 0 0 0 0 0 0 0 7,613

100023C Northwest Region Strategic Bridge Preservation 23-25 0 0 2,500 0 0 0 0 0 0 0 0 2,500

100023G Regionwide GEC Management - Preservation 0 300 1,260 0 0 0 0 0 0 0 0 1,560

100023I NWR North/Strategic Pavement Preservation 25-27-
Contract

0 0 0 2,988 3,699 0 0 0 0 0 0 6,687

100025A Northwest Region Strategic Bridge Preservation 25-27-
State Forces

0 0 0 2,500 0 0 0 0 0 0 0 2,500

100025B NWR - Strategic Pavement Preservation 25-27 - State 
Forces

0 0 0 888 0 0 0 0 0 0 0 888

100027B NWR - Strategic Pavement Preservation 27-29 0 0 0 0 4,415 0 0 0 0 0 0 4,415

100027C NWR Strategic Bridge Preservation 27-29 - State Forces 0 0 0 0 2,500 0 0 0 0 0 0 2,500

102018B SR 20/Boon Rd Vic to Eagle Vista Dr Vic - Paving 97 1 2,046 0 0 0 0 0 0 0 0 2,144

102023A SR 20/NE Narrows Ave to Ault Field Rd Vicinity - 
Paving

75 205 2,499 0 0 0 0 0 0 0 0 2,780

102026K SR 20/Deception Pass Bridge - Painting 8,277 5,128 42 0 0 0 0 0 0 0 0 13,447

102026T SR 20/Deception and Canoe Pass Bridges - Soil 
Abatement

46 209 493 1,868 0 0 0 0 0 0 0 2,615

153201A SR 532/Sunrise Blvd Vic to Davis Slough Bridge Vic - 
Paving & ADA

0 0 0 1,090 11,328 0 0 0 0 0 0 12,418

Traffic Operations Capital (Q)

100019Q Regionwide Signal System Loop Mapping 0 47 0 0 0 0 0 0 0 0 0 47

WSF Construction (W)

903619A SR 525/Clinton Trm - Passenger Overhead Loading 
Improvement

0 0 1,641 4,582 21,176 5,739 0 0 0 0 0 33,138
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Island (15)

WSF Construction (W)

903623A SR 525/Clinton Trm - Electrical Connection for Hybrid 0 0 2,767 3,594 2,572 0 0 0 0 0 0 8,934

903623B SR 525/Clinton Trm - Terminal Electrification 0 0 1,568 11,923 1,071 0 0 0 0 0 0 14,563

903699A SR 525/Clinton Trm - Future Preservation Placeholder 0 0 0 1,361 1,407 0 0 12,957 1,437 0 0 17,163

904110A SR 20/Coupeville Trm - Maritime Security Upgrades 0 4 352 0 0 0 0 0 0 0 0 356

904129A SR 20/Coupeville Trm - Timber Dolphin Replacement 10 0 0 155 805 2,822 0 0 0 0 0 3,793

904141A SR 20/Coupeville Trm - Agent's Office 91 588 1,807 0 0 0 0 0 0 0 0 2,486

904144A SR 20/Coupeville - Toll Booth 2 0 0 0 71 273 1 0 0 0 0 0 345

904199A SR 20/Coupeville Trm - Future Preservation Placeholder 0 0 0 0 598 0 1,085 0 1,727 0 0 3,409

904222A SR 104/Kingston Trm-Replacement of Network 
Infrastructure

101 54 1 0 0 0 0 0 0 0 0 156

904424A SR 525/Mukilteo Trm-Replacement of Network 
Infrastructure

19 29 191 0 0 0 0 0 0 0 0 238

981050B MV Puyallup 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 7,966 0 0 0 0 0 0 0 0 7,966

981050F MV Puyallup Commercial Drydock 3,176 0 0 0 0 0 0 0 0 0 0 3,176

981050K MV Puyallup Propulsion Control Preservation 0 464 5,201 11,276 0 0 0 0 0 0 0 16,941

981050M MV Puyallup 25-27 Biennium Preservation 
(Commercial Shipyard)

0 0 0 6,367 0 0 0 0 0 0 0 6,367

981050N MV Puyallup 25-27 Biennium Minor Preservation 
Projects

0 0 158 1,373 0 0 0 0 0 0 0 1,531

981050R MV Puyallup Preservation Communication/Navigation 
Equipment (17-19)

221 0 0 0 0 0 0 0 0 0 0 221

981050T MV Puyallup 23-25 Biennium Preservation Regulatory 
Shipyard Security

0 0 1,629 0 0 0 0 0 0 0 0 1,629

981050U MV Puyallup 23-25 Biennium Preservation 
Nav/Communication/Life Saving

0 0 1,005 0 0 0 0 0 0 0 0 1,005

981050V MV Puyallup Preservation (21-23) Port Security 0 0 181 0 0 0 0 0 0 0 0 181

981051K MV Puyallup Improvement (17-19) 840 0 0 0 0 0 0 0 0 0 0 840

981051L Additional Lifesaving Capacity for MV Puyallup 217 0 0 0 0 0 0 0 0 0 0 217

981051S MV Puyallup 25-27 Biennium Misc Improvements 0 0 0 330 0 0 0 0 0 0 0 330

981051T MV Puyallup Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

981051U MV Puyallup 23-25 Improvement Related JMKII 
Conversion

0 0 2,714 0 0 0 0 0 0 0 0 2,714

981051Y MV Puyallup Hybrid Electric Conversion- no CER 0 0 200 0 0 0 0 0 0 0 0 200
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Island (15)

WSF Construction (W)

981052A MV Puyallup 25-27 Biennium Preservation Port 
Security, JMKII Conversion

0 0 262 1,574 0 0 0 0 0 0 0 1,836

982020H Vessels Security -2018 PGSP- Access Control/Video 
Monitoring

151 1 0 0 0 0 0 0 0 0 0 152

983020F MV Kittitas Commercial Drydock 3,599 0 0 0 0 0 0 0 0 0 0 3,599

983020J MV Kittitas 21-23 Biennium Minor Preservation 
Projects

0 129 21 0 0 0 0 0 0 0 0 150

983020K MV Kittitas 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 7,328 0 0 0 0 0 0 0 0 7,328

983020L MV Kittitas 23-25 Biennium Preservation Regulatory 
Shipyard, OFE

0 0 180 0 0 0 0 0 0 0 0 180

983020M MV Kittitas 25-27 Biennium Preservation (Commercial 
Shipyard)

0 0 0 9,253 0 0 0 0 0 0 0 9,253

983020N MV Kittitas 25-27 Biennium Minor Preservation 
Projects

0 0 0 515 0 0 0 0 0 0 0 515

983020Q MV Kittitas 21-23 Biennium Preservation (Commercial 
Shipyard) - State

0 588 0 0 0 0 0 0 0 0 0 588

983020W MV Kittitas 23-25 Biennium Preservation, 
Nav/Communication/Life Saving

0 0 304 863 0 0 0 0 0 0 0 1,167

983021F MV Kittitas Improvement (17-19) 289 0 0 0 0 0 0 0 0 0 0 289

983021G Additional Lifesaving Capacity for MV Kittitas 424 0 0 0 0 0 0 0 0 0 0 424

983021M MV Kittitas 25-27 Biennium Misc Improvements 0 0 0 33 0 0 0 0 0 0 0 33

983021N MV Kittitas Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

983021P MV Kittitas 21-23 Improvement-Minor Diesel Energy 
Efficiency Propellers

0 191 433 0 0 0 0 0 0 0 0 624

983022E MV Kittitas Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

983022F MV Kittitas Preservation (23-25) Port Security 0 0 445 0 0 0 0 0 0 0 0 445

983030K MV Kitsap 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 7,205 0 0 0 0 0 0 0 0 7,205

983030M MV Kitsap 25-27 Biennium Preservation (Commercial 
Shipyard)

0 0 18 4,112 0 0 0 0 0 0 0 4,130

983030N MV Kitsap 25-27 Biennium Minor Preservation Projects 0 0 0 335 0 0 0 0 0 0 0 335

983031G MV Kitsap Improvement (17-19) 329 0 0 0 0 0 0 0 0 0 0 329

983031I Additional Lifesaving Capacity for MV Kitsap 334 0 0 0 0 0 0 0 0 0 0 334

983031N MV Kitsap 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329
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Island (15)

WSF Construction (W)

983040L MV Cathlamet 21-23 Biennium Minor Preservation 0 340 0 0 0 0 0 0 0 0 0 340
Projects

983040M MV Cathlamet 23-25 Biennium Preservation Regulatory 0 0 9,236 0 0 0 0 0 0 0 0 9,236
Shipyard

983040O MV Cathlamet 25-27 Biennium Preservation 0 0 0 6,088 0 0 0 0 0 0 0 6,088
(Commercial Shipyard)

983040P MV Cathlamet 25-27 Biennium Minor Preservation 0 0 0 316 0 0 0 0 0 0 0 316
Projects

983040W MV Cathlamet 23-25 Biennium Preservation 0 0 273 0 0 0 0 0 0 0 0 273
Nav/Communication/Life Saving

983041F MV Cathlamet Improvement (17-19) 231 0 0 0 0 0 0 0 0 0 0 231

983041G Additional Lifesaving Capacity for MV Cathlamet 357 0 0 0 0 0 0 0 0 0 0 357

983041H MV Cathlamet Improvement (19-21) 56 56 0 0 0 0 0 0 0 0 0 112

983041J MV Cathlamet 21-23 Biennium Misc Improvements 0 30 1 0 0 0 0 0 0 0 0 31

983041L MV Cathlamet 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

983041M MV Cathlamet Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

983041N MV Cathlamet 21-23 Improvement-Minor Diesel Energy 0 0 624 0 0 0 0 0 0 0 0 624
Efficiency Propellers

983042B Emergency Repair - MV Cathlamet Fauntleroy Terminal 0 5,472 1,728 0 0 0 0 0 0 0 0 7,200
(FY22)

983042C MV Cathlamet Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

983042E MV Cathlamet 2020 PSGP Security Server 0 0 192 0 0 0 0 0 0 0 0 192
Infrastructure Replacement

990020G MV Tokitae 23-25 Biennium Preservation Regulatory 0 0 5,379 0 0 0 0 0 0 0 0 5,379
Shipyard

990020J MV Tokitae 25-27 Biennium Preservation (Commercial 0 0 0 6,589 0 0 0 0 0 0 0 6,589
Shipyard)

990020K MV Tokitae 25-27 Biennium Minor Preservation 0 0 0 152 0 0 0 0 0 0 0 152
Projects

990020Q MV Tokitae 23-25 Port Security 0 0 22 0 0 0 0 0 0 0 0 22

990020S MV Tokitae 23-25 Biennium Preservation 0 0 22 0 0 0 0 0 0 0 0 22
Nav/Communication/Life Saving

990020T MV Tokitae 23-25 Biennium Preservation CPP Hub #1 0 0 1,558 0 0 0 0 0 0 0 0 1,558
& #2 Install

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 29 of 156 Printed 11/8/2024 9:47:13 AM

Executive TEIS - Capital Projects System
Project Listing

2024 Project Delivery Plan



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Island (15)

WSF Construction (W)

990020U MV Tokitae Preservation Navigation/Communication 0 0 469 0 0 0 0 0 0 0 0 469
Equipment (21-23)

990021J MV Tokitae 23-25 Minor Improvement, Commercial 0 0 73 0 0 0 0 0 0 0 0 73
Shipyard

990022A MV Tokitae 2020 PSGP Security Server Infrastructure 0 0 192 0 0 0 0 0 0 0 0 192

990040D MV Chimacum Preservation Navigation/Communication 0 0 45 0 0 0 0 0 0 0 0 45
Equipment (21-23)

990040H MV Chimacum 23-25 Biennium Preservation 0 0 8,360 0 0 0 0 0 0 0 0 8,360
Regulatory Shipyard

990040K MV Chimacum 25-27 Biennium Minor Preservation 0 0 0 943 0 0 0 0 0 0 0 943
Projects

990040Y MV Chimacum Preservation (21-23) Port Security 0 0 86 0 0 0 0 0 0 0 0 86

990041E MV Chimacum Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

990041G Emergency Repair-MV Chimacum #1 Main Engine 0 0 812 0 0 0 0 0 0 0 0 812
Casualty (FY24)

990050A #4 - 144-Auto Ferry 122,792 0 0 0 0 0 0 0 0 0 0 122,792

990050F MV Suquamish Emergent Repair 0 0 397 0 0 0 0 0 0 0 0 397

990050I MV Suquamish Preservation (21-23) Port Security 0 0 13 0 0 0 0 0 0 0 0 13

990051A MV Suquamish Improvement (19-21) 16 55 0 0 0 0 0 0 0 0 0 71

990051C MV Suquamish Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

990052C WSF / Systemwide - Ticketing and Reservation System 0 0 8,032 0 0 0 0 0 0 0 13,624 21,656
Modernization

990052D Ferries Schedule System Replacement 0 0 803 66 66 66 0 0 0 0 0 1,000

990052E Terminal Electrification Program Support 0 781 7,501 6,480 6,480 500 0 0 0 0 0 21,742

990052H ADA Visual Paging Project 0 0 2,750 2,750 0 0 0 0 0 0 0 5,500

990052I WSF/Systemwide - Credit Card Security Enhancement 0 0 2,170 0 0 0 0 0 0 0 0 2,170
Project

990052J MV Wenatchee Hybrid Electric Conversion - Carbon 0 0 10,222 0 0 0 0 0 0 0 0 10,222
Emission Reduction

990052L Vessel Electrification Program Support 0 574 4,501 1,721 1,721 7,701 0 0 0 0 0 16,219

990052S MV Tacoma Hybrid Electric Conversion - Carbon 0 0 41,191 20 0 0 0 0 0 0 0 41,211
Emission Reduction

990053F WSF/Systemwide - Fire Fighting Equipment 0 0 2,134 0 0 0 0 0 0 0 0 2,134
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Island (15)

WSF Construction (W)

990060A MV Wishkah (Hybrid Electric Olympic Class 144 Auto 10,209 2,869 31,094 173,668 58,111 11,212 0 0 0 0 0 287,163
Ferry #1)

990070A Hybrid Electric - 144 Auto Ferry #2 0 0 7 111,784 124,739 9,832 0 0 0 0 0 246,362

990080A Hybrid Electric - 144 Auto Ferry #3 0 0 7 18,309 203,926 15,389 0 0 0 0 0 237,632

990090A Hybrid Electric - 144 Auto Ferry #4 0 0 16,249 148,171 71,127 0 0 0 0 0 0 235,547

990100A Hybrid Electric - 144 Auto Ferry #5 0 0 5 83,005 142,718 0 0 0 0 0 0 225,728

992010I MV Chetzemoka 21-23 Biennium Preservation 0 2,152 0 0 0 0 0 0 0 0 0 2,153
(Commercial Shipyard)

992010N MV Chetzemoka 25-27 Biennium Minor Preservation 0 0 0 537 0 0 0 0 0 0 0 537
Projects

992010S MV Chetzemoka 21-23 Biennium Preservation 0 543 250 0 0 0 0 0 0 0 0 793
Regulatory Shipyard, Secondary

992010U MV Chetzemoka Preservation (21-23) Port Security 0 0 101 0 0 0 0 0 0 0 0 101

992010V Emergency Repair-MV Chetzemoka Allision Tahlequah 0 0 1,131 0 0 0 0 0 0 0 0 1,131
Ferry Terminal

992011L MV Chetzemoka 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

992011M MV Chetzemoka 21-23 Biennium Misc Improvements 0 93 0 0 0 0 0 0 0 0 0 93

992011N MV Chetzemoka Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

992012A MV Chetzemoka 2020 PSGP Security Server 0 0 192 0 0 0 0 0 0 0 0 192
Infrastructure Replacement

992020F MV Salish Commercial Drydock 1,315 0 0 0 0 0 0 0 0 0 0 1,315

992020K MV Salish 23-25 Biennium Preservation Regulatory 0 0 3,742 0 0 0 0 0 0 0 0 3,742
Shipyard

992020M MV Salish 25-27 Biennium Preservation (Commercial 0 0 0 859 0 0 0 0 0 0 0 859
Shipyard)

992020N MV Salish 25-27 Biennium Minor Preservation Projects 0 0 0 107 0 0 0 0 0 0 0 107

992020P MV Salish Preservation Navigation/Communication 0 0 435 0 0 0 0 0 0 0 0 435
Equipment (21-23)

992021F MV Salish Improvement (17-19) 325 0 0 0 0 0 0 0 0 0 0 325

992021L MV Salish 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

992021N MV Salish Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

992022A MV Salish Preservation (23-25) Port Security 0 0 1,156 0 0 0 0 0 0 0 0 1,156

992030F MV Kennewick Steering Preservation 57 0 0 0 0 0 0 0 0 0 0 57
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Island (15)

WSF Construction (W)

992030I MV Kennewick 21-23 Biennium Preservation 
(Commercial Shipyard)

21 2,962 0 0 0 0 0 0 0 0 0 2,982

992030M MV Kennewick 25-27 Biennium Preservation 
(Commercial Shipyard)

0 0 0 163 0 0 0 0 0 0 0 163

992030N MV Kennewick 25-27 Biennium Minor Preservation 
Projects

0 0 0 17 0 0 0 0 0 0 0 17

992030O MV Kennewick Preservation 
Navigation/Communication Equipment (21-23)

0 0 449 0 0 0 0 0 0 0 0 449

992030S MV Kennewick 21-23 Biennium Rudder Overhaul 0 465 0 0 0 0 0 0 0 0 0 465

992030U MV Salish Preservation (21-23) Port Security 0 0 10 0 0 0 0 0 0 0 0 10

992030Y MV Kennewick Preservation (21-23) Port Security 0 0 9 0 0 0 0 0 0 0 0 9

992031F MV Kennewick Improvement (17-19) 61 0 0 0 0 0 0 0 0 0 0 61

992031K MV Kennewick 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

992031M MV Kennewick Improvement (21-23) Port Security 0 1 8 0 0 0 0 0 0 0 0 11

992032A MV Kennewick 2020 PSGP Security Server 
Infrastructure Replacement

0 0 192 0 0 0 0 0 0 0 0 192

998600A WSF/Systemwide - Electric Ferry Planning Team 516 0 2 0 0 0 0 0 0 0 0 518

998603A WSF/Systemwide - Ladder Safety 0 0 310 0 0 0 0 0 0 0 0 310

998604A WSF/IT EFS Preservation 415 56 174 0 0 0 0 0 0 0 0 644

998607A Systemwide Computerized Maintenance Management 
System (CMMS) Transition

0 1,441 1,308 0 0 0 0 0 0 0 0 2,748

998608A WSF Systemwide - TWIC Security Access Control 
System

0 735 61 0 0 0 0 0 0 0 0 796

998609A WSF Terminal Wait Times Traveler Information System 0 0 299 5,011 5,010 0 0 0 0 0 0 10,320

998610A WSF Systemwide - Security LCCM Project 0 0 15 0 0 0 0 0 0 0 0 15

998901A DPS/Trm Project Support - Terminal Engineering 
Project Controls

6,914 1,631 2,688 0 0 0 0 0 0 0 0 11,234

998901B DPS/Trm Project Support - Terminal Engineering 
Technical Support

842 232 654 0 0 0 0 0 0 0 0 1,728

998901C DPS/Trm Project Support - Terminal Program Planning 
& Design Standards

1,780 417 700 0 0 0 0 0 0 0 0 2,898

998901D DPS/Trm Project Support - Terminal Engineering 
Studies

2,103 298 315 0 0 0 0 0 0 0 0 2,717

998901E DPS/Trm Project Support - Regulatory Compliance & 
Inspections

9,614 2,312 3,179 0 0 0 0 0 0 0 0 15,105
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Island (15)

WSF Construction (W)

998901F DPS/Trm Project Support - TE Supervision, Office 10,512 2,501 2,783 0 0 0 0 0 0 0 0 15,796
Support & Supplies

998901G DPS/Terminal Project Support - Out Biennia Placeholder 0 0 0 10,866 11,336 11,837 12,365 12,908 13,467 14,047 14,642 101,468

998901H DPS/Trm Project Support - PMRS/Primavera 1,572 338 581 0 0 0 0 0 0 0 0 2,491
Implementation

998901I DPS/Trm Project Support - Primavera/PMRS Out 0 0 0 312 325 340 355 370 386 485 338 2,911
Biennia Placeholder

998901J WSF/Administrative Support - Allocated to W1 13,888 0 0 0 0 0 0 0 0 0 0 13,888

998901K Terminal Energy Efficiency Project - Ameresco 2,462 24 112 0 0 0 0 0 0 0 0 2,598

998901L Sundry Site Plans Update 0 0 375 0 0 0 0 0 0 0 0 375

998901M WSF/Administrative Support (Allocated to W1) - Out 8,203 7,112 2,561 12,093 12,616 13,174 13,760 14,365 14,987 15,633 45,736 160,240
Biennia Placeholder

998901O WSF/Systemwide - Dispatch System Replacement 621 372 14,655 3,174 0 0 0 0 0 0 0 18,821

998910A Emergency Repair Future biennia (Budget) 15,007 0 5,000 5,000 5,000 5,000 5,000 0 0 0 0 40,007

998925E WSF/Terminal Security - Maritime Security 355 0 80 0 0 0 0 0 0 0 0 436
Infrastructure Upgrades 15-17

998926A WSF/Systemwide Terminal Security - Preservation 0 0 2,856 384 2,346 96 1,442 5,800 6,100 0 0 19,024

998949C WSF Systemwide - ORCA Participation in Regional 1,117 591 1,792 0 0 0 0 0 0 0 0 3,500
Program

998950A WSF/Systemwide - Ferry Vessel and Terminal 0 0 0 4,216 4,193 4,193 0 0 0 0 0 12,602
Preservation

998951A WSF/Administrative Support (Allocated to W2) 37,768 4,380 9,313 4,031 4,205 4,391 4,587 4,788 4,996 5,211 5,432 89,102

998951B Vessel Project Support 15,130 5,814 9,303 8,677 9,058 9,457 9,873 10,307 10,761 11,234 0 99,615

998951F 2015 PSGP Wireless Upgrade Vessels 153 0 0 0 0 0 0 0 0 0 0 153

998951J MV Wenatchee Hybrid Electric Conversion 9,176 7,686 62,560 0 0 0 0 0 0 0 0 79,421

998951Q Jumbo Mark II Electrification Studies and RFP 374 0 0 0 0 0 0 0 0 0 0 374
Development

998951S MV Tacoma Hybrid Electric Conversion 0 466 21,012 0 0 0 0 0 0 0 0 21,479

998951T Computerized Maintenance Management System 0 4,217 3,279 0 0 0 0 0 0 0 0 7,495
(CMMS) Transition

998951V Globe Fleetwatch Application and AIS Replacement 0 148 42 0 0 0 0 0 0 0 0 190
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Jefferson (16)

Highway Management and Facilities (D)

888830U Walker Mt SMF - Water System Renovation - OR 0 0 0 19 0 0 0 0 0 0 0 19

888831F Discovery Bay SMF Bldg 1 - Roof Replacement - OR 0 0 0 0 0 65 0 0 0 0 0 65

888835K Discovery Bay SMF - Fencing Installation - OR 0 0 0 49 0 0 0 0 0 0 0 49

Improvement (I)

300002F US 101/SR 109 Grays Harbor/Jefferson/Clallam - 
Remove Fish Barriers

3,884 37,592 14,533 2,705 0 0 0 0 0 0 0 58,714

300020D Regionwide GEC Management - Fish Passage 0 3,692 4,499 0 0 0 0 0 0 0 0 8,191

300023F 2023 Regionwide Adaptive Management - Fish Passage 0 595 3,201 3,064 0 0 0 0 0 0 0 6,860

301906A SR 19/Swansonville Creek - Remove Fish Barrier 425 1,043 2,404 0 0 0 0 0 0 0 0 3,872

302000H SR 20/US 101 I/S to N of Fairmount Rd - HFST 0 0 51 474 2 0 0 0 0 0 0 528

310102F US 101/Gardiner Vicinity - Add Climbing Lane 385 0 0 0 0 0 0 0 0 0 0 385

310146G US 101/Marple Creek and Twana Creek - Remove Fish 
Barriers

0 0 851 2,055 789 0 0 0 0 0 0 3,695

310155G US 101/Fisher Creek - Remove Fish Barrier 4,426 264 0 0 0 0 0 0 0 0 0 4,691

310155H US 101/Unnamed Tributary to Leland Creek - Remove 
Fish Barrier

148 0 0 0 0 0 0 0 0 0 0 148

310155K US 101/Leland Creek and Unnamed Tribs - Remove 
Fish Barriers

2,030 8,161 6,665 25 0 0 0 0 0 0 0 16,882

310169F US 101/Tribs to Hoh River & Braden Creek- Remove 
Fish Barriers(PDB1 B2A)

0 0 64,127 8,417 0 0 0 0 0 0 0 72,543

310172D US 101/Duckabush Estuary - Restoration 1,313 2,221 2,405 331 0 0 0 0 0 0 0 6,269

310182F US 101/SR 20 Discovery Bay Vicinity - Remove Fish 
Barriers

0 0 65 10 0 4,114 2,485 0 0 0 0 6,673

310198D US 101/Steamboat Creek - Remove Fish Barrier 8,406 3,516 1 0 0 0 0 0 0 0 0 11,923

310198K US 101/Unnamed Tributary to Leland Creek - Remove 
Fish Barrier

161 0 0 0 0 0 0 0 0 0 0 161

310198N US 101/Grader & Unnamed Trib to Pac Ocean- Remove 
Fish Barriers(PDB1 2B)

0 0 28,181 43,884 0 0 0 0 0 0 0 72,065

310198W US 101/Jefferson/Clallam County Fish Barriers - 
Remove Fish Barriers

7,097 18,731 69,848 11,495 0 0 0 0 0 0 0 107,171

310199J US 101/Harlow Creek - Remove Fish Barrier 8,199 453 1 0 0 0 0 0 0 0 0 8,653

310199N US 101/May Creek in Vic of Dowans Creek Rd - 
Remove Fish Barrier

1,717 2,198 13,475 10,004 0 0 0 0 0 0 0 27,394
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Jefferson (16)

Improvement (I)

310401D SR 104/Paradise Bay-Shine Road - Intersection Safety 16 2,042 6,523 1,026 0 0 0 0 0 0 0 9,606
Improvement

310441A SR 104/SR 19 Intersection - Safety Improvements 91 845 7,056 301 0 0 0 0 0 0 0 8,293

310446A SR 104/Shine Creek - Remove Fish Barrier 423 2,624 6,044 0 0 0 0 0 0 0 0 9,090

311605A SR 116/Kilisut Harbor - Remove Fish Barrier 11,811 21 232 0 0 0 0 0 0 0 0 12,063

311677F SR 116/Chimacum Creek - Remove Fish Barrier 1,145 1,155 8,733 6,525 1,056 0 0 0 0 0 0 18,613

Preservation (P)

300021S 2023 OR Region Wide Safety Features - Signing 0 221 1,540 0 0 0 0 0 0 0 0 1,761

300024P OR Strategic Pavement Preservation 21-23 - Region 0 1,149 2,624 0 0 0 0 0 0 0 0 3,773
Wide Crack Sealing

300026P OR Strategic Pavement Preservation 23-25 - Region 0 0 1,702 0 0 0 0 0 0 0 0 1,702
Wide Crack Sealing

302018A SR 20/Kearney St I/S - Roundabout 93 730 2,093 0 0 0 0 0 0 0 0 2,918

302018C SR 20/Discovery/Mills Rd I/S - Roundabout 0 2 0 0 0 0 0 0 0 0 0 2

310106F US 101/Hoh River Bridge - Bridge Painting 0 0 5 0 0 0 0 0 0 0 0 5

310135H US 101/N of Kalaloch Campground to Hoh River Bridge 0 3,544 101 0 0 0 0 0 0 0 0 3,645
- Chip Seal

310136D US 101/S of W Boundary Rd to Jefferson Co Line - 0 0 240 9,673 345 0 0 0 0 0 0 10,259
Paving

310152H US 101/N of Jefferson Co Line to S of Kalaloch - Paving 0 0 87 2,374 116 0 0 0 0 0 0 2,578

310183V US 101/Discovery Bay/SR 104 Hood Canal Ferry EB - 0 144 74 0 0 0 0 0 0 0 0 218
VMS

310184F US 101/South of Forks - Emergency Project 0 2,153 23 0 0 0 0 0 0 0 0 2,175

310196P US 101/N of Big Quilcene River Br to N of Mt Walker 0 0 588 0 0 0 0 0 0 0 0 588
Lookout Rd -ChipSeal

310411M SR 104/Port Angeles Graving Dock - Archeological 364 91 204 105 0 0 0 0 0 0 0 764
Curation of Artifacts

310440B SR 104/US 101 to Hood Canal Bridge - Paving 0 0 0 548 10,259 0 0 0 0 0 0 10,806

310448H SR 104/Hood Canal Bridge - Centerlock Rehabilitation 465 1,145 1,377 0 0 0 0 0 0 0 0 2,987

310448J SR 104/Hood Canal Bridge - Repair Pontoon Hatches 0 1,962 2,121 0 0 0 0 0 0 0 0 4,084
Phase 2

310448K SR 104/Hood Canal Bridge - Repair Pontoon Hatches 0 0 0 398 0 0 0 0 0 0 0 398
Phase 3
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Jefferson (16)

Preservation (P)

310448L SR 104/Hood Canal Bridge - Girder Replacement Pre-
Design

0 0 9 1 0 0 0 0 0 0 0 10

311603B SR 116/E of Indian Island Ferry Rd to Fort Flagler Park 
Gate - Chip Seal

0 783 3 0 0 0 0 0 0 0 0 786

WSF Construction (W)

904710A SR 20/Port Townsend Trm - Maritime Security 
Upgrades

0 4 429 0 0 0 0 0 0 0 0 433

904724A SR 20/Port Townsend Trm - Trestle Pavement 
Rehabilitation

0 0 0 0 870 748 0 0 0 0 0 1,619

904732A SR 20/Port Townsend Trm Slip 2 - Vehicle Transfer 
Span Replacement

0 0 0 43 3,627 6,606 12,774 0 0 0 0 23,049

904735A SR 20/Port Townsend Trm Slip 2 - Timber Dolphin 
Replacement

0 0 75 606 2,170 0 0 0 0 0 0 2,851

904741A SR 20/Port Townsend - Toll Booth 2, Hazmat & Storage 
Building Buildings

0 0 0 102 453 2 0 0 0 0 0 558

904799A SR 20/Port Townsend Trm - Future Preservation 
Placeholder

0 0 0 0 27 0 2,286 0 1,568 0 0 3,880

990052C WSF / Systemwide - Ticketing and Reservation System 
Modernization

0 0 8,032 0 0 0 0 0 0 0 13,624 21,656

990052D Ferries Schedule System Replacement 0 0 803 66 66 66 0 0 0 0 0 1,000

990052E Terminal Electrification Program Support 0 781 7,501 6,480 6,480 500 0 0 0 0 0 21,742

990052H ADA Visual Paging Project 0 0 2,750 2,750 0 0 0 0 0 0 0 5,500

990052I WSF/Systemwide - Credit Card Security Enhancement 
Project

0 0 2,170 0 0 0 0 0 0 0 0 2,170

990052L Vessel Electrification Program Support 0 574 4,501 1,721 1,721 7,701 0 0 0 0 0 16,219

990053F WSF/Systemwide - Fire Fighting Equipment 0 0 2,134 0 0 0 0 0 0 0 0 2,134

992010I MV Chetzemoka 21-23 Biennium Preservation 
(Commercial Shipyard)

0 2,152 0 0 0 0 0 0 0 0 0 2,153

992010N MV Chetzemoka 25-27 Biennium Minor Preservation 
Projects

0 0 0 537 0 0 0 0 0 0 0 537

992010S MV Chetzemoka 21-23 Biennium Preservation 
Regulatory Shipyard, Secondary

0 543 250 0 0 0 0 0 0 0 0 793

992010U MV Chetzemoka Preservation (21-23) Port Security 0 0 101 0 0 0 0 0 0 0 0 101

992010V Emergency Repair-MV Chetzemoka Allision Tahlequah 
Ferry Terminal

0 0 1,131 0 0 0 0 0 0 0 0 1,131
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Jefferson (16)

WSF Construction (W)

992011L MV Chetzemoka 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

992011M MV Chetzemoka 21-23 Biennium Misc Improvements 0 93 0 0 0 0 0 0 0 0 0 93

992011N MV Chetzemoka Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

992012A MV Chetzemoka 2020 PSGP Security Server 
Infrastructure Replacement

0 0 192 0 0 0 0 0 0 0 0 192

992020F MV Salish Commercial Drydock 1,315 0 0 0 0 0 0 0 0 0 0 1,315

992020K MV Salish 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 3,742 0 0 0 0 0 0 0 0 3,742

992020M MV Salish 25-27 Biennium Preservation (Commercial 
Shipyard)

0 0 0 859 0 0 0 0 0 0 0 859

992020N MV Salish 25-27 Biennium Minor Preservation Projects 0 0 0 107 0 0 0 0 0 0 0 107

992020P MV Salish Preservation Navigation/Communication 
Equipment (21-23)

0 0 435 0 0 0 0 0 0 0 0 435

992021F MV Salish Improvement (17-19) 325 0 0 0 0 0 0 0 0 0 0 325

992021L MV Salish 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

992021N MV Salish Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

992022A MV Salish Preservation (23-25) Port Security 0 0 1,156 0 0 0 0 0 0 0 0 1,156

992030F MV Kennewick Steering Preservation 57 0 0 0 0 0 0 0 0 0 0 57

992030I MV Kennewick 21-23 Biennium Preservation 
(Commercial Shipyard)

21 2,962 0 0 0 0 0 0 0 0 0 2,982

992030M MV Kennewick 25-27 Biennium Preservation 
(Commercial Shipyard)

0 0 0 163 0 0 0 0 0 0 0 163

992030N MV Kennewick 25-27 Biennium Minor Preservation 
Projects

0 0 0 17 0 0 0 0 0 0 0 17

992030O MV Kennewick Preservation 
Navigation/Communication Equipment (21-23)

0 0 449 0 0 0 0 0 0 0 0 449

992030S MV Kennewick 21-23 Biennium Rudder Overhaul 0 465 0 0 0 0 0 0 0 0 0 465

992030U MV Salish Preservation (21-23) Port Security 0 0 10 0 0 0 0 0 0 0 0 10

992030Y MV Kennewick Preservation (21-23) Port Security 0 0 9 0 0 0 0 0 0 0 0 9

992031F MV Kennewick Improvement (17-19) 61 0 0 0 0 0 0 0 0 0 0 61

992031K MV Kennewick 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

992031M MV Kennewick Improvement (21-23) Port Security 0 1 8 0 0 0 0 0 0 0 0 11

992032A MV Kennewick 2020 PSGP Security Server 
Infrastructure Replacement

0 0 192 0 0 0 0 0 0 0 0 192

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 37 of 156 Printed 11/8/2024 9:47:14 AM

Executive TEIS - Capital Projects System
Project Listing

2024 Project Delivery Plan



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Jefferson (16)

WSF Construction (W)

998600A WSF/Systemwide - Electric Ferry Planning Team 516 0 2 0 0 0 0 0 0 0 0 518

998603A WSF/Systemwide - Ladder Safety 0 0 310 0 0 0 0 0 0 0 0 310

998604A WSF/IT EFS Preservation 415 56 174 0 0 0 0 0 0 0 0 644

998607A Systemwide Computerized Maintenance Management 
System (CMMS) Transition

0 1,441 1,308 0 0 0 0 0 0 0 0 2,748

998608A WSF Systemwide - TWIC Security Access Control 
System

0 735 61 0 0 0 0 0 0 0 0 796

998609A WSF Terminal Wait Times Traveler Information System 0 0 299 5,011 5,010 0 0 0 0 0 0 10,320

998610A WSF Systemwide - Security LCCM Project 0 0 15 0 0 0 0 0 0 0 0 15

998901A DPS/Trm Project Support - Terminal Engineering 
Project Controls

6,914 1,631 2,688 0 0 0 0 0 0 0 0 11,234

998901B DPS/Trm Project Support - Terminal Engineering 
Technical Support

842 232 654 0 0 0 0 0 0 0 0 1,728

998901C DPS/Trm Project Support - Terminal Program Planning 
& Design Standards

1,780 417 700 0 0 0 0 0 0 0 0 2,898

998901D DPS/Trm Project Support - Terminal Engineering 
Studies

2,103 298 315 0 0 0 0 0 0 0 0 2,717

998901E DPS/Trm Project Support - Regulatory Compliance & 
Inspections

9,614 2,312 3,179 0 0 0 0 0 0 0 0 15,105

998901F DPS/Trm Project Support - TE Supervision, Office 
Support & Supplies

10,512 2,501 2,783 0 0 0 0 0 0 0 0 15,796

998901G DPS/Terminal Project Support - Out Biennia Placeholder 0 0 0 10,866 11,336 11,837 12,365 12,908 13,467 14,047 14,642 101,468

998901H DPS/Trm Project Support - PMRS/Primavera 
Implementation

1,572 338 581 0 0 0 0 0 0 0 0 2,491

998901I DPS/Trm Project Support - Primavera/PMRS Out 
Biennia Placeholder

0 0 0 312 325 340 355 370 386 485 338 2,911

998901J WSF/Administrative Support - Allocated to W1 13,888 0 0 0 0 0 0 0 0 0 0 13,888

998901K Terminal Energy Efficiency Project - Ameresco 2,462 24 112 0 0 0 0 0 0 0 0 2,598

998901L Sundry Site Plans Update 0 0 375 0 0 0 0 0 0 0 0 375

998901M WSF/Administrative Support (Allocated to W1) - Out 
Biennia Placeholder

8,203 7,112 2,561 12,093 12,616 13,174 13,760 14,365 14,987 15,633 45,736 160,240

998901O WSF/Systemwide - Dispatch System Replacement 621 372 14,655 3,174 0 0 0 0 0 0 0 18,821

998910A Emergency Repair Future biennia (Budget) 15,007 0 5,000 5,000 5,000 5,000 5,000 0 0 0 0 40,007

998925E WSF/Terminal Security - Maritime Security 
Infrastructure Upgrades 15-17

355 0 80 0 0 0 0 0 0 0 0 436

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 38 of 156 Printed 11/8/2024 9:47:14 AM

Executive TEIS - Capital Projects System
Project Listing

2024 Project Delivery Plan



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Jefferson (16)

WSF Construction (W)

998926A WSF/Systemwide Terminal Security - Preservation 0 0 2,856 384 2,346 96 1,442 5,800 6,100 0 0 19,024

998950A WSF/Systemwide - Ferry Vessel and Terminal 
Preservation

0 0 0 4,216 4,193 4,193 0 0 0 0 0 12,602

998951A WSF/Administrative Support (Allocated to W2) 37,768 4,380 9,313 4,031 4,205 4,391 4,587 4,788 4,996 5,211 5,432 89,102

998951B Vessel Project Support 15,130 5,814 9,303 8,677 9,058 9,457 9,873 10,307 10,761 11,234 0 99,615

998951T Computerized Maintenance Management System 
(CMMS) Transition

0 4,217 3,279 0 0 0 0 0 0 0 0 7,495

998951V Globe Fleetwatch Application and AIS Replacement 0 148 42 0 0 0 0 0 0 0 0 190

King (17)

Highway Management and Facilities (D)

888811C Kent AMF Bldg 1 - Water Line Replacement - NWR 0 0 0 228 0 0 0 0 0 0 0 228

888811O Spokane Street SMF Bldg 5 Roof Replacement - NWR 0 0 0 0 0 88 0 0 0 0 0 88

888811U Kent AMF Bldg 4 - Roof Replacement - NWR 0 0 0 0 16 0 0 0 0 0 0 16

888811W Corson Ave RHQ - Water Line Replacements - NWR 0 0 0 615 0 0 0 0 0 0 0 615

888812D Northup AMF - Water Line Replacement - NWR 0 0 0 187 0 0 0 0 0 0 0 187

888812N Branch 7 Signals RHQ Bldg 4 - Trailer Installation - 
NWR

0 0 0 0 0 249 0 0 0 0 0 249

888813E Corson Ave RHQ Bldg 1 - Canopy Roof Replacement - 
NWR

0 75 1 0 0 0 0 0 0 0 0 76

888813N Enumclaw SMF Bldg 1 - Roof Replacement - NWR 0 0 0 0 0 118 0 0 0 0 0 118

888814C Lake Geneva SMF Bldg 1 - Roof Replacement - NWR 0 0 0 0 0 122 0 0 0 0 0 122

888815N Skykomish SMF - Oil-Water Separator - ENVN - NWR 0 0 20 0 0 0 0 0 0 0 0 20

888815X Northup Prewash Pad Retrofit NPDES - NWR 0 0 128 0 0 0 0 0 0 0 0 128

888815Y Northup Prewash Pad Retrofit NPDES - NWR 0 1,674 295 0 0 0 0 0 0 0 0 1,969

888815Z Northup Prewash Pad Retrofit NPDES - NWR 0 41 542 0 0 0 0 0 0 0 0 583

888817W Corson Ave RHQ - TEF Shop Building Replacement - 
NWR

0 0 4,100 0 0 0 0 0 0 0 0 4,100

888817X Dayton Ave RHQ - Bioretention Pond Restoration - 
NPDES - NWR

0 0 28 0 0 0 0 0 0 0 0 28

888817Y Dayton Ave RHQ Bldg - Clean Energy Compliance - 
NWR

0 0 50 0 0 0 0 0 0 0 0 50

888819D Branch 7 Signals RHQ Bldg 1 & 3 - Fire Alarm System 
Replacement - NWR

0 0 60 0 0 0 0 0 0 0 0 60
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King (17)

Highway Management and Facilities (D)

888819G Skykomish SMF - Drainage Improvements -NWR 0 0 57 0 0 0 0 0 0 0 0 57

888819H Kent AMF 4 Bldg 1 - Fire Panel Replacement - NWR 0 0 57 0 0 0 0 0 0 0 0 57

888819I Corson Ave RHQ Bldg 13 - Fire Panel Replacement - 0 0 83 0 0 0 0 0 0 0 0 83
NWR

888819L Northup Facility - Hazardous Tree Removal - NWR 0 0 20 0 0 0 0 0 0 0 0 20

888899U Dayton Ave RHQ - Purchase Furniture 0 925 0 0 0 0 0 0 0 0 0 925

888899W Dayton Avenue COP Payments 0 4,024 4,025 4,024 4,026 4,022 4,027 4,022 4,021 4,026 4,033 40,250

Improvement (I)

000524Z Truck Parking Information Management System 0 0 2,200 6,600 0 0 0 0 0 0 0 8,800

100005B Sound Transit Management Services 26,477 7,092 10,183 356 46 1 0 0 0 0 0 44,154

100017A NWR Breakaway Cable Terminal Replacement 17-19 2,633 72 1 0 0 0 0 0 0 0 0 2,706

100017C NWR Breakaway Cable Terminal Replacement-Non- 1,147 0 5 0 0 0 0 0 0 0 0 1,152
Interstate 17-19

100020D Regionwide GEC Management - Fish Passage 1,030 4,924 4,363 0 0 0 0 0 0 0 0 10,317

100021J NWR Breakaway Cable Terminal Replacement 21-23 0 813 2,766 0 0 0 0 0 0 0 0 3,579

100021N NWR I-90 & I-5 Tunnel Fire Suppression Systems - 0 127 1,314 20,117 0 0 0 0 0 0 0 21,558
Retrofit

100022E NWR Fish Passage Adaptive Management - State Forces 0 263 40 0 0 0 0 0 0 0 0 302

100022F I-90, SR 202, SR 203, & SR 900 - Fish Passage 0 118 663 930 0 0 0 0 0 0 0 1,711
Adaptive Management

100024A I-5 Convention Center & I-90 Mercer Island - Replace 0 0 200 0 0 0 0 0 0 0 0 200
TSW

100234B US 2/Unnamed Tributaries to Skykomish River - Fish 0 369 833 693 0 0 0 0 0 0 0 1,894
Passage

100501K I-5/SR 161/SR 18 Triangle Interchange Vicinity - 0 6,984 -5 0 0 9,617 83,335 134,045 13,839 0 0 247,816
Improvements

100502T I-5/Bingaman Creeks to Bingaman Ponds - Fish Passage 0 43 1 0 0 0 0 0 0 0 0 43

100506D I-5/W Hylebos Creek - Fish Passage 0 54 0 0 0 0 0 0 0 0 0 54

100521W I-5/NB I-90 to SR 520 - Active Traffic Management 2,043 13,928 7,853 0 0 0 0 0 0 0 0 23,824

100521X I-5/NB Seneca St to Olive Way - Mobility Improvements 1,763 13,011 4,190 0 0 0 0 0 0 0 0 18,964

100522R I-5/Ship Canal Bridge - Stormwater Treatment Facility 0 0 1,185 3,362 7,451 0 0 0 0 0 0 11,998

100526C I-5/SB E Edgar St to E Gwinn Pl - Noise Wall 116 708 7,528 0 0 0 0 0 0 0 0 8,352
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King (17)

Improvement (I)

100528M I-5/Thornton Creek to Lake Washington - Fish Passage 0 1,423 3,189 62 0 0 0 0 0 0 0 4,675

100532J I-5/McAleer Creek - Fish Passage 6 1,595 4,675 5,198 0 0 0 0 0 0 0 11,474

101809D SR 18/Unnamed Tributary to Big Soos & Soosette Creek 0 472 1,756 3,933 3,996 0 0 0 0 0 0 10,157
- Fish Passage

101810K SR 18/SR 164 East Auburn Access Project - Tribe Lead 1,046 0 2,179 11,598 0 0 0 0 0 0 0 14,823

101820N SR 18/Issaquah Hobart Rd to Deep Creek Vicinity - 7,085 12,267 14,865 161,949 213,485 213,485 41,824 0 0 0 0 664,958
Widening

101820P SR 18/Carey Creek Vic to Issaquah Hobart Rd - Fiber 0 0 0 211 326 326 64 0 0 0 0 926
Extension

101822A SR 18/Issaquah/Hobart Rd to Tigergate - Add Lanes 3,023 0 0 0 0 0 0 0 0 0 0 3,023

101826A SR 18/Tigergate to I-90 - Add Lanes 2,977 0 0 0 0 0 0 0 0 0 0 2,977

109010Z I-90/Judkins Park Station - Reconnecting Communities 0 0 891 109 0 0 0 0 0 0 0 1,000

109015A I-90/Unnamed Tributaries to Tibbetts Crk & Lake 0 6,595 3,035 5,585 4,241 0 0 0 0 0 0 19,456
Sammamish - Fish Passage

109040R I-90/Two Way Transit - Transit and HOV Improvements 248,314 88 64 0 0 0 0 0 0 0 0 248,466

109052M I-90/Sunset Creek - Fish Passage 3,849 28,448 56,263 18,528 0 0 0 0 0 0 0 107,086

109052P I-90/Eastgate to SR 900 - Corridor Improvements 51,517 18,754 764 0 0 0 0 0 0 0 0 71,035

109054G I-90/Lewis Creek - Fish Passage 0 116 13,011 53,135 47,301 0 0 0 0 0 0 113,563

109055D I-90/West Village Park & Schneider Creeks - Fish 242 1,282 13,662 47,828 42,258 0 0 0 0 0 0 105,272
Passage

109060L I-90/Coal Mine Wall Vic to Soderman Creek Vic - 580 20 0 0 0 0 0 0 0 0 0 600
Stormwater Retrofit

109060M I-90/Soderman Creek - Fish Passage 0 366 1,348 1,701 9 0 0 0 0 0 0 3,424

109064C I-90/Unnamed Tributary to EF Issaquah Creek - Fish 0 126 379 4,405 11,795 0 0 0 0 0 0 16,705
Passage

109065K I-90/Raging River Bridge to Bandera Vic - Stormwater 2,221 133 4 0 0 0 0 0 0 0 0 2,360
Retrofit

109069A I-90/Unnamed Tributary to Lake Creek - Fish Passage 0 152 643 3,557 14,905 0 0 0 0 0 0 19,257

109070F I-90/SR 18 I/C to Deep Creek - Interchange 15,890 47,758 115,632 27,949 99 99 69 0 0 0 0 207,496
Improvements & Widening

109908E SR 99/McSorley Cr to Puget Sound - Fish Passage 0 452 975 300 1,163 0 0 0 0 0 0 2,891

109912E SR 99/S 272nd St to SR 516 Vic - ADA Compliance 0 0 58 9,702 7,496 0 0 0 0 0 0 17,255

110414A SR 104/Lyon Creek - Fish Passage 1,585 900 3,974 6,599 0 0 0 0 0 0 0 13,057
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King (17)

Improvement (I)

110430E SR 104/Unnamed Tributary to Lyon Creek - Fish 
Passage

0 196 660 731 105 0 0 0 0 0 0 1,692

116103D SR 161/Unnamed Tributaries to Hylebos Creek - Fish 
Passage

1,026 842 16,481 6,447 0 0 0 0 0 0 0 24,796

116134A SR 161/19th Way S Vic UNT to EF Hylebos Creek - 
Fish Passage

0 200 461 5,269 0 0 0 0 0 0 0 5,930

116402H SR 164/Charlie Jones Creek to White River - Fish 
Passage

0 0 1,147 367 0 0 0 0 0 0 0 1,514

116402J SR 164/Seconds Cr Vic to White River & UNT to 
Newaukum Cr - Fish Passage

0 657 1,184 1,225 0 0 0 0 0 0 0 3,067

116406F SR 164/Pussyfoot Creek - Fish Passage 2,591 9,029 218 0 0 0 0 0 0 0 0 11,837

116711B SR 167 Toll Upgrade 2,627 501 65,528 10,904 0 0 0 0 0 0 0 79,560

116711C SR 167/Toll Vendor for SR 167 Corridor - Toll System 0 0 16,304 7,791 0 0 0 0 0 0 0 24,095

116713B SR 167/NB 15th St SW Off-Ramp - ADA Compliance 7 0 0 0 0 0 0 0 0 0 0 7

116714A SR 167/Mill Creek - Fish Passage 0 73 1,786 1,075 0 0 0 0 0 0 0 2,933

116717C SR 167/SR 516 to S 277th St - Southbound Aux Lane 932 68 9,946 313 0 0 0 0 0 0 0 11,259

116724A SR 167/Rolling Hills Creek Connection Project 41 0 800 1,200 8,000 0 0 0 0 0 0 10,041

116907B SR 169/Rock Creek, Ginder Creek & Unnamed 
Tributaries - Fish Passage

0 589 14,115 49,911 19,939 0 0 0 0 0 0 84,555

116911V SR 169/Ravensdale Creek - Fish Passage 1,634 9,035 710 0 0 0 0 0 0 0 0 11,379

116923A SR 169/196th SE/Jones Rd. to 140th Pl. SE 12,762 0 0 0 0 0 0 0 0 0 0 12,762

120204D SR 202/Sammamish Creek - Fish Passage 530 1,062 5,423 409 0 0 0 0 0 0 0 7,423

120211C SR 202/Evans Creek - Fish Passage 0 306 1,356 574 0 0 0 0 0 0 0 2,237

120214E SR 202/Evans Creek Vic to SE Fish Hatchery Rd Vic - 
Stormwater Retrofit

0 631 109 0 0 0 0 0 0 0 0 740

120215A SR 202/Patterson Creek - Fish Passage 6,712 196 213 0 0 0 0 0 0 0 0 7,123

120215C SR 202/Two Tributaries to Patterson Creek - Fish 
Passage

5,473 99 124 0 0 0 0 0 0 0 0 5,696

120215D SR 202/Skunk Creek & UNT to Skunk Creek - Fish 
Passage

175 699 9,812 1,277 0 0 0 0 0 0 0 11,963

120215G SR 202/UNT to Patterson Creek - Fish Passage 0 213 141 939 9 0 0 0 0 0 0 1,303

120223C SR 202/Mud Creek to Snoqualmie River - Fish Passage 0 414 2,005 576 0 0 0 0 0 0 0 2,995

120290B SR 202/SE Snoqualmie Pkwy to Meadowbrook Way SE 
- ADA Compliance

308 87 0 0 0 0 0 0 0 0 0 396
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King (17)

Improvement (I)

120301D SR 203/Unnamed Tributaries to Snoqualmie River - Fish 
Passage

906 1,748 9,204 2,278 0 0 0 0 0 0 0 14,135

120313A SR 203/Loutsis Creek - Fish Passage 6,223 226 25 0 0 0 0 0 0 0 0 6,474

120314B SR 203/Slough Bridge Vic to Kelly Rd NE Vic - 
Stormwater Retrofit

0 194 332 1,152 0 0 0 0 0 0 0 1,679

140501F I-405/Springbrook Creek Mitigation Bank - Long Term 
Management

0 4 37 25 25 36 1 0 0 0 0 128

140501P Grady Way Overpass at Rainier BRT Access Study 0 0 750 0 0 0 0 0 0 0 0 750

140504B I-405/NE 44th St Interchange Construction - Sound 
Transit Contribution

18,696 33,927 45,836 19,941 0 0 0 0 0 0 0 118,400

140504C I-405/SR 167 Interchange - Direct Connector 27,901 -2 0 0 0 0 0 0 0 0 0 27,899

140504G I-405/Ripley Lane Stream Connection Project 1,673 1,564 2,414 4,350 0 0 0 0 0 0 0 10,000

140504H I-405/North 8th Street Direct Access Ramp 0 0 0 2,000 0 0 0 0 45,000 268,000 0 315,000

140504K I-405/SR 167 Interchange - Direct Connector (Stage 1) 154,143 99 64 0 0 0 0 0 0 0 0 154,305

140504N I-405/Renton to Bellevue - Corridor Widening & ETL 
(Stage 2)

228,534 145,427 333,979 144,938 2,328 0 0 0 0 0 0 855,206

140504T I-405/Toll Vendor for Renton to Bellevue - Toll System 2,366 9,371 25,712 7,651 0 0 0 0 0 0 0 45,100

140504X I-405/Renton to Bellevue - Corridor Widening (Stage 3) 0 0 0 2,000 0 0 0 2,000 11,000 165,000 0 180,000

140509A I-405/Lakehurst Creek Culvert - Emergency Repair 0 6,420 -2 0 0 0 0 0 0 0 0 6,418

140521D I-405/Renton HOV Improvements Project - HOV Direct 
Access

730 0 0 0 3,278 7,693 35,034 13,996 0 0 0 60,730

140530E Management of Environmental Mitigation Sites 405-
Nickel/TPA

0 0 10 0 0 0 0 0 0 0 0 10

140530F Management of Environmental Mitigation Sites 405-
CWA

0 0 21 19 0 0 0 0 0 0 0 40

140561E I-405/Operational Improvements Associated w/ SR 522 
Vic to SR 527 ETL

0 0 2,000 52,000 9,000 0 0 0 0 0 0 63,000

140561F I-405/Crystal Creek Downstream Conveyance Project 0 41 2,081 8,878 7,000 0 0 0 0 0 0 18,000

140561I I-405/Toll Vendor for Northend - Toll System 0 0 220 10,982 7,398 0 0 0 0 0 0 18,600

140561L I-405/SR 522 to SR 527 - Early Utility & Mitigation 0 2,928 72 0 0 0 0 0 0 0 0 3,000

140561Z I-405/SR 522 to SR 527 - Widening & Express Toll 
Lane

19,028 9,988 306,831 383,991 98,266 0 0 0 0 0 0 818,104

140567B I-405/NE 132nd Street Interchange Improvements 12,573 38,814 34,216 15 5 0 0 0 0 0 0 85,623

140567F I-405/NE 85th St Interchange & In-Line Freeway Station 5,662 30,818 162,120 97,847 300 0 0 0 0 0 0 296,746

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 43 of 156 Printed 11/8/2024 9:47:15 AM

Executive TEIS - Capital Projects System
Project Listing

2024 Project Delivery Plan



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

King (17)

Improvement (I)

140567G I-405/BRT Brickyard Park & Ride In-Line Freeway 
Station

2,575 2,895 68,369 90,383 43,407 0 0 0 0 0 0 207,630

140567H I-405/NE 85th St Interchange - Toll Infrastructure 0 638 8,110 13,459 150 0 0 0 0 0 0 22,357

141016A SR 410/Clay Creek to White River - Fish Passage 0 365 498 777 0 0 0 0 0 0 0 1,640

141022A SR 410/Unnamed Tributaries to Boise Creek - Fish 
Passage

0 465 2,163 591 0 0 0 0 0 0 0 3,219

141060G SR 410/White River - Stabilize Slopes 4,236 0 0 0 0 0 0 0 0 0 0 4,236

150907E SR 509/I-5 & SR 516 I/C to 28th/24th Ave S - SR 509 
Completion Stage 1

116,010 161,875 151,087 25,365 0 2,000 0 0 0 0 0 456,337

150907G SR 509/28th/24th Ave S to S 188th St - SR 509 
Completion Stage 2

12,906 20,007 242,329 328,293 47,942 0 0 0 0 0 0 651,477

150907J SR 509/King County Trail (WSDOT Contribution) 0 10,899 1,494 0 0 0 0 0 0 0 0 12,393

150907K SR 509/ST Stage 1 Elements (WSDOT Contribution) 14,370 30,438 2,176 0 0 0 0 0 0 0 0 46,984

150907X SR 509/Clear Creek Stream Restoration 0 1 38,997 7,951 20,451 0 0 0 0 0 0 67,400

150909D SR 509/Redondo Creek and UNT to Puget Sound - Fish 
Passage

0 52 279 2,248 9,838 0 0 0 0 0 0 12,417

150915D SR 509/SeaTac to I-5 - Freeway Extension 5,306 0 0 0 0 0 0 0 0 0 0 5,306

150923B SR 509/Miller Creek - Fish Passage 990 1,008 1,242 268 0 0 0 0 0 0 0 3,507

151503K SR 515/Panther Creek to Springbrook Creek - Fish 
Passage

0 1,871 3,123 461 0 0 0 0 0 0 0 5,455

151601A SR 516/Barnes Creek - Fish Passage 877 707 3,149 0 0 0 0 0 0 0 0 4,733

151605D SR 516/Mill Creek - Fish Passage 0 16 420 3,852 1,801 0 0 0 0 0 0 6,088

151801C SR 518/Tukwila International Boulevard-BRT Station 
Project

30 1,966 3,482 0 0 0 0 0 0 0 0 5,478

151802A SR 518/Gilliam Creek - Emergency Culvert Repair 0 0 2,271 0 0 0 0 0 0 0 0 2,271

152030K SR 520/124th Ave NE Interchange - Improvements 
(Design & Right-of-Way)

4,156 7,986 16,721 12,037 0 0 0 0 0 0 0 40,900

152032K SR 520/148th Ave NE Interchange - Overlake Access 
Ramp

20,117 41,193 13,932 0 0 0 0 0 0 0 0 75,242

152200C SR 522/NE 78th St to NE 123rd St - ADA Compliance 1,720 399 42 0 0 0 0 0 0 0 0 2,162

152200G SR 522/Thornton Creek - Fish Passage 0 1,790 1,861 1,775 0 0 0 0 0 0 0 5,426

152201C SR 522/I-5 to I-405 - Multimodal Improvements 22,509 3 28 0 0 0 0 0 0 0 0 22,541

152201H SR 522/Cat Whisker Creek - Fish Passage 0 571 5,102 4,676 0 0 0 0 0 0 0 10,350

152203E SR 522/NE 123rd St to SR 523 - ADA Compliance 1,074 178 33 0 0 0 0 0 0 0 0 1,286
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King (17)

Improvement (I)

190007A SR 900/57th Ave S to S 135th St - Pedestrian 0
Improvements

0 3,172 176 259 0 0 0 0 0 0 3,607

190010H SR 900/68th Ave S Vicinity - Pedestrian Safety - Phase 2 19 551 752 0 0 0 0 0 0 0 0 1,322

190012B SR 900/S 133rd St - Intersection Improvements 0 0 0 0 0 0 0 0 0 0 0 0

190019B SR 900/Tibbetts Creek to Lake Sammamish- Fish 
Passage

0 33 1,075 560 389 0 0 0 0 0 0 2,056

190061B SR 900/Harrington Ave NE to SE 109th St - ADA 
Compliance

38 0 0 0 0 0 0 0 0 0 0 38

199919M Advanced Work on Fish Barriers NWR 16,925 31,147 9,865 0 0 0 0 0 0 0 0 57,937

200008D NCR Guardrail Update - 2025 0 0 1,198 2,897 0 0 0 0 0 0 0 4,095

316706C SR 167/SR 410 to SR 18 - NB Congestion Management 5,114 28,391 2,503 0 0 0 0 0 0 0 0 36,008

316706D SR 167/Toll Vendor for SR 167 Corridor - Toll System 0 30 2,051 1,259 0 0 0 0 0 0 0 3,340

316707B SR 167/SR 512 to Ellingson Rd Vicinity - SB 
Congestion Management

0 0 2,729 4,836 60,829 14,100 0 0 0 0 0 82,494

316707C SR 167/SR 410 to SR 18 - NB Toll Equipment Upgrade 0 2,856 12,491 0 0 0 0 0 0 0 0 15,347

409065I Truck Parking Improvements on I-5 and SR 906. 0 0 1,000 0 0 0 0 0 0 0 0 1,000

509016T I-90/Tinkham Rd Vic to Yellowstone Rd Vic - Roadside 
Safety Improvements

0 500 1,436 0 0 0 0 0 0 0 0 1,939

509018S I-90/1.8 Miles E of Tinkham Rd to Denny Cr Viaduct - 
Stormwater Retrofit

0 101 0 0 0 5,105 6,335 0 0 0 0 11,540

509018X I-90/North Bend to Hyak Safety Features - Roadside 
Hardware Preservation

0 150 162 0 0 0 0 0 0 0 0 312

800010T Lake Washington Congestion Management Project 86,632 0 211 0 0 0 0 0 0 0 0 86,843

809936B SR 99/Lenora St to Battery St Tunnel - Earthquake 
Upgrade

3,224 0 0 0 0 0 0 0 0 0 0 3,224

809936E SR 99/S King St Vic to Roy St - Viaduct Replacement 2,057,208 41,382 10,962 0 0 0 0 0 0 0 0 2,109,554

809936F SR 99/Viaduct Project - Transit Enhancements and Other 
Improvements

99,627 0 0 0 0 0 0 0 0 0 0 99,627

809936K SR 99/Alaskan Way Viaduct and Seawall - Replacement 
EIS

17,731 0 0 0 0 0 0 0 0 0 0 17,731

809936L SR 99/Alaskan Way Viaduct and Seawall - Replacement 
R/W

48,505 0 0 0 0 0 0 0 0 0 0 48,505

809936M SR 99/Alaskan Way Viaduct and Seawall - Replacement 
Corridor Design

97,492 0 0 0 0 0 0 0 0 0 0 97,492

809936S SR 99/Central Waterfront Construction Mitigation 23,731 18 33 0 0 0 0 0 0 0 0 23,783
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King (17)
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809936V SR 99/Alaskan Way Viaduct Replacement - Program 
and Project Support

116,698 7,405 7,868 8,671 0 0 0 0 0 0 0 140,644

809936X SR 99/Alaskan Way and Elliott Way Surface Street 
Restoration

153,907 48,486 14,087 265 0 0 0 0 0 0 0 216,746

809939X SR 99/Alaskan Way Viaduct Demolition & Battery St 
Tunnel Decommissioning

149,764 1,160 154 0 0 0 0 0 0 0 0 151,078

809940B SR 99/Viaduct Project - Construction Mitigation 37,828 0 0 0 0 0 0 0 0 0 0 37,828

816701C SR 167/8th St E Vic to S 277th St Vic - Southbound 
Managed Lane

83,472 300 41 0 0 0 0 0 0 0 0 83,813

840501C I-405/Tukwila to Lynnwood - Analysis 7,328 0 0 0 0 0 0 0 0 0 0 7,328

840508A I-405/NE 44th St to 112th Ave SE - Widening 5,495 0 0 0 0 0 0 0 0 0 0 5,495

840561B I-405/Development of Operational Improvements 
Associated with A40561Z

3,091 0 0 0 0 0 0 0 0 0 0 3,091

850919G SR 509/SR 518 Interchange - Interchange Improvements 463 0 0 0 0 0 0 0 0 0 0 463

852000T SR 520/ I-5 to Bellevue - Bridge Replacement and HOV 63,417 0 0 0 0 0 0 0 0 0 0 63,417

852001C SR 520/I-5 to Lake Washington - Br Replacement - 
Mitigation

5,151 22,477 2,052 0 0 0 0 0 0 0 0 29,680

852001L SR 520/Montlake to Lake Washington - I/C and Bridge 
Replacement

352,950 232,783 108,597 29,949 0 0 0 0 0 0 0 724,280

852001P SR 520/I-5 to Montlake - Bridge Replacement 17,166 23,570 372,305 527,890 452,107 398,195 22,904 0 0 0 0 1,814,136

852002G SR 520/ I-5 to Bellevue - Bridge Replacement and HOV 
EIS

19,850 0 0 0 0 0 0 0 0 0 0 19,850

852002H SR 520 Early Right of Way 5,994 0 0 0 0 0 0 0 0 0 0 5,994

852002I SR 520/ I-5 to Bellevue - Bridge Replacement and HOV 
Design

27,255 0 0 0 0 0 0 0 0 0 0 27,255

852002W SR 520/I-5 to Medina - Bridge Replacement and HOV 255,149 349 0 0 0 0 0 0 0 0 0 255,498

852004B SR 520/I-5 to Medina - Evergreen Point Floating Bridge 
and Landings

1,281,139 341 0 0 0 0 0 0 0 0 0 1,281,480

852005E SR 520/I-5 Interchange - Improvement 21,098 57,267 43,824 20 10 0 0 0 0 0 0 122,219

852006W SR 520 Westside Joint Design Development (Proviso) 24,000 0 0 0 0 0 0 0 0 0 0 24,000

852021A SR 520/Medina to SR 202 Vicinity - Eastside Transit 
and HOV

484,946 804 0 0 0 0 0 0 0 0 0 485,750

852022T SR 520/Deferred Sales Tax (2022-2031) 0 0 0 0 0 0 0 0 0 0 159,400 159,400

852030E Management of Environmental Mitigation Sites for SR 
520

261 0 0 0 0 0 0 0 0 0 0 261
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King (17)

Improvement (I)

852031E Management of Environmental Mitigation Sites for SR 
520 - I4

773 1,724 533 259 119 0 0 0 0 0 0 3,407

Preservation (P)

100013B NW Regionwide - Camera Replacement 458 2,108 13 0 0 0 0 0 0 0 0 2,579

100019F Northwest Region Preservation Signing (19-21) 627 258 140 0 0 0 0 0 0 0 0 1,025

100020E NWR HMA Crack Seal and Pavement Repair 208 2,280 18 0 0 0 0 0 0 0 0 2,506

100021B Northwest Region Preservation Signing (21-23) 0 0 82 0 0 0 0 0 0 0 0 82

100021E Strategic Pavement Preservation 21-23 - Contract 29 4,512 732 0 0 0 0 0 0 0 0 5,273

100021F Northwest Region Strategic Bridge Preservation 21-23 0 2,499 2 0 0 0 0 0 0 0 0 2,501

100021G NWR HMA Crack Seal and Pavement Repair 52 7,766 57 0 0 0 0 0 0 0 0 7,874

100021H NWR HMA Ramps Crack Seal and Pavement Repair 1 1,388 169 0 0 0 0 0 0 0 0 1,558

100021K Strategic Pavement Preservation 21-23 - State Forces 0 1,251 1 0 0 0 0 0 0 0 0 1,252

100021P Northwest Region Traffic Controller Replacement and 
Upgrade

0 486 658 0 0 0 0 0 0 0 0 1,144

100022D Northwest Region Strategic Concrete Bridge Deck 
Preservation

0 3,820 2,392 0 0 0 0 0 0 0 0 6,213

100022G NWR Emergency Pavement Repair 0 6,734 657 0 0 0 0 0 0 0 0 7,391

100023B NWR South/Strategic Pavement Preservation 23-25 - 
Contract

0 0 1,068 6,545 0 0 0 0 0 0 0 7,613

100023C Northwest Region Strategic Bridge Preservation 23-25 0 0 2,500 0 0 0 0 0 0 0 0 2,500

100023D NWR HMA ramps Crack Seal, Pavement Repair and 
ADA compliance

0 853 6,184 0 0 0 0 0 0 0 0 7,037

100023E NWR North/Strategic Pavement Preservation 23-25 - 
State Forces

0 0 634 128 0 0 0 0 0 0 0 762

100023G Regionwide GEC Management - Preservation 0 300 1,260 0 0 0 0 0 0 0 0 1,560

100024T Static Toll Sign Replacement on I-405 and SR 167 0 0 10 0 0 0 0 0 0 0 0 10

100025A Northwest Region Strategic Bridge Preservation 25-27-
State Forces

0 0 0 2,500 0 0 0 0 0 0 0 2,500

100025B NWR - Strategic Pavement Preservation 25-27 - State 
Forces

0 0 0 888 0 0 0 0 0 0 0 888

100026A NWR South/Strategic Pavement Preservation 25-27-
Contract

0 0 0 3,404 4,608 0 0 0 0 0 0 8,012

100027B NWR - Strategic Pavement Preservation 27-29 0 0 0 0 4,415 0 0 0 0 0 0 4,415
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King (17)

Preservation (P)

100027C NWR Strategic Bridge Preservation 27-29 - State Forces 0 0 0 0 2,500 0 0 0 0 0 0 2,500

100231C US 2/Eagle Falls Vic to Tye Creek - Bridge Decks 
Overlay

4,156 595 4 0 0 0 0 0 0 0 0 4,756

100235B US 2/S FK Skykomish River Br. to Money Creek Tunnel 
- BST

1,672 0 5 0 0 0 0 0 0 0 0 1,677

100244C US 2/ Grotto Vicinity - Debris Flow Deflector Fence 0 173 1,304 0 0 0 0 0 0 0 0 1,477

100501L I-5/S 375th St to S 178th St - Seismic Retrofit 0 871 585 0 0 0 0 0 0 0 0 1,455

100501T I-5/Federal Way to Bellingham - Selected PCCP Panel 
Replacement

316 4,122 5 0 0 0 0 0 0 0 0 4,442

100502C I-5/SR 18 Bridges - Deck Rehabilitation and Joints 0 159 140 0 0 0 0 0 0 0 0 298

100503L I-5/Southcenter Pkwy Vic - Seismic Retrofit 0 2 43 0 1,541 3,494 0 0 0 0 0 5,079

100506J I-5/NB 206th St Vic to SR 516 - Pavement Repairs 0 917 206 0 0 0 0 0 0 0 0 1,123

100508B I-5/S 188th Street to Green River Outfall - Drainage 
Repair

0 459 56 0 0 0 0 0 0 0 0 514

100510F I-5/Tukwila to Lynnwood - PCCP Thermal Failures 0 3,351 88 0 0 0 0 0 0 0 0 3,439

100510H I-5/Strander Blvd Vic to I-405 Vic-Emergency PCCP 
Replacement

0 0 656 0 0 0 0 0 0 0 0 656

100513D I-5/Duwamish River to S Lucile St - Concrete Rehab & 
Expansion Joints

609 923 31,568 0 0 0 0 0 0 0 0 33,101

100514S I-5/PCCP Strategic Pavement Preservation 25-27-
Contract

0 0 0 2,531 2,397 0 0 0 0 0 0 4,928

100516H I-5/SB S Spokane St to I-90 Vic - Deck Overlay & 
Expansion Joint

6,107 19,892 7 0 0 0 0 0 0 0 0 26,006

100520J I-5/Denny Way Overcrossing Bridge - Deck Overlay & 
Expansion Joint

3 34 256 417 136 0 0 0 0 0 0 847

100520P I-5/Jackson St & S Forest St Vic - Fiber Repair 0 725 238 0 0 0 0 0 0 0 0 963

100522T I-5/SB Denny Way-Lakeview Viaduct- Deck Overlay & 
Expansion Joint

204 2,379 18,318 45,642 14,873 0 0 0 0 0 0 81,416

100522Y I-5/SB Yesler Way to Ship Canal Bridge - Concrete 
Pavement Rehab

0 170 2,745 5,752 1,874 0 0 0 0 0 0 10,541

100524P I-5/NB Lake Washington Ship Canal Bridge - Deck 
Overlay

0 863 16,691 26,951 8,782 0 0 0 0 0 0 53,287

100524W I-5/Ship Canal Bridge - Drainage Repair 0 254 11,125 11,943 3,891 0 0 0 0 0 0 27,213

100524Y I-5/SB Lake Washington Ship Canal Bridge - Deck 
Overlay & Rehab

51 2,171 20,228 30,427 9,914 0 0 0 0 0 0 62,791
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King (17)

Preservation (P)

100525K I-5/NE 70th St to NE 103rd St Vic - Ramp and Auxiliary
Lane Paving

1 0 0 0 0 0 0 0 0 0 0 1

100526G I-5/NB Ship Canal to NE 117th St - Concrete Pavement 
& Expansion Joints

0 421 133 0 0 0 0 0 0 0 0 554

100526H I-5/SB Ship Canal to NE 117th St - Concrete Pavement 
Replacement

61 460 178 0 0 0 0 0 0 0 0 699

100526I I-5/Ravenna Blvd. Bridges - Seismic Retrofit 0 1 80 0 0 0 0 0 0 0 0 81

100526J I-5/Northgate Way & Maple Rd Bridges - Seismic 
Retrofit

338 6,686 840 0 0 0 0 0 0 0 0 7,865

100526K I-5/SB Ravenna Blvd to NE Northgate Way - Deck Seal 
& Expansion Joint

11 80 0 0 0 0 0 0 0 0 0 90

100526R I-5/Yesler Way to NE 117th St - Ramp Paving 0 249 5,096 11,867 3,867 0 0 0 0 0 0 21,079

100526U I-5/Ship Canal Bridge to NE 117th Drainage 
Replacement

0 3 133 0 0 0 0 0 0 0 0 136

101801C SR 18/Weyerhaeuser Way Vic to SR 164 Vic - Barrier 
Replacement

251 3,031 0 0 0 0 0 0 0 0 0 3,282

101803A SR 18/EB C St SW Vicinity to Green River - Paving & 
Joint Replacement

0 181 477 3,918 0 0 0 0 0 0 0 4,576

101806B SR 18/EB Auburn - Black Diamond Road - Bridge 
Approach

0 72 108 0 0 0 0 0 0 0 0 180

101808E SR 18/WB SE 231st St to Issaquah Hobart Rd Vic - 
Paving

0 0 0 4,661 7,594 0 0 0 0 0 0 12,254

101812P SR 18/EB Jenkins Creek to SE 231st St Vic - Paving 141 2,195 305 0 0 0 0 0 0 0 0 2,641

109004W I-90/WB I-5 Overcrossing, W-S Ramp - Expansion Joint 
Replacement

252 214 0 0 0 0 0 0 0 0 0 466

109014D I-90/WB Mercer Slough Bridge - Special Bridge Repair 0 56 80 592 1,530 0 0 0 0 0 0 2,257

109014E I-90/WB Homer M. Hadley Bridge - Access Hatch Seal 
Repair

0 118 79 1,172 0 0 0 0 0 0 0 1,368

109014F I-90/Lacey V. Murrow and Homer M. Hadley Bridges - 
Electrical Rehab

0 694 549 21,871 0 0 0 0 0 0 0 23,113

109015B I-90/WB SR 900 Vic to E Sunset Way - Bridge 
Expansion Joints

0 66 85 119 855 0 0 0 0 0 0 1,125

109020B I-90/PCCP Strategic Pavement Preservation 25-27-
Contract

0 0 0 1,211 1,112 0 0 0 0 0 0 2,324

109022B I-90/Lids and Tunnels at Mt Baker Ridge and Mercer 
Island - SCADA Fixes

0 117 33 0 0 0 0 0 0 0 0 150
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King (17)

Preservation (P)

109022C I-90/Homer Hadley Bridge - Emergency Electrical 
Repair

0 201 0 0 0 0 0 0 0 0 0 201

109023B I-90/Tunnel Switchgear Control - Major Electrical 
Rehab

0 0 288 0 0 0 0 0 0 0 0 288

109024D I-90/Homer Hadley East Approach Bridge - Modular 
Expansion Joint

319 1,447 66 0 0 0 0 0 0 0 0 1,832

109024S I-90/Lacey V Murrow Bridge - Anchor Cable 
Replacement

424 7,669 472 0 0 0 0 0 0 0 0 8,566

109024T I-90/Homer M Hadley Bridge - Anchor Cable 
Replacement

100 4,684 211 0 0 0 0 0 0 0 0 4,995

109025C I-90/Lacey V. Murrow Bridge - Weather Station 
Replacement

0 74 0 0 0 0 0 0 0 0 0 74

109028A I-90/EB East Channel Bridge - Modular Assembly Joints 0 0 1,616 4,107 0 0 0 0 0 0 0 5,723

109029A I-90/EB Mercer Slough Bridge - Rehabilitation 18 341 1,234 12,546 0 0 0 0 0 0 0 14,140

109047A I-90/WB Mercer Slough Bridge - Bridge Scour 26 1 0 0 0 0 0 0 0 0 0 27

109052N I-90/EB Mercer Slough to 150th Ave SE - Paving & 
Bridge Deck Resurface

0 0 345 3,932 0 0 0 0 0 0 0 4,277

109054F I-90/142nd Pl SE to 150th Ave SE - WSDOT 
Contribution (City Lead)

0 1 589 0 0 0 0 0 0 0 0 590

109055F I-90/EB WLS Parkway to E Sunset Way - Paving 0 0 0 2,931 4,278 0 0 0 0 0 0 7,208

109055G I-90/ EB WLS Parkway to E Sunset Way - Bridge Deck 
Rehabilitation

0 0 0 1,165 1,569 0 0 0 0 0 0 2,734

109056B I-90/WB SR 900 Vic to E Sunset Way - Paving & ADA 
Compliance

0 255 339 1,315 7,884 0 0 0 0 0 0 9,793

109058E I-90 Emergency Pavement Repair 0 160 16 0 0 0 0 0 0 0 0 176

109060H I-90/Westbound E Sunset Way to Coal Mine Wall - 
PCCP Replacement

447 4,820 1,548 0 0 0 0 0 0 0 0 6,816

109060I I-90/E Fork Issaquah Creek to Snoqualmie Valley Trail 
Bridge - Seismic

4,043 83 1 0 0 0 0 0 0 0 0 4,127

109060J I-90/WB E Fork Issaquah Creek Bridges - Deck Overlay 1 1,802 739 0 0 0 0 0 0 0 0 2,542

109061E I-90/WB Coal Mine Wall Vic to 446th Pl SE - Pavement 
Repair w/ Exception

0 28 0 0 0 0 0 0 0 0 0 28

109062A I-90/PCCP Thermal Failures 0 262 70 0 0 0 0 0 0 0 0 332

109067B I-90/EB Game Crossing Bridge - Deck Rehab and Joints 0 4 0 0 0 0 0 0 0 0 0 4

109912D SR 99/S 272nd St to SR 516 Vic - Paving 0 4 682 4,343 2,523 0 0 0 0 0 0 7,553
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King (17)

Preservation (P)

109915B SR 99/SR 516 to S 200th St - Paving 0 667 3,732 4,463 0 0 0 0 0 0 0 8,861

109915D SR 99/SR 516 to S 200th St - ADA Compliance 0 157 1,339 1,557 0 0 0 0 0 0 0 3,053

109924D SR 99/Tukwila International Blvd to S Cloverdale St - 
Bridge Deck Rehab

72 311 1,120 0 0 0 0 0 0 0 0 1,503

109924G SR 99/Tukwila International Blvd to S Cloverdale St - 
Paving

124 2,169 1,212 0 0 0 0 0 0 0 0 3,504

109925B SR 99/1st Ave S Bridge-Tower Mitigation & Watertight 
Door Replacement

0 1 131 836 0 0 0 0 0 0 0 968

109926V SR 99/SB Duwamish River Bridge - Bridge Painting 0 7 221 0 0 0 0 0 0 0 0 228

109926X SR 99/NB Duwamish River Bridge - Painting 0 12 429 0 0 0 0 0 0 0 0 441

109927B SR 99/Duwamish River to S Spokane St Vicinity - 
Paving

113 3,029 655 0 0 0 0 0 0 0 0 3,798

109927C SR 99/S Lucile St to S Idaho St - ADA Compliance 26 1,077 54 0 0 0 0 0 0 0 0 1,157

109928H SR 99/Spokane Street Bridge - Expansion Joint 
Modification

0 42 439 8,641 0 0 0 0 0 0 0 9,123

109930A SR 99/Tunnel Citilog System & LED Modules - 
Preservation & Replacement

0 0 180 0 0 0 0 0 0 0 0 180

109940A SR 99/Tunnel - Pavement Texturing 0 0 448 1,663 0 0 0 0 0 0 0 2,111

109999A SR 99 Tunnel R&R - Preliminary Engineering 2 1 0 0 0 0 0 0 0 0 0 3

109999V SR 99 Tunnel R&R - Preservation 0 0 549 2,975 7,312 4,446 0 0 0 0 0 15,282

116406H SR 164/196th Ave SE to High Point St - Paving & ADA 
Compliance

0 0 0 1,453 13,022 0 0 0 0 0 0 14,473

116704A SR 167/S 208th St Vic to S 200th St Vic - Drainage 
Replacement

101 440 0 0 0 0 0 0 0 0 0 542

116711A SR 167/Northbound Pierce County Line to 15th St SW - 
Paving

68 0 0 0 0 0 0 0 0 0 0 68

116720B SR 167/Southbound UP Railroad Bridge - Deck Overlay 0 591 1,812 0 0 0 0 0 0 0 0 2,402

116720C SR 167/Southbound UP Railroad Bridge - Deck Overlay 
(Toll)

0 100 907 0 0 0 0 0 0 0 0 1,007

116798D SR 167 Toll R&R-Roadway Toll System (RTS) 
Network Equipment Replacement

0 0 177 0 22 0 0 0 0 0 0 199

120229E SR 202/Boalch Ave NW to I-90 - Paving & ADA 0 0 0 1,802 19,809 0 0 0 0 0 0 21,611

120229G SR 202/Overflow Channel Bridge to SF Snoqualmie 
River -Bridge Deck Rehab

0 0 0 660 4,223 0 0 0 0 0 0 4,882
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King (17)

Preservation (P)

120290A SR 202/Snoqualmie Falls Park to Boalch Ave NW Vic - 
Paving

1,528 961 2 0 0 0 0 0 0 0 0 2,491

120290C SR 202/Snoqualmie Falls Park to Boalch Ave NW Vic - 
Bridge Rehab

161 33 0 0 0 0 0 0 0 0 0 194

120305C SR 203/NE 124th St Vic to US 2 - Paving With 
Exceptions

0 215 86 0 0 0 0 0 0 0 0 301

120306E SR 203/Eugene St Vic to Carnation City Line - Paving 
(City Lead)

0 0 531 0 0 0 0 0 0 0 0 531

120308F SR 203/SB North of Harris Creek - Unstable Slope 649 105 55 0 0 0 0 0 0 0 0 809

120308G SR 203/SB North of Harris Creek - Horizontal Drains 1,686 10 7 0 0 0 0 0 0 0 0 1,704

120308H SR 203/SB North of Harris Creek - Unstable Slope 
Monitoring

0 23 6 12 6 7 0 0 0 0 0 53

120311E SR 203/Deer Creek Bridge Vic - Stormwater Pipe 
Replacement

22 222 13 0 0 0 0 0 0 0 0 258

120313C SR 203/Duvall Park Vicinity - Culvert Replacement 0 214 1 0 0 0 0 0 0 0 0 216

140500T I-405/61st Ave S to SE 8th St - Seismic Retrofit 348 327 578 5,491 0 0 0 0 0 0 0 6,743

140500Y I-405/Green River Bridge - Seismic Retrofit 0 1 40 0 736 1,583 0 0 0 0 0 2,360

140500Z I-405/Green River Bridge - Seismic Retrofit (Toll) 0 0 0 0 448 930 0 0 0 0 0 1,378

140501K I-405/NE 160th St to 228th St SE - Seismic Retrofit 269 12 1,229 1,659 1,348 0 0 0 0 0 0 4,517

140501M I-405/NE 160th St to 228th St SE - Seismic Retrofit 
(Toll)

145 0 0 1,259 933 0 0 0 0 0 0 2,337

140502C I-405/Lind Ave SW Bridge - Span Replacement 0 691 6,578 0 0 0 0 0 0 0 0 7,269

140525C I-405/NE 132nd Street Bridges - Seismic Retrofit 172 985 249 0 0 0 0 0 0 0 0 1,406

140525D I-405/NE 132nd Street Bridges - Seismic Retrofit (Toll) 80 482 166 0 0 0 0 0 0 0 0 728

140545B I-405 Emergency Pavement Repair 0 382 36 0 0 0 0 0 0 0 0 418

140561B I-405/SR 520 Ramps and SR 527 to I-5 - Paving 194 6,338 328 0 0 0 0 0 0 0 0 6,858

140563C I-405/SR 522 and Sammamish River Bridges - Deck 
Seal and Joints

0 171 1,454 747 25 0 0 0 0 0 0 2,397

140563D I-405/SR 522 and Sammamish River Bridges - Deck 
Seal and Joints (TOLL)

0 88 752 387 13 0 0 0 0 0 0 1,240

140567E I-405/BN RR Bridge to Pedestrian Trail Bridge - 
Seismic Retrofit

1,925 6,263 8,870 0 0 0 0 0 0 0 0 17,060

140567J I-405/SR 520 Vic to Pedestrian Trail Bridge - Seismic 
Retrofit (Toll)

347 1,171 5,457 0 0 0 0 0 0 0 0 6,975
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King (17)

Preservation (P)

140598D I405/Bellevue-Lynnwood R&R-Roadway Toll System 0 0 708 0 86 0 0 0 0 0 0 794
Network Equipment Replace

140599F I-405/Bellevue to Lynnwood R&R - Facility 0 0 9 0 505 3,827 0 0 0 0 0 4,341
Preservation

141010D SR 410/288th Ave Se Vic to Crystal Mountain Blvd Vic 154 6,285 134 0 0 0 0 0 0 0 0 6,574
- BST

141032A SR 410/MP 32.2 to MP 32.9 Wildfire Damage - 2,539 27 13 0 0 0 0 0 0 0 0 2,578
Unstable Slope

151301B SR 513/Montlake Bridge - Grid Deck Replacement 1,045 5,742 7 0 0 0 0 0 0 0 0 6,794

151301C SR 513/Montlake Bridge - Expansion Joint Repair 27 347 1 0 0 0 0 0 0 0 0 376

151312B SR 513/Montlake Bridge - Mechanical Rehabilitation 167 513 1 0 0 0 0 0 0 0 0 682

151604A SR 516/Military Rd Vic to SR 181 - Paving 229 3,873 567 0 0 0 0 0 0 0 0 4,667

151604B SR 516/Reith Rd - ADA Compliance 5 380 69 0 0 0 0 0 0 0 0 454

151605A SR 516/SR 181 to SR 515 Vic. - Paving with Exceptions 0 0 0 917 31,411 0 0 0 0 0 0 32,329
& ADA

151801H SR 518/24th Avenue S Bridge - Girder Replacement 0 965 1,312 0 0 0 0 0 0 0 0 2,276

152002B SR 520/Albert D. Rosellini Bridge - Weather Station 0 0 33 0 0 0 0 0 0 0 0 33
Replacement

152032E SR 520/148th Ave NE Interchange - Ramp Paving 0 10 589 0 0 0 0 0 0 0 0 599

152099A SR 520/Bridge Inspection R&R 689 45 316 389 634 430 445 736 498 516 8,031 12,728

152099B SR 520/Floating Bridge - Bridge Deck and Expansion 0 181 6,817 0 0 0 0 0 0 0 0 6,998
Joint Sealer

152099V SR 520/Evergreen Point Floating Bridge R&R - 0 0 0 2,471 6,022 67,789 0 0 0 0 0 76,281
Preservation

152200B SR 522/I-5 to NE 123rd St - Paving 6,073 4,334 513 0 0 0 0 0 0 0 0 10,921

152203D SR 522/NE 123rd St to NE 147th St - Paving 1,981 912 53 0 0 0 0 0 0 0 0 2,946

152210F SR 522/58th Ave NE to 61st Ave NE - Paving 201 268 14 0 0 0 0 0 0 0 0 483

159900E SR 599/SB S 133rd St & S 124th St Vic - VMS 950 0 59 0 0 0 0 0 0 0 0 1,009
Replacement

190061A SR 900/Harrington Ave NE to SE 109th St - Paving 61 0 0 0 0 0 0 0 0 0 0 61

200007Y US 2 Et Al NCR Guardrail Update 21-23 0 526 2,491 0 0 0 0 0 0 0 0 3,018

200008C NCR Guardrail Update - 2025 0 89 572 0 0 0 0 0 0 0 0 661

200202O US 2/West of Stevens Pass - Paving 0 0 0 321 8,651 0 0 0 0 0 0 8,973
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King (17)

Preservation (P)

200208X US 2 East of Stevens Pass - Strategic Pavement 
Preservation 2020

564 4 3 0 0 0 0 0 0 0 0 571

509012Y I-90/2.77 Miles East of Tinkham Rd WB - Slope 
Stabilization

0 457 4,564 0 0 0 0 0 0 0 0 5,020

509013H I-90/468th Ave SE to W Summit Rd WB - Rehab 
Concrete

27,224 633 37 0 0 0 0 0 0 0 0 27,894

509015K I-90/Franklin Falls Bridge WB - Bridge Painting 0 361 557 0 0 0 0 0 0 0 0 918

509015M I-90/North Bend Vic to Snoqualmie Pass Vic - Drainage 
Repairs

0 551 3,168 3,009 0 0 0 0 0 0 0 6,727

509016A I-90/468th Ave SE Interchange - Paving 1 0 0 0 0 0 0 0 0 0 0 1

509016B I-90/Tinkham Rd Interchange - Paving 1 0 0 0 0 0 0 0 0 0 0 1

509016C I-90/USFS Rd 9030 Interchange - Paving 1 0 0 0 0 0 0 0 0 0 0 1

509016D I-90/Denny Creek Interchange - Paving 1 0 0 0 0 0 0 0 0 0 0 1

509016N I-90/S Fork Snoqualmie River Bridge WB - Scour 
Repair

0 9 3 0 0 0 0 0 0 0 0 12

509016S I-90/S Fork Snoqualmie River Bridge EB - Scour Repair 0 7 1 0 0 0 0 0 0 0 0 8

509016X I-90/SR 906 West Summit Bridge - Deck Rehabilitation 74 16 3 0 0 0 0 0 0 0 0 93

509017Z I-90/Upper Snoqualmie River Bridge WB - Deck 
Rehabilitation

0 676 1,752 1,765 0 0 0 0 0 0 0 4,194

509018J I-90/Snoqualmie Pass Corridor - Rehab Weathering Steel 
Guardrail 21-23

0 2,925 852 0 0 0 0 0 0 0 0 3,778

509018M I-90/S Fork Snoqualmie River Bridge EB - Deck 
Rehabilitation

0 380 2,318 665 0 0 0 0 0 0 0 3,364

509018N I-90/Homestead Valley Rd Bridge EB - Deck 
Rehabilitation

0 132 1,558 294 0 0 0 0 0 0 0 1,984

509018P I-90/Homestead Valley Rd to Hyak - Bridge Deck 
Repair

0 3,668 60 0 0 0 0 0 0 0 0 3,726

509019A I-90/Bandera Rd Bridge EB - Deck Rehabilitation 0 229 1,662 1,280 0 0 0 0 0 0 0 3,170

509019B I-90/South Fork Snoqualmie River Bridge EB - Deck 
Rehabilitation

0 196 247 0 0 0 0 0 0 0 0 443

509019C I-90/South Fork Snoqualmie River Bridge EB Off-Ramp 
- Deck Rehab

0 120 109 0 0 0 0 0 0 0 0 228

509019U I-90/S Fork Snoqualmie River Bridge - Deck 
Rehabilitation

0 0 77 863 493 0 0 0 0 0 0 1,433
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King (17)

Preservation (P)

800515B I-5/S Boeing Access Rd to Northgate - Conc Pavm't 
Rehab Early Design

4,631 0 0 0 0 0 0 0 0 0 0 4,631

Traffic Operations Capital (Q)

100019Q Regionwide Signal System Loop Mapping 0 47 0 0 0 0 0 0 0 0 0 47

100522D I-5/Mercer Street NB Ramp Meter Systems 6 0 0 0 0 0 0 0 0 0 0 6

100526Q I-5/NB Spokane St - Ramp Meter Installation 0 0 389 811 0 0 0 0 0 0 0 1,200

100530Q I-5/Seattle - Enhanced Ramp Metering 0 43 1,294 0 0 0 0 0 0 0 0 1,338

109062Q I-90/Highpoint to SR 18 - Fiber Extension 60 1 780 0 0 0 0 0 0 0 0 841

509024A I-90 replace / install traffic cameras. 0 0 1,495 0 0 0 0 0 0 0 0 1,495

WSF Construction (W)

903912A SR 160/Fauntleroy Trm - Trestle & Transfer Span 
Replacement

1,301 3,176 7,876 5,793 15,892 62,359 1,008 0 0 0 0 97,403

903913A SR 160/Fauntleroy Trm - Maritime Security Upgrades 0 6 317 0 0 0 0 0 0 0 0 323

903937A SR 160/Fauntleroy Trm - Emergency Dolphin Repair 
Cathlamet Collision

0 513 457 0 0 0 0 0 0 0 0 970

903940A SR 160/Fauntleroy Trm - Turnstile Replacement 0 1 161 0 0 0 0 0 0 0 0 162

903999A SR 160/Fauntleroy Trm - Future Preservation 
Placeholder

0 0 0 0 11,131 0 0 81 0 0 0 11,212

904222A SR 104/Kingston Trm-Replacement of Network 
Infrastructure

101 54 1 0 0 0 0 0 0 0 0 156

904424A SR 525/Mukilteo Trm-Replacement of Network 
Infrastructure

19 29 191 0 0 0 0 0 0 0 0 238

904835X SR 99/Seattle Trm - Marion St Pedestrian Bridge (WSF 
PIN)

0 800 0 0 0 0 0 0 0 0 0 800

904838A SR 519/Seattle Trm Slip 2 - Vehicle Transfer Span 
Tower Retrofit

0 0 247 2,253 597 0 0 0 0 0 0 3,097

904841A SR 519/Seattle Trm - Maritime Security Upgrades 0 0 368 0 0 0 0 0 0 0 0 368

904842A SR 519/Seattle Trm Slip 2 - Passenger Overhead 
Loading Replacement

0 0 1,052 9,414 2,491 0 0 0 0 0 0 12,958

904843A SR 519/Seattle Trm Slip 3 - OHL & Transfer Span 
Replacement

19,551 273 17,166 0 0 0 0 0 0 0 0 36,989

904858A SR 519/Seattle Trm - Terminal Bldg & N. Trestle 
Replacement

286,006 105,750 24,908 0 0 0 0 0 0 0 0 416,664
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King (17)

WSF Construction (W)

904860A SR 339/Seattle Trm (Agreement) - County Ferry District 
POF Capital Fund

51 0 0 0 0 0 0 0 0 0 0 51

904866A SR 339/Seattle Trm - Passenger-Only Ferry Facilities 
Replacement

28,166 177 110 0 0 0 0 0 0 0 0 28,453

904868A SR 519/Seattle Trm - TWIC Card Reader Security 
Improvement

138 0 1 0 0 0 0 0 0 0 0 139

904875A SR 519/Seattle Trm Slip 1 - Overhead Loading 
Rehabilitation

0 0 206 1,133 5,613 0 0 0 0 0 0 6,952

904877A SR 519/Seattle Trm - Electrical Connection for Hybrid 506 1,571 8,342 0 0 0 0 0 0 0 0 10,419

904877B SR 519/Seattle Trm - Terminal Electrification 0 0 15,169 14,427 0 0 0 0 0 0 0 29,596

904879A SR 519/Seattle Trm - Pile Corrosion mitigation 0 0 1,253 7,072 0 0 0 0 0 0 0 8,325

904899A SR 519/Seattle Trm - Future Preservation Placeholder 0 0 0 1,319 5,236 0 0 12,565 7,889 0 0 27,009

905105A SR 163/Tahlequah Trm - Maritime Security Upgrades 0 1 90 0 0 0 0 0 0 0 0 91

905107A SR 163/Tahlequah Trm - Shoreline Slope Stabilization 317 596 70 0 0 0 0 0 0 0 0 983

905120A SR 163/Tahlequah Trm - Facility ADA Compliance 
Improvements

81 672 1 0 0 0 0 0 0 0 0 754

905199A SR 163/Tahlequah Trm - Future Preservation 
Placeholder

0 0 0 0 3,476 0 0 8,920 5,504 0 0 17,900

905205A SR 160/Vashon Trm - Maritime Security Upgrades 0 6 316 0 0 0 0 0 0 0 0 322

905231A SR 160/Vashon Trm - Building Renovation 0 0 402 0 0 0 0 0 0 0 0 402

905240A SR 160/Vashon Trm Slip 3 - Timber Outer Dolphin 
Replacement

0 20 457 0 0 0 0 0 0 0 0 477

905242A SR 160/Vashon Trm Slip 2 - Vehicle Transfer Span 
Rehabilitation

87 437 151 3,944 0 0 0 0 0 0 0 4,620

905299A SR 160/Vashon Trm - Future Preservation Placeholder 0 0 0 3,975 0 0 0 722 4,989 0 0 9,686

981020K MV Walla Walla 23-25 Biennium Preservation 
Regulatory Shipyard

0 0 2,311 0 0 0 0 0 0 0 0 2,311

981020M MV Walla Walla 25-27 Biennium Preservation 
(Commercial Shipyard)

0 0 0 5,056 0 0 0 0 0 0 0 5,056

981020R MV Walla Walla Preservation 
Communication/Navigation Equipment (17-19)

48 0 0 0 0 0 0 0 0 0 0 48

981021G MV Walla Walla Improvement (17-19) 99 0 0 0 0 0 0 0 0 0 0 99

981021H Additional Lifesaving Capacity for MV Walla Walla 604 0 0 0 0 0 0 0 0 0 0 604

981021I MV Walla Walla Improvement (19-21) 14 76 0 0 0 0 0 0 0 0 0 90
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King (17)

WSF Construction (W)

981021K MV Walla Walla 21-23 Biennium Misc Improvements 0 116 0 0 0 0 0 0 0 0 0 116

981021N MV Walla Walla Improvement (21-23) Port Security 0 1 8 0 0 0 0 0 0 0 0 11

981022C MV Walla Walla Preservation 0 0 137 0 0 0 0 0 0 0 0 137
Navigation/Communication Equipment (21-23)

981022D MV Walla Walla Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

981022E MV Walla Walla Preservation (23-25) Port Security 0 0 1,167 0 0 0 0 0 0 0 0 1,167

981022F MV Walla Walla 23-25 Biennium Emergency - 0 0 2,982 0 0 0 0 0 0 0 0 2,982
Damaged Propeller

981030E MV Tacoma Preservation (15-17) 842 0 0 0 0 0 0 0 0 0 0 842

981030F MV Tacoma Commercial Dockside 314 8 0 0 0 0 0 0 0 0 0 322

981030G MV Tacoma Propulsion Control Preservation 4,491 3,879 13,373 0 0 0 0 0 0 0 0 21,744

981030H MV Tacoma Propulsion Control Replacement 2,299 0 0 0 0 0 0 0 0 0 0 2,299

981030K MV Tacoma 21-23 Preservation (Commercial Shipyard) 0 2,800 3 0 0 0 0 0 0 0 0 2,803

981030M MV Tacoma 23-25 Biennium Preservation (Commercial 0 0 1,677 0 0 0 0 0 0 0 0 1,677
Shipyard)

981030N MV Tacoma 23-25 Biennium Minor Preservation 0 0 1,367 0 0 0 0 0 0 0 0 1,367
Projects

981030O MV Tacoma 25-27 Biennium Preservation (Commercial 0 0 29 7,478 0 0 0 0 0 0 0 7,507
Shipyard)

981030T MV Tacoma Preservation (21-23) Port Security 0 0 515 0 0 0 0 0 0 0 0 515

981030U MV Tacoma 21-23 Preservation (Commercial Shipyard) 0 1,728 43 0 0 0 0 0 0 0 0 1,771
Secondary

981031G MV Tacoma Improvement (17-19) 1,144 0 0 0 0 0 0 0 0 0 0 1,144

981031I Additional Lifesaving Capacity for MV Tacoma 406 0 0 0 0 0 0 0 0 0 0 406

981031J MV Tacoma Improvement (19-21) 695 76 1 0 0 0 0 0 0 0 0 772

981031K MV Tacoma Information Technology Infrastructure 88 0 3 0 0 0 0 0 0 0 0 91
Modernization Projects

981031N MV Tacoma 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

981031O MV Tacoma 21-23 Biennium Misc Improvements 0 2,779 0 0 0 0 0 0 0 0 0 2,779

981031Q MV Tacoma Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

981031S MV Tacoma Emergency Shaft Seal Repair 0 156 344 0 0 0 0 0 0 0 0 500

981032A MV Tacoma 23-25 Biennium Preservation Port Security, 0 0 2,034 0 0 0 0 0 0 0 0 2,034
JMKII Conversion
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King (17)

WSF Construction (W)

981032B MV Tacoma 23-25 Biennium Preservation 
Nav/Communication/Life Saving

0 0 669 0 0 0 0 0 0 0 0 669

981040F MV Wenatchee Commercial Dockside 186 0 0 0 0 0 0 0 0 0 0 186

981040M MV Wenatchee 23-25 Biennium Minor Preservation 
Projects

0 0 1,369 0 0 0 0 0 0 0 0 1,369

981040N MV Wenatchee 25-27 Biennium Preservation 
(Commercial Shipyard)

0 0 21 6,187 0 0 0 0 0 0 0 6,208

981040O MV Wenatchee 25-27 Biennium Minor Preservation 
Projects

0 0 0 427 0 0 0 0 0 0 0 427

981040Q MV Wenatchee Propulsion Control Preservation 0 4,232 20,854 271 0 0 0 0 0 0 0 25,359

981040R MV Wenatchee Preservation Communication/Navigation 
Equipment (17-19)

115 0 0 0 0 0 0 0 0 0 0 115

981041H MV Wenatchee Improvement (17-19) 535 0 0 0 0 0 0 0 0 0 0 535

981041K Additional Lifesaving Capacity for MV Wenatchee 183 0 0 0 0 0 0 0 0 0 0 183

981041L MV Wenatchee Improvement (19-21) 490 76 0 0 0 0 0 0 0 0 0 567

981041N Emergency Repair - MV Wenatchee Drydocking (FY19) 242 0 0 0 0 0 0 0 0 0 0 242

981041P MV Wenatchee 25-27 Biennium Misc Improvements 0 0 0 330 0 0 0 0 0 0 0 330

981041R MV Wenatchee Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

981041T Emergency Repair - MV Wenatchee Engine Failure and 
Engine Room Fire

8 3,613 413 0 0 0 0 0 0 0 0 4,034

981041V MV Wenatchee 21-23 Biennium Improvement 
(Commercial Shipyard)

0 1,319 878 0 0 0 0 0 0 0 0 2,197

981042B MV Wenatchee 23-25 Biennium Preservation 
Nav/Communication/Life Saving

0 0 383 0 0 0 0 0 0 0 0 383

981042C MV Wenatchee Preservation (21-23) Port Security 0 0 2,035 0 0 0 0 0 0 0 0 2,035

981042D MV Wenatchee 21-23 Biennium Preservation 
(Commercial Shipyard)

0 1,687 1,653 0 0 0 0 0 0 0 0 3,340

981042E MV Wenatchee 21-23 Biennium Preservation 
(Commercial Shipyard) Secondary

0 573 174 0 0 0 0 0 0 0 0 747

981042F MV Wenatchee 23-25 Biennium Preservation Port 
Security, JMKII Conversion

0 0 2,429 0 0 0 0 0 0 0 0 2,429

982010F MV Hyak Commercial Drydock 1,815 0 0 0 0 0 0 0 0 0 0 1,815

982010R MV Hyak Preservation Navigation/Communication 
Equipment (17-19)

5 0 0 0 0 0 0 0 0 0 0 5

982020F MV Kaleetan Commercial Drydock 2,335 0 0 0 0 0 0 0 0 0 0 2,335
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King (17)

WSF Construction (W)

982020H Vessels Security -2018 PGSP- Access Control/Video 
Monitoring

151 1 0 0 0 0 0 0 0 0 0 152

982020L MV Kaleetan 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 5,760 0 0 0 0 0 0 0 0 5,760

982020N MV Kaleetan 25-27 Biennium Preservation (Commercial
Shipyard)

0 0 0 3,985 0 0 0 0 0 0 0 3,985

982020O MV Kaleetan 25-27 Biennium Minor Preservation 
Projects

0 0 0 532 0 0 0 0 0 0 0 532

982020U MV Kaleetan Preservation Navigation/Communication 
Equipment (21-23)

0 0 241 0 0 0 0 0 0 0 0 241

982021G MV Kaleetan Improvement (17-19) 179 0 0 0 0 0 0 0 0 0 0 179

982021I Additional Lifesaving Capacity for MV Kaleetan 390 0 0 0 0 0 0 0 0 0 0 390

982021J MV Kaleetan Improvement (19-21) 0 90 0 0 0 0 0 0 0 0 0 90

982021N MV Kaleetan 25-27 Biennium Misc Improvements 0 0 0 330 0 0 0 0 0 0 0 330

982021O MV Kaleetan 21-23 Biennium Misc Improvements 0 87 0 0 0 0 0 0 0 0 0 87

982021P MV Kaleetan Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

982022A MV Kaleetan Preservation (21-23) Port Security 0 0 96 0 0 0 0 0 0 0 0 96

983010F MV Issaquah Commercial Dockside 1,852 0 0 0 0 0 0 0 0 0 0 1,852

983010G MV Issaquah Preservation (19-21) 949 3,102 0 0 0 0 0 0 0 0 0 4,052

983010J MV Issaquah 21-23 Biennium Minor Preservation 
Projects

0 259 1,425 0 0 0 0 0 0 0 0 1,684

983010K MV Issaquah 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 8,751 0 0 0 0 0 0 0 0 8,751

983010M MV Issaquah 25-27 Biennium Preservation (Commercial 
Shipyard)

0 0 6 5,595 0 0 0 0 0 0 0 5,601

983010N MV Issaquah 25-27 Biennium Minor Preservation 
Projects

0 0 0 197 0 0 0 0 0 0 0 197

983010V MV Issaquah 23-25 Biennium Preservation 
Nav/Communication/Life Saving

0 0 172 211 0 0 0 0 0 0 0 383

983010W MV Issaquah 23-25 Biennium Preservation, CPP #1 & 
#2 Hub installation

0 0 1,450 0 0 0 0 0 0 0 0 1,450

983011G Additional Lifesaving Capacity for MV Issaquah 81 0 0 0 0 0 0 0 0 0 0 81

983011K MV Issaquah 23-25 Biennium Improvement Regulatory 
Shipyard,Primary

0 0 116 0 0 0 0 0 0 0 0 116

983011L MV Issaquah 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 59 of 156 Printed 11/8/2024 9:47:17 AM

 

Executive TEIS - Capital Projects System
Project Listing

2024 Project Delivery Plan



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

King (17)

WSF Construction (W)

983011M MV Issaquah Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

983011N MV Issaquah 21-23 Improvement-Minor Diesel Energy 
Efficiency Propellers

0 0 624 0 0 0 0 0 0 0 0 624

983012B MV Issaquah Preservation (21-23) Port Security 0 0 96 0 0 0 0 0 0 0 0 96

983012C MV Issaquah 2020 PSGP Security Server Infrastructure 
Replacement

0 0 192 0 0 0 0 0 0 0 0 192

983030F MV Kitsap Commercial Drydock 3,009 0 0 0 0 0 0 0 0 0 0 3,009

983030U MV Kitsap 23-25 Biennium Preservation 
Nav/Communication/Life Saving

0 0 431 0 0 0 0 0 0 0 0 431

983031J MV Kitsap Improvement (19-21) 56 56 0 0 0 0 0 0 0 0 0 112

983031O MV Kitsap Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

983031P MV Kitsap 21-23 Improvement-Minor Diesel Energy 
Efficiency Propellers

0 0 624 0 0 0 0 0 0 0 0 624

983032B MV Kitsap Preservation Navigation/Communication 
Equipment (21-23)

0 0 298 0 0 0 0 0 0 0 0 298

983032C MV Kitsap Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

983032E MV Kitsap 2020 PSGP Security Server Infrastructure 
Replacement

0 0 192 0 0 0 0 0 0 0 0 192

983041R MV Cathlamet Steering Controls Improvements 0 0 350 0 0 0 0 0 0 0 0 350

984030F MV Tillikum Commercial Drydock 846 0 0 0 0 0 0 0 0 0 0 846

984030J MV Tillikum 23-25 Biennium Preservation 
(Commercial Shipyard)

0 290 10,439 0 0 0 0 0 0 0 0 10,729

984030O MV Tillikum Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

984030Q MV Tillikum Preservation (23-25) Port Security 0 0 80 0 0 0 0 0 0 0 0 80

984031F MV Tillikum Improvement (17-19) 21 0 0 0 0 0 0 0 0 0 0 21

984031J MV Tillikum 23-25 Biennium Improvement Regulatory 
Shipyard

0 0 470 33 0 0 0 0 0 0 0 503

984031K MV Tillikum 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

984031L MV Tillikum Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

990052C WSF / Systemwide - Ticketing and Reservation System 
Modernization

0 0 8,032 0 0 0 0 0 0 0 13,624 21,656

990052D Ferries Schedule System Replacement 0 0 803 66 66 66 0 0 0 0 0 1,000

990052E Terminal Electrification Program Support 0 781 7,501 6,480 6,480 500 0 0 0 0 0 21,742

990052H ADA Visual Paging Project 0 0 2,750 2,750 0 0 0 0 0 0 0 5,500
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King (17)

WSF Construction (W)

990052I WSF/Systemwide - Credit Card Security Enhancement 0 0 2,170 0 0 0 0 0 0 0 0 2,170
Project

990052J MV Wenatchee Hybrid Electric Conversion - Carbon 0 0 10,222 0 0 0 0 0 0 0 0 10,222
Emission Reduction

990052L Vessel Electrification Program Support 0 574 4,501 1,721 1,721 7,701 0 0 0 0 0 16,219

990052S MV Tacoma Hybrid Electric Conversion - Carbon 0 0 41,191 20 0 0 0 0 0 0 0 41,211
Emission Reduction

990053F WSF/Systemwide - Fire Fighting Equipment 0 0 2,134 0 0 0 0 0 0 0 0 2,134

992010F MV Chetzemoka Commercial Drydock 1,061 0 0 0 0 0 0 0 0 0 0 1,061

992010I MV Chetzemoka 21-23 Biennium Preservation 0 2,152 0 0 0 0 0 0 0 0 0 2,153
(Commercial Shipyard)

992010N MV Chetzemoka 25-27 Biennium Minor Preservation 0 0 0 537 0 0 0 0 0 0 0 537
Projects

992010O MV Chetzemoka Preservation 0 243 227 0 0 0 0 0 0 0 0 469
Navigation/Communication Equipment (21-23)

992010U MV Chetzemoka Preservation (21-23) Port Security 0 0 101 0 0 0 0 0 0 0 0 101

992011L MV Chetzemoka 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

992011M MV Chetzemoka 21-23 Biennium Misc Improvements 0 93 0 0 0 0 0 0 0 0 0 93

992011N MV Chetzemoka Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

992011O Emergency Repair-MV Chetzemoka Drydocking 21-23 0 1,277 1,156 0 0 0 0 0 0 0 0 2,433

998600A WSF/Systemwide - Electric Ferry Planning Team 516 0 2 0 0 0 0 0 0 0 0 518

998603A WSF/Systemwide - Ladder Safety 0 0 310 0 0 0 0 0 0 0 0 310

998604A WSF/IT EFS Preservation 415 56 174 0 0 0 0 0 0 0 0 644

998607A Systemwide Computerized Maintenance Management 0 1,441 1,308 0 0 0 0 0 0 0 0 2,748
System (CMMS) Transition

998608A WSF Systemwide - TWIC Security Access Control 0 735 61 0 0 0 0 0 0 0 0 796
System

998609A WSF Terminal Wait Times Traveler Information System 0 0 299 5,011 5,010 0 0 0 0 0 0 10,320

998610A WSF Systemwide - Security LCCM Project 0 0 15 0 0 0 0 0 0 0 0 15

998901A DPS/Trm Project Support - Terminal Engineering 6,914 1,631 2,688 0 0 0 0 0 0 0 0 11,234
Project Controls

998901B DPS/Trm Project Support - Terminal Engineering 842 232 654 0 0 0 0 0 0 0 0 1,728
Technical Support
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King (17)

WSF Construction (W)

998901C DPS/Trm Project Support - Terminal Program Planning 
& Design Standards

1,780 417 700 0 0 0 0 0 0 0 0 2,898

998901D DPS/Trm Project Support - Terminal Engineering 
Studies

2,103 298 315 0 0 0 0 0 0 0 0 2,717

998901E DPS/Trm Project Support - Regulatory Compliance & 
Inspections

9,614 2,312 3,179 0 0 0 0 0 0 0 0 15,105

998901F DPS/Trm Project Support - TE Supervision, Office 
Support & Supplies

10,512 2,501 2,783 0 0 0 0 0 0 0 0 15,796

998901G DPS/Terminal Project Support - Out Biennia Placeholder 0 0 0 10,866 11,336 11,837 12,365 12,908 13,467 14,047 14,642 101,468

998901H DPS/Trm Project Support - PMRS/Primavera 
Implementation

1,572 338 581 0 0 0 0 0 0 0 0 2,491

998901I DPS/Trm Project Support - Primavera/PMRS Out 
Biennia Placeholder

0 0 0 312 325 340 355 370 386 485 338 2,911

998901J WSF/Administrative Support - Allocated to W1 13,888 0 0 0 0 0 0 0 0 0 0 13,888

998901K Terminal Energy Efficiency Project - Ameresco 2,462 24 112 0 0 0 0 0 0 0 0 2,598

998901L Sundry Site Plans Update 0 0 375 0 0 0 0 0 0 0 0 375

998901M WSF/Administrative Support (Allocated to W1) - Out 
Biennia Placeholder

8,203 7,112 2,561 12,093 12,616 13,174 13,760 14,365 14,987 15,633 45,736 160,240

998901O WSF/Systemwide - Dispatch System Replacement 621 372 14,655 3,174 0 0 0 0 0 0 0 18,821

998910A Emergency Repair Future biennia (Budget) 15,007 0 5,000 5,000 5,000 5,000 5,000 0 0 0 0 40,007

998925E WSF/Terminal Security - Maritime Security 
Infrastructure Upgrades 15-17

355 0 80 0 0 0 0 0 0 0 0 436

998926A WSF/Systemwide Terminal Security - Preservation 0 0 2,856 384 2,346 96 1,442 5,800 6,100 0 0 19,024

998949C WSF Systemwide - ORCA Participation in Regional 
Program

1,117 591 1,792 0 0 0 0 0 0 0 0 3,500

998950A WSF/Systemwide - Ferry Vessel and Terminal 
Preservation

0 0 0 4,216 4,193 4,193 0 0 0 0 0 12,602

998951A WSF/Administrative Support (Allocated to W2) 37,768 4,380 9,313 4,031 4,205 4,391 4,587 4,788 4,996 5,211 5,432 89,102

998951B Vessel Project Support 15,130 5,814 9,303 8,677 9,058 9,457 9,873 10,307 10,761 11,234 0 99,615

998951F 2015 PSGP Wireless Upgrade Vessels 153 0 0 0 0 0 0 0 0 0 0 153

998951J MV Wenatchee Hybrid Electric Conversion 9,176 7,686 62,560 0 0 0 0 0 0 0 0 79,421

998951Q Jumbo Mark II Electrification Studies and RFP 
Development

374 0 0 0 0 0 0 0 0 0 0 374

998951R Standardized Vessel Maintenance and Preservation 
Contract Specification

0 0 1,500 0 0 0 0 0 0 0 0 1,500
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King (17)

WSF Construction (W)

998951S MV Tacoma Hybrid Electric Conversion 0 466 21,012 0 0 0 0 0 0 0 0 21,479

998951T Computerized Maintenance Management System 0 4,217 3,279 0 0 0 0 0 0 0 0 7,495
(CMMS) Transition

998951V Globe Fleetwatch Application and AIS Replacement 0 148 42 0 0 0 0 0 0 0 0 190

Kitsap (18)

Highway Management and Facilities (D)

888814E Preston  SMF - Drywell Removal - NPDES - NWR 0 0 0 26 0 0 0 0 0 0 0 26

888830G Mullenix AMF Bldg 6 - HVAC Replacement - OR 0 0 330 0 0 0 0 0 0 0 0 330

888830H Mullenix AMF Bldg 5 - Roof Replacement - OR 0 0 0 0 54 0 0 0 0 0 0 54

888831A Lofall SMF Bldg 03 - Roof Replacement - OR 0 0 0 0 0 30 0 0 0 0 0 30

888831H Lofall SMF Bldg 1 - Roof Replacement - OR 0 0 0 0 0 36 0 0 0 0 0 36

888832E Lofall SMF - Fencing Installation - OR 0 0 0 0 0 25 0 0 0 0 0 25

888833I Mullenix AMF Bldg 1 - Roof Replacement - OR 0 0 0 81 0 0 0 0 0 0 0 81

Improvement (I)

300003F SR 3/SR 104/SR 303/SR 307/SR 308 Kitsap Co - 0 1,448 26,985 50,244 222,860 189,214 0 0 0 0 0 490,751
Remove Fish Barriers

300020D Regionwide GEC Management - Fish Passage 0 3,692 4,499 0 0 0 0 0 0 0 0 8,191

300021C OR Breakaway Cable Terminal Replacement - Freeways 0 854 0 0 0 0 0 0 0 0 0 854

300330D SR 3/Gorst Area - Planning and Environmental Linkages 0 0 3,726 6,614 0 0 0 0 0 0 0 10,340

300330E SR 3/Gorst Area - Widening 0 0 0 15,893 42,404 0 0 0 0 0 0 58,298

300344E SR 3/Freight Corridor - New Alignment 2,426 2,499 12,011 37,322 24,902 0 0 0 0 0 0 79,160

300383R SR 3/Division Ave & W Pleasant St Intersection - 0 0 179 1,371 2,628 0 0 0 0 0 0 4,177
Roundabout

300394A SR 3/Chico Creek - Remove Fish Barrier 10,083 28,114 10,064 220 0 0 0 0 0 0 0 48,481

300398D SR 3/Ostrich Creek - Remove Fish Barrier 0 0 65 20 0 0 0 0 0 0 0 85

300398H SR 3/SR 16/SR 166/Gorst Vicinity - Remove Fish 0 3,761 19,786 169,045 0 0 0 0 0 0 0 192,592
Barriers

300398K SR 3/Chico Way Bridge Vic - Remove Fish Barriers 1,915 5,122 1,250 93 0 0 0 0 0 0 0 8,381

301620F SR 16/Burley Creeks - Remove Fish Barriers 0 0 1,340 3,421 0 0 0 0 0 0 0 4,762

301698C SR 16/SR 160/Kitsap County Fish Passage Barriers- 3,462 5,631 24,986 22,644 0 0 0 0 0 0 0 56,726
Remove Fish Barriers
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Kitsap (18)

Improvement (I)

310423B SR 104 /Realignment for Ferry Traffic 0 0 3,904 3,920 8,980 1,759 0 0 0 0 0 18,562

316011B SR 160/Long Lake Rd SE - Roundabout 0 71 2,722 4,102 0 0 0 0 0 0 0 6,895

316602F SR 166/Johnson Creek - Remove Fish Barrier 0 0 2,725 2,310 0 0 0 0 0 0 0 5,035

316614A SR 166/Wolves Rd - Compact Roundabout - CN Phase 0 0 0 1,765 0 0 0 0 0 0 0 1,765

330501F SR 305/Unnamed Tribs to Eagle Harbor - Remove Fish 0 0 64 1,356 307 0 0 0 0 0 0 1,726
Barriers

330523A SR 305/Klebeal Creek - Remove Fish Barrier 835 30 535 894 419 0 0 0 0 0 0 2,712

330525A SR 305/Murden Creek - Remove Fish Barrier 1,539 8,184 3,690 0 0 0 0 0 0 0 0 13,413

330528C SR 305/Construction - Safety & Mobility Improvements 4,256 287 269 0 0 0 0 0 0 0 0 4,812

330528D SR 305/Johnson Rd - Roundabout 3,769 2,166 1,202 0 0 0 0 0 0 0 0 7,137

330528E SR 305/Day Rd - Safety Improvements 54 0 283 0 0 0 0 0 0 0 0 338

330528F SR 305/Port Madison, Agatewood Rd, Adas Will Ln - 1,844 1,453 14,831 0 0 0 0 0 0 0 0 18,130
Safety Improvements

330528H SR 305/Totten Rd - Safety Improvements 381 1,561 277 0 0 529 6,065 3,177 0 0 0 11,990

330529A SR 305/Sam Snyder Creek - Remove Fish Barrier 1,781 3,108 28,328 3,304 0 0 0 0 0 0 0 36,523

330598R SR 305/High School Rd NE Intersection - Roundabout 0 0 1 863 1,866 1,319 0 0 0 0 0 4,048

Preservation (P)

300019S 2021 OR Region Wide Safety Features - Signing 30 1,117 28 0 0 0 0 0 0 0 0 1,175

300024P OR Strategic Pavement Preservation 21-23 - Region 0 1,149 2,624 0 0 0 0 0 0 0 0 3,773
Wide Crack Sealing

300026P OR Strategic Pavement Preservation 23-25 - Region 0 0 1,702 0 0 0 0 0 0 0 0 1,702
Wide Crack Sealing

300072G OR Major Electrical Rehab Phase 1 - Rebuild Signals 0 0 0 0 0 0 0 0 0 0 0 0

300306C SR 3/SR 304 to SR 303 - Paving 0 278 2,479 0 0 0 0 0 0 0 0 2,757

300399B SR 3/SR 303 to S of Sherman Hill Rd - Paving 0 0 0 219 586 4,697 0 0 0 0 0 5,503

301607E SR 16/SE Burley Olalla Rd to Sidney Rd - Paving 0 231 1,672 0 0 0 0 0 0 0 0 1,903

310411M SR 104/Port Angeles Graving Dock - Archeological 364 91 204 105 0 0 0 0 0 0 0 764
Curation of Artifacts

310448H SR 104/Hood Canal Bridge - Centerlock Rehabilitation 465 1,145 1,377 0 0 0 0 0 0 0 0 2,987

310448L SR 104/Hood Canal Bridge - Girder Replacement Pre- 0 0 9 1 0 0 0 0 0 0 0 10
Design

316615A SR 166/Wolves Rd - Compact Roundabout 0 28 447 69 0 0 0 0 0 0 0 544
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Kitsap (18)

Preservation (P)

316615R SR 166/Bethel/Bay/Maple Intersection - Roundabout 210 672 2,843 0 0 0 0 0 0 0 0 3,725

330524A SR 305/Agate Pass Bridge - Bridge Painting 12,226 2 0 0 0 0 0 0 0 0 0 12,229

WSF Construction (W)

903427A SR 305/Bainbridge Island Trm - Toll Booths 1 - 4 & 
Upland Paving

0 0 395 5,666 0 0 0 0 0 0 0 6,061

903444A SR 305/Bainbridge Island Trm - Electrical Connection 
for Hybrid

0 0 949 5,051 0 0 0 0 0 0 0 6,000

903444B SR 305/Bainbridge Island Trm - Terminal Electrification 0 0 4,000 8,096 0 0 0 0 0 0 0 12,096

903472A SR 305/Bainbridge Island Trm - Overhead Loading Cab 
Rehabilitation

1,716 1,918 2,533 0 0 0 0 0 0 0 0 6,169

903480A SR 305/Bainbridge Island Trm - NE Parking Lot 
Pavement Rehabilitation

0 24 1,661 189 0 0 0 0 0 0 0 1,875

903481A SR 305/Bainbridge Island Trm OHL - Pedestrian Fixed 
Walkway Replacement

3,662 14,833 8,825 0 0 0 0 0 0 0 0 27,320

903499A SR 305/Bainbridge Island Trm - Future Preservation 
Placeholder

0 0 0 1,296 0 2,483 0 18,307 9,028 0 0 31,113

903515A SR 304/Bremerton Trm - Electrical Connection for 
Hybrid

0 0 1,044 0 2,138 4,006 0 0 0 0 0 7,188

903515B SR 304/Bremerton Trm - Terminal Electrification 0 0 1,499 1,500 3,693 6,212 0 0 0 0 0 12,904

903534A SR 304/Bremerton Trm Slips 1 & 2 - Vehicle Transfer 
Span Replacement

0 295 3,870 24,191 0 0 0 0 0 0 0 28,356

903535A SR 304/Bremerton Trm Slips 1 & 2 - Dolphin 
Replacement

23 182 5,582 245 0 0 0 0 0 0 0 6,032

903538A SR 304/Bremerton Trm Slips 2 Hangar Bar Replacement 0 0 125 0 0 0 0 0 0 0 0 125

903542A SR 304/Bremerton Trm Slip 2 - Left Inner Dolphin 
Replacement

0 1 1,338 156 0 0 0 0 0 0 0 1,495

903544A SR 304/Bremerton Trm - Illumination System Rebuild 0 0 132 0 0 0 0 0 0 0 0 132

903599A SR 304/Bremerton Trm - Future Preservation 
Placeholder

0 0 0 0 0 0 1,923 6,232 2,348 0 0 10,503

903728A SR 305/Eagle Hbr Maint Facility Tie-up Slips - Wing 
Dolphin Replacement

0 0 337 4,548 0 0 0 0 0 0 0 4,885

903731A SR 305/Eagle Hbr Maint Facility - Welding Shop 
Building Replacement

0 98 4,414 3,202 0 0 0 0 0 0 0 7,714

903734A SR 305/Eagle Hbr Maint. Fac. Slip F - Drive-on Tie-up 
Slip Improvement

776 5,219 1,538 0 0 0 0 0 0 0 0 7,534
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Kitsap (18)

WSF Construction (W)

903735A SR 305/Eagle Hbr Maint Facility - Automatic Transfer 
Switch Upgrade

0 0 547 3,717 8,621 0 0 0 0 0 0 12,885

903799A SR 305/Eagle Hbr Maint Facility - Future Preservation 
Placeholder

0 0 0 1,238 1,941 0 0 369 2,450 0 0 6,000

904217A SR 104/Kingston Trm - Electrical Connection for Hybrid 0 0 0 965 4,309 0 0 0 0 0 0 5,274

904217B SR 104/Kingston Trm - Terminal Electrification 0 0 649 6,182 6,579 0 0 0 0 0 0 13,408

904222A SR 104/Kingston Trm-Replacement of Network 
Infrastructure

101 54 1 0 0 0 0 0 0 0 0 156

904244A SR 104/Kingston Trm Holding Area - Restroom 
Building Replacement

0 0 0 1,824 0 0 0 0 0 0 0 1,824

904245A SR 104/Kingston Trm Slip 2 - Vehicle Transfer Span 
Rehab/Retrofit

8 0 0 0 0 0 0 0 0 0 0 8

904257A SR 104/Kingston Trm Slip 1 - Vehicle Transfer Span 
Replacement

136 0 0 0 0 0 0 0 0 0 0 136

904262A SR 104/Kingston Trm Slip 1/2  Seismic Retrofit/Trestle 
Approach Imp

87 813 11,413 5,387 0 0 0 0 0 0 0 17,700

904263A SR 104/Kingston Trm - Slip 1/2 OHL Elect & Mech 
Systems

0 0 3,944 0 0 0 0 0 0 0 0 3,944

904265A SR 104/Kingston Trm-Gangway-Bridge Seat & Tower 
Retrofit - Elect & Mech

0 0 0 820 0 0 0 0 0 0 0 820

904266A SR 104/Kingston Trm - Slips 1 & 2 Wingwalls 0 0 0 0 0 1,989 5,132 0 0 0 0 7,122

904299A SR 104/Kingston Trm - Future Preservation Placeholder 0 0 0 1,192 0 0 0 11,436 9,574 0 0 22,202

904424A SR 525/Mukilteo Trm-Replacement of Network 
Infrastructure

19 29 191 0 0 0 0 0 0 0 0 238

905003A SR 160/Southworth Trm - Timber Trestle & Trm Bldg 
Replacement

1,025 91 6,102 10,892 11,286 0 0 0 0 0 0 29,396

905004A SR 160/Southworth Trm - Maritime Security Upgrades 0 6 316 0 0 0 0 0 0 0 0 322

905099A SR 160/Southworth Trm - Future Preservation 
Placeholder

0 0 0 0 28,924 2,628 0 681 664 0 0 32,899

981010E MV Spokane Preservation (15-17) 17,497 0 0 0 0 0 0 0 0 0 0 17,497

981010F MV Spokane Commercial Drydock 3,069 0 0 0 0 0 0 0 0 0 0 3,069

981010I MV Spokane 21-23 Biennium Preservation (Commercial 
Shipyard)

0 3,046 0 0 0 0 0 0 0 0 0 3,046

981010M MV Spokane 25-27 Biennium Preservation (Commercial 
Shipyard)

0 0 29 7,952 0 0 0 0 0 0 0 7,981
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Kitsap (18)

WSF Construction (W)

981010O MV Spokane (21-23) Propulsion Control System 3 33 63 0 0 0 0 0 0 0 0 100
Preservation

981010P MV Spokane Propulsion Control Alarm Preservation (19 1 81 0 4,347 0 0 0 0 0 0 0 4,430
-21)

981010Q MV Spokane Preservation Navigation/Communication 0 0 161 0 0 0 0 0 0 0 0 161
Equipment(21-23)

981010S MV Spokane Preservation (21-23) Port Security 0 0 98 0 0 0 0 0 0 0 0 98

981010T MV Spokane 21-23 Biennium Preservation Regulatory 0 209 0 0 0 0 0 0 0 0 0 209
Shipyard, & OFE

981011F MV Spokane Improvement (17-19) 167 0 0 0 0 0 0 0 0 0 0 167

981011G Additional Lifesaving Capacity for MV Spokane 158 0 0 0 0 0 0 0 0 0 0 158

981011H MV Spokane Improvement (19-21) 14 76 0 0 0 0 0 0 0 0 0 90

981011L MV Spokane 25-27 Biennium Misc Improvements 0 0 0 330 0 0 0 0 0 0 0 330

981011M MV Spokane Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

981012D MV Spokane 21-23 Biennium Improvement Regulatory 0 230 43 0 0 0 0 0 0 0 0 273
Shipyard, & OFE

981020K MV Walla Walla 23-25 Biennium Preservation 0 0 2,311 0 0 0 0 0 0 0 0 2,311
Regulatory Shipyard

981020M MV Walla Walla 25-27 Biennium Preservation 0 0 0 5,056 0 0 0 0 0 0 0 5,056
(Commercial Shipyard)

981020Q MV Walla Walla Propulsion Control Alarm Preservation 0 89 0 4,334 0 0 0 0 0 0 0 4,423
(19-21)

981020R MV Walla Walla Preservation 48 0 0 0 0 0 0 0 0 0 0 48
Communication/Navigation Equipment (17-19)

981021G MV Walla Walla Improvement (17-19) 99 0 0 0 0 0 0 0 0 0 0 99

981021H Additional Lifesaving Capacity for MV Walla Walla 604 0 0 0 0 0 0 0 0 0 0 604

981021I MV Walla Walla Improvement (19-21) 14 76 0 0 0 0 0 0 0 0 0 90

981021K MV Walla Walla 21-23 Biennium Misc Improvements 0 116 0 0 0 0 0 0 0 0 0 116

981021N MV Walla Walla Improvement (21-23) Port Security 0 1 8 0 0 0 0 0 0 0 0 11

981022C MV Walla Walla Preservation 0 0 137 0 0 0 0 0 0 0 0 137
Navigation/Communication Equipment (21-23)

981022D MV Walla Walla Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

981022E MV Walla Walla Preservation (23-25) Port Security 0 0 1,167 0 0 0 0 0 0 0 0 1,167
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Kitsap (18)

WSF Construction (W)

981022F MV Walla Walla 23-25 Biennium Emergency - 
Damaged Propeller

0 0 2,982 0 0 0 0 0 0 0 0 2,982

981030E MV Tacoma Preservation (15-17) 842 0 0 0 0 0 0 0 0 0 0 842

981030F MV Tacoma Commercial Dockside 314 8 0 0 0 0 0 0 0 0 0 322

981030G MV Tacoma Propulsion Control Preservation 4,491 3,879 13,373 0 0 0 0 0 0 0 0 21,744

981030H MV Tacoma Propulsion Control Replacement 2,299 0 0 0 0 0 0 0 0 0 0 2,299

981030K MV Tacoma 21-23 Preservation (Commercial Shipyard) 0 2,800 3 0 0 0 0 0 0 0 0 2,803

981030M MV Tacoma 23-25 Biennium Preservation (Commercial 
Shipyard)

0 0 1,677 0 0 0 0 0 0 0 0 1,677

981030N MV Tacoma 23-25 Biennium Minor Preservation 
Projects

0 0 1,367 0 0 0 0 0 0 0 0 1,367

981030O MV Tacoma 25-27 Biennium Preservation (Commercial 
Shipyard)

0 0 29 7,478 0 0 0 0 0 0 0 7,507

981030T MV Tacoma Preservation (21-23) Port Security 0 0 515 0 0 0 0 0 0 0 0 515

981030U MV Tacoma 21-23 Preservation (Commercial Shipyard) 
Secondary

0 1,728 43 0 0 0 0 0 0 0 0 1,771

981031G MV Tacoma Improvement (17-19) 1,144 0 0 0 0 0 0 0 0 0 0 1,144

981031I Additional Lifesaving Capacity for MV Tacoma 406 0 0 0 0 0 0 0 0 0 0 406

981031J MV Tacoma Improvement (19-21) 695 76 1 0 0 0 0 0 0 0 0 772

981031K MV Tacoma Information Technology Infrastructure 
Modernization Projects

88 0 3 0 0 0 0 0 0 0 0 91

981031N MV Tacoma 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

981031O MV Tacoma 21-23 Biennium Misc Improvements 0 2,779 0 0 0 0 0 0 0 0 0 2,779

981031Q MV Tacoma Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

981031S MV Tacoma Emergency Shaft Seal Repair 0 156 344 0 0 0 0 0 0 0 0 500

981032A MV Tacoma 23-25 Biennium Preservation Port Security, 
JMKII Conversion

0 0 2,034 0 0 0 0 0 0 0 0 2,034

981032B MV Tacoma 23-25 Biennium Preservation 
Nav/Communication/Life Saving

0 0 669 0 0 0 0 0 0 0 0 669

981040F MV Wenatchee Commercial Dockside 186 0 0 0 0 0 0 0 0 0 0 186

981040M MV Wenatchee 23-25 Biennium Minor Preservation 
Projects

0 0 1,369 0 0 0 0 0 0 0 0 1,369

981040N MV Wenatchee 25-27 Biennium Preservation 
(Commercial Shipyard)

0 0 21 6,187 0 0 0 0 0 0 0 6,208
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Kitsap (18)

WSF Construction (W)

981040O MV Wenatchee 25-27 Biennium Minor Preservation 
Projects

0 0 0 427 0 0 0 0 0 0 0 427

981040Q MV Wenatchee Propulsion Control Preservation 0 4,232 20,854 271 0 0 0 0 0 0 0 25,359

981040R MV Wenatchee Preservation Communication/Navigation 
Equipment (17-19)

115 0 0 0 0 0 0 0 0 0 0 115

981041H MV Wenatchee Improvement (17-19) 535 0 0 0 0 0 0 0 0 0 0 535

981041K Additional Lifesaving Capacity for MV Wenatchee 183 0 0 0 0 0 0 0 0 0 0 183

981041L MV Wenatchee Improvement (19-21) 490 76 0 0 0 0 0 0 0 0 0 567

981041N Emergency Repair - MV Wenatchee Drydocking (FY19) 242 0 0 0 0 0 0 0 0 0 0 242

981041P MV Wenatchee 25-27 Biennium Misc Improvements 0 0 0 330 0 0 0 0 0 0 0 330

981041R MV Wenatchee Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

981041T Emergency Repair - MV Wenatchee Engine Failure and 
Engine Room Fire

8 3,613 413 0 0 0 0 0 0 0 0 4,034

981041V MV Wenatchee 21-23 Biennium Improvement 
(Commercial Shipyard)

0 1,319 878 0 0 0 0 0 0 0 0 2,197

981042B MV Wenatchee 23-25 Biennium Preservation 
Nav/Communication/Life Saving

0 0 383 0 0 0 0 0 0 0 0 383

981042C MV Wenatchee Preservation (21-23) Port Security 0 0 2,035 0 0 0 0 0 0 0 0 2,035

981042D MV Wenatchee 21-23 Biennium Preservation 
(Commercial Shipyard)

0 1,687 1,653 0 0 0 0 0 0 0 0 3,340

981042E MV Wenatchee 21-23 Biennium Preservation 
(Commercial Shipyard) Secondary

0 573 174 0 0 0 0 0 0 0 0 747

981042F MV Wenatchee 23-25 Biennium Preservation Port 
Security, JMKII Conversion

0 0 2,429 0 0 0 0 0 0 0 0 2,429

981050B MV Puyallup 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 7,966 0 0 0 0 0 0 0 0 7,966

981050F MV Puyallup Commercial Drydock 3,176 0 0 0 0 0 0 0 0 0 0 3,176

981050K MV Puyallup Propulsion Control Preservation 0 464 5,201 11,276 0 0 0 0 0 0 0 16,941

981050M MV Puyallup 25-27 Biennium Preservation 
(Commercial Shipyard)

0 0 0 6,367 0 0 0 0 0 0 0 6,367

981050N MV Puyallup 25-27 Biennium Minor Preservation 
Projects

0 0 158 1,373 0 0 0 0 0 0 0 1,531

981050R MV Puyallup Preservation Communication/Navigation 
Equipment (17-19)

221 0 0 0 0 0 0 0 0 0 0 221
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Kitsap (18)

WSF Construction (W)

981050T MV Puyallup 23-25 Biennium Preservation Regulatory 
Shipyard Security

0 0 1,629 0 0 0 0 0 0 0 0 1,629

981050U MV Puyallup 23-25 Biennium Preservation 
Nav/Communication/Life Saving

0 0 1,005 0 0 0 0 0 0 0 0 1,005

981050V MV Puyallup Preservation (21-23) Port Security 0 0 181 0 0 0 0 0 0 0 0 181

981050Z MV Puyallup 23-25 Post Shipyard Steel - Emergency 
Contract

0 0 8,192 0 0 0 0 0 0 0 0 8,192

981051K MV Puyallup Improvement (17-19) 840 0 0 0 0 0 0 0 0 0 0 840

981051L Additional Lifesaving Capacity for MV Puyallup 217 0 0 0 0 0 0 0 0 0 0 217

981051S MV Puyallup 25-27 Biennium Misc Improvements 0 0 0 330 0 0 0 0 0 0 0 330

981051T MV Puyallup Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

981051U MV Puyallup 23-25 Improvement Related JMKII 
Conversion

0 0 2,714 0 0 0 0 0 0 0 0 2,714

981051V MV Puyallup 23-25 Biennium Improvement 0 0 803 0 0 0 0 0 0 0 0 803

981051Y MV Puyallup Hybrid Electric Conversion- no CER 0 0 200 0 0 0 0 0 0 0 0 200

981052A MV Puyallup 25-27 Biennium Preservation Port 
Security, JMKII Conversion

0 0 262 1,574 0 0 0 0 0 0 0 1,836

982010F MV Hyak Commercial Drydock 1,815 0 0 0 0 0 0 0 0 0 0 1,815

982010R MV Hyak Preservation Navigation/Communication 
Equipment (17-19)

5 0 0 0 0 0 0 0 0 0 0 5

982020F MV Kaleetan Commercial Drydock 2,335 0 0 0 0 0 0 0 0 0 0 2,335

982020H Vessels Security -2018 PGSP- Access Control/Video 
Monitoring

151 1 0 0 0 0 0 0 0 0 0 152

982020L MV Kaleetan 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 5,760 0 0 0 0 0 0 0 0 5,760

982020N MV Kaleetan 25-27 Biennium Preservation (Commercial
Shipyard)

0 0 0 3,985 0 0 0 0 0 0 0 3,985

982020O MV Kaleetan 25-27 Biennium Minor Preservation 
Projects

0 0 0 532 0 0 0 0 0 0 0 532

982020U MV Kaleetan Preservation Navigation/Communication 
Equipment (21-23)

0 0 241 0 0 0 0 0 0 0 0 241

982021G MV Kaleetan Improvement (17-19) 179 0 0 0 0 0 0 0 0 0 0 179

982021I Additional Lifesaving Capacity for MV Kaleetan 390 0 0 0 0 0 0 0 0 0 0 390

982021J MV Kaleetan Improvement (19-21) 0 90 0 0 0 0 0 0 0 0 0 90
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Kitsap (18)

WSF Construction (W)

982021N MV Kaleetan 25-27 Biennium Misc Improvements 0 0 0 330 0 0 0 0 0 0 0 330

982021O MV Kaleetan 21-23 Biennium Misc Improvements 0 87 0 0 0 0 0 0 0 0 0 87

982021P MV Kaleetan Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

982022A MV Kaleetan Preservation (21-23) Port Security 0 0 96 0 0 0 0 0 0 0 0 96

983010F MV Issaquah Commercial Dockside 1,852 0 0 0 0 0 0 0 0 0 0 1,852

983010G MV Issaquah Preservation (19-21) 949 3,102 0 0 0 0 0 0 0 0 0 4,052

983010J MV Issaquah 21-23 Biennium Minor Preservation 0 259 1,425 0 0 0 0 0 0 0 0 1,684
Projects

983010K MV Issaquah 23-25 Biennium Preservation Regulatory 0 0 8,751 0 0 0 0 0 0 0 0 8,751
Shipyard

983010M MV Issaquah 25-27 Biennium Preservation (Commercial 0 0 6 5,595 0 0 0 0 0 0 0 5,601
Shipyard)

983010N MV Issaquah 25-27 Biennium Minor Preservation 0 0 0 197 0 0 0 0 0 0 0 197
Projects

983010V MV Issaquah 23-25 Biennium Preservation 0 0 172 211 0 0 0 0 0 0 0 383
Nav/Communication/Life Saving

983010W MV Issaquah 23-25 Biennium Preservation, CPP #1 & 0 0 1,450 0 0 0 0 0 0 0 0 1,450
#2 Hub installation

983011G Additional Lifesaving Capacity for MV Issaquah 81 0 0 0 0 0 0 0 0 0 0 81

983011K MV Issaquah 23-25 Biennium Improvement Regulatory 0 0 116 0 0 0 0 0 0 0 0 116
Shipyard,Primary

983011L MV Issaquah 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

983011M MV Issaquah Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

983011N MV Issaquah 21-23 Improvement-Minor Diesel Energy 0 0 624 0 0 0 0 0 0 0 0 624
Efficiency Propellers

983012B MV Issaquah Preservation (21-23) Port Security 0 0 96 0 0 0 0 0 0 0 0 96

983012C MV Issaquah 2020 PSGP Security Server Infrastructure 0 0 192 0 0 0 0 0 0 0 0 192
Replacement

983030F MV Kitsap Commercial Drydock 3,009 0 0 0 0 0 0 0 0 0 0 3,009

983030U MV Kitsap 23-25 Biennium Preservation 0 0 431 0 0 0 0 0 0 0 0 431
Nav/Communication/Life Saving

983031J MV Kitsap Improvement (19-21) 56 56 0 0 0 0 0 0 0 0 0 112

983031O MV Kitsap Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8
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Kitsap (18)

WSF Construction (W)

983031P MV Kitsap 21-23 Improvement-Minor Diesel Energy 
Efficiency Propellers

0 0 624 0 0 0 0 0 0 0 0 624

983032B MV Kitsap Preservation Navigation/Communication 
Equipment (21-23)

0 0 298 0 0 0 0 0 0 0 0 298

983032C MV Kitsap Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

983032E MV Kitsap 2020 PSGP Security Server Infrastructure 
Replacement

0 0 192 0 0 0 0 0 0 0 0 192

983041R MV Cathlamet Steering Controls Improvements 0 0 350 0 0 0 0 0 0 0 0 350

984030F MV Tillikum Commercial Drydock 846 0 0 0 0 0 0 0 0 0 0 846

984030J MV Tillikum 23-25 Biennium Preservation 
(Commercial Shipyard)

0 290 10,439 0 0 0 0 0 0 0 0 10,729

984030O MV Tillikum Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

984030Q MV Tillikum Preservation (23-25) Port Security 0 0 80 0 0 0 0 0 0 0 0 80

984031F MV Tillikum Improvement (17-19) 21 0 0 0 0 0 0 0 0 0 0 21

984031J MV Tillikum 23-25 Biennium Improvement Regulatory 
Shipyard

0 0 470 33 0 0 0 0 0 0 0 503

984031K MV Tillikum 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

984031L MV Tillikum Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

990052C WSF / Systemwide - Ticketing and Reservation System 
Modernization

0 0 8,032 0 0 0 0 0 0 0 13,624 21,656

990052D Ferries Schedule System Replacement 0 0 803 66 66 66 0 0 0 0 0 1,000

990052E Terminal Electrification Program Support 0 781 7,501 6,480 6,480 500 0 0 0 0 0 21,742

990052H ADA Visual Paging Project 0 0 2,750 2,750 0 0 0 0 0 0 0 5,500

990052I WSF/Systemwide - Credit Card Security Enhancement 
Project

0 0 2,170 0 0 0 0 0 0 0 0 2,170

990052J MV Wenatchee Hybrid Electric Conversion - Carbon 
Emission Reduction

0 0 10,222 0 0 0 0 0 0 0 0 10,222

990052L Vessel Electrification Program Support 0 574 4,501 1,721 1,721 7,701 0 0 0 0 0 16,219

990052S MV Tacoma Hybrid Electric Conversion - Carbon 
Emission Reduction

0 0 41,191 20 0 0 0 0 0 0 0 41,211

990053F WSF/Systemwide - Fire Fighting Equipment 0 0 2,134 0 0 0 0 0 0 0 0 2,134

992010F MV Chetzemoka Commercial Drydock 1,061 0 0 0 0 0 0 0 0 0 0 1,061

992010O MV Chetzemoka Preservation 
Navigation/Communication Equipment (21-23)

0 243 227 0 0 0 0 0 0 0 0 469
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Kitsap (18)

WSF Construction (W)

992011O Emergency Repair-MV Chetzemoka Drydocking 21-23 0 1,277 1,156 0 0 0 0 0 0 0 0 2,433

998600A WSF/Systemwide - Electric Ferry Planning Team 516 0 2 0 0 0 0 0 0 0 0 518

998603A WSF/Systemwide - Ladder Safety 0 0 310 0 0 0 0 0 0 0 0 310

998604A WSF/IT EFS Preservation 415 56 174 0 0 0 0 0 0 0 0 644

998607A Systemwide Computerized Maintenance Management 
System (CMMS) Transition

0 1,441 1,308 0 0 0 0 0 0 0 0 2,748

998608A WSF Systemwide - TWIC Security Access Control 
System

0 735 61 0 0 0 0 0 0 0 0 796

998609A WSF Terminal Wait Times Traveler Information System 0 0 299 5,011 5,010 0 0 0 0 0 0 10,320

998610A WSF Systemwide - Security LCCM Project 0 0 15 0 0 0 0 0 0 0 0 15

998901A DPS/Trm Project Support - Terminal Engineering 
Project Controls

6,914 1,631 2,688 0 0 0 0 0 0 0 0 11,234

998901B DPS/Trm Project Support - Terminal Engineering 
Technical Support

842 232 654 0 0 0 0 0 0 0 0 1,728

998901C DPS/Trm Project Support - Terminal Program Planning 
& Design Standards

1,780 417 700 0 0 0 0 0 0 0 0 2,898

998901D DPS/Trm Project Support - Terminal Engineering 
Studies

2,103 298 315 0 0 0 0 0 0 0 0 2,717

998901E DPS/Trm Project Support - Regulatory Compliance & 
Inspections

9,614 2,312 3,179 0 0 0 0 0 0 0 0 15,105

998901F DPS/Trm Project Support - TE Supervision, Office 
Support & Supplies

10,512 2,501 2,783 0 0 0 0 0 0 0 0 15,796

998901G DPS/Terminal Project Support - Out Biennia Placeholder 0 0 0 10,866 11,336 11,837 12,365 12,908 13,467 14,047 14,642 101,468

998901H DPS/Trm Project Support - PMRS/Primavera 
Implementation

1,572 338 581 0 0 0 0 0 0 0 0 2,491

998901I DPS/Trm Project Support - Primavera/PMRS Out 
Biennia Placeholder

0 0 0 312 325 340 355 370 386 485 338 2,911

998901J WSF/Administrative Support - Allocated to W1 13,888 0 0 0 0 0 0 0 0 0 0 13,888

998901K Terminal Energy Efficiency Project - Ameresco 2,462 24 112 0 0 0 0 0 0 0 0 2,598

998901L Sundry Site Plans Update 0 0 375 0 0 0 0 0 0 0 0 375

998901M WSF/Administrative Support (Allocated to W1) - Out 
Biennia Placeholder

8,203 7,112 2,561 12,093 12,616 13,174 13,760 14,365 14,987 15,633 45,736 160,240

998901O WSF/Systemwide - Dispatch System Replacement 621 372 14,655 3,174 0 0 0 0 0 0 0 18,821

998910A Emergency Repair Future biennia (Budget) 15,007 0 5,000 5,000 5,000 5,000 5,000 0 0 0 0 40,007

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 73 of 156 Printed 11/8/2024 9:47:19 AM

Executive TEIS - Capital Projects System
Project Listing

2024 Project Delivery Plan



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Kitsap (18)

WSF Construction (W)

998925E WSF/Terminal Security - Maritime Security 355 0 80 0 0 0 0 0 0 0 0 436
Infrastructure Upgrades 15-17

998926A WSF/Systemwide Terminal Security - Preservation 0 0 2,856 384 2,346 96 1,442 5,800 6,100 0 0 19,024

998949C WSF Systemwide - ORCA Participation in Regional 1,117 591 1,792 0 0 0 0 0 0 0 0 3,500
Program

998950A WSF/Systemwide - Ferry Vessel and Terminal 0 0 0 4,216 4,193 4,193 0 0 0 0 0 12,602
Preservation

998951A WSF/Administrative Support (Allocated to W2) 37,768 4,380 9,313 4,031 4,205 4,391 4,587 4,788 4,996 5,211 5,432 89,102

998951B Vessel Project Support 15,130 5,814 9,303 8,677 9,058 9,457 9,873 10,307 10,761 11,234 0 99,615

998951F 2015 PSGP Wireless Upgrade Vessels 153 0 0 0 0 0 0 0 0 0 0 153

998951J MV Wenatchee Hybrid Electric Conversion 9,176 7,686 62,560 0 0 0 0 0 0 0 0 79,421

998951Q Jumbo Mark II Electrification Studies and RFP 374 0 0 0 0 0 0 0 0 0 0 374
Development

998951R Standardized Vessel Maintenance and Preservation 0 0 1,500 0 0 0 0 0 0 0 0 1,500
Contract Specification

998951S MV Tacoma Hybrid Electric Conversion 0 466 21,012 0 0 0 0 0 0 0 0 21,479

998951T Computerized Maintenance Management System 0 4,217 3,279 0 0 0 0 0 0 0 0 7,495
(CMMS) Transition

998951V Globe Fleetwatch Application and AIS Replacement 0 148 42 0 0 0 0 0 0 0 0 190

Kittitas (19)

Highway Management and Facilities (D)

888850O Hyak Boiler Replacement - SCR 21 0 307 0 0 0 0 0 0 0 0 328

888851D Bullfrog AMF - Wash Bay Installation - ENV - SCR 0 0 0 0 188 113 0 0 0 0 0 301

888851N Dodge Ridge Radio Site - Tower Replacement - ITS - 0 0 0 0 0 0 0 0 0 0 347 347
SCR

888852Y Ellensburg SMF - New Generator Installation - SCR 0 0 57 0 0 0 0 0 0 0 0 57

888853R Bullfrog AMF - Domestic Well Relocation - SCR 0 0 52 0 0 0 0 0 0 0 0 52

Improvement (I)

109070J I-90/EB Weigh Station 830 906 4,659 14,005 8,619 0 0 0 0 0 0 29,019

200008D NCR Guardrail Update - 2025 0 0 1,198 2,897 0 0 0 0 0 0 0 4,095

209702M US 97/Swauk Creek Campground - Fish Passage Retrofit 5,939 1,191 44 0 0 0 0 0 0 0 0 7,174

409065I Truck Parking Improvements on I-5 and SR 906. 0 0 1,000 0 0 0 0 0 0 0 0 1,000
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Kittitas (19)

Improvement (I)

500000E SR 10 Et Al/Kittitas and Yakima Co - Centerline 5
Rumble Strips

295 1,966 0 0 0 0 0 0 0 0 2,268

500009W I-90, US 97 & SR 970 Ellensburg Vic - CED Planning 
and Mitigation

517 675 1,856 65 0 0 0 0 0 0 0 3,113

509004U I-90/Ellensburg Vicinity - US 97 and Local Roadway 
Improvements

354 0 0 0 0 0 0 0 0 0 0 354

509009B I-90/Snoqualmie Pass East - Hyak to Keechelus Dam - 
Corridor Improvement

73,502 0 45 0 0 0 0 0 0 0 0 73,547

509016J I-90/Golf Course Rd - Improve Park & Ride Lot 21 0 0 0 0 0 0 0 0 0 0 21

509016O I-90/Canyon Rd Interchange - EB Ramp Terminal 
Improvements

683 219 16 0 0 0 0 0 0 0 0 918

509016T I-90/Tinkham Rd Vic to Yellowstone Rd Vic - Roadside 
Safety Improvements

0 500 1,436 0 0 0 0 0 0 0 0 1,939

509017A I-90/Snoqualmie Pass East - Complete Corridor 
Improvements

2,155 11 58 58 55 53 35 0 0 0 0 2,426

509018X I-90/North Bend to Hyak Safety Features - Roadside 
Hardware Preservation

0 150 162 0 0 0 0 0 0 0 0 312

509018Y I-90/Easton to Ellensburg Safety Features-Roadside 
Hardware Preservation

0 1,793 117 0 0 0 0 0 0 0 0 1,910

509018Z I-90/Wildlife Crossing - Icicle Mitigation 0 17 471 0 0 0 0 0 0 0 0 488

509019N I-90/Rocky Run Creek Bridges - Emergency Scour 
Repair

0 2,162 124 0 0 0 0 0 0 0 0 2,285

509090C I-90/Snowshed to Keechelus Dam Phase 1C - Replace 
Snowshed and Add Lanes

251,263 190 2 0 0 0 0 0 0 0 0 251,454

509090F I-90/Hyak to Keechelus Dam Phase 1F - Fencing 1B 1,450 0 58 0 0 0 0 0 0 0 0 1,508

509090H I-90/Hyak to Keechelus Dam - Long Term Monitoring 2,086 742 9 0 0 0 0 0 0 0 0 2,837

509090O I-90/Keechelus Dam to Stampede Pass - Add 
Lanes/Build Wildlife Bridges

102,187 1 105 0 0 0 0 0 0 0 0 102,293

509090P I-90/Keechelus Dam Vicinity to Cabin Creek I/C - Phase 
2 Planning

976 0 0 0 0 0 0 0 0 0 0 976

509092E I-90/Keechelus Dam to Stampede Pass Phase 2E-
Roadside Restoration Ph 2A

1,720 186 0 0 0 0 0 0 0 0 0 1,905

509092F I-90/Keechelus Dam to Stampede Pass Phase 2F - 
Fencing 2A

2,253 0 16 0 0 0 0 0 0 0 0 2,268

509093A I-90/Cabin Cr I/C to W Easton I/C Phase 3 - Add 
Lanes/Wildlife Bridges

19,593 30,920 126,404 127,037 87,479 420 0 0 0 0 0 391,852
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Kittitas (19)

Improvement (I)

509093B I-90/Easton Hill to W Easton I/C WB - Replace Bridge 6,827 8,176 78 0 0 0 0 0 0 0 0 15,080
and Build Detour

509094A I-90/Price Cr Vic to Cabin Cr I/C Phase 4 - Add 0 1,399 6,216 12,148 51,932 119,005 58,981 0 0 0 0 249,682
Lanes/Wildlife Bridges

509094R I-90/Cabin Creek I/C EB - Replace Concrete Panels 27 501 5 0 0 0 0 0 0 0 0 533

Preservation (P)

009003S I-90/Indian John Hill WB SRA - Waterline Repair - SCR 0 0 15 0 0 0 0 0 0 0 0 15

009003T I-90/Indian John Hill WB SRA - Well Pump 0 0 58 0 0 0 0 0 0 0 0 58
Replacement - SCR

009005B I-90/Ryegrass EB/WB Safety Rest Area - Major 250 0 0 0 0 0 0 228 5,025 0 0 5,503
Rehabilitation - SCR

009015D I-90/Ryegrass EB SRA - Water Line Replacement - SCR 0 0 75 0 0 0 0 0 0 0 0 75

009019B I-90/Indian John Hill EB SRA - RV Staging Expansion 5 0 0 0 38 0 0 0 0 0 0 43

200007Y US 2 Et Al NCR Guardrail Update 21-23 0 526 2,491 0 0 0 0 0 0 0 0 3,018

200008C NCR Guardrail Update - 2025 0 89 572 0 0 0 0 0 0 0 0 661

209702X US 97/South of Blewett Pass - Paving 4,841 165 7 0 0 0 0 0 0 0 0 5,013

209706U US 97/Liberty - Emergency Slope Repair 0 0 603 0 0 0 0 0 0 0 0 603

500018P SR 22 Et Al/Yakima & Kittitas County - Bridge Deck 0 4,178 1,466 0 0 0 0 0 0 0 0 5,644
Repair

501001P SR 10/Teanaway River Bridge - Replace Bridge 0 0 27 0 0 0 0 0 0 0 0 27

501002H SR 10/1 Mile E of Thorp Highway - Emergency 0 0 122 0 0 0 0 0 0 0 0 122
Rockfall and Analysis

509006F I-90/Easton Hill Vic to Kachess River Br WB - Rehab 63 0 0 0 0 0 0 0 0 0 0 63
Concrete

509011A I-90/Wilson Creek Bridge WB - Deck Rehabilitation 0 453 452 0 0 0 0 0 0 0 0 905

509014B I-90/SR 970 Interchange - Paving 9 0 0 0 0 0 0 0 0 0 0 9

509014R I-90/Oakes Ave I/C to Elk Heights Rd Vic EB - Replace 0 3,227 653 48 0 0 0 0 0 0 0 3,927
Concrete Panels

509014S I-90/Elk Heights Rd Vic to Yakima River Bridge - 0 6,836 880 55 0 0 0 0 0 0 0 7,772
Replace Concrete Panels

509015A I-90/West Cle Elum Interchange - Paving 9 0 0 0 0 0 0 0 0 0 0 9

509015B I-90/Oakes Ave Interchange - Paving 7 0 0 0 0 0 0 0 0 0 0 7

509015F I-90/Bullfrog Road Interchange - Paving 19 0 0 0 0 0 0 0 0 0 0 19
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Kittitas (19)

Preservation (P)

509015M I-90/North Bend Vic to Snoqualmie Pass Vic - Drainage 0 551 3,168 3,009 0 0 0 0 0 0 0 6,727
Repairs

509015V I-90/Coal Creek Bridge EB - Deck Rehabilitation 5 0 0 0 0 0 0 0 0 0 0 5

509016E I-90/Elk Heights Interchange - Paving 12 0 0 0 0 0 0 0 0 0 0 12

509016R I-90/S Cle Elum Rd Bridges - Deck Rehabilitation 896 4,524 15,085 808 31 0 0 0 0 0 0 21,343

509016U I-90/Peoh Road Bridge EB - Deck Replacement 0 216 928 0 0 0 385 0 0 0 0 1,529

509016V I-90/West Side Canal Bridge EB - Deck Rehabilitation 0 183 226 0 0 0 0 0 0 0 0 409

509017O I-90/0.5 Miles E of Wildlife Bridges to Cabin Creek 0 0 210 2,550 0 0 0 0 0 0 0 2,760
Vicinity EB - Paving

509017X I-90/Columbia River Vantage Bridge - Special Repairs 28 278 2,406 2,105 0 0 0 0 0 0 0 4,818

509018B I-90/Cle Elum Vicinity WB - Weigh Station Preservation 554 1,073 15 0 0 0 0 0 0 0 0 1,642

509018J I-90/Snoqualmie Pass Corridor - Rehab Weathering Steel 0 2,925 852 0 0 0 0 0 0 0 0 3,778
Guardrail 21-23

509018L I-90/Ryegrass to Vantage EB - Paving 0 0 0 362 4,608 0 0 0 0 0 0 4,970

509018O I-90/Coal Creek Bridge WB - Deck Rehabilitation 0 132 3,237 750 0 0 0 0 0 0 0 4,120

509018P I-90/Homestead Valley Rd to Hyak - Bridge Deck 0 3,668 60 0 0 0 0 0 0 0 0 3,726
Repair

509018V I-90/Vantage Bridge - Replace Bridge Deck 44 2,317 39,308 43,447 0 0 0 0 0 0 0 85,117

509019D I-90/Umptanum Rd Bridge WB - Deck Rehabilitation 0 0 312 0 0 0 59 0 0 0 0 370

509019F I-90/Peoh Rd Bridge WB - Deck Replacement 0 154 477 0 0 0 0 0 0 0 0 631

509019P I-90/West Easton to Renslow Vic - Bridge Deck Repair 0 1,850 78 0 0 0 0 0 0 0 0 1,928

509019W I-90/West Easton Road Over I-90 Bridge - Deck 0 0 73 751 427 0 0 0 0 0 0 1,250
Rehabilitation

509092S I-90/Hyak to Keechelus Dam - Slope Analysis & 0 31 165 0 0 0 10 0 0 0 0 207
Stabilization

509705U US 97/Desmond Rd to Lower Green Canyon Rd - Chip 0 477 34 0 0 0 0 0 0 0 0 511
Seal

582101Z SR 821/Umtanum Recreation Site Vic to I-82 - Chip 0 0 0 201 2,496 0 0 0 0 0 0 2,697
Seal

590301E SR 903/SR 970 to Oakes Ave - Paving 40 0 0 0 0 0 0 0 0 0 0 40

590301I SR 903/Hoffmanville Ave to W Alaska Ave - Paving 0 0 0 175 5,518 0 0 0 0 0 0 5,692

597001T SR 970/East of Cle Elum to US 97 - Chip Seal 0 2,065 106 0 0 0 0 0 0 0 0 2,171

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 77 of 156 Printed 11/8/2024 9:47:20 AM

Executive TEIS - Capital Projects System
Project Listing

2024 Project Delivery Plan



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Kittitas (19)

Traffic Operations Capital (Q)

509024A I-90 replace / install traffic cameras. 0 0 1,495 0 0 0 0 0 0 0 0 1,495

Klickitat (20)

Highway Management and Facilities (D)

888843T Bingen SMF - Wash Pad Water Remediation - NPDES - 0 0 450 2,264 0 0 0 0 0 0 0 2,714
SWR

Improvement (I)

401419B SR 14/E of Bingen - Port of Klickitat Access 7,044 1,859 7,469 9,891 0 0 0 0 0 0 0 26,262
Improvements

401419C SR 14/Port of Klickitat Access Improvements-BNSF 0 0 8,618 0 0 0 0 0 0 0 0 8,618
Bridge

414118A SR 141/Bingen to White Salmon - ADA & Complete 275 0 0 0 428 297 262 0 0 0 0 1,262
Streets

414123S SR 141/141 Spur Vic to Northwestern Lake Rd Vic - 0 134 227 0 0 0 0 0 0 0 0 360
Stormwater retrofit

414214A SR 142/Lyle to Little Klickitat River Br - ADA 67 181 627 179 0 0 0 0 0 0 0 1,053

414214R SR 142/Realignment at Horseshoe Bend Road 0 0 142 3,027 3,839 1,071 0 0 0 0 0 8,080

414223S SR 142/Melissa Creek Vic to 1 mile S of Klickitat River 0 134 230 0 0 0 0 0 0 0 0 364
Bridge Vic

Preservation (P)

400020N SWR 19-21 Regionwide - Crack Seal 296 1,180 37 0 0 0 0 0 0 0 0 1,513

400021B SWR Strategic Bridge Preservation 21-23 0 459 23 0 0 0 0 0 0 0 0 482

400022B 21-23 SWR Regionwide Bridges Concrete Deck - 50 4,575 42 0 0 0 0 0 0 0 0 4,667
Patching

400023B SWR Strategic Bridge Preservation 23-25 0 0 528 0 0 0 0 0 0 0 0 528

400025B SWR Strategic Bridge Preservation 25-27 0 0 0 1,200 0 0 0 0 0 0 0 1,200

401414P SR 14/Wood Creek to Alderdale Rd Vic - Chip Seal 291 1,762 0 0 0 0 0 0 0 0 0 2,052

401414V SR 14/1.7 Miles East of Bingen - Slope Stabilization 275 1,172 0 0 0 0 0 0 0 0 0 1,448

401418S SR 14/0.7 Miles West of Chamberlain Lake Rest Area- 128 1,103 4 0 0 0 0 0 0 0 0 1,235
Slope Stabilization

401418U SR 14/0.6 Miles West of Chamberlain Lake Rest Area- 211 1,550 4 0 0 0 0 0 0 0 0 1,764
Slope Stabilization
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Klickitat (20)

Preservation (P)

401418X SR 14/0.2 Miles West of Chamberlain Lake Rest Area- 98 486 1 0 0 0 0 0 0 0 0 586
Slope Stabilization

409714B US 97/Satus Creek Bridge - Bridge Replacement 4,871 3,805 193 0 0 0 0 0 0 0 0 8,868

409718P US 97/Scale House Rd Vic to Ski Lodge Rd Vic - Paving 254 5,222 1 0 0 0 0 0 0 0 0 5,477

409720P US 97/Centerville Rd Vic to Scale House Rd Vic - 236 1,944 0 0 0 0 0 0 0 0 0 2,179
Paving

409723B US 97/Bridge Over Bickleton Rd - Deck Repair and 0 178 1,368 0 0 0 0 0 0 0 0 1,546
Overlay

409723W US 97/0.1 Mile N of SR 142 - Goldendale Weigh Station 0 92 2 0 0 0 0 0 0 0 0 94
Drainage Revision

414118P SR 141/Bingen to White Salmon - Paving 164 0 457 50 292 696 0 0 0 0 0 1,658

414214P SR 142/Lyle to Goldendale - Chip Seal 63 3,759 235 0 0 0 0 0 0 0 0 4,058

419710A US 197/The Dalles Bridge Deck Replacement 3,483 15,132 2,011 0 0 0 0 0 0 0 0 20,624

419710B US 197/The Dalles Bridge - Structure repair 0 0 60 0 0 0 0 0 0 0 0 60

Lewis (21)

Highway Management and Facilities (D)

888840U Laurel Hill Radio Site  - New Site Development - ITS - 0 0 0 0 0 0 0 0 0 337 0 337
SWR

888841N Chehalis AMF - PE Bldg 1 - Roof Replacement - SWR 0 0 0 0 0 272 0 0 0 0 0 272

Improvement (I)

000524Z Truck Parking Information Management System 0 0 2,200 6,600 0 0 0 0 0 0 0 8,800

400021T SWR Breakaway Cable Terminal Replacement - 8 480 977 0 0 0 0 0 0 0 0 1,466
Freeways 21-23

400521A I-5/Chamber Way - Interchange Improvements 2,587 1,333 262 0 0 0 0 0 0 0 0 4,182

400521I I-5/North Lewis County Interchange Transportation 0 799 201 0 0 0 0 0 0 0 0 1,000
Study

400523R I-5/SW Parkland Drive to Harrison Ave - Ramp Meters 0 368 9,062 223 0 0 0 0 0 0 0 9,653

400525I I-5/SR 6 and Chamber Way - Intersection Improvements 0 0 262 2,375 8,363 9,170 0 0 0 0 0 20,170

400526I I-5/North Lewis County Industrial Access 0 728 6,192 0 0 0 0 0 0 0 0 6,920

400526W I-5/SR 6 to Chamber Way SB - Widening 0 0 522 1,100 6,100 39,880 7,182 0 0 0 0 54,784

400621J SR 6/Two Tributaries to Chehalis River - Fish Passage 7,355 3,454 5 0 0 0 0 0 0 0 0 10,814

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 79 of 156 Printed 11/8/2024 9:47:20 AM

 

Executive TEIS - Capital Projects System
Project Listing

2024 Project Delivery Plan



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Lewis (21)

Improvement (I)

400621M SR 6/South Branch Fronia Creek and Fronia Creek - 2,910 2 0 0 0 0 0 0 0 0 0 2,912
Fish Passage

400624B SR 6/1.7 Mile E of Stevens Rd - Fish Passage 0 0 0 1,142 1,344 0 0 0 0 0 0 2,486

400624C SR 6/1.2 Miles East of Chandler Rd - Fish Passage 0 0 0 1,015 1,187 0 0 0 0 0 0 2,203

400624D SR 6/1.7 Mile East of Chandler Rd - Fish Passage 0 0 0 553 594 0 0 0 0 0 0 1,146

400624F SR 6/1.3 Miles W of Spooner Rd - Fish Passage 0 0 0 1,700 2,042 0 0 0 0 0 0 3,743

400720A SR 7/US 12 to Klasey Rd Vicinity - Safety 0 0 159 1,328 4,945 0 0 0 0 0 0 6,433

401223I US 12/SR 7 - Intersection Improvements 0 14 511 2,184 0 0 0 0 0 0 0 2,709

450716A SR 507/Noble Ln to First St Including Couplet with 873 1,894 0 0 0 0 0 0 0 0 0 2,767
Exceptions - ADA

450716S SR 507/I-5 to Skookumchuck River Br Incl Couplet - 0 0 304 0 0 0 0 0 0 0 0 304
Safety

450720S SR 507/Skookumchuck River to Thurston Co Line - 0 0 267 39 0 0 0 0 0 0 0 306
Safety

450825A SR 508/0.45 Mile W of Gish Rd - Fish Passage 0 0 58 1,125 0 0 0 0 0 0 0 1,183

450825B SR 508/0.8 Miles E of Gish Rd - Fish Passage 0 0 0 924 0 0 0 0 0 0 0 924

450825C SR 508/0.4 Miles W of Hyak Rd - Fish Passage 0 0 0 1,219 0 0 0 0 0 0 0 1,219

450825F SR 508/1.4 Miles E of Parnell Rd - Fish Passage 0 0 0 1,006 0 0 0 0 0 0 0 1,006

450827A SR 508/0.03 Mile W of Magnus Rd - Fish Passage 0 182 818 347 0 0 0 0 0 0 0 1,347

450827B SR 508/0.1 Mile E of Johnson Rd - Fish Passage 0 132 926 407 0 0 0 0 0 0 0 1,466

450827C SR 508/0.5 Mile E of Van Hoesen Rd - Fish Passage 0 127 879 342 0 0 0 0 0 0 0 1,348

450827D SR 508/1 Mile W of Cinebar Rd - Fish Passage 0 95 787 270 0 0 0 0 0 0 0 1,153

Preservation (P)

400020N SWR 19-21 Regionwide - Crack Seal 296 1,180 37 0 0 0 0 0 0 0 0 1,513

400021B SWR Strategic Bridge Preservation 21-23 0 459 23 0 0 0 0 0 0 0 0 482

400021X SWR 21-23 Signal Controller and Cabinet Replacements 0 126 94 0 0 0 0 0 0 0 0 220

400022B 21-23 SWR Regionwide Bridges Concrete Deck - 50 4,575 42 0 0 0 0 0 0 0 0 4,667
Patching

400023B SWR Strategic Bridge Preservation 23-25 0 0 528 0 0 0 0 0 0 0 0 528

400025B SWR Strategic Bridge Preservation 25-27 0 0 0 1,200 0 0 0 0 0 0 0 1,200

400516I I-5/SR 506 to Rush Road Interchange - Illumination 1,339 19 33 0 0 0 0 0 0 0 0 1,391
Rebuild
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Lewis (21)

Preservation (P)

400521H I-5/SR 506 to Toledo Vader Rd Vicinity NB - Paving 12 700 0 0 0 0 0 0 0 0 0 713

400521K I-5/Koontz Road Bridge - Emergency Bridge Repair 0 368 1,370 0 0 0 0 0 0 0 0 1,738

400522B I-5 Over Railroad Bridges-Replace Expansion Joints & 
Deck Rehabilitation

0 0 103 3,890 0 0 0 0 0 0 0 3,993

400524E I-5/Skookumchuck River Bridge - Emergency Repairs 0 0 213 0 0 0 0 0 0 0 0 213

400524P I-5/Skookumchuck River Bridges - Bridge Deck 
Rehabilitation

0 0 300 0 0 0 0 0 0 0 0 300

400525T I-5/0.5 Miles N of SR 504 to SR 505 Vicinity - Paving 0 0 0 328 21,653 0 0 0 0 0 0 21,981

400612A SR 6/Rock Creek Br E - Replace Bridge 10,325 86 7 0 0 0 0 0 0 0 0 10,419

400623P SR 6/Chehalis River Br to I-5 - Chip Seal 0 0 3,403 0 0 0 0 0 0 0 0 3,403

400720H SR 7/US 12 to Klasey Rd Vicinity - Paving 0 0 0 496 899 0 0 0 0 0 0 1,395

401218P US 12/I-5 to 0.5 Mile East of Harms Rd - Paving 0 0 0 6,320 0 0 0 0 0 0 0 6,320

401220B US 12/Johnson Creek Bridge - Scour Repair 0 108 40 0 0 0 0 0 0 0 0 148

401220C US 12/Corn Creek Br to 0.5 Miles W of Kosmos Rd - 
Paving

0 1,563 5,285 0 0 0 0 0 0 0 0 6,848

401225B US 12/Clear Fork Bridge - Expansion Joint, Deck Repair 
and Overlay

0 229 2,610 0 0 0 0 0 0 0 0 2,839

450607A SR 506/Lacamas Creek Bridge Replacement 6,608 9 74 0 0 0 0 0 0 0 0 6,691

450621E SR 506/1.5 Miles N of Frontage Rd to I-5 - Emergency 
Bridge Repair

0 2,419 -708 0 0 0 0 0 0 0 0 1,712

450622E SR 506/1.5 Miles N of Frontage Rd to I-5 - Emergency 
Bridge Repair NB

0 0 713 0 0 0 0 0 0 0 0 713

450716P SR 507/I-5 to Skookumchuck River Br Incl Couplet - 
Paving

0 0 578 0 0 0 0 0 0 0 0 578

450720A SR 507/Skookumchuck River to Thurston Co Line - 
ADA Upgrades

6 0 0 0 0 0 0 0 0 0 0 6

450720B SR 507/Skookumchuck River to Thurston Co Line - 
Pavement Rehab

0 0 301 69 1,287 0 0 0 0 0 0 1,656

450816R SR 508/S Fork Newaukum River Bridge Replacement 9,486 28 53 0 0 0 0 0 0 0 0 9,568

450819S SR 508/1 Mile West of Onalaska - Slope Stabilization 317 1,241 3 0 0 0 0 0 0 0 0 1,561

450821S SR 508/0.2 Miles E of Hyak Rd - Slope Stabilization 0 273 7 0 0 0 0 0 0 0 0 280

450822E SR 508/0.1 Miles East of Guerrier Rd - Embankment 
Erosion Repair

0 549 662 764 0 0 0 0 0 0 0 1,975

450823P SR 508/S. Fork Newaukum River Br to SR 7 - Chip Seal 0 0 6,436 0 0 0 0 0 0 0 0 6,436
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Lewis (21)

Preservation (P)

450823S SR 508/0.3 Miles East of Bergen Rd - Embankment 0 539 2,053 1,193 0 0 0 0 0 0 0 3,785
Erosion Repair

501216P US 12/W Gulch Bridge to 1 Mile E of E Gulch Bridge - 167 0 0 0 0 0 0 0 0 0 0 167
Paving

501216R US 12/White Pass Vicinity to Indian Creek Vicinity - 0 0 17 168 5,701 0 0 0 0 0 0 5,887
Paving

501219K US 12/White Pass Vicinity - Major Drainage Phase 3B 0 829 2,178 0 0 0 0 0 0 0 0 3,007

501219N US 12/West of White Pass - Repair Cable Net Post 57 573 857 0 0 0 0 0 0 0 0 1,487

Lincoln (22)

Highway Management and Facilities (D)

888816E Keller Ferry Siding Replacement - ER 0 0 0 0 0 0 0 0 0 0 84 84

888860K Odessa Pit Site - Well Installation - ER 0 0 0 48 0 0 0 0 0 0 0 48

888862G Wilbur SMF Bldg 1 - Roof Replacement - ER 0 0 0 183 0 0 0 0 0 0 0 183

888863O Odessa Pit Site - Additional Fencing - ER 0 0 0 0 0 63 0 0 0 0 0 63

888867A Jones Bay Radio Site Tower Replacement - ITS - ER 0 0 345 0 0 0 0 0 0 0 0 345

Preservation (P)

009022B I-90/Sprague Lake EB SRA - Lagoon Repair - ER 0 0 3,100 0 0 0 0 0 0 0 0 3,100

600024G Eastern Region Strategic Pavement Preservation 21-23 0 2,741 9 0 0 0 0 0 0 0 0 2,750

600024H ER - Strategic Pavement Preservation 23-25 0 0 3,212 0 0 0 0 0 0 0 0 3,212

600024J Eastern Region Strategic Pavement Preservation 25-27 0 0 0 2,593 0 0 0 0 0 0 0 2,593

600024K Eastern Region Strategic Pavement Preservation 27-29 0 0 0 0 2,676 0 0 0 0 0 0 2,676

600026B 2019-21 ER Regionwide Basic Safety - Signing 437 0 7 0 0 0 0 0 0 0 0 444

600026F 21-23 ER Region Wide Safety Features - Signing 0 126 1,291 0 0 0 0 0 0 0 0 1,417

600026I Eastern Region Major Electrical Rehabilitation - RWIS 0 0 173 1,485 0 0 0 0 0 0 0 1,659
Rebuild

600026L ER Spokane Communication Switches - Upgrades 0 24 380 0 0 0 0 0 0 0 0 404

600027I Town of Wilbur - Pavement Restoration 0 0 163 144 11,212 87 0 0 0 0 0 11,605

600027J Town of Odessa - Pavement Restoration 0 0 197 227 9,353 72 0 0 0 0 0 9,850

600027K City of Harrington - Pavement Restoration 0 0 0 295 1,986 0 0 0 0 0 0 2,281

600030A ER/Bridge Deck Preventative Preservation - Patching 0 2,409 425 0 0 0 0 0 0 0 0 2,836
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Lincoln (22)

Preservation (P)

600045S Regionwide Signal Controllers, Software & Cabinet 0 393 96 0 0 0 0 0 0 0 0 489
Updates

600222K US 2/SR 21 to Creston - Chip Seal 963 0 73 0 0 0 0 0 0 0 0 1,036

600223E US 2/Creston to Rocklyn Rd - Paving 0 4,019 111 0 0 0 0 0 0 0 0 4,129

600225K US 2/Davenport to Reardan - Paving 43 3,480 25 0 0 0 0 0 0 0 0 3,547

602103R SR 21/I-90 to Canniwai Creek - Chip Seal 4 2,488 1,218 0 0 0 0 0 0 0 0 3,711

602109J SR 21/2.5 Mile N Wilbur Culvert Crossing - Rehab and 11 243 62 0 0 0 0 0 0 0 0 316
Repair

602110N SR 21/Keller Ferry Terminal and Pontoon Replacement 5,925 27 0 0 0 0 0 0 0 0 0 5,952
N and S

602110S SR 21 MV Sanpoil - Hull Inspection 0 0 35 0 0 0 0 0 0 0 0 35

602110W SR 21 MV Sanpoil - Emergency Repair 0 0 31 0 0 0 0 0 0 0 0 31

602300C SR 23/US 195 to I-90 - Chip Seal 0 27 3,697 0 0 0 0 0 0 0 0 3,723

602304X SR 23/I-90 to Lords Creek Rd - Chip Seal 0 6 918 0 0 0 0 0 0 0 0 924

602305X SR 23/Lords Creek Rd to SR 28 - Chip Seal 1,101 0 45 0 0 0 0 0 0 0 0 1,146

602500C SR 25/Davenport to Fruitland - Chip Seal 0 0 0 2,424 3,961 0 0 0 0 0 0 6,385

602502G SR 25/Spokane River Crossing - Bridge Painting 0 0 946 4 0 0 0 0 0 0 0 950

602807A SR 28/Grant Co Line to Lamona - Chip Seal 3 2,686 629 0 0 0 0 0 0 0 0 3,317

609019G I-90/Guardrail Basic Safety - Rehabilitation 0 80 170 3,454 0 0 0 0 0 0 0 3,704

609020C I-90/Bridge Deck Preventative Preservation - Patching 0 3,415 182 0 0 0 0 0 0 0 0 3,596

609024H I-90/Sprague I/C TO SR 904 I/C - Illumination Rebuild 0 330 3,327 0 0 0 0 0 0 0 0 3,657

609047K I-90/Fishtrap to Latah Creek - Illumination Retrofit 85 0 0 0 0 0 0 0 0 0 0 85

623100U SR 231/SR 23 to US 2 - Chip Seal 0 0 199 4,822 0 0 0 0 0 0 0 5,020

623103K SR 231/Reardan to Fisher Rd - Chip Seal 1 647 506 0 0 0 0 0 0 0 0 1,154

623104U SR 231/Fisher Rd to US 395 - Chip Seal 2,772 5 91 0 0 0 0 0 0 0 0 2,867

Rail (Y)

700100B Palouse River and Coulee City RR Rehabilitation 8,575 239 434 1,399 568 568 568 0 0 0 0 12,353
(Nickel Pkg)

700201A Palouse River and Coulee City RR Rehabilitation (CW 1,898 984 3,252 7,618 7,618 6,163 0 0 0 0 0 27,535
Pkg)

700201B Material Procurement 1,179 938 1,071 564 0 0 0 0 0 0 0 3,752
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Lincoln (22)

Rail (Y)

700201D PCC Railroad Structures Rehabilitation & Replacement - 2,624 27 2 0 0 0 0 0 0 0 0 2,653
2018

700201E PCC - Structures 53 138 420 0 0 0 0 0 0 0 0 610

700201F PCC Crossing Rehabilitation 106 39 450 0 0 0 0 0 0 0 0 595

700201H Washington State Rural Rail Rehabilitation Project 10,085 1,216 64 0 0 0 0 0 0 0 0 11,366
BUILD - PCC

700201N 2024 CW Branch SR904/Betz Rd Crossing - PCC 0 0 2,480 293 0 0 0 0 0 0 0 2,772

700201Q PCC Bridge Inspection 0 0 185 0 0 0 0 0 0 0 0 185

700201R P&L Branch Maintenance & Cleanup 0 0 80 0 0 0 0 0 0 0 0 80

700201S CW Branch Maintenance & Cleanup 0 0 80 0 0 0 0 0 0 0 0 80

700201T PV Hooper Branch Maintenance & Cleanup 0 0 30 0 0 0 0 0 0 0 0 30

700201U Colfax to Pullman Maintenance & Cleanup 0 0 155 0 0 0 0 0 0 0 0 155

700201V PCC Railway - Geometry Car Services 0 0 100 0 0 0 0 0 0 0 0 100

700201W 2024 Shawnee Bridge Fire Cleanup 0 0 165 0 0 0 0 0 0 0 0 165

Mason (23)

Improvement (I)

300020D Regionwide GEC Management - Fish Passage 0 3,692 4,499 0 0 0 0 0 0 0 0 8,191

300023F 2023 Regionwide Adaptive Management - Fish Passage 0 595 3,201 3,064 0 0 0 0 0 0 0 6,860

300309Q SR 3/E Agate Rd Intersection - Compact Roundabout 0 19 246 1,778 0 0 0 0 0 0 0 2,043

300310R SR 3/S of SE Craig Rd to N of Arcadia Rd - Access 0 0 423 986 187 0 0 0 0 0 0 1,597
Management

300344E SR 3/Freight Corridor - New Alignment 2,426 2,499 12,011 37,322 24,902 0 0 0 0 0 0 79,160

300372R SR 3/S of E Mason Lake Rd to S of E Ecler Rd - 0 0 526 2,440 1,182 0 0 0 0 0 0 4,147
Roundabout

300381B SR 3/SR 106 Tribs to Oakland Bay and Hood Canal - 0 0 1,079 0 0 850 4,409 0 0 0 0 6,339
Remove Fish Barriers

300398C SR 3/SR 106/SR 300 Belfair Vicinity - Remove Fish 0 0 778 0 0 136 2,724 2,724 522 0 0 6,884
Barriers

300399C SR 3/Pickering Rd Intersection - Compact Roundabout 0 23 194 1,523 0 0 0 0 0 0 0 1,740

310114Q US 101/SR 3 Safety Median Barriers 0 0 2,024 0 0 0 0 0 0 0 0 2,024

310195H US 101/Coffee Creek - Remove Fish Barrier 20,180 34 22 0 0 0 0 0 0 0 0 20,236

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 84 of 156 Printed 11/8/2024 9:47:21 AM

Executive TEIS - Capital Projects System
Project Listing

2024 Project Delivery Plan



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Mason (23)

Improvement (I)

310198P US 101/SR 119 Lilliwaup Vicinity - Remove Fish 0 316 3,105 2,734 136 0 0 0 0 0 0 6,290
Barriers

310614A SR 106/E State Rte 106 to E of E Eagle Vista Dr - 0 0 86 2,253 1,881 0 0 0 0 0 0 4,219
Stabilize Shoreline

310615A SR 106/Twanoh Creek - Remove Fish Barrier 267 1,998 2,237 0 0 0 0 0 0 0 0 4,502

310878H SR 108/US 101/Mason and Thurston Co Fish Barriers - 4,796 14,200 31,697 0 0 0 0 0 0 0 0 50,694
Remove Fish Barriers

330014E SR 300/Belfair State Park to SR 3 - ADA 11 0 11 0 0 0 0 0 0 0 0 22

330231B SR 302/Victor Creek - Remove Fish Barrier 347 1,215 1,555 6,312 0 0 0 0 0 0 0 9,430

Preservation (P)

300019S 2021 OR Region Wide Safety Features - Signing 30 1,117 28 0 0 0 0 0 0 0 0 1,175

300021S 2023 OR Region Wide Safety Features - Signing 0 221 1,540 0 0 0 0 0 0 0 0 1,761

300024P OR Strategic Pavement Preservation 21-23 - Region 0 1,149 2,624 0 0 0 0 0 0 0 0 3,773
Wide Crack Sealing

300026P OR Strategic Pavement Preservation 23-25 - Region 0 0 1,702 0 0 0 0 0 0 0 0 1,702
Wide Crack Sealing

300072G OR Major Electrical Rehab Phase 1 - Rebuild Signals 0 0 0 0 0 0 0 0 0 0 0 0

300302C SR 3/N of Shelton City Limits to N of Dawn Dr - Paving 30 0 0 0 0 0 0 0 0 0 0 30

300379A SR 3/Sherwood Creek Bridge - Bridge Scour 370 0 0 0 0 0 0 0 0 0 0 370

310167P US 101/Skookum Creek Br to N of Jct SR 8 - Paving 0 0 78 1,625 0 0 0 0 0 0 0 1,704

310612A SR 106/McReavy Rd Vicinity - Culvert Repair 280 100 301 395 0 0 0 0 0 0 0 1,075

310614D SR 106/US 101 to W of SR 3 - Chip Seal 0 3,380 132 0 0 0 0 0 0 0 0 3,512

310808C SR 108/S of Eich Rd - Culvert Replacement 0 66 268 0 0 0 0 0 0 0 0 335

310818E SR 108/E of Elma Hicklin Rd to W of Salish Cliffs Dr - 8 0 0 0 0 0 0 0 0 0 0 8
Chip Seal

311906P SR 119/S of N Lookout Pl to Staircase Rd - Chip Seal 0 783 3 0 0 0 0 0 0 0 0 786

Okanogan (24)

Highway Management and Facilities (D)

888822H Twisp SMF - Truck Wash Pad Installation - ENV - NCR 0 0 0 0 62 0 0 0 0 0 0 62

888822L Tonasket SMF - Truck Wash Pad Installation - ENV - 0 0 0 0 0 0 62 0 0 0 0 62
NCR
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Okanogan (24)

Highway Management and Facilities (D)

888822M Brewster SMF - Truck Wash Pad Installation - ENV - 0 0 0 0 0 0 62 0 0 0 0 62
NCR

888823E Tonasket SMF Bldg 1 - Roof Replacement - NCR 0 0 0 0 0 51 0 0 0 0 0 51

Improvement (I)

209704V US 97/Johnson Creek - Remove Fish Barrier 0 0 405 0 0 0 0 0 0 0 0 405

299965B Developer Review NCR - PS 1,527 209 203 0 0 0 0 0 0 0 0 1,939

Preservation (P)

200006F US 97/Roadside Barrier Preservation 85 845 2 0 0 0 0 0 0 0 0 932

200009Q NCR ATC Cabinet and Controller Update 21-23 0 469 673 0 0 0 0 0 0 0 0 1,142

200009R SR 17 ET AL Strategic Pavement Preservation 2023 0 151 4,591 0 0 0 0 0 0 0 0 4,742

200009T 2024 NCR Strategic Pavement Preservation 0 0 2,527 0 0 0 0 0 0 0 0 2,527

202000O SR 20/West of Winthrop - Seal 0 0 0 44 2,987 0 0 0 0 0 0 3,031

202000P SR 20/West of Okanogan - Seal 0 0 21 1,562 0 0 0 0 0 0 0 1,583

202000R SR 20/West of Aeneas Valley - Chip Seal 0 168 1,734 0 0 0 0 0 0 0 0 1,902

202000S SR 20/Mazama West - Seal 0 0 0 79 5,573 0 0 0 0 0 0 5,652

202000T SR 20/Wauconda East - Seal 0 0 21 1,368 0 0 0 0 0 0 0 1,389

202000X SR 20/SR 153 to Malott Road - Seal 0 0 48 3,434 0 0 0 0 0 0 0 3,483

202000Y SR 20/Tonasket East - Seal and Complete Streets 0 0 131 581 10,572 0 0 0 0 0 0 11,284

202002U SR 20/Loup Loup Pass - Emergency Repair 2019 1,271 15 11 0 0 0 0 0 0 0 0 1,297

209702P US 97/South of Tonasket - Paving 2,843 1,209 135 0 0 0 0 0 0 0 0 4,187

209702R US 97/South of Pateros - Seal 380 1,148 45 0 0 0 0 0 0 0 0 1,574

209702W US 97/Okanogan North - Paving 0 193 8,312 0 0 0 0 0 0 0 0 8,505

209702Z US 97/Pateros to Brewster - Seal and Complete Streets 0 0 105 429 9,204 0 0 0 0 0 0 9,737

209704A US 97/Chelan Falls to South of Pateros - Seal 0 0 0 52 2,782 0 0 0 0 0 0 2,834

209704C US 97/Tonasket to South of Oroville - Seal 0 0 1,604 0 0 0 0 0 0 0 0 1,604

209704E US 97/S of Oroville - Roadway Repair 0 363 1,394 0 0 0 0 0 0 0 0 1,757

209704N US 97/Tonasket Vicinity Phase 1 - Paving and ADA 0 0 600 0 0 0 0 0 0 0 0 600

215300O SR 153/Leecher Creek - Culvert Replacement 24 0 0 0 0 0 0 0 0 0 0 24

215500J SR 155/2 Mi. N of Elmer City Site 1 - Unstable Slope 0 43 47 0 220 0 0 0 0 0 0 309

215500K SR 155/2 Mi. N of Elmer City Site 2 - Unstable Slope 0 26 23 0 169 0 0 0 0 0 0 218
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Okanogan (24)

Preservation (P)

215500O SR 155 SPUR/Okanogan River - Bridge Replacement 181 587 1,734 2,640 24,902 10,175 0 0 0 0 0 40,220

215500S SR 155/Grand Coulee Area - Seal and Complete Streets 0 0 29 0 744 0 0 0 0 0 0 773

215591M SR 155/Omak Area - Paving and Complete Streets 0 6 482 4,458 59 0 0 0 0 0 0 5,005

299960I Emergent Needs NCR - PS 1,471 0 0 0 0 0 0 0 0 0 0 1,471

299961X Right of Way Plans NCR - PS 1,267 162 197 0 0 0 0 0 0 0 0 1,626

Pacific (25)

Improvement (I)

400421C SR 4/1.5 Miles W of Wahkiakum County Line - Fish 21 269 55 0 0 0 0 0 0 0 0 346
Passage

400621L SR 6/Salmon Creek - Fish Passage 2,449 8 1 0 0 0 0 0 0 0 0 2,458

400624A SR 6/1.5 Mile W of Walville Creek Rd - Fish Passage 0 0 0 450 471 0 0 0 0 0 0 921

410320A SR 103/US 101 to Stackpole Rd - ADA Upgrades 486 0 0 0 0 0 0 0 0 0 0 486

410320C SR 103/0.8 Miles South of End of Road - Fish Passage 15 318 63 0 0 0 0 0 0 0 0 396

410512E SR 105/Embankment Erosion Repair 715 663 111 0 0 0 0 0 0 0 0 1,491

410524E SR 105/Graveyard Spit - Dynamic Revetment and Dune 0 0 8,200 21,284 0 0 0 0 0 0 0 29,484
Restoration

Preservation (P)

400020N SWR 19-21 Regionwide - Crack Seal 296 1,180 37 0 0 0 0 0 0 0 0 1,513

400021B SWR Strategic Bridge Preservation 21-23 0 459 23 0 0 0 0 0 0 0 0 482

400022B 21-23 SWR Regionwide Bridges Concrete Deck - 50 4,575 42 0 0 0 0 0 0 0 0 4,667
Patching

400023B SWR Strategic Bridge Preservation 23-25 0 0 528 0 0 0 0 0 0 0 0 528

400025B SWR Strategic Bridge Preservation 25-27 0 0 0 1,200 0 0 0 0 0 0 0 1,200

400419B SR 4/US 101 to Kandoll Rd Vicinity - Chip Seal 1,515 536 45 0 0 0 0 0 0 0 0 2,095

410120A US 101/Astoria-Megler Bridge - Paint Deck Trusses 131 7,053 1,648 0 0 0 0 0 0 0 0 8,831

410121C US 101/0.8 Miles N of Astoria-Megler Br - Emergency 663 14 47 0 0 0 0 0 0 0 0 724
Culvert Replacement

410121V US 101/Astoria Megler Bridge - Cormorants Study 0 0 75 0 0 0 0 0 0 0 0 75

410122E US 101/1.5 Miles N of Weyerhaeuser Rd - Emergency 0 835 105 0 0 0 0 0 0 0 0 941
Slope Failure

410124B US 101/Astoria Megler Bridge - Deck Repair 0 0 139 674 0 0 0 0 0 0 0 813
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Pacific (25)

Preservation (P)

410124D US 101/Astoria Megler Bridge - Structure Repair 0 0 22 0 0 0 0 0 0 0 0 22

410125B US 101/Astoria Megler Bridge - Replace Bearings 0 0 16 334 0 0 0 0 0 0 0 350

410125D US 101/Astoria Megler Bridge - Structure Fatigue 0 0 31 30 0 0 0 0 0 0 0 60
Repair

410126F US 101/0.02 Miles S of Chinook Valley Rd - Culvert 0 0 432 178 0 0 0 0 0 0 0 610
Replacement

410126T US 101/Fort Columbia Tunnel - Concrete Panel 0 0 25 533 2,171 0 0 0 0 0 0 2,729
replacement/Rehab

410521E SR 105/Washaway Beach Vicinity - Slope Protection 24 594 1,210 0 0 0 0 0 0 0 0 1,829

410522E SR 105/1 Mile S of Smith Creek Bridge - Emergency 0 300 0 0 0 0 0 0 0 0 0 300
Slope Repair

440115B SR 401/US 101 to SR 4 - Chip Seal 1,181 828 9 0 0 0 0 0 0 0 0 2,019

440118C SR 401/2 miles E of US 101 - Culvert Replacement 14 0 0 0 0 0 0 0 0 0 0 14

440122E SR 401/0.9 Miles N of Megler Rest Area - Emergency 0 116 219 0 0 0 0 0 0 0 0 335
Slope Stabilization

440123S SR 401/2.3 Miles S of Bean Creek Bridge - Slope 495 886 2,788 0 0 0 0 0 0 0 0 4,171
Stabilization

600026F 21-23 ER Region Wide Safety Features - Signing 0 126 1,291 0 0 0 0 0 0 0 0 1,417

Pend Oreille (26)

Highway Management and Facilities (D)

888860M Tiger Pass Radio Site - New Site Development - ITS - 0 0 0 0 0 0 0 0 0 359 0 359
ER

888861B Ione SMF Bldg 1 - Roof Replacement - ER 0 0 0 0 0 155 0 0 0 0 0 155

888866U Newport SMF Bldg 1 - Roof Replacement - ER 0 0 255 0 0 0 0 0 0 0 0 255

Preservation (P)

600024J Eastern Region Strategic Pavement Preservation 25-27 0 0 0 2,593 0 0 0 0 0 0 0 2,593

600024K Eastern Region Strategic Pavement Preservation 27-29 0 0 0 0 2,676 0 0 0 0 0 0 2,676

600026B 2019-21 ER Regionwide Basic Safety - Signing 437 0 7 0 0 0 0 0 0 0 0 444

600026I Eastern Region Major Electrical Rehabilitation - RWIS 0 0 173 1,485 0 0 0 0 0 0 0 1,659
Rebuild

600030A ER/Bridge Deck Preventative Preservation - Patching 0 2,409 425 0 0 0 0 0 0 0 0 2,836
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Pend Oreille (26)

Preservation (P)

600045S Regionwide Signal Controllers, Software & Cabinet 0 393 96 0 0 0 0 0 0 0 0 489
Updates

600231H US 2/Spokane Co Line to SR 211 - Paving 0 91 6,479 0 0 0 0 0 0 0 0 6,570

602037L SR 20/S Fork Mill Creek Rd to Tiger - Paving 0 16 7,283 0 0 0 0 0 0 0 0 7,299

602038C SR 20/Stevens Co Line to Tiger - Emergency Pavement 0 82 13 0 0 0 0 0 0 0 0 95
Repair

602042W SR 20/Pend Oreille Mill to Newport - Chip Seal 0 17 2,224 0 0 0 0 0 0 0 0 2,241

603101Y SR 31/Metaline Falls to Canada - Chip Seal 1 478 948 0 0 0 0 0 0 0 0 1,428

621100D SR 211/US 2 to SR 20 - Paving 0 0 0 45 974 8,424 0 0 0 0 0 9,443

Pierce (27)

Highway Management and Facilities (D)

888831B Lakeview AMF Bldg 2 - Roof Replacement - OR 0 0 0 0 78 0 0 0 0 0 0 78

888831C Lakeview AMF Bldg 3 - Roof Replacement - OR 0 0 0 0 80 0 0 0 0 0 0 80

888831D Willows SMF Bldg 1 - Roof Replacement - OR 0 0 0 0 0 73 0 0 0 0 0 73

888834T Alder SMF - Fencing Installation- OR 0 0 0 0 0 17 0 0 0 0 0 17

888834W Alder SMF Bldg 1 - Roof and Gutter Replacement - OR 0 0 0 0 0 39 0 0 0 0 0 39

Improvement (I)

000524Z Truck Parking Information Management System 0 0 2,200 6,600 0 0 0 0 0 0 0 8,800

041001A SR 410/Greenwater SRA - Design and Site 0 0 600 0 0 0 0 0 0 0 0 600
Improvements - NWR

100017A NWR Breakaway Cable Terminal Replacement 17-19 2,633 72 1 0 0 0 0 0 0 0 0 2,706

100017C NWR Breakaway Cable Terminal Replacement-Non- 1,147 0 5 0 0 0 0 0 0 0 0 1,152
Interstate 17-19

100021J NWR Breakaway Cable Terminal Replacement 21-23 0 813 2,766 0 0 0 0 0 0 0 0 3,579

116711B SR 167 Toll Upgrade 2,627 501 65,528 10,904 0 0 0 0 0 0 0 79,560

116711C SR 167/Toll Vendor for SR 167 Corridor - Toll System 0 0 16,304 7,791 0 0 0 0 0 0 0 24,095

141057A SR 410/Upper White River-CED (Immediate Actions 1 0 12 410 1,500 1,683 0 0 0 0 0 0 3,604
& 2)

141060G SR 410/White River - Stabilize Slopes 4,236 0 0 0 0 0 0 0 0 0 0 4,236

150907X SR 509/Clear Creek Stream Restoration 0 1 38,997 7,951 20,451 0 0 0 0 0 0 67,400

300020D Regionwide GEC Management - Fish Passage 0 3,692 4,499 0 0 0 0 0 0 0 0 8,191
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Pierce (27)

Improvement (I)

300021C OR Breakaway Cable Terminal Replacement - Freeways 0 854 0 0 0 0 0 0 0 0 0 854

300501T I-5/Mounts Rd to Thorne Ln - Corridor Improvements 123 0 0 0 0 0 0 0 0 0 0 123

300503T I-5/Steilacoom-DuPont Rd to Thorne Ln - Corridor 
Improvements

230,086 9,726 335 0 0 0 0 0 0 0 0 240,147

300504A I-5/Port of Tacoma Rd to King Co Line - Core HOV 6,938 0 0 0 0 0 0 0 0 0 0 6,938

300504K I-5 HOV and SR 167- Floodplain Mitigation 961 0 0 0 0 0 0 0 0 0 0 961

300504T I-5/Mounts Rd to Steilacoom-Dupont Rd. - Corridor 
Improvements

8,163 18,893 150,288 63,048 0 0 0 0 0 0 0 240,391

300507T I-5/Steilacoom DuPont Rd to Gravelly Lake Dr - 
Corridor Improvements

738 317 14,333 20,999 0 0 0 0 0 0 0 36,387

300508T I-5/Thorne Lane to SR 512 - HOV Implementation 66 0 0 0 0 0 0 0 0 0 0 66

300509N I-5/Portland Ave to Port of Tacoma Rd - NB HOV 253,431 61 228 0 0 0 0 0 0 0 0 253,719

300509S I-5/Portland Ave to Port of Tacoma Rd - SB HOV 178,725 42,552 14,139 0 0 0 0 0 0 0 0 235,416

300511T I-5/Dupont to Lakewood - Shared Use Path 0 0 2,418 3,683 20,704 0 0 0 0 0 0 26,804

300516E I-5/Tumwater to Mounts Rd - Complete Environmental 
Documentation

696 621 933 0 0 0 0 0 0 0 0 2,250

300517E I-5/Nisqually Delta - Environmental Impact Study 0 1,593 3,415 1,174 1,218 0 0 0 0 0 0 7,400

300535C I-5 Nisqually Delta 0 0 1,700 27,872 28,928 0 0 0 0 0 0 58,500

300556C I-5/S 56th St Interchange - ADA Compliance 75 1,298 40 0 0 0 0 0 0 0 0 1,412

300563A I-5/Port of Tacoma Interchange - Rebuild Interchange 1,132 0 0 0 0 0 0 0 0 0 0 1,132

300566A I-5/SR 16 Interchange - Construct HOV Connections 146,129 79 811 0 0 0 0 0 0 0 0 147,019

300569G I-5/Portland Ave and SR 167 Interchanges - Rebuild 
Interchanges

7,829 0 0 0 0 0 0 0 0 0 0 7,829

300569H I-5/Puyallup River Bridge E and W - Add HOV Lanes 42,877 0 0 0 0 0 0 0 0 0 0 42,877

300576A I-5/I-705 to Port of Tacoma Interchange - Add HOV 
Lanes

8,728 0 0 0 0 0 0 0 0 0 0 8,728

300715B SR 7/Unnamed Trib to S Creek 1 & S Creek 2- Remove 
Fish Barriers

750 3,069 4,737 550 0 0 0 0 0 0 0 9,106

300726R SR 7/S of 260th St E to N of SR 507 Intersection - 
Roundabouts & Paving

0 0 1,381 6,673 20,591 24,610 0 0 0 0 0 53,256

300748S SR 7/Pacific Highway Crossing and Signalization 0 0 2,515 735 0 0 0 0 0 0 0 3,250

301648A SR 16/Goodnough Creeks & McCormick Creeks - 
Remove Fish Barriers

0 1,996 3,507 10,957 70,864 71,858 42,244 0 0 0 0 201,426

301698H SR 16/Purdy Creek - Remove Fish Barrier 2,002 12,530 14,746 0 0 0 0 0 0 0 0 29,276
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Pierce (27)

Improvement (I)

309917R SR 99/Pacific Hwy E - Access Management and 0 0 22 297 840 0 0 0 0 0 0 1,159
Pedestrian Enhancements

316115B SR 161/Unnamed Trib to South Creek - Remove Fish 648 1,299 2,834 2,788 0 0 0 0 0 0 0 7,570
Barrier

316202C SR 162/SR 410 Interchange - Construct Roundabouts 0 489 3,482 6,588 0 0 0 0 0 0 0 10,558

316203E SR 162/SR 161 Additional Connectivity Study 0 301 247 0 0 0 0 0 0 0 0 548

316204C SR 162/Right of Way Acquisition for Tehaleh 11 1,313 3,231 0 0 0 0 0 0 0 0 4,555
Development

316207C SR 162/SR 410 Center Turn Lane - Pre-Design 0 0 1,000 0 0 0 0 0 0 0 0 1,000

316211R SR 162/Orville Rd E Intersection - Roundabout 0 2 849 4,205 0 0 0 0 0 0 0 5,057

316212F SR 162/Rauch Creek & Card Creek - Remove Fish 0 0 1,311 1,200 0 0 0 0 0 0 0 2,511
Barriers

316226A SR 162/Spiketon Creek - Remove Fish Barriers 0 0 55 351 1,142 0 0 0 0 0 0 1,549

316251H SR 162/E of Lower Burnett Rd E to E of 128th St E - 0 0 40 611 206 0 0 0 0 0 0 857
HFST

316597A SR 165/Spiketon Creek - Remove Fish Barrier 0 0 0 58 170 0 0 0 0 0 0 229

316705T SR 167/SR 161 to SR 410 - Rebuild Interchange 0 0 38,449 169,609 26,037 0 0 0 0 0 0 234,093

316706C SR 167/SR 410 to SR 18 - NB Congestion Management 5,114 28,391 2,503 0 0 0 0 0 0 0 0 36,008

316706D SR 167/Toll Vendor for SR 167 Corridor - Toll System 0 30 2,051 1,259 0 0 0 0 0 0 0 3,340

316706T SR 167/I-5 to SR 161 - New Expressway 9,324 30,986 54,229 187,564 213,836 36,870 0 0 0 0 0 532,808

316707B SR 167/SR 512 to Ellingson Rd Vicinity - SB 0 0 2,729 4,836 60,829 14,100 0 0 0 0 0 82,494
Congestion Management

316707C SR 167/SR 410 to SR 18 - NB Toll Equipment Upgrade 0 2,856 12,491 0 0 0 0 0 0 0 0 15,347

316707T SR 167/I-5 to SR 509 - Stage 1B 75,208 151,518 259,529 125,419 264 0 0 0 0 0 0 611,937

316708T SR 167/I-5 to SR 509 - Stage 1A 45,643 4,503 64 0 0 0 0 0 0 0 0 50,210

316710F SR 162/SR 512 Puyallup Vicinity - Remove Fish 0 0 60 490 820 89 0 0 0 0 0 1,460
Barriers

316718C SR 167/I-5 to SR 161 Stage Two - New Freeway 25,654 0 0 0 0 0 0 0 0 0 0 25,654

330212R SR 302/118th Ave NW Intersection - Roundabout 0 74 510 2,806 0 0 0 0 0 0 0 3,390

330214R SR 302/W of 82nd Ave Ct NW to E of Goodrich Dr NW 0 0 194 1,211 203 0 0 0 0 0 0 1,609
- Roundabout

330228A SR 302 (SPUR)/Purdy Creek - Remove Fish Barrier 2,029 5,053 2,455 23 0 0 0 0 0 0 0 9,559

330229A SR 302/Little Minter Creek - Remove Fish Barriers 1,917 1,637 1,629 0 0 0 0 0 0 0 0 5,183
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Pierce (27)

Improvement (I)

350742R SR 507/208th St E Intersection - Compact Roundabout 0 26 930 1,182 0 0 0 0 0 0 0 2,138

370201R SR 702/Harts Lake Rd S Intersection - Compact 
Roundabout

0 18 407 1,333 0 0 0 0 0 0 0 1,759

370203R SR 702/40th Ave S & Allen Rd Intersection - Compact 
Roundabout

0 16 131 1,313 0 0 0 0 0 0 0 1,461

370205A SR 702/8th Avenue S Intersection - Compact 
Roundabout

0 23 234 2,404 0 0 0 0 0 0 0 2,660

809930E Management of Environmental Mitigation Sites for SR 
99 AWV

107 161 381 0 0 0 0 0 0 0 0 650

816701C SR 167/8th St E Vic to S 277th St Vic - Southbound 
Managed Lane

83,472 300 41 0 0 0 0 0 0 0 0 83,813

Preservation (P)

141010D SR 410/288th Ave Se Vic to Crystal Mountain Blvd Vic 
- BST

154 6,285 134 0 0 0 0 0 0 0 0 6,574

141055A SR 410/Dry Creek Vicinity - Emergency Slide Repair 0 514 1,226 0 0 0 0 0 0 0 0 1,741

300024P OR Strategic Pavement Preservation 21-23 - Region 
Wide Crack Sealing

0 1,149 2,624 0 0 0 0 0 0 0 0 3,773

300026P OR Strategic Pavement Preservation 23-25 - Region 
Wide Crack Sealing

0 0 1,702 0 0 0 0 0 0 0 0 1,702

300072G OR Major Electrical Rehab Phase 1 - Rebuild Signals 0 0 0 0 0 0 0 0 0 0 0 0

300506P I-5/54th Ave to N of 20th St E - HMA Replacement and 
Paving

0 0 1,971 0 0 0 0 0 0 0 0 1,971

300517N I-5/Pierce County NB - Emergency Repair 0 108 0 0 0 0 0 0 0 0 0 108

300525C I-5/Bridgeport Way - Rebuild Signal 0 22 29 0 0 0 0 0 0 0 0 52

300528H I-5/S 84th St Exit to S Hosmer St - Paving and ADA 
Compliance

0 0 23 1,257 106 0 0 0 0 0 0 1,385

300538P I-5/S 38th St Interchange - Paving 0 0 486 0 0 0 0 0 0 0 0 486

300556P I-5/S 56th St Interchange - Paving 0 693 173 0 0 0 0 0 0 0 0 866

300702D SR 7/SR 507 to S of S 38th St - Paving 207 2,364 2 0 0 0 0 0 0 0 0 2,574

300702E SR 7/S 100th St to S of S 38th St - Paving & ADA 
Compliance

0 0 650 0 0 0 0 0 0 0 0 650

300703C SR 7/SR 702 to S of Weiler Rd E - Paving 0 1,827 981 9 0 0 0 0 0 0 0 2,815

300747D SR 7/SR 507 to N of 104th St S - Paving & ADA 
Compliance

0 0 650 0 0 0 0 0 0 0 0 650
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Pierce (27)

Preservation (P)

301608S SR 16/EB TNB - Toll Sign Replacement 0 0 50 0 0 0 0 0 0 0 0 50

301628E SR 16/Tacoma Narrows Bridge - Replace Tower 0 0 6 0 0 0 0 0 0 0 0 6
Elevators

301637C SR 16/Tacoma Narrows Bridge WB - Expansion Joint 0 0 1 0 0 0 0 0 0 0 0 1
Repairs

301698G SR 16/Tacoma Narrows Bridge - Replace Maintenance 453 25 464 0 0 0 0 0 0 0 0 944
Platform

301699T SR 16/Tacoma Narrows Bridge - Toll Lane System 564 2,250 9,491 0 0 0 551 0 0 0 0 12,857
R&R

301699V SR 16/Tacoma Narrows Bridge R&R - Preservation 1,029 17 70 1,674 1,401 4,492 139 0 0 0 0 8,821

316501C SR 165/S of Carbon River to S of 112th St E - Chip Seal 0 0 704 0 0 0 0 0 0 0 0 704

316501H SR 165/Carbon River - Fairfax Bridge - Alt Route 0 0 850 0 0 0 0 0 0 0 0 850

316511S SR 165/S of Fairfax Bridge - Emergency Project 0 1,740 53 0 0 0 0 0 0 0 0 1,793

316725B SR 167/Puyallup River Bridge - Bridge Demolition 0 0 183 787 120 0 0 0 0 0 0 1,090

330201B SR 302/E of Elgin Clifton Rd to SR 16 - Paving 2,725 400 -73 0 0 0 0 0 0 0 0 3,053

330201D SR 302/Purdy Bridge - Concrete Bridge Deck Repair 314 17 0 0 0 656 0 0 0 0 0 988

330207B SR 302(SPUR)/SR 302 to N of 154th St NW - Paving 103 193 801 0 0 0 0 0 0 0 0 1,095

330223A SR 302/Purdy Bridge - Bridge Replacement 460 53 1 0 0 132 0 0 0 0 0 644

341040A SR 410/SR 167 to White River Br - Paving, ADA, & 0 0 0 604 5,794 28,749 15,565 0 0 0 0 50,713
Exp Jts Repairs

351253W SR 512/Parkland Weigh in Motion - Weigh Station 52 0 0 0 0 0 0 0 0 0 0 52
Improvement

370509A I-705/I-5 to Pacific Ave - Expansion Joint Replacement 256 366 89 0 0 0 0 0 0 0 0 710
Stage 2

370607A SR 706/SR 7 to Mt Rainier National Park - Chip Seal 0 1,934 7 0 0 0 0 0 0 0 0 1,941

Rail (Y)

751060A Rail Noise Mitigation - South 19th St and 6th ave. 49 874 227 0 0 0 0 0 0 0 0 1,150
(Titlow Beach)

751061A Titlow Rail Bridge/Culvert Improvement - Metro Parks 0 167 833 0 0 0 0 0 0 0 0 1,000
Tacoma

Traffic Operations Capital (Q)

300512Q I-5/SR 512 NB to EB Interchange - Congestion 0 0 144 1,443 0 0 0 0 0 0 0 1,587
Management
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Pierce (27)

Traffic Operations Capital (Q)

300572R I-5/56th St NB On Ramp Meter - Congestion 179 389 2 0 0 0 0 0 0 0 0 570
Management

300747S SR 7/Pacific Highway Crossing and Signalization 0 0 2,422 626 0 0 0 0 0 0 0 3,049

316117Q SR 161/Graham Hill - Safety and Mobility 0 0 47 237 973 26 0 0 0 0 0 1,283
Improvements

351207S SR 512/Wavetronix Data Station - Congestion 0 0 0 265 0 0 0 0 0 0 0 265
Management

WSF Construction (W)

904610A SR 163/Point Defiance Trm - Maritime Security 0 1 123 0 0 0 0 0 0 0 0 124
Upgrades

904618A SR 163/Point Defiance Trm - Toll Booth 1 0 0 816 1,740 0 0 0 0 0 0 0 2,556

904632A SR 163/Point Defiance Trm - 4th Holding Lane 200 0 0 0 0 0 0 0 0 0 0 200

904699A SR 163/Point Defiance Trm - Future Preservation 0 0 0 1,255 0 0 1,544 0 0 0 0 2,800
Placeholder

990052C WSF / Systemwide - Ticketing and Reservation System 0 0 8,032 0 0 0 0 0 0 0 13,624 21,656
Modernization

990052D Ferries Schedule System Replacement 0 0 803 66 66 66 0 0 0 0 0 1,000

990052E Terminal Electrification Program Support 0 781 7,501 6,480 6,480 500 0 0 0 0 0 21,742

990052H ADA Visual Paging Project 0 0 2,750 2,750 0 0 0 0 0 0 0 5,500

990052I WSF/Systemwide - Credit Card Security Enhancement 0 0 2,170 0 0 0 0 0 0 0 0 2,170
Project

990052L Vessel Electrification Program Support 0 574 4,501 1,721 1,721 7,701 0 0 0 0 0 16,219

990053F WSF/Systemwide - Fire Fighting Equipment 0 0 2,134 0 0 0 0 0 0 0 0 2,134

992010I MV Chetzemoka 21-23 Biennium Preservation 0 2,152 0 0 0 0 0 0 0 0 0 2,153
(Commercial Shipyard)

992010N MV Chetzemoka 25-27 Biennium Minor Preservation 0 0 0 537 0 0 0 0 0 0 0 537
Projects

992010U MV Chetzemoka Preservation (21-23) Port Security 0 0 101 0 0 0 0 0 0 0 0 101

992011L MV Chetzemoka 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

992011M MV Chetzemoka 21-23 Biennium Misc Improvements 0 93 0 0 0 0 0 0 0 0 0 93

992011N MV Chetzemoka Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

992030F MV Kennewick Steering Preservation 57 0 0 0 0 0 0 0 0 0 0 57
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Pierce (27)

WSF Construction (W)

992030I MV Kennewick 21-23 Biennium Preservation 
(Commercial Shipyard)

21 2,962 0 0 0 0 0 0 0 0 0 2,982

992030M MV Kennewick 25-27 Biennium Preservation 
(Commercial Shipyard)

0 0 0 163 0 0 0 0 0 0 0 163

992030N MV Kennewick 25-27 Biennium Minor Preservation 
Projects

0 0 0 17 0 0 0 0 0 0 0 17

992030O MV Kennewick Preservation 
Navigation/Communication Equipment (21-23)

0 0 449 0 0 0 0 0 0 0 0 449

992030S MV Kennewick 21-23 Biennium Rudder Overhaul 0 465 0 0 0 0 0 0 0 0 0 465

992030Y MV Kennewick Preservation (21-23) Port Security 0 0 9 0 0 0 0 0 0 0 0 9

992031F MV Kennewick Improvement (17-19) 61 0 0 0 0 0 0 0 0 0 0 61

992031K MV Kennewick 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

992031M MV Kennewick Improvement (21-23) Port Security 0 1 8 0 0 0 0 0 0 0 0 11

998600A WSF/Systemwide - Electric Ferry Planning Team 516 0 2 0 0 0 0 0 0 0 0 518

998603A WSF/Systemwide - Ladder Safety 0 0 310 0 0 0 0 0 0 0 0 310

998604A WSF/IT EFS Preservation 415 56 174 0 0 0 0 0 0 0 0 644

998607A Systemwide Computerized Maintenance Management 
System (CMMS) Transition

0 1,441 1,308 0 0 0 0 0 0 0 0 2,748

998608A WSF Systemwide - TWIC Security Access Control 
System

0 735 61 0 0 0 0 0 0 0 0 796

998609A WSF Terminal Wait Times Traveler Information System 0 0 299 5,011 5,010 0 0 0 0 0 0 10,320

998610A WSF Systemwide - Security LCCM Project 0 0 15 0 0 0 0 0 0 0 0 15

998901A DPS/Trm Project Support - Terminal Engineering 
Project Controls

6,914 1,631 2,688 0 0 0 0 0 0 0 0 11,234

998901B DPS/Trm Project Support - Terminal Engineering 
Technical Support

842 232 654 0 0 0 0 0 0 0 0 1,728

998901C DPS/Trm Project Support - Terminal Program Planning 
& Design Standards

1,780 417 700 0 0 0 0 0 0 0 0 2,898

998901D DPS/Trm Project Support - Terminal Engineering 
Studies

2,103 298 315 0 0 0 0 0 0 0 0 2,717

998901E DPS/Trm Project Support - Regulatory Compliance & 
Inspections

9,614 2,312 3,179 0 0 0 0 0 0 0 0 15,105

998901F DPS/Trm Project Support - TE Supervision, Office 
Support & Supplies

10,512 2,501 2,783 0 0 0 0 0 0 0 0 15,796

998901G DPS/Terminal Project Support - Out Biennia Placeholder 0 0 0 10,866 11,336 11,837 12,365 12,908 13,467 14,047 14,642 101,468
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Pierce (27)

WSF Construction (W)

998901H DPS/Trm Project Support - PMRS/Primavera 1,572 338 581 0 0 0 0 0 0 0 0 2,491
Implementation

998901I DPS/Trm Project Support - Primavera/PMRS Out 0 0 0 312 325 340 355 370 386 485 338 2,911
Biennia Placeholder

998901J WSF/Administrative Support - Allocated to W1 13,888 0 0 0 0 0 0 0 0 0 0 13,888

998901K Terminal Energy Efficiency Project - Ameresco 2,462 24 112 0 0 0 0 0 0 0 0 2,598

998901L Sundry Site Plans Update 0 0 375 0 0 0 0 0 0 0 0 375

998901M WSF/Administrative Support (Allocated to W1) - Out 8,203 7,112 2,561 12,093 12,616 13,174 13,760 14,365 14,987 15,633 45,736 160,240
Biennia Placeholder

998901O WSF/Systemwide - Dispatch System Replacement 621 372 14,655 3,174 0 0 0 0 0 0 0 18,821

998910A Emergency Repair Future biennia (Budget) 15,007 0 5,000 5,000 5,000 5,000 5,000 0 0 0 0 40,007

998925E WSF/Terminal Security - Maritime Security 355 0 80 0 0 0 0 0 0 0 0 436
Infrastructure Upgrades 15-17

998926A WSF/Systemwide Terminal Security - Preservation 0 0 2,856 384 2,346 96 1,442 5,800 6,100 0 0 19,024

998950A WSF/Systemwide - Ferry Vessel and Terminal 0 0 0 4,216 4,193 4,193 0 0 0 0 0 12,602
Preservation

998951A WSF/Administrative Support (Allocated to W2) 37,768 4,380 9,313 4,031 4,205 4,391 4,587 4,788 4,996 5,211 5,432 89,102

998951B Vessel Project Support 15,130 5,814 9,303 8,677 9,058 9,457 9,873 10,307 10,761 11,234 0 99,615

998951T Computerized Maintenance Management System 0 4,217 3,279 0 0 0 0 0 0 0 0 7,495
(CMMS) Transition

998951V Globe Fleetwatch Application and AIS Replacement 0 148 42 0 0 0 0 0 0 0 0 190

San Juan (28)

Highway Management and Facilities (D)

888800R Statewide Radio Site - HVAC System Improvements 0 214 0 0 0 0 0 0 0 0 0 214

888800S Statewide Radio Site - HVAC System Improvements 0 0 1,663 0 0 0 0 0 0 0 0 1,663

WSF Construction (W)

904011A SR 20 Spur/Friday Harbor Trm - Visual Paging System 0 53 355 0 0 0 0 0 0 0 0 407
Improvement

904019A SR 20 Spur/Friday Harbor Trm - Upland Holding 0 0 0 0 461 196 0 0 0 0 0 657
Pavement Rehabilitation

904036A SR 20 Spur/Friday Harbor Trm - Crew Living Quarters 0 0 203 0 0 0 0 0 0 0 0 203
Bldg Replacement
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San Juan (28)

WSF Construction (W)

904037A SR 20 Spur/Friday Harbor Trm Slip 1 - Bridge Seat 
Rehabilitation

0 124 1,157 318 0 0 0 0 0 0 0 1,599

904099A SR 20 Spur/Friday Harbor Trm - Future Preservation 
Placeholder

0 0 0 1,242 0 0 0 6,347 6,501 0 0 14,090

904325A SR 20 Spur/Lopez Island Trm - VTS Mech & Electrical 
Systems

0 0 318 2,973 0 0 0 0 0 0 0 3,291

904399A SR 20 Spur/Lopez Island Trm - Future Preservation 
Placeholder

0 0 455 1,299 4,349 0 0 6,732 9,060 0 0 21,896

904510A SR 20 Spur/Orcas Island Trm - Visual Paging System 
Improvements

0 2 402 0 0 0 0 0 0 0 0 404

904511A SR 20 Spur/Orcas Island Trm - Timber Trestle 
Replacement

0 0 0 0 0 0 216 171 1,257 4,599 0 6,243

904530A SR 20 Spur/Orcas Island Trm - Vehicle Transfer Span 
Rehabilitation

0 4 271 1,710 0 0 0 0 0 0 0 1,985

904533A SR 20 Spur/Orcas Island Trm - ADA Compliance 
Improvements Phase 2

52 886 885 0 0 0 0 0 0 0 0 1,825

904599A SR 20 Spur/Orcas Island Trm - Future Preservation 
Placeholder

0 0 0 0 2,912 0 0 0 275 0 0 3,187

904999A SR 20 Spur/Shaw Island Trm - Future Preservation 
Placeholder

0 0 0 0 0 0 1,217 1,218 5,362 0 0 7,798

982010F MV Hyak Commercial Drydock 1,815 0 0 0 0 0 0 0 0 0 0 1,815

982010R MV Hyak Preservation Navigation/Communication 
Equipment (17-19)

5 0 0 0 0 0 0 0 0 0 0 5

982020F MV Kaleetan Commercial Drydock 2,335 0 0 0 0 0 0 0 0 0 0 2,335

982020L MV Kaleetan 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 5,760 0 0 0 0 0 0 0 0 5,760

982020N MV Kaleetan 25-27 Biennium Preservation (Commercial
Shipyard)

0 0 0 3,985 0 0 0 0 0 0 0 3,985

982020O MV Kaleetan 25-27 Biennium Minor Preservation 
Projects

0 0 0 532 0 0 0 0 0 0 0 532

982020U MV Kaleetan Preservation Navigation/Communication 
Equipment (21-23)

0 0 241 0 0 0 0 0 0 0 0 241

982021G MV Kaleetan Improvement (17-19) 179 0 0 0 0 0 0 0 0 0 0 179

982021I Additional Lifesaving Capacity for MV Kaleetan 390 0 0 0 0 0 0 0 0 0 0 390

982021J MV Kaleetan Improvement (19-21) 0 90 0 0 0 0 0 0 0 0 0 90
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San Juan (28)

WSF Construction (W)

982021N MV Kaleetan 25-27 Biennium Misc Improvements 0 0 0 330 0 0 0 0 0 0 0 330

982021O MV Kaleetan 21-23 Biennium Misc Improvements 0 87 0 0 0 0 0 0 0 0 0 87

982021P MV Kaleetan Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

982022A MV Kaleetan Preservation (21-23) Port Security 0 0 96 0 0 0 0 0 0 0 0 96

982022B MV Kaleetan 2020 PSGP Security Server Infrastructure 0 0 192 0 0 0 0 0 0 0 0 192
Replacement

982030F MV Yakima Commercial Drydock 1,765 0 0 0 0 0 0 0 0 0 0 1,765

982030K MV Yakima 23-25 Biennium Preservation (Commercial 0 76 4,970 0 0 0 0 0 0 0 0 5,046
Shipyard)

982030M MV Yakima 25-27 Biennium Preservation (Commercial 0 0 9 3,747 0 0 0 0 0 0 0 3,756
Shipyard)

982030N MV Yakima 25-27 Biennium Minor Preservation 0 0 0 571 0 0 0 0 0 0 0 571
Projects

982031J MV Yakima Improvement (17-19) 419 0 0 0 0 0 0 0 0 0 0 419

982031L Additional Lifesaving Capacity for MV Yakima 435 0 0 0 0 0 0 0 0 0 0 435

982031R MV Yakima 25-27 Biennium Misc Improvements 0 0 0 320 0 0 0 0 0 0 0 320

982031T MV Yakima Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

982031Y MV Yakima Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

982032A MV Yakima 2020 PSGP Security Server Infrastructure 0 0 192 0 0 0 0 0 0 0 0 192
Replacement

982040G MV Elwha Commercial Drydock 25,499 0 0 0 0 0 0 0 0 0 0 25,499

983050J MV Chelan 21-23 Biennium Preservation (Commercial 10 5,424 7 0 0 0 0 0 0 0 0 5,441
Shipyard)

983050K MV Chelan 21-23 Biennium Minor Preservation Projects 0 328 1,497 0 0 0 0 0 0 0 0 1,825

983050L MV Chelan 23-25 Biennium Preservation Regulatory 0 0 11,570 0 0 0 0 0 0 0 0 11,570
Shipyard

983050N MV Chelan 25-27 Biennium Preservation (Commercial 0 0 18 2,264 0 0 0 0 0 0 0 2,282
Shipyard)

983050O MV Chelan 25-27 Biennium Minor Preservation Projects 0 0 0 1,991 0 0 0 0 0 0 0 1,991

983050W MV Chelan 23-25 Biennium Preservation 0 0 862 0 0 0 0 0 0 0 0 862
Nav/Communication/Life Saving

983051L MV Chelan 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

983051M MV Chelan Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8
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PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

San Juan (28)

WSF Construction (W)

983051N MV Chelan 21-23 Biennium Improvement (Commercial 0 249 0 0 0 0 0 0 0 0 0 249
Shipyard)

983052C MV Chelan Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

983052E MV Chelan Preservation (23-25) Port Security 0 0 1,045 0 0 0 0 0 0 0 0 1,045

983060F MV Sealth Commercial Dockside 22 0 0 0 0 0 0 0 0 0 0 22

983060J MV Sealth 21-23 Biennium Minor Preservation Projects 0 4 2,847 0 0 0 0 0 0 0 0 2,852

983060K MV Sealth 23-25 Biennium Preservation (Coummercial 0 28 9,368 0 0 0 0 0 0 0 0 9,396
Shipyard)

983060M MV Sealth 25-27 Biennium Preservation (Commercial 0 0 0 6,147 0 0 0 0 0 0 0 6,147
Shipyard)

983060N MV Sealth 25-27 Biennium Minor Preservation Projects 0 0 0 1,525 0 0 0 0 0 0 0 1,525

983060O MV Sealth Preservation Navigation/Communication 0 0 325 0 0 0 0 0 0 0 0 325
Equipment (21-23)

983060S MV Sealth Preservation Propeller Hubs 21-23 and 23-25 0 0 1,363 0 0 0 0 0 0 0 0 1,363

983060T MV Sealth (23-25) Port Security 0 0 779 0 0 0 0 0 0 0 0 779

983061I MV Sealth Improvement (17-19) 105 0 0 0 0 0 0 0 0 0 0 105

983061J Additional Lifesaving Capacity for MV Sealth 201 0 0 0 0 0 0 0 0 0 0 201

983061O MV Sealth 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

983061P MV Sealth 21-23 Biennium Misc Improvements 0 209 0 0 0 0 0 0 0 0 0 209

983061Q MV Sealth Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

983061R MV Sealth 21-23 Improvement-Minor Diesel Energy 0 0 624 0 0 0 0 0 0 0 0 624
Efficiency Propellers

983062E MV Sealth Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

990020V MV Tokitae Preservation (21-23) Port Security 0 0 10 0 0 0 0 0 0 0 0 10

990021C MV Tokitae Improvement (17-19) 143 0 0 0 0 0 0 0 0 0 0 143

990021G MV Tokitae Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

990030C MV Samish Commercial Drydock 1,068 0 0 0 0 0 0 0 0 0 0 1,068

990030F MV Samish 21-23 Biennium Preservation (Commercial 0 1,330 804 0 0 0 0 0 0 0 0 2,135
Shipyard)

990030J MV Samish 25-27 Biennium Preservation (Commercial 0 0 0 2,003 0 0 0 0 0 0 0 2,003
Shipyard)

990030K MV Samish 25-27 Biennium Minor Preservation 0 0 0 223 0 0 0 0 0 0 0 223
Projects
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San Juan (28)

WSF Construction (W)

990030Q MV Samish 21-23 Biennium Preservation Regulatory 0 1,623 1,335 0 0 0 0 0 0 0 0 2,958
Shipyard Secondary

990030S MV Samish Preservation (21-23) Port Security 0 0 14 0 0 0 0 0 0 0 0 14

990031C MV Samish Improvement (17-19) 409 0 0 0 0 0 0 0 0 0 0 409

990031I MV Samish Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

990032A MV Samish 2020 PSGP Security Server Infrastructure 0 0 192 0 0 0 0 0 0 0 0 192
Replacement

990052C WSF / Systemwide - Ticketing and Reservation System 0 0 8,032 0 0 0 0 0 0 0 13,624 21,656
Modernization

990052D Ferries Schedule System Replacement 0 0 803 66 66 66 0 0 0 0 0 1,000

990052E Terminal Electrification Program Support 0 781 7,501 6,480 6,480 500 0 0 0 0 0 21,742

990052H ADA Visual Paging Project 0 0 2,750 2,750 0 0 0 0 0 0 0 5,500

990052I WSF/Systemwide - Credit Card Security Enhancement 0 0 2,170 0 0 0 0 0 0 0 0 2,170
Project

990052L Vessel Electrification Program Support 0 574 4,501 1,721 1,721 7,701 0 0 0 0 0 16,219

990053F WSF/Systemwide - Fire Fighting Equipment 0 0 2,134 0 0 0 0 0 0 0 0 2,134

992010F MV Chetzemoka Commercial Drydock 1,061 0 0 0 0 0 0 0 0 0 0 1,061

992010O MV Chetzemoka Preservation 0 243 227 0 0 0 0 0 0 0 0 469
Navigation/Communication Equipment (21-23)

992011O Emergency Repair-MV Chetzemoka Drydocking 21-23 0 1,277 1,156 0 0 0 0 0 0 0 0 2,433

998600A WSF/Systemwide - Electric Ferry Planning Team 516 0 2 0 0 0 0 0 0 0 0 518

998603A WSF/Systemwide - Ladder Safety 0 0 310 0 0 0 0 0 0 0 0 310

998604A WSF/IT EFS Preservation 415 56 174 0 0 0 0 0 0 0 0 644

998607A Systemwide Computerized Maintenance Management 0 1,441 1,308 0 0 0 0 0 0 0 0 2,748
System (CMMS) Transition

998608A WSF Systemwide - TWIC Security Access Control 0 735 61 0 0 0 0 0 0 0 0 796
System

998609A WSF Terminal Wait Times Traveler Information System 0 0 299 5,011 5,010 0 0 0 0 0 0 10,320

998610A WSF Systemwide - Security LCCM Project 0 0 15 0 0 0 0 0 0 0 0 15

998901A DPS/Trm Project Support - Terminal Engineering 6,914 1,631 2,688 0 0 0 0 0 0 0 0 11,234
Project Controls

998901B DPS/Trm Project Support - Terminal Engineering 842 232 654 0 0 0 0 0 0 0 0 1,728
Technical Support
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San Juan (28)

WSF Construction (W)

998901C DPS/Trm Project Support - Terminal Program Planning 1,780 417 700 0 0 0 0 0 0 0 0 2,898
& Design Standards

998901D DPS/Trm Project Support - Terminal Engineering 2,103 298 315 0 0 0 0 0 0 0 0 2,717
Studies

998901E DPS/Trm Project Support - Regulatory Compliance & 9,614 2,312 3,179 0 0 0 0 0 0 0 0 15,105
Inspections

998901F DPS/Trm Project Support - TE Supervision, Office 10,512 2,501 2,783 0 0 0 0 0 0 0 0 15,796
Support & Supplies

998901G DPS/Terminal Project Support - Out Biennia Placeholder 0 0 0 10,866 11,336 11,837 12,365 12,908 13,467 14,047 14,642 101,468

998901H DPS/Trm Project Support - PMRS/Primavera 1,572 338 581 0 0 0 0 0 0 0 0 2,491
Implementation

998901I DPS/Trm Project Support - Primavera/PMRS Out 0 0 0 312 325 340 355 370 386 485 338 2,911
Biennia Placeholder

998901J WSF/Administrative Support - Allocated to W1 13,888 0 0 0 0 0 0 0 0 0 0 13,888

998901K Terminal Energy Efficiency Project - Ameresco 2,462 24 112 0 0 0 0 0 0 0 0 2,598

998901L Sundry Site Plans Update 0 0 375 0 0 0 0 0 0 0 0 375

998901M WSF/Administrative Support (Allocated to W1) - Out 8,203 7,112 2,561 12,093 12,616 13,174 13,760 14,365 14,987 15,633 45,736 160,240
Biennia Placeholder

998901O WSF/Systemwide - Dispatch System Replacement 621 372 14,655 3,174 0 0 0 0 0 0 0 18,821

998910A Emergency Repair Future biennia (Budget) 15,007 0 5,000 5,000 5,000 5,000 5,000 0 0 0 0 40,007

998925E WSF/Terminal Security - Maritime Security 355 0 80 0 0 0 0 0 0 0 0 436
Infrastructure Upgrades 15-17

998926A WSF/Systemwide Terminal Security - Preservation 0 0 2,856 384 2,346 96 1,442 5,800 6,100 0 0 19,024

998950A WSF/Systemwide - Ferry Vessel and Terminal 0 0 0 4,216 4,193 4,193 0 0 0 0 0 12,602
Preservation

998951A WSF/Administrative Support (Allocated to W2) 37,768 4,380 9,313 4,031 4,205 4,391 4,587 4,788 4,996 5,211 5,432 89,102

998951B Vessel Project Support 15,130 5,814 9,303 8,677 9,058 9,457 9,873 10,307 10,761 11,234 0 99,615

998951T Computerized Maintenance Management System 0 4,217 3,279 0 0 0 0 0 0 0 0 7,495
(CMMS) Transition

998951V Globe Fleetwatch Application and AIS Replacement 0 148 42 0 0 0 0 0 0 0 0 190

Skagit (29)

Highway Management and Facilities (D)

888810G Mt Vernon AMF Bldg 2 - Electrical Renovation - NWR 0 0 0 0 0 64 0 0 0 0 0 64
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Skagit (29)

Improvement (I)

000524Z Truck Parking Information Management System 0 0 2,200 6,600 0 0 0 0 0 0 0 8,800

100005B Sound Transit Management Services 26,477 7,092 10,183 356 46 1 0 0 0 0 0 44,154

100017A NWR Breakaway Cable Terminal Replacement 17-19 2,633 72 1 0 0 0 0 0 0 0 0 2,706

100020D Regionwide GEC Management - Fish Passage 1,030 4,924 4,363 0 0 0 0 0 0 0 0 10,317

100022E NWR Fish Passage Adaptive Management - State Forces 0 263 40 0 0 0 0 0 0 0 0 302

100540W I-5/Tributaries to Friday, Lake & Chuckanut Creeks - 0 1,410 35,251 71,993 56,459 0 0 0 0 0 0 165,112
Fish Passage

100560J I-5/UNT to Milltown Creek - Fish Passage 0 308 2,422 0 0 0 0 0 0 0 0 2,730

100565U I-5/Martha Washington & Maddox Creeks - Fish Passage 287 1,149 1,807 268 0 0 0 0 0 0 0 3,512

100934T SR 9/Lake Creek and Norway Park Creek - Fish Passage 1,587 8,077 893 0 0 0 0 0 0 0 0 10,557

100939B SR 9/Unnamed Trib to Lake McMurray - Fish Passage 0 0 27 413 512 0 0 0 0 0 0 952

100949G SR 9/Unnamed Tributary to Nookachamps Creek - Fish 0 835 913 5 0 0 0 0 0 0 0 1,752
Passage

100959C SR 9/Unnamed Tributary to Unnamed Creek - Fish 37 230 704 8 0 0 0 0 0 0 0 980
Passage

102028E SR 20/Campbell Lake Road - Intersection Improvements 312 180 281 3,905 0 0 0 0 0 0 0 4,677
(Local-WSDOT Lead)

102028F SR 20/Unnamed Tributaries to Campbell Lake - Fish 0 720 252 676 0 0 0 0 0 0 0 1,648
Passage

102029S SR 20/Sharpes Corner Vicinity - New Interchange 1,602 0 0 0 0 0 0 0 0 0 0 1,602

102031G SR 20/Gages Slough - Fish Passage 0 6 0 0 0 128 277 0 0 0 0 411

102032A SR 20 Spur/Anacortes Pedestrian Improvements - Safety 167 0 0 0 0 0 0 0 0 0 0 167
Improvements

102034D SR 20 Spur/UNT to Fidalgo Bay - Fish Passage 0 0 509 1,473 2,325 252 0 0 0 0 0 4,559

102057B SR 20/Eagle Creek and UNT to Skagit River - Fish 0 163 412 1,750 0 0 0 0 0 0 0 2,325
Passage

102057F SR 20/Fish Creek & Lorenzan Creek - Fish Passage 1,319 3,459 2 0 0 0 0 0 0 0 0 4,781

102061A SR 20/Burlington to Sedro-Woolley - Corridor 12 623 3,144 8,837 0 0 0 0 0 0 0 12,616
Improvements

102062B SR 20/Skagit River - Fish Passage 576 5,648 600 0 0 0 0 0 0 0 0 6,824

102065D SR 20/Sutter Creek to Skagit River - Fish Passage 0 0 27 548 797 0 0 0 0 0 0 1,372

102068X SR 20/UNT to Coal Creek - Fish Passage 0 0 401 3,108 0 0 0 0 0 0 0 3,509

102069B SR 20/Childs Creek to Skagit River - Fish Passage 122 1,056 1,828 1,099 0 0 0 0 0 0 0 4,106

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 102 of 156 Printed 11/8/2024 9:47:23 AM

Executive TEIS - Capital Projects System
Project Listing

2024 Project Delivery Plan



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Skagit (29)

Improvement (I)

102069E SR 20/Unnamed Tributary to Red Creek - Fish Passage 0 1,323 4,039 0 0 0 0 0 0 0 0 5,362

102094A SR 20/Olson Creek and Unnamed Tributary to Skagit 235 9,458 18,069 1,285 1,670 0 0 0 0 0 0 30,717
River - Fish Passage

153066A SR 530/Unnamed Tributary to Skagit River - Fish 0 3 277 642 0 0 0 0 0 0 0 922
Passage

153400D SR 534/Unnamed Tributary to Carpenter Creek - Fish 999 1,554 4,651 0 0 0 0 0 0 0 0 7,203
Passage

153801D SR 538/Logan Creek - Fish Passage 965 2,170 23 0 0 0 0 0 0 0 0 3,159

Preservation (P)

000530I I-5/Bow Hill NB SRA - Decommission Well - NWR 0 0 20 0 0 0 0 0 0 0 0 20

100019F Northwest Region Preservation Signing (19-21) 627 258 140 0 0 0 0 0 0 0 0 1,025

100021B Northwest Region Preservation Signing (21-23) 0 0 82 0 0 0 0 0 0 0 0 82

100021E Strategic Pavement Preservation 21-23 - Contract 29 4,512 732 0 0 0 0 0 0 0 0 5,273

100021F Northwest Region Strategic Bridge Preservation 21-23 0 2,499 2 0 0 0 0 0 0 0 0 2,501

100021G NWR HMA Crack Seal and Pavement Repair 52 7,766 57 0 0 0 0 0 0 0 0 7,874

100021K Strategic Pavement Preservation 21-23 - State Forces 0 1,251 1 0 0 0 0 0 0 0 0 1,252

100021P Northwest Region Traffic Controller Replacement and 0 486 658 0 0 0 0 0 0 0 0 1,144
Upgrade

100023B NWR South/Strategic Pavement Preservation 23-25 - 0 0 1,068 6,545 0 0 0 0 0 0 0 7,613
Contract

100023C Northwest Region Strategic Bridge Preservation 23-25 0 0 2,500 0 0 0 0 0 0 0 0 2,500

100023F NWR North/Strategic Pavement Preservation 23-25 - 0 0 1,407 5,326 0 0 0 0 0 0 0 6,733
Contract

100023G Regionwide GEC Management - Preservation 0 300 1,260 0 0 0 0 0 0 0 0 1,560

100023I NWR North/Strategic Pavement Preservation 25-27- 0 0 0 2,988 3,699 0 0 0 0 0 0 6,687
Contract

100025A Northwest Region Strategic Bridge Preservation 25-27- 0 0 0 2,500 0 0 0 0 0 0 0 2,500
State Forces

100025B NWR - Strategic Pavement Preservation 25-27 - State 0 0 0 888 0 0 0 0 0 0 0 888
Forces

100027B NWR - Strategic Pavement Preservation 27-29 0 0 0 0 4,415 0 0 0 0 0 0 4,415

100027C NWR Strategic Bridge Preservation 27-29 - State Forces 0 0 0 0 2,500 0 0 0 0 0 0 2,500
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Skagit (29)

Preservation (P)

100501T I-5/Federal Way to Bellingham - Selected PCCP Panel 316 4,122 5 0 0 0 0 0 0 0 0 4,442
Replacement

100514S I-5/PCCP Strategic Pavement Preservation 25-27- 0 0 0 2,531 2,397 0 0 0 0 0 0 4,928
Contract

100568K I-5/Skagit River Bridge - Emergency Repair 19,765 -15,160 15,183 0 0 0 0 0 0 0 0 19,790

100568T I-5/Skagit River Bridge - Bridge Painting 0 4 40 0 0 0 0 0 0 0 0 44

100573H I-5/SB Joe Leary Slough to Nulle Rd Vic - Concrete 0 3,692 7,600 0 0 0 0 0 0 0 0 11,293
Rehabilitation

100578B I-5/SB Samish River - Bridge Deck Overlay 93 1,202 2 0 0 0 0 0 0 0 0 1,298

100942B SR 9/Lake Creek Bridge - Replacement 0 0 0 0 0 0 0 0 0 0 0 0

100954E SR 9/Skagit River Bridge - Deck Replacement 0 1 0 0 0 0 0 0 0 0 0 1

102026M SR 20/Canoe Pass Bridge - Bridge Painting 6,226 661 64 0 0 0 0 0 0 0 0 6,951

102026T SR 20/Deception and Canoe Pass Bridges - Soil 46 209 493 1,868 0 0 0 0 0 0 0 2,615
Abatement

102031B SR 20/Westbound Swinomish Channel to Bayview- 0 101 0 0 0 0 0 0 0 0 0 101
Edison Rd Vic - Paving

102034B SR 20 Spur/34th St to 13th St - Paving (City Lead) 0 0 99 286 0 0 0 0 0 0 0 385
WSDOT Contribution

102045G SR 20/Haggen Dr to N Section St - Paving and ADA 0 7 0 0 0 0 0 0 0 0 0 7
Compliance

102054D SR 20/Scott Paper Rd Overcrossing Bridge - Painting 0 0 0 89 635 0 0 0 0 0 0 725

102061W SR 20/Gulch Bridge - Replace Bridge 650 0 0 0 0 0 0 0 0 0 0 650

102067K SR 20/MP 101 to 116 Flood Repair - Emergency 0 12,339 271 0 0 0 0 0 0 0 0 12,612
Contract

102068A SR 20/Rocky Creek to Granite Creek - BST 101 9,949 682 0 0 0 0 0 0 0 0 10,732

153058B SR 530/Sauk River Roadway Embankment - 208 638 1,754 5,827 6,452 0 0 0 0 0 0 14,879
Stabilization

153604C SR 536/Skagit River Movable Bridge - Emergency 0 3,796 1 0 0 0 0 0 0 0 0 3,797
Contract

153607D SR 536/Skagit River Bridge - Painting 0 15 996 6,324 0 0 0 0 0 0 0 7,334

153801B SR 538/Leigh Way Vic to SR 9 - Paving 0 0 0 1,026 0 0 27,481 0 0 0 0 28,507

202000S SR 20/Mazama West - Seal 0 0 0 79 5,573 0 0 0 0 0 0 5,652
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Skagit (29)

Traffic Operations Capital (Q)

100019Q Regionwide Signal System Loop Mapping 0 47 0 0 0 0 0 0 0 0 0 47

WSF Construction (W)

903310A SR 20 Spur/Anacortes Trm - Replace Building  & Site 
Improvements

6,373 12 35 0 0 0 0 0 0 0 0 6,421

903313A SR 20 Spur/Anacortes Trm - Building Replacement 0 0 200 0 0 0 0 0 0 0 0 200

903350A SR 20 Spur/Anacortes Trm Slip 1 - Timber Trestle 
Replacement

0 0 0 0 904 554 2,455 14,917 0 0 0 18,832

903351A SR 20 Spur/Anacortes Trm Slip 2 - Timber Trestle 
Replacement

0 0 0 0 529 1,743 9,415 3,807 0 0 0 15,494

903356A SR 20 Spur/Anacortes Trm Slip 1 - VTS Mechanical & 
Electrical

0 0 318 0 0 0 0 0 0 0 0 318

903371A SR 20 Spur/Anacortes Trm - DHS/CBP Compound 
Canopies Replacement

0 0 1,648 439 0 0 0 0 0 0 0 2,087

903385A SR 20 Spur/Anacortes Trm - Tollbooth Replacement 205 2,548 2,816 0 0 0 0 0 0 0 0 5,568

903387A SR 20 Spur/Anacortes Trm Bldg Vic - Underground 
Storage Tank Remediation

68 0 14 0 0 0 0 0 0 0 0 82

903399A SR 20 Spur/Anacortes Trm - Future Preservation 
Placeholder

0 0 2,126 2,358 3,059 4,348 2,430 10,521 14,405 0 0 39,248

904222A SR 104/Kingston Trm-Replacement of Network 
Infrastructure

101 54 1 0 0 0 0 0 0 0 0 156

904424A SR 525/Mukilteo Trm-Replacement of Network 
Infrastructure

19 29 191 0 0 0 0 0 0 0 0 238

982010F MV Hyak Commercial Drydock 1,815 0 0 0 0 0 0 0 0 0 0 1,815

982010R MV Hyak Preservation Navigation/Communication 
Equipment (17-19)

5 0 0 0 0 0 0 0 0 0 0 5

982020F MV Kaleetan Commercial Drydock 2,335 0 0 0 0 0 0 0 0 0 0 2,335

982020L MV Kaleetan 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 5,760 0 0 0 0 0 0 0 0 5,760

982020N MV Kaleetan 25-27 Biennium Preservation (Commercial
Shipyard)

0 0 0 3,985 0 0 0 0 0 0 0 3,985

982020O MV Kaleetan 25-27 Biennium Minor Preservation 
Projects

0 0 0 532 0 0 0 0 0 0 0 532

982020U MV Kaleetan Preservation Navigation/Communication 
Equipment (21-23)

0 0 241 0 0 0 0 0 0 0 0 241

982021G MV Kaleetan Improvement (17-19) 179 0 0 0 0 0 0 0 0 0 0 179
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Skagit (29)

WSF Construction (W)

982021I Additional Lifesaving Capacity for MV Kaleetan 390 0 0 0 0 0 0 0 0 0 0 390

982021J MV Kaleetan Improvement (19-21) 0 90 0 0 0 0 0 0 0 0 0 90

982021N MV Kaleetan 25-27 Biennium Misc Improvements 0 0 0 330 0 0 0 0 0 0 0 330

982021O MV Kaleetan 21-23 Biennium Misc Improvements 0 87 0 0 0 0 0 0 0 0 0 87

982021P MV Kaleetan Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

982022A MV Kaleetan Preservation (21-23) Port Security 0 0 96 0 0 0 0 0 0 0 0 96

982022B MV Kaleetan 2020 PSGP Security Server Infrastructure 
Replacement

0 0 192 0 0 0 0 0 0 0 0 192

982030F MV Yakima Commercial Drydock 1,765 0 0 0 0 0 0 0 0 0 0 1,765

982030K MV Yakima 23-25 Biennium Preservation (Commercial 
Shipyard)

0 76 4,970 0 0 0 0 0 0 0 0 5,046

982030M MV Yakima 25-27 Biennium Preservation (Commercial 
Shipyard)

0 0 9 3,747 0 0 0 0 0 0 0 3,756

982030N MV Yakima 25-27 Biennium Minor Preservation 
Projects

0 0 0 571 0 0 0 0 0 0 0 571

982031J MV Yakima Improvement (17-19) 419 0 0 0 0 0 0 0 0 0 0 419

982031L Additional Lifesaving Capacity for MV Yakima 435 0 0 0 0 0 0 0 0 0 0 435

982031R MV Yakima 25-27 Biennium Misc Improvements 0 0 0 320 0 0 0 0 0 0 0 320

982031T MV Yakima Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

982031Y MV Yakima Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

982032A MV Yakima 2020 PSGP Security Server Infrastructure 
Replacement

0 0 192 0 0 0 0 0 0 0 0 192

982040G MV Elwha Commercial Drydock 25,499 0 0 0 0 0 0 0 0 0 0 25,499

983050J MV Chelan 21-23 Biennium Preservation (Commercial 
Shipyard)

10 5,424 7 0 0 0 0 0 0 0 0 5,441

983050K MV Chelan 21-23 Biennium Minor Preservation Projects 0 328 1,497 0 0 0 0 0 0 0 0 1,825

983050L MV Chelan 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 11,570 0 0 0 0 0 0 0 0 11,570

983050N MV Chelan 25-27 Biennium Preservation (Commercial 
Shipyard)

0 0 18 2,264 0 0 0 0 0 0 0 2,282

983050O MV Chelan 25-27 Biennium Minor Preservation Projects 0 0 0 1,991 0 0 0 0 0 0 0 1,991

983050W MV Chelan 23-25 Biennium Preservation 
Nav/Communication/Life Saving

0 0 862 0 0 0 0 0 0 0 0 862

983051L MV Chelan 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329
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PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Skagit (29)

WSF Construction (W)

983051M MV Chelan Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

983051N MV Chelan 21-23 Biennium Improvement (Commercial 0 249 0 0 0 0 0 0 0 0 0 249
Shipyard)

983052C MV Chelan Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

983052E MV Chelan Preservation (23-25) Port Security 0 0 1,045 0 0 0 0 0 0 0 0 1,045

983060F MV Sealth Commercial Dockside 22 0 0 0 0 0 0 0 0 0 0 22

983060J MV Sealth 21-23 Biennium Minor Preservation Projects 0 4 2,847 0 0 0 0 0 0 0 0 2,852

983060K MV Sealth 23-25 Biennium Preservation (Coummercial 0 28 9,368 0 0 0 0 0 0 0 0 9,396
Shipyard)

983060M MV Sealth 25-27 Biennium Preservation (Commercial 0 0 0 6,147 0 0 0 0 0 0 0 6,147
Shipyard)

983060N MV Sealth 25-27 Biennium Minor Preservation Projects 0 0 0 1,525 0 0 0 0 0 0 0 1,525

983060O MV Sealth Preservation Navigation/Communication 0 0 325 0 0 0 0 0 0 0 0 325
Equipment (21-23)

983060S MV Sealth Preservation Propeller Hubs 21-23 and 23-25 0 0 1,363 0 0 0 0 0 0 0 0 1,363

983060T MV Sealth (23-25) Port Security 0 0 779 0 0 0 0 0 0 0 0 779

983061I MV Sealth Improvement (17-19) 105 0 0 0 0 0 0 0 0 0 0 105

983061J Additional Lifesaving Capacity for MV Sealth 201 0 0 0 0 0 0 0 0 0 0 201

983061O MV Sealth 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

983061P MV Sealth 21-23 Biennium Misc Improvements 0 209 0 0 0 0 0 0 0 0 0 209

983061Q MV Sealth Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

983061R MV Sealth 21-23 Improvement-Minor Diesel Energy 0 0 624 0 0 0 0 0 0 0 0 624
Efficiency Propellers

983062E MV Sealth Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

990020V MV Tokitae Preservation (21-23) Port Security 0 0 10 0 0 0 0 0 0 0 0 10

990021C MV Tokitae Improvement (17-19) 143 0 0 0 0 0 0 0 0 0 0 143

990021G MV Tokitae Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

990030C MV Samish Commercial Drydock 1,068 0 0 0 0 0 0 0 0 0 0 1,068

990030F MV Samish 21-23 Biennium Preservation (Commercial 0 1,330 804 0 0 0 0 0 0 0 0 2,135
Shipyard)

990030J MV Samish 25-27 Biennium Preservation (Commercial 0 0 0 2,003 0 0 0 0 0 0 0 2,003
Shipyard)
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PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Skagit (29)

WSF Construction (W)

990030K MV Samish 25-27 Biennium Minor Preservation 0 0 0 223 0 0 0 0 0 0 0 223
Projects

990030Q MV Samish 21-23 Biennium Preservation Regulatory 0 1,623 1,335 0 0 0 0 0 0 0 0 2,958
Shipyard Secondary

990030S MV Samish Preservation (21-23) Port Security 0 0 14 0 0 0 0 0 0 0 0 14

990031C MV Samish Improvement (17-19) 409 0 0 0 0 0 0 0 0 0 0 409

990031I MV Samish Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

990032A MV Samish 2020 PSGP Security Server Infrastructure 0 0 192 0 0 0 0 0 0 0 0 192
Replacement

990052C WSF / Systemwide - Ticketing and Reservation System 0 0 8,032 0 0 0 0 0 0 0 13,624 21,656
Modernization

990052D Ferries Schedule System Replacement 0 0 803 66 66 66 0 0 0 0 0 1,000

990052E Terminal Electrification Program Support 0 781 7,501 6,480 6,480 500 0 0 0 0 0 21,742

990052H ADA Visual Paging Project 0 0 2,750 2,750 0 0 0 0 0 0 0 5,500

990052I WSF/Systemwide - Credit Card Security Enhancement 0 0 2,170 0 0 0 0 0 0 0 0 2,170
Project

990052L Vessel Electrification Program Support 0 574 4,501 1,721 1,721 7,701 0 0 0 0 0 16,219

990053F WSF/Systemwide - Fire Fighting Equipment 0 0 2,134 0 0 0 0 0 0 0 0 2,134

992010F MV Chetzemoka Commercial Drydock 1,061 0 0 0 0 0 0 0 0 0 0 1,061

992010O MV Chetzemoka Preservation 0 243 227 0 0 0 0 0 0 0 0 469
Navigation/Communication Equipment (21-23)

992011O Emergency Repair-MV Chetzemoka Drydocking 21-23 0 1,277 1,156 0 0 0 0 0 0 0 0 2,433

998600A WSF/Systemwide - Electric Ferry Planning Team 516 0 2 0 0 0 0 0 0 0 0 518

998603A WSF/Systemwide - Ladder Safety 0 0 310 0 0 0 0 0 0 0 0 310

998604A WSF/IT EFS Preservation 415 56 174 0 0 0 0 0 0 0 0 644

998607A Systemwide Computerized Maintenance Management 0 1,441 1,308 0 0 0 0 0 0 0 0 2,748
System (CMMS) Transition

998608A WSF Systemwide - TWIC Security Access Control 0 735 61 0 0 0 0 0 0 0 0 796
System

998609A WSF Terminal Wait Times Traveler Information System 0 0 299 5,011 5,010 0 0 0 0 0 0 10,320

998610A WSF Systemwide - Security LCCM Project 0 0 15 0 0 0 0 0 0 0 0 15

998901A DPS/Trm Project Support - Terminal Engineering 6,914 1,631 2,688 0 0 0 0 0 0 0 0 11,234
Project Controls
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Skagit (29)

WSF Construction (W)

998901B DPS/Trm Project Support - Terminal Engineering 842
Technical Support

232 654 0 0 0 0 0 0 0 0 1,728

998901C DPS/Trm Project Support - Terminal Program Planning 
& Design Standards

1,780 417 700 0 0 0 0 0 0 0 0 2,898

998901D DPS/Trm Project Support - Terminal Engineering 
Studies

2,103 298 315 0 0 0 0 0 0 0 0 2,717

998901E DPS/Trm Project Support - Regulatory Compliance & 
Inspections

9,614 2,312 3,179 0 0 0 0 0 0 0 0 15,105

998901F DPS/Trm Project Support - TE Supervision, Office 
Support & Supplies

10,512 2,501 2,783 0 0 0 0 0 0 0 0 15,796

998901G DPS/Terminal Project Support - Out Biennia Placeholder 0 0 0 10,866 11,336 11,837 12,365 12,908 13,467 14,047 14,642 101,468

998901H DPS/Trm Project Support - PMRS/Primavera 
Implementation

1,572 338 581 0 0 0 0 0 0 0 0 2,491

998901I DPS/Trm Project Support - Primavera/PMRS Out 
Biennia Placeholder

0 0 0 312 325 340 355 370 386 485 338 2,911

998901J WSF/Administrative Support - Allocated to W1 13,888 0 0 0 0 0 0 0 0 0 0 13,888

998901K Terminal Energy Efficiency Project - Ameresco 2,462 24 112 0 0 0 0 0 0 0 0 2,598

998901L Sundry Site Plans Update 0 0 375 0 0 0 0 0 0 0 0 375

998901M WSF/Administrative Support (Allocated to W1) - Out 
Biennia Placeholder

8,203 7,112 2,561 12,093 12,616 13,174 13,760 14,365 14,987 15,633 45,736 160,240

998901O WSF/Systemwide - Dispatch System Replacement 621 372 14,655 3,174 0 0 0 0 0 0 0 18,821

998910A Emergency Repair Future biennia (Budget) 15,007 0 5,000 5,000 5,000 5,000 5,000 0 0 0 0 40,007

998925E WSF/Terminal Security - Maritime Security 
Infrastructure Upgrades 15-17

355 0 80 0 0 0 0 0 0 0 0 436

998926A WSF/Systemwide Terminal Security - Preservation 0 0 2,856 384 2,346 96 1,442 5,800 6,100 0 0 19,024

998949C WSF Systemwide - ORCA Participation in Regional 
Program

1,117 591 1,792 0 0 0 0 0 0 0 0 3,500

998950A WSF/Systemwide - Ferry Vessel and Terminal 
Preservation

0 0 0 4,216 4,193 4,193 0 0 0 0 0 12,602

998951A WSF/Administrative Support (Allocated to W2) 37,768 4,380 9,313 4,031 4,205 4,391 4,587 4,788 4,996 5,211 5,432 89,102

998951B Vessel Project Support 15,130 5,814 9,303 8,677 9,058 9,457 9,873 10,307 10,761 11,234 0 99,615

998951T Computerized Maintenance Management System 
(CMMS) Transition

0 4,217 3,279 0 0 0 0 0 0 0 0 7,495

998951V Globe Fleetwatch Application and AIS Replacement 0 148 42 0 0 0 0 0 0 0 0 190
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PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Skamania (30)

Highway Management and Facilities (D)

888840P Cape Horn Tower Replacement - ITS - SWR 11 0 0 0 208 0 0 0 0 0 0 219

888841X Cape Horn Bldg Replacement ITS - SWR 1 0 0 0 75 0 0 0 0 0 0 76

Improvement (I)

401423S SR 14/Smith-Cripe Rd Vic to North Bonneville Vic - 0 161 203 0 0 0 0 0 0 0 0 364
Stormwater Retrofit

450424C SR 504/0.3 Miles E of S Coldwater Trailhead - 0 0 0 219 0 0 0 0 0 0 0 219
Stormwater Retrofit

Preservation (P)

400020N SWR 19-21 Regionwide - Crack Seal 296 1,180 37 0 0 0 0 0 0 0 0 1,513

400021B SWR Strategic Bridge Preservation 21-23 0 459 23 0 0 0 0 0 0 0 0 482

400023B SWR Strategic Bridge Preservation 23-25 0 0 528 0 0 0 0 0 0 0 0 528

400025B SWR Strategic Bridge Preservation 25-27 0 0 0 1,200 0 0 0 0 0 0 0 1,200

401414G SR 14/E of Slide Bridge - Repair Crib Wall 0 0 133 544 0 0 0 0 0 0 0 677

401418V SR 14/0.8 Miles West of Wind River Rd - Slope 1,039 13 17 0 0 0 0 0 0 0 0 1,070
Stabilization

401418W SR 14/1.1 Miles West of Wind River Rd - Slope 647 4 2 0 0 0 0 0 0 0 0 652
Stabilization

401421D SR 14/1 Mile W of Salmon Falls Rd - Repair Debris 3 214 1,719 0 0 0 0 0 0 0 0 1,935
Fence

401421F SR 14/1.6 Miles West of Cook-Underwood Rd - Slope 0 68 0 159 0 0 0 0 0 0 0 227
Stabilization

450424E SR 504/Spirit Lake Outlet Br - Emergency Replacement 0 34 2,885 4,206 1,068 0 0 0 0 0 0 8,194

WSF Construction (W)

990052E Terminal Electrification Program Support 0 781 7,501 6,480 6,480 500 0 0 0 0 0 21,742

990052H ADA Visual Paging Project 0 0 2,750 2,750 0 0 0 0 0 0 0 5,500

990052I WSF/Systemwide - Credit Card Security Enhancement 0 0 2,170 0 0 0 0 0 0 0 0 2,170
Project

990052L Vessel Electrification Program Support 0 574 4,501 1,721 1,721 7,701 0 0 0 0 0 16,219

998610A WSF Systemwide - Security LCCM Project 0 0 15 0 0 0 0 0 0 0 0 15
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Snohomish (31)

Highway Management and Facilities (D)

888801J Everett (El Capitan) NPDES Facility Improvements - 70 0 0 0 0 0 0 0 0 0 0 70
NWR

888811D Monroe SMF - Water Line Replacement - NWR 0 0 0 130 0 0 0 0 0 0 0 130

888811N Everett Signals/Bridge Shop Bldg 2 - Structural Wall 27 0 328 0 0 0 0 0 0 0 0 355
Repair - NWR

888813S Everett AMF - Water Line Replacement - NWR 0 0 0 216 0 0 0 0 0 0 0 216

888819C Everett AMF Bldg 4 - Fire Alarm System Replacement - 0 0 36 0 0 0 0 0 0 0 0 36
NWR

888819M Everett Signals Shop - HVAC Replacement - NWR 0 0 17 0 0 0 0 0 0 0 0 17

Improvement (I)

000524Z Truck Parking Information Management System 0 0 2,200 6,600 0 0 0 0 0 0 0 8,800

100005B Sound Transit Management Services 26,477 7,092 10,183 356 46 1 0 0 0 0 0 44,154

100016M SR 9 & SR 92/Lake Stevens Vic - Rumble Strip 183 497 2 0 0 0 0 0 0 0 0 681
Installation

100017A NWR Breakaway Cable Terminal Replacement 17-19 2,633 72 1 0 0 0 0 0 0 0 0 2,706

100017C NWR Breakaway Cable Terminal Replacement-Non- 1,147 0 5 0 0 0 0 0 0 0 0 1,152
Interstate 17-19

100020D Regionwide GEC Management - Fish Passage 1,030 4,924 4,363 0 0 0 0 0 0 0 0 10,317

100021J NWR Breakaway Cable Terminal Replacement 21-23 0 813 2,766 0 0 0 0 0 0 0 0 3,579

100022E NWR Fish Passage Adaptive Management - State Forces 0 263 40 0 0 0 0 0 0 0 0 302

100201Y US 2/SR 204 & 20th St SE Interchanges - IJR 3,385 267 0 0 0 0 0 0 0 0 0 3,652

100201Z US 2/Trestle Capacity Improvements & Westbound 0 589 6,419 38,225 0 0 0 0 0 0 0 45,233
Replacement - NEPA

100207A US 2/Sexton Creek to Pilchuck River - Fish Passage 0 354 3,814 5,178 0 0 0 0 0 0 0 9,346

100210H US 2/Bickford Ave to SR 9 Vicinity - Median Barrier 2,925 137 0 0 0 0 0 0 0 0 0 3,063
(Phase 2)

100210J US 2/Bickford Ave SE to Fryelands Blvd SE Vic - 2,692 257 25 0 0 0 0 0 0 0 0 2,974
Corridor Improvements

100213B US 2/Groeneveld & Unnamed Creek to Skykomish River 0 133 1,126 840 0 0 0 0 0 0 0 2,101
- Fish Passage

100217A US 2/Corridor Safety Improvements 281 976 6,833 8,874 0 0 0 0 0 0 0 16,963

100217B US 2/Bunk Foss Creek to Pilchuck River - Fish Passage 0 71 1,078 641 0 0 0 0 0 0 0 1,790

100218B US 2/Corridor Safety Improvements - Stage 2 0 11 0 0 0 0 0 0 0 0 0 11
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Snohomish (31)

Improvement (I)

100234B US 2/Unnamed Tributaries to Skykomish River - Fish 
Passage

0 369 833 693 0 0 0 0 0 0 0 1,894

100518D I-5/Tributary to Secret Creek - Fish Passage 0 1,277 2,779 688 782 0 0 0 0 0 0 5,526

100518F I-5/Freedom Creek - Fish Passage 0 0 0 1,275 230 0 0 0 0 0 0 1,504

100532J I-5/McAleer Creek - Fish Passage 6 1,595 4,675 5,198 0 0 0 0 0 0 0 11,474

100536D I-5/SR 525 Interchange Phase 643 0 0 0 0 0 0 0 0 0 0 643

100537D I-5/Unnamed Tributaries to Penny Creek & Silver Lake - 
Fish Passage

0 398 1,845 534 0 0 0 0 0 0 0 2,777

100546F I-5/41st Street Sand Filter - Stormwater Retrofit 0 100 17 1,030 0 0 0 0 0 0 0 1,146

100549B I-5/NB Marine View Dr to SR 529 - Corridor & 
Interchange Improvements

17,641 27,373 75,355 1 0 0 0 0 0 0 0 120,371

100551K I-5/88th St NE Interchange - Tulalip Tribe Lead 55 95 1,360 25,069 460 0 0 0 0 0 0 27,040

100551S I-5/SR 528 Marine Drive Interchange - Tulalip Tribe 
Lead

0 131 1,313 24,794 455 0 0 0 0 0 0 26,693

100553K I-5/156th NE Interchange in Marysville - Improvements 0 0 0 2,921 5,693 33,386 0 0 0 0 0 42,000

100558F I-5/Secret Creek - Fish Passage 264 1,039 10,140 14,608 33,939 0 0 0 0 0 0 59,990

100904B SR 9/176th Street SE to SR 96 - Widening 6,585 2,175 4,784 6,859 1,520 0 0 0 0 0 0 21,923

100910F SR 9/Bickford Ave - Intersection Improvements 703 5,261 64 0 0 0 0 0 0 0 0 6,028

100910G SR 9/Bunk Foss Creek & Cemetery Creek - Fish Passage 0 20 1,328 925 0 0 0 0 0 0 0 2,273

100910K SR 9/SR 204 Intersection - Improvements 18,675 30,101 16,481 888 0 0 0 0 0 0 0 66,144

100912K SR 9/Marsh Road to 2nd Street Vic - Widening & Bridge 
Painting

4,667 6,323 12,635 109,785 8,530 0 0 0 0 0 0 141,941

100913J SR 9/South Lake Stevens Road - Intersection 
Improvements

1,451 6,386 313 0 0 0 0 0 0 0 0 8,150

100924C SR 9/108th St NE - Intersection Improvements 3,857 198 3 0 0 0 0 0 0 0 0 4,058

100924D SR 9/Prairie & UNT to MF Quilceda Creek - Fish 
Passage

0 574 623 2,090 402 0 0 0 0 0 0 3,689

100929H SR 9/Unnamed Tributary to Pilchuck Creek - Fish 
Passage

856 1,917 7 0 0 0 0 0 0 0 0 2,780

109201B SR 92/Lundeen Creek to Lake Stevens - Fish Passage 0 283 636 707 0 0 0 0 0 0 0 1,626

109205A SR 92/Pilchuck River - CED 2,870 186 2,407 0 0 0 0 0 0 0 0 5,464

109600D SR 96/North Creek - Fish Passage 1,406 660 7,587 0 0 0 0 0 0 0 0 9,652

109601D SR 96/Thomas Cr to Marshland Sl and UNTs to 
Snohomish R - Fish Passage

0 187 1,013 808 1,340 0 0 0 0 0 0 3,348
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Snohomish (31)

Improvement (I)

109909F SR 99/Scriber Creek to Swamp Creek - Fish Passage 0 1 0 0 0 0 0 0 0 0 0 1

109970M SR 99/148th Street SW Vic to Airport Road Vic - 
Corridor Improvement

0 0 0 0 1,532 3,997 3,997 766 0 0 0 10,292

109970U SR 99/Lincoln Way Vic to Evergreen Way - ADA 
Compliance

119 0 0 0 0 0 0 0 0 0 0 119

120320B SR 203/High Rock Rd & 203rd St SE - Intersection 
Improvement

0 526 2,960 290 0 0 0 0 0 0 0 3,776

120401A SR 204/Unnamed Tributary to Ebey Slough - Fish 
Passage

0 575 1,719 1,822 0 0 0 0 0 0 0 4,116

140561E I-405/Operational Improvements Associated w/ SR 522 
Vic to SR 527 ETL

0 0 2,000 52,000 9,000 0 0 0 0 0 0 63,000

140561F I-405/Crystal Creek Downstream Conveyance Project 0 41 2,081 8,878 7,000 0 0 0 0 0 0 18,000

140561I I-405/Toll Vendor for Northend - Toll System 0 0 220 10,982 7,398 0 0 0 0 0 0 18,600

140561L I-405/SR 522 to SR 527 - Early Utility & Mitigation 0 2,928 72 0 0 0 0 0 0 0 0 3,000

140561Z I-405/SR 522 to SR 527 - Widening & Express Toll 
Lane

19,028 9,988 306,831 383,991 98,266 0 0 0 0 0 0 818,104

152213A SR 522/Unnamed Tributary to Little Bear Creek - Fish 
Passage

0 0 0 0 0 0 0 0 0 0 0 0

152218E SR 522/UNT to Evans Creek - Adaptive Management 0 0 334 0 0 0 0 0 0 0 0 334

152219E SR 522/Elliot & Anderson Creeks - Fish Passage 0 0 192 2,110 6,112 1,327 0 0 0 0 0 9,740

152231K SR 522/Paradise Lake Rd to Snohomish River - 
Alternative Analysis

751 0 0 0 0 0 0 0 0 0 0 751

152232K SR 522/Paradise Lake Rd to Snohomish River Br - 
Interchange & Widening

620 1,511 10,729 16,407 4,609 0 0 0 0 0 0 33,875

152405D SR 524/Olympic Ave Vic To 48th Ave W Vic - ADA 
Compliance

354 0 0 0 0 0 0 0 0 0 0 354

152405J SR 524/Scriber Creek to Swamp Creek - Fish Passage 0 554 553 1,586 0 0 0 0 0 0 0 2,692

152406B SR 524/Martha Creek to Swamp Creek - Fish Passage 0 19 680 699 0 0 0 0 0 0 0 1,398

152411B SR 524/Locust & Larch Way - Intersection 
Improvements

5,068 1,146 100 0 0 0 0 0 0 0 0 6,316

152413B SR 524/Yew Way - Railroad Crossing Improvements 2,584 36 3 0 0 0 0 0 0 0 0 2,623

152501F SR 525/Box Springs, Maple Creek and UNT to Swamp 
Creek - Fish Passage

0 969 2,088 1,257 0 0 0 0 0 0 0 4,313

152505C SR 525/SR 525 Spur Vic to Mukilteo Ferry Terminal - 
ADA Compliance

0 0 29 20,365 0 0 0 0 0 0 0 20,393
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Snohomish (31)

Improvement (I)

152604K SR 526/Corridor Improvements 3,160 4,642 10,035 24,297 4,760 0 0 0 0 0 0 46,894

152714B SR 527/Penny Creek - Fish Passage 2,169 96 753 4,085 0 0 0 0 0 0 0 7,105

152801M SR 528/Munson Creek to Allen Creek - Fish Passage 0 176 1,204 490 0 0 0 0 0 0 0 1,870

153009S SR 530/59th Ave NE & 211th Pl NE - Intersection 34 701 2,154 0 0 0 0 0 0 0 0 2,889
Improvements

153025B SR 530/Little French Creek Et Al - Fish Passage 0 273 1,679 7,581 6,451 0 0 0 0 0 0 15,984

153026A SR 530/Trafton Creek - Fish Passage 16,374 34 9 0 0 0 0 0 0 0 0 16,416

153102A SR 531/Fish Creek - Fish Passage 0 144 176 564 245 0 0 0 0 0 0 1,129

153114A SR 531/Cougar Creek Vic - Stormwater Retrofit 0 241 4 0 0 0 0 0 0 0 0 245

153160K SR 531/43rd Ave NE to 51st Ave NE - Improvements 1,047 1,491 6,336 16,661 0 0 0 0 0 0 0 25,533

153160L SR 531/51st Ave NE to 59th Ave NE - Improvements 0 0 2,686 13,756 0 0 0 0 0 0 0 16,442

153160M SR 531/59th Ave NE to 67th Ave NE - Improvements & 0 0 1,537 13,981 4,092 0 0 0 0 0 0 19,611
Fish Passage

153175A SR 531/Edgecomb Creek - Fish Passage 3,098 0 0 0 0 0 0 0 0 0 0 3,098

153209A SR 532/Secret Creek - Adaptive Management 0 0 460 0 0 0 0 0 0 0 0 460

840501C I-405/Tukwila to Lynnwood - Analysis 7,328 0 0 0 0 0 0 0 0 0 0 7,328

840561B I-405/Development of Operational Improvements 3,091 0 0 0 0 0 0 0 0 0 0 3,091
Associated with A40561Z

Preservation (P)

000531H I-5/Smokey Point NB SRA - Rehabilitate Manhole - 0 27 4 0 0 0 0 0 0 0 0 31
NWR

000531O I-5/Silver Lake SB SRA - Roof and Skylight 13 88 0 0 0 0 0 0 0 0 0 101
Replacement - NWR

000555D I-5/Smokey Point NB/SB Safety Rest Area - RV Sewage 0 488 23 0 0 0 0 0 0 0 0 512
System Rehab

100013B NW Regionwide - Camera Replacement 458 2,108 13 0 0 0 0 0 0 0 0 2,579

100019F Northwest Region Preservation Signing (19-21) 627 258 140 0 0 0 0 0 0 0 0 1,025

100020E NWR HMA Crack Seal and Pavement Repair 208 2,280 18 0 0 0 0 0 0 0 0 2,506

100021B Northwest Region Preservation Signing (21-23) 0 0 82 0 0 0 0 0 0 0 0 82

100021E Strategic Pavement Preservation 21-23 - Contract 29 4,512 732 0 0 0 0 0 0 0 0 5,273

100021F Northwest Region Strategic Bridge Preservation 21-23 0 2,499 2 0 0 0 0 0 0 0 0 2,501

100021G NWR HMA Crack Seal and Pavement Repair 52 7,766 57 0 0 0 0 0 0 0 0 7,874
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Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Snohomish (31)

Preservation (P)

100021H NWR HMA Ramps Crack Seal and Pavement Repair 1 1,388 169 0 0 0 0 0 0 0 0 1,558

100021K Strategic Pavement Preservation 21-23 - State Forces 0 1,251 1 0 0 0 0 0 0 0 0 1,252

100021P Northwest Region Traffic Controller Replacement and 
Upgrade

0 486 658 0 0 0 0 0 0 0 0 1,144

100022D Northwest Region Strategic Concrete Bridge Deck 
Preservation

0 3,820 2,392 0 0 0 0 0 0 0 0 6,213

100022G NWR Emergency Pavement Repair 0 6,734 657 0 0 0 0 0 0 0 0 7,391

100023B NWR South/Strategic Pavement Preservation 23-25 - 
Contract

0 0 1,068 6,545 0 0 0 0 0 0 0 7,613

100023C Northwest Region Strategic Bridge Preservation 23-25 0 0 2,500 0 0 0 0 0 0 0 0 2,500

100023D NWR HMA ramps Crack Seal, Pavement Repair and 
ADA compliance

0 853 6,184 0 0 0 0 0 0 0 0 7,037

100023E NWR North/Strategic Pavement Preservation 23-25 - 
State Forces

0 0 634 128 0 0 0 0 0 0 0 762

100023F NWR North/Strategic Pavement Preservation 23-25 - 
Contract

0 0 1,407 5,326 0 0 0 0 0 0 0 6,733

100023G Regionwide GEC Management - Preservation 0 300 1,260 0 0 0 0 0 0 0 0 1,560

100025A Northwest Region Strategic Bridge Preservation 25-27-
State Forces

0 0 0 2,500 0 0 0 0 0 0 0 2,500

100025B NWR - Strategic Pavement Preservation 25-27 - State 
Forces

0 0 0 888 0 0 0 0 0 0 0 888

100026A NWR South/Strategic Pavement Preservation 25-27-
Contract

0 0 0 3,404 4,608 0 0 0 0 0 0 8,012

100027B NWR - Strategic Pavement Preservation 27-29 0 0 0 0 4,415 0 0 0 0 0 0 4,415

100027C NWR Strategic Bridge Preservation 27-29 - State Forces 0 0 0 0 2,500 0 0 0 0 0 0 2,500

100201K US 2/Gold Bar Vic - Virtual Weigh in Motion 305 1,010 103 0 0 0 0 0 0 0 0 1,417

100201P US 2/WB I-5 Interchange to SR 204 Interchange - 
Paving

8,742 0 17 0 0 0 0 0 0 0 0 8,758

100231C US 2/Eagle Falls Vic to Tye Creek - Bridge Decks 
Overlay

4,156 595 4 0 0 0 0 0 0 0 0 4,756

100235B US 2/S FK Skykomish River Br. to Money Creek Tunnel 
- BST

1,672 0 5 0 0 0 0 0 0 0 0 1,677

100501T I-5/Federal Way to Bellingham - Selected PCCP Panel 
Replacement

316 4,122 5 0 0 0 0 0 0 0 0 4,442
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PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Snohomish (31)

Preservation (P)

100514S I-5/PCCP Strategic Pavement Preservation 25-27-
Contract

0 0 0 2,531 2,397 0 0 0 0 0 0 4,928

100526J I-5/Northgate Way & Maple Rd Bridges - Seismic 
Retrofit

338 6,686 840 0 0 0 0 0 0 0 0 7,865

100536E I-5/SB SR 524 Vic to Broadway Ave - Paving 0 0 0 2,982 14,392 4,008 0 0 0 0 0 21,382

100545C I-5/NB Lowell Rd to Snohomish River - Concrete 
Pavement Rehabilitation

163 5,977 1,708 0 0 0 0 0 0 0 0 7,848

100545F I-5/SB Ebey Slough/SR 529/Railroad Bridge - Pier 
Column Repair

0 0 123 0 0 0 0 0 0 0 0 123

100545G I-5/NB Steamboat Slough Bridge - Special Bridge 
Repair

0 0 121 0 0 0 0 0 0 0 0 121

100545H I-5/SB Steamboat Slough Bridge - Special Bridge Repair 0 0 121 0 0 0 0 0 0 0 0 121

100546D I-5/NB 41st St Vic to SR 529 Vic - Expansion Joint 
Rehabilitation

69 865 68 0 0 0 0 0 0 0 0 1,002

100549C I-5/NB Snohomish River Bridge (BN RR) - Painting 0 340 7,755 185 0 0 0 0 0 0 0 8,280

100549D I-5/SB Snohomish River Bridge (BN RR) - Painting 0 231 7,363 189 0 0 0 0 0 0 0 7,782

100550B I-5/NB 12th Street NE Bridge - Girder Replacement 0 2,137 285 0 0 0 0 0 0 0 0 2,421

100555U I-5/SB Stillaguamish River Bridge - Painting 3,013 4,579 3 0 0 0 0 0 0 0 0 7,594

100919C SR 9/SR 528 to 132nd St NE Vic - Paving with 
Exceptions

0 1,110 2,194 0 0 0 0 0 0 0 0 3,305

109200C SR 92/Lake Dr to 147th Ave NE Vic - Paving with 
Exceptions

68 2,524 301 0 0 0 0 0 0 0 0 2,893

109200D SR 92/Lake Drive - ADA Compliance 3 29 10 0 0 0 0 0 0 0 0 43

109960B SR 99/N 205th St to 238th St SW Vic - Paving & ADA 
(City Lead)

0 0 163 1,218 1,623 0 0 0 0 0 0 3,004

109963A SR 99/238th St SW to 148th St SW Vic - Paving & 
ADA Compliance

0 391 189 0 0 0 0 0 0 0 0 580

109965A SR 99 Preliminary Design Study - Unincorporated 
Snohomish County

0 0 157 937 0 0 0 0 0 0 0 1,094

109970T SR 99/Lincoln Way Vic to Evergreen Way - Paving & 
ADA

249 197 7 0 0 0 0 0 0 0 0 453

120301S SR 203/Skykomish River Bridge - Bridge Deck Overlay 158 0 0 0 0 0 0 0 0 0 0 158

120303R SR 203/Drainage Overflow Bridge - Bridge Deck 
Rehabilitation

58 0 0 0 0 0 0 0 0 0 0 58
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Snohomish (31)

Preservation (P)

120305C SR 203/NE 124th St Vic to US 2 - Paving With 
Exceptions

0 215 86 0 0 0 0 0 0 0 0 301

140501K I-405/NE 160th St to 228th St SE - Seismic Retrofit 269 12 1,229 1,659 1,348 0 0 0 0 0 0 4,517

140501M I-405/NE 160th St to 228th St SE - Seismic Retrofit 
(Toll)

145 0 0 1,259 933 0 0 0 0 0 0 2,337

140529A I-405/SR 527 to I-5 Express Toll Lanes - Paving 92 3,317 162 0 0 0 0 0 0 0 0 3,572

140561B I-405/SR 520 Ramps and SR 527 to I-5 - Paving 194 6,338 328 0 0 0 0 0 0 0 0 6,858

140598D I405/Bellevue-Lynnwood R&R-Roadway Toll System 
Network Equipment Replace

0 0 708 0 86 0 0 0 0 0 0 794

140599F I-405/Bellevue to Lynnwood R&R - Facility 
Preservation

0 0 9 0 505 3,827 0 0 0 0 0 4,341

152236A SR 522/Snohomish River Bridge - Seismic 134 0 0 0 0 0 0 0 0 0 0 134

152408B SR 524/48th Ave W Vic to I-5 Interchange Vic - Paving 
(City Lead)

85 873 413 0 0 0 0 0 0 0 0 1,371

152500D SR 525/I-405 Interchange to SR 99 Vicinity - Paving & 
ADA

0 251 377 8,058 134 0 0 0 0 0 0 8,821

152505B SR 525/SR 525 Spur Vic to Mukilteo Ferry Terminal - 
Paving

0 0 573 5,937 0 0 0 0 0 0 0 6,509

152508K SR 525/Mukilteo Bridge Over Railroad - Bridge 
Replacement

0 0 693 12,632 32,989 0 0 0 0 0 0 46,313

152604L SR 526/Airport Rd to E Casino Rd - Seismic Retrofit 209 4,070 1,919 0 0 0 0 0 0 0 0 6,197

152711S SR 527/SR 524 Vic to 164th St SE - Paving 0 10 1 0 0 0 0 0 0 0 0 11

152901A SR 529/NB Snohomish River Bridge - Special Bridge 
Repair

0 142 2,376 282 0 0 0 0 0 0 0 2,800

152903C SR 529/NB Snohomish River - Bridge Rehabilitation & 
Painting

598 602 16,949 666 0 0 0 0 0 0 0 18,815

152904Y SR 529/SB Snohomish River Bridge - Bridge Painting 0 22 91 0 0 0 0 0 0 0 0 114

152904Z SR 529/NB Snohomish River Bridge - Bridge Painting 0 17 50 0 0 0 0 0 0 0 0 67

152905B SR 529/NB Union Slough Bridge - Scour Repair 204 110 95 96 0 0 0 0 0 0 0 503

152906E SR 529/SB Union Slough Bridge - Rehabilitation 300 50 16 0 0 0 0 0 0 0 0 365

152906F SR 529/NB Union Slough Bridge - Substructure Repair 122 28 10 0 0 0 0 0 0 0 0 159

152906G SR 529/NB & SB Steamboat Slough Bridges - 
Mechanical Rehabilitation

112 276 4,365 441 0 0 0 0 0 0 0 5,193

152906K SR 529/SB Steamboat Slough Bridge - Bridge Painting 0 483 232 11,390 0 0 0 0 0 0 0 12,105

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 117 of 156 Printed 11/8/2024 9:47:24 AM

Executive TEIS - Capital Projects System
Project Listing

2024 Project Delivery Plan



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Snohomish (31)

Preservation (P)

152906L SR 529/NB Steamboat Slough Bridge - Bridge Scour 245 132 59 96 0 0 0 0 0 0 0 531

153035E SR 530/Montague Creek Bridge to Seeman St Vic - 0 3,686 4,070 0 0 0 0 0 0 0 0 7,756
Paving

153101C SR 531/37th Ave NW Vicinity - Culvert Replacement 0 192 3 0 0 0 0 0 0 0 0 195

153203E SR 532/Stillaguamish River to Camano St - Paving & 0 0 0 595 5,390 0 0 0 0 0 0 5,984
ADA

Traffic Operations Capital (Q)

100015Q SR 527 & SR 96 Adaptive Signal Control System 84 27 0 0 0 0 0 0 0 0 0 112
(County lead)

100019Q Regionwide Signal System Loop Mapping 0 47 0 0 0 0 0 0 0 0 0 47

100515Q I-5/Northbound vicinity Marysville - Ramp Meters 302 0 0 0 0 0 0 0 0 0 0 302

152711Q SR 527/Bothell to Dumas Rd - Pedestrian & Bicycle 129 0 0 0 0 0 0 0 0 0 0 129
Improvements

WSF Construction (W)

903818A SR 104/Edmonds Trm - Unocal Property Environmental 436 54 882 0 0 0 0 0 0 0 0 1,372
Monitoring

903832A SR 104/Edmonds Trm - Tollbooth Replacement 0 0 300 3,128 0 0 0 0 0 0 0 3,428

903834A SR 104/Edmonds Trm Bulkhead - Ground Stabilization 271 0 80 0 0 0 0 0 0 0 0 351
Seismic Retrofit

903839A SR 104/Edmonds Trm Vic - LRP Multimodal 0 0 0 0 0 26,000 0 0 0 0 0 26,000
Connections Improvements

903844A SR 104/Edmonds Trm - Trestle & Transfer Span 0 0 0 3,957 4,898 31,600 0 0 0 0 0 40,454
Replacement

903847A SR 104/Edmonds Trm - VTS Elec. & Mech Upgrades 0 0 318 1,873 0 0 0 0 0 0 0 2,191

903899A SR 104/Edmonds Trm - Future Preservation Placeholder 0 0 0 0 0 2,628 0 4,173 13,885 0 0 20,686

904222A SR 104/Kingston Trm-Replacement of Network 101 54 1 0 0 0 0 0 0 0 0 156
Infrastructure

904422A SR 525/Mukilteo Trm - Left Wingwall Rehabilitation 0 104 396 3,000 0 0 0 0 0 0 0 3,500
and Repair

904424A SR 525/Mukilteo Trm-Replacement of Network 19 29 191 0 0 0 0 0 0 0 0 238
Infrastructure

904433A SR 525/Mukilteo Trm (Proviso) - Multimodal Ferry 180,741 3,434 7,872 0 0 0 0 0 0 0 0 192,047
Terminal Relocation
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Snohomish (31)

WSF Construction (W)

904434A SR 525/Mukilteo Trm - Capital improvements for 
Operational Efficiencies

0 157 73 0 0 0 0 0 0 0 0 230

981010E MV Spokane Preservation (15-17) 17,497 0 0 0 0 0 0 0 0 0 0 17,497

981010F MV Spokane Commercial Drydock 3,069 0 0 0 0 0 0 0 0 0 0 3,069

981010I MV Spokane 21-23 Biennium Preservation (Commercial 
Shipyard)

0 3,046 0 0 0 0 0 0 0 0 0 3,046

981010M MV Spokane 25-27 Biennium Preservation (Commercial 
Shipyard)

0 0 29 7,952 0 0 0 0 0 0 0 7,981

981010O MV Spokane (21-23) Propulsion Control System 
Preservation

3 33 63 0 0 0 0 0 0 0 0 100

981010P MV Spokane Propulsion Control Alarm Preservation (19
-21)

1 81 0 4,347 0 0 0 0 0 0 0 4,430

981010Q MV Spokane Preservation Navigation/Communication 
Equipment(21-23)

0 0 161 0 0 0 0 0 0 0 0 161

981010S MV Spokane Preservation (21-23) Port Security 0 0 98 0 0 0 0 0 0 0 0 98

981010T MV Spokane 21-23 Biennium Preservation Regulatory 
Shipyard, & OFE

0 209 0 0 0 0 0 0 0 0 0 209

981011F MV Spokane Improvement (17-19) 167 0 0 0 0 0 0 0 0 0 0 167

981011G Additional Lifesaving Capacity for MV Spokane 158 0 0 0 0 0 0 0 0 0 0 158

981011H MV Spokane Improvement (19-21) 14 76 0 0 0 0 0 0 0 0 0 90

981011L MV Spokane 25-27 Biennium Misc Improvements 0 0 0 330 0 0 0 0 0 0 0 330

981011M MV Spokane Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

981012D MV Spokane 21-23 Biennium Improvement Regulatory 
Shipyard, & OFE

0 230 43 0 0 0 0 0 0 0 0 273

981020Q MV Walla Walla Propulsion Control Alarm Preservation 
(19-21)

0 89 0 4,334 0 0 0 0 0 0 0 4,423

981050B MV Puyallup 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 7,966 0 0 0 0 0 0 0 0 7,966

981050F MV Puyallup Commercial Drydock 3,176 0 0 0 0 0 0 0 0 0 0 3,176

981050K MV Puyallup Propulsion Control Preservation 0 464 5,201 11,276 0 0 0 0 0 0 0 16,941

981050M MV Puyallup 25-27 Biennium Preservation 
(Commercial Shipyard)

0 0 0 6,367 0 0 0 0 0 0 0 6,367

981050N MV Puyallup 25-27 Biennium Minor Preservation 
Projects

0 0 158 1,373 0 0 0 0 0 0 0 1,531
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Snohomish (31)

WSF Construction (W)

981050R MV Puyallup Preservation Communication/Navigation 
Equipment (17-19)

221 0 0 0 0 0 0 0 0 0 0 221

981050T MV Puyallup 23-25 Biennium Preservation Regulatory 
Shipyard Security

0 0 1,629 0 0 0 0 0 0 0 0 1,629

981050U MV Puyallup 23-25 Biennium Preservation 
Nav/Communication/Life Saving

0 0 1,005 0 0 0 0 0 0 0 0 1,005

981050V MV Puyallup Preservation (21-23) Port Security 0 0 181 0 0 0 0 0 0 0 0 181

981050Z MV Puyallup 23-25 Post Shipyard Steel - Emergency 
Contract

0 0 8,192 0 0 0 0 0 0 0 0 8,192

981051K MV Puyallup Improvement (17-19) 840 0 0 0 0 0 0 0 0 0 0 840

981051L Additional Lifesaving Capacity for MV Puyallup 217 0 0 0 0 0 0 0 0 0 0 217

981051S MV Puyallup 25-27 Biennium Misc Improvements 0 0 0 330 0 0 0 0 0 0 0 330

981051T MV Puyallup Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

981051U MV Puyallup 23-25 Improvement Related JMKII 
Conversion

0 0 2,714 0 0 0 0 0 0 0 0 2,714

981051V MV Puyallup 23-25 Biennium Improvement 0 0 803 0 0 0 0 0 0 0 0 803

981051Y MV Puyallup Hybrid Electric Conversion- no CER 0 0 200 0 0 0 0 0 0 0 0 200

981052A MV Puyallup 25-27 Biennium Preservation Port 
Security, JMKII Conversion

0 0 262 1,574 0 0 0 0 0 0 0 1,836

982020H Vessels Security -2018 PGSP- Access Control/Video 
Monitoring

151 1 0 0 0 0 0 0 0 0 0 152

983020F MV Kittitas Commercial Drydock 3,599 0 0 0 0 0 0 0 0 0 0 3,599

983020J MV Kittitas 21-23 Biennium Minor Preservation 
Projects

0 129 21 0 0 0 0 0 0 0 0 150

983020K MV Kittitas 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 7,328 0 0 0 0 0 0 0 0 7,328

983020L MV Kittitas 23-25 Biennium Preservation Regulatory 
Shipyard, OFE

0 0 180 0 0 0 0 0 0 0 0 180

983020M MV Kittitas 25-27 Biennium Preservation (Commercial 
Shipyard)

0 0 0 9,253 0 0 0 0 0 0 0 9,253

983020N MV Kittitas 25-27 Biennium Minor Preservation 
Projects

0 0 0 515 0 0 0 0 0 0 0 515

983020Q MV Kittitas 21-23 Biennium Preservation (Commercial 
Shipyard) - State

0 588 0 0 0 0 0 0 0 0 0 588
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Snohomish (31)

WSF Construction (W)

983020W MV Kittitas 23-25 Biennium Preservation, 
Nav/Communication/Life Saving

0 0 304 863 0 0 0 0 0 0 0 1,167

983021F MV Kittitas Improvement (17-19) 289 0 0 0 0 0 0 0 0 0 0 289

983021G Additional Lifesaving Capacity for MV Kittitas 424 0 0 0 0 0 0 0 0 0 0 424

983021M MV Kittitas 25-27 Biennium Misc Improvements 0 0 0 33 0 0 0 0 0 0 0 33

983021N MV Kittitas Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

983021P MV Kittitas 21-23 Improvement-Minor Diesel Energy 
Efficiency Propellers

0 191 433 0 0 0 0 0 0 0 0 624

983022E MV Kittitas Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

983022F MV Kittitas Preservation (23-25) Port Security 0 0 445 0 0 0 0 0 0 0 0 445

983030K MV Kitsap 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 7,205 0 0 0 0 0 0 0 0 7,205

983030M MV Kitsap 25-27 Biennium Preservation (Commercial 
Shipyard)

0 0 18 4,112 0 0 0 0 0 0 0 4,130

983030N MV Kitsap 25-27 Biennium Minor Preservation Projects 0 0 0 335 0 0 0 0 0 0 0 335

983031G MV Kitsap Improvement (17-19) 329 0 0 0 0 0 0 0 0 0 0 329

983031I Additional Lifesaving Capacity for MV Kitsap 334 0 0 0 0 0 0 0 0 0 0 334

983031N MV Kitsap 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

983040L MV Cathlamet 21-23 Biennium Minor Preservation 
Projects

0 340 0 0 0 0 0 0 0 0 0 340

983040M MV Cathlamet 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 9,236 0 0 0 0 0 0 0 0 9,236

983040O MV Cathlamet 25-27 Biennium Preservation 
(Commercial Shipyard)

0 0 0 6,088 0 0 0 0 0 0 0 6,088

983040P MV Cathlamet 25-27 Biennium Minor Preservation 
Projects

0 0 0 316 0 0 0 0 0 0 0 316

983040W MV Cathlamet 23-25 Biennium Preservation 
Nav/Communication/Life Saving

0 0 273 0 0 0 0 0 0 0 0 273

983041F MV Cathlamet Improvement (17-19) 231 0 0 0 0 0 0 0 0 0 0 231

983041G Additional Lifesaving Capacity for MV Cathlamet 357 0 0 0 0 0 0 0 0 0 0 357

983041H MV Cathlamet Improvement (19-21) 56 56 0 0 0 0 0 0 0 0 0 112

983041J MV Cathlamet 21-23 Biennium Misc Improvements 0 30 1 0 0 0 0 0 0 0 0 31

983041L MV Cathlamet 25-27 Biennium Misc Improvements 0 0 0 329 0 0 0 0 0 0 0 329

983041M MV Cathlamet Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8
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Snohomish (31)

WSF Construction (W)

983041N MV Cathlamet 21-23 Improvement-Minor Diesel Energy 
Efficiency Propellers

0 0 624 0 0 0 0 0 0 0 0 624

983042B Emergency Repair - MV Cathlamet Fauntleroy Terminal 
(FY22)

0 5,472 1,728 0 0 0 0 0 0 0 0 7,200

983042C MV Cathlamet Preservation (21-23) Port Security 0 0 5 0 0 0 0 0 0 0 0 5

983042E MV Cathlamet 2020 PSGP Security Server 
Infrastructure Replacement

0 0 192 0 0 0 0 0 0 0 0 192

990020G MV Tokitae 23-25 Biennium Preservation Regulatory 
Shipyard

0 0 5,379 0 0 0 0 0 0 0 0 5,379

990020J MV Tokitae 25-27 Biennium Preservation (Commercial 
Shipyard)

0 0 0 6,589 0 0 0 0 0 0 0 6,589

990020K MV Tokitae 25-27 Biennium Minor Preservation 
Projects

0 0 0 152 0 0 0 0 0 0 0 152

990020Q MV Tokitae 23-25 Port Security 0 0 22 0 0 0 0 0 0 0 0 22

990020S MV Tokitae 23-25 Biennium Preservation 
Nav/Communication/Life Saving

0 0 22 0 0 0 0 0 0 0 0 22

990020T MV Tokitae 23-25 Biennium Preservation CPP Hub #1 
& #2 Install

0 0 1,558 0 0 0 0 0 0 0 0 1,558

990020U MV Tokitae Preservation Navigation/Communication 
Equipment (21-23)

0 0 469 0 0 0 0 0 0 0 0 469

990021J MV Tokitae 23-25 Minor Improvement, Commercial 
Shipyard

0 0 73 0 0 0 0 0 0 0 0 73

990022A MV Tokitae 2020 PSGP Security Server Infrastructure 0 0 192 0 0 0 0 0 0 0 0 192

990040D MV Chimacum Preservation Navigation/Communication 
Equipment (21-23)

0 0 45 0 0 0 0 0 0 0 0 45

990040H MV Chimacum 23-25 Biennium Preservation 
Regulatory Shipyard

0 0 8,360 0 0 0 0 0 0 0 0 8,360

990040K MV Chimacum 25-27 Biennium Minor Preservation 
Projects

0 0 0 943 0 0 0 0 0 0 0 943

990040Y MV Chimacum Preservation (21-23) Port Security 0 0 86 0 0 0 0 0 0 0 0 86

990041E MV Chimacum Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

990041G Emergency Repair-MV Chimacum #1 Main Engine 
Casualty (FY24)

0 0 812 0 0 0 0 0 0 0 0 812

990050A #4 - 144-Auto Ferry 122,792 0 0 0 0 0 0 0 0 0 0 122,792

990050F MV Suquamish Emergent Repair 0 0 397 0 0 0 0 0 0 0 0 397
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Snohomish (31)

WSF Construction (W)

990050I MV Suquamish Preservation (21-23) Port Security 0 0 13 0 0 0 0 0 0 0 0 13

990051A MV Suquamish Improvement (19-21) 16 55 0 0 0 0 0 0 0 0 0 71

990051C MV Suquamish Improvement (21-23) Port Security 0 1 7 0 0 0 0 0 0 0 0 8

990052C WSF / Systemwide - Ticketing and Reservation System 0 0 8,032 0 0 0 0 0 0 0 13,624 21,656
Modernization

990052D Ferries Schedule System Replacement 0 0 803 66 66 66 0 0 0 0 0 1,000

990052J MV Wenatchee Hybrid Electric Conversion - Carbon 0 0 10,222 0 0 0 0 0 0 0 0 10,222
Emission Reduction

990052S MV Tacoma Hybrid Electric Conversion - Carbon 0 0 41,191 20 0 0 0 0 0 0 0 41,211
Emission Reduction

990053F WSF/Systemwide - Fire Fighting Equipment 0 0 2,134 0 0 0 0 0 0 0 0 2,134

990060A MV Wishkah (Hybrid Electric Olympic Class 144 Auto 10,209 2,869 31,094 173,668 58,111 11,212 0 0 0 0 0 287,163
Ferry #1)

990070A Hybrid Electric - 144 Auto Ferry #2 0 0 7 111,784 124,739 9,832 0 0 0 0 0 246,362

990080A Hybrid Electric - 144 Auto Ferry #3 0 0 7 18,309 203,926 15,389 0 0 0 0 0 237,632

990090A Hybrid Electric - 144 Auto Ferry #4 0 0 16,249 148,171 71,127 0 0 0 0 0 0 235,547

990100A Hybrid Electric - 144 Auto Ferry #5 0 0 5 83,005 142,718 0 0 0 0 0 0 225,728

998600A WSF/Systemwide - Electric Ferry Planning Team 516 0 2 0 0 0 0 0 0 0 0 518

998603A WSF/Systemwide - Ladder Safety 0 0 310 0 0 0 0 0 0 0 0 310

998604A WSF/IT EFS Preservation 415 56 174 0 0 0 0 0 0 0 0 644

998607A Systemwide Computerized Maintenance Management 0 1,441 1,308 0 0 0 0 0 0 0 0 2,748
System (CMMS) Transition

998608A WSF Systemwide - TWIC Security Access Control 0 735 61 0 0 0 0 0 0 0 0 796
System

998609A WSF Terminal Wait Times Traveler Information System 0 0 299 5,011 5,010 0 0 0 0 0 0 10,320

998901A DPS/Trm Project Support - Terminal Engineering 6,914 1,631 2,688 0 0 0 0 0 0 0 0 11,234
Project Controls

998901B DPS/Trm Project Support - Terminal Engineering 842 232 654 0 0 0 0 0 0 0 0 1,728
Technical Support

998901C DPS/Trm Project Support - Terminal Program Planning 1,780 417 700 0 0 0 0 0 0 0 0 2,898
& Design Standards

998901D DPS/Trm Project Support - Terminal Engineering 2,103 298 315 0 0 0 0 0 0 0 0 2,717
Studies
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Snohomish (31)

WSF Construction (W)

998901E DPS/Trm Project Support - Regulatory Compliance & 9,614 2,312 3,179 0 0 0 0 0 0 0 0 15,105
Inspections

998901F DPS/Trm Project Support - TE Supervision, Office 10,512 2,501 2,783 0 0 0 0 0 0 0 0 15,796
Support & Supplies

998901G DPS/Terminal Project Support - Out Biennia Placeholder 0 0 0 10,866 11,336 11,837 12,365 12,908 13,467 14,047 14,642 101,468

998901H DPS/Trm Project Support - PMRS/Primavera 1,572 338 581 0 0 0 0 0 0 0 0 2,491
Implementation

998901I DPS/Trm Project Support - Primavera/PMRS Out 0 0 0 312 325 340 355 370 386 485 338 2,911
Biennia Placeholder

998901J WSF/Administrative Support - Allocated to W1 13,888 0 0 0 0 0 0 0 0 0 0 13,888

998901K Terminal Energy Efficiency Project - Ameresco 2,462 24 112 0 0 0 0 0 0 0 0 2,598

998901L Sundry Site Plans Update 0 0 375 0 0 0 0 0 0 0 0 375

998901M WSF/Administrative Support (Allocated to W1) - Out 8,203 7,112 2,561 12,093 12,616 13,174 13,760 14,365 14,987 15,633 45,736 160,240
Biennia Placeholder

998901O WSF/Systemwide - Dispatch System Replacement 621 372 14,655 3,174 0 0 0 0 0 0 0 18,821

998910A Emergency Repair Future biennia (Budget) 15,007 0 5,000 5,000 5,000 5,000 5,000 0 0 0 0 40,007

998925E WSF/Terminal Security - Maritime Security 355 0 80 0 0 0 0 0 0 0 0 436
Infrastructure Upgrades 15-17

998926A WSF/Systemwide Terminal Security - Preservation 0 0 2,856 384 2,346 96 1,442 5,800 6,100 0 0 19,024

998950A WSF/Systemwide - Ferry Vessel and Terminal 0 0 0 4,216 4,193 4,193 0 0 0 0 0 12,602
Preservation

998951A WSF/Administrative Support (Allocated to W2) 37,768 4,380 9,313 4,031 4,205 4,391 4,587 4,788 4,996 5,211 5,432 89,102

998951B Vessel Project Support 15,130 5,814 9,303 8,677 9,058 9,457 9,873 10,307 10,761 11,234 0 99,615

998951F 2015 PSGP Wireless Upgrade Vessels 153 0 0 0 0 0 0 0 0 0 0 153

998951J MV Wenatchee Hybrid Electric Conversion 9,176 7,686 62,560 0 0 0 0 0 0 0 0 79,421

998951Q Jumbo Mark II Electrification Studies and RFP 374 0 0 0 0 0 0 0 0 0 0 374
Development

998951S MV Tacoma Hybrid Electric Conversion 0 466 21,012 0 0 0 0 0 0 0 0 21,479

998951T Computerized Maintenance Management System 0 4,217 3,279 0 0 0 0 0 0 0 0 7,495
(CMMS) Transition

998951V Globe Fleetwatch Application and AIS Replacement 0 148 42 0 0 0 0 0 0 0 0 190
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Spokane (32)

Highway Management and Facilities (D)

888861D Spokane RHQ Bldg 15 - Roof Replacement - ER 0 0 0 421 0 0 0 0 0 0 0 421

888861E Geiger SMF Bldg 1 - Roof Replacement - ER 0 0 424 0 0 0 0 0 0 0 0 424

888861F Wandermere AMF Bldg 1 - Roof Replacement - ER 0 0 0 0 0 71 0 0 0 0 0 71

888861L Spokane RHQ Bldg 3 - Roof Replacement - ER 0 0 7 450 0 0 0 0 0 0 0 457

888861Q ER HQ Office Bldg T-stat/Control System Replacement 
- ER

40 0 0 0 0 161 0 0 0 0 0 201

888862E Wandermere AMF and PE Office - Prewash Pad-OWS 
Installation - NPDES - ER

9 40 18 0 0 0 0 0 0 0 0 67

888862F Spokane RHQ Bldg 1 - Roof Replacement - ER 0 0 0 362 0 0 0 0 0 0 0 362

888862I Geiger SMF Bldg 2 - Pre-Wash Pad Improvements - 
NPDES - ER

10 47 8 0 0 0 0 0 0 0 0 64

888862K Geiger SMF Bldg 2 - Prewash Pad Improvements - 
NPDES - ER

15 74 67 0 0 0 0 0 0 0 0 156

888863S Pines Rd SMF - Water Line Replacement - ER 0 0 0 65 0 0 0 0 0 0 0 65

888863V Spokane RHQ Bldg 1 - Window, Door and Plumbing 
Replacement - ER

0 0 0 0 69 1,042 0 0 0 0 0 1,111

888863X Spokane RHQ Bldg 2 - Roof Replacement - ER 0 0 0 0 0 136 0 0 0 0 0 136

888863Z Spokane RHQ Bldg 3 - Window Replacement - ER 1 0 0 0 0 0 0 0 0 0 0 1

888864B Spokane RHQ Bldg 4 - Roof Replacement - ER 0 0 0 0 0 169 0 0 0 0 0 169

888864D Spokane RHQ Bldg 8 - Roof Replacement - ER 0 0 0 0 0 142 0 0 0 0 0 142

888864K Wandermere AMF and PEO - Security Upgrades - ER 0 0 0 0 0 28 0 0 0 0 0 28

888866E Wandermere AMF and PE Office - Prewash Pad-OWS 
Installation - NPDES - ER

15 67 92 0 0 0 0 0 0 0 0 175

888866G Geiger SMF Bldg 2 - Prewash Pad Improvements - 
NPDES - ER

0 0 517 0 0 0 0 0 0 0 0 517

888866H Wandermere AMF and PE Office - Prewash Pad-OWS 
Installation - NPDES - ER

0 0 517 0 0 0 0 0 0 0 0 517

888866S Geiger SMF Bldg 2 - Prewash Pad Improvements - 
NPDES - ER

0 0 516 0 0 0 0 0 0 0 0 516

888866T Wandermere AMF and PE Office - Prewash Pad-OWS 
Installation - NPDES - ER

0 0 516 0 0 0 0 0 0 0 0 516

888866W Geiger SMF Bldg 2 - Prewash Pad Improvements - 
NPDES - ER

0 0 190 0 0 0 0 0 0 0 0 190

888866X Wandermere AMF and PE Office - Prewash Pad-OWS 
Installation - NPDES -ER

0 0 190 0 0 0 0 0 0 0 0 190
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Spokane (32)

Highway Management and Facilities (D)

888866Y Spokane RHQ Materials Lab - Drain Piping 0 0 67 0 0 0 0 0 0 0 0 67
Replacement - ER

888867B Spokane RHQ Bldg 1 - Heat Pump Replacement - ER 0 0 24 0 0 0 0 0 0 0 0 24

888867C Spokane RHQ Bldg 1 - Chiller Replacement - ER 0 0 170 0 0 0 0 0 0 0 0 170

888867Z Spokane RHQ Bldg 3 - Window Replacement - ER 0 0 206 0 0 0 0 0 0 0 0 206

888868A Eastern Region Signals Office - Roof Replacement - ER 0 0 138 0 0 0 0 0 0 0 0 138

Improvement (I)

600010A NSC-North Spokane Corridor - New Alignment 148,035 0 0 0 0 0 0 0 0 0 0 148,035

600015B US 395/NSC Columbia to Freya 10,571 76 1,646 0 0 0 0 0 0 0 0 12,294

600015C US 395/NSC BNSF - 2nd Railroad Realignment 72,675 3,574 1,795 0 0 0 0 0 0 0 0 78,044

600015D US 395/NSC Wellesley Ave Improvements 5,669 26,472 12,079 0 0 0 0 0 0 0 0 44,219

600015E US 395/NSC Spokane River to Columbia 9,319 32,360 12,702 0 0 0 0 0 0 0 0 54,380

600015F US 395/NSC Spokane River to Columbia - Shared Use 3,166 9,431 2,763 0 0 0 0 0 0 0 0 15,361
Path

600015G US 395/NSC Spokane River to Columbia - Phase 2 0 0 3,425 0 0 0 0 0 0 0 0 3,425

600015J US 395/NSC Spokane River Crossing 2,077 2,797 68,653 21,352 0 0 0 0 0 0 0 94,881

600015M US 395/NSC Sprague Ave to Spokane River - Stage 1 39,460 56,273 30,028 798 0 0 0 0 0 0 0 126,559

600015P US 395/NSC Sprague Ave to Spokane River - Stage 2 0 2,511 15,402 129,751 148,285 0 0 0 0 0 0 295,948

600015Q US 395/NSC Sprague Ave to Spokane River - Stage 3 0 1,024 8,891 68,744 27,463 0 0 0 0 0 0 106,122

600015S US 395/NSC I-90 to Sprague Ave 10,886 8,177 12,997 0 0 0 0 0 0 0 0 32,062

600015T Eastern Region TMC Improvements 0 0 1,746 0 0 0 0 0 0 0 0 1,746

600015W I-90/Magnolia Pedestrian Bridge - Emergency Removal 0 671 693 0 0 0 0 0 0 0 0 1,363

600016B US 395/NSC I-90 Improvements - Hamilton to Thor 0 0 3,269 43,856 38,895 0 0 0 0 0 0 86,020

600016C US 395/NSC I-90 Interchange - Stage 1 0 0 3,063 57,759 85,951 307 0 0 0 0 0 147,080

600016D US 395/NSC I-90 Improvements - Freya to Appleway 0 0 8,121 9,091 41,396 18,461 0 0 0 0 0 77,070

600016E US 395/NSC I-90 Interchange - Stage 2 0 0 1,859 17,809 42,721 38,580 0 0 0 0 0 100,970

600025M Eastern Region Traffic Operation Assessment 684 198 0 0 0 0 0 0 0 0 0 882

600025Z Eastern Region Shoulder Rumble Strip Installation 2017- 327 0 16 0 0 0 0 0 0 0 0 343
19

600026A Eastern Region Shoulder Rumble Strip Installation 2019- 680 3 14 0 0 0 0 0 0 0 0 697
21

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 126 of 156 Printed 11/8/2024 9:47:25 AM

Executive TEIS - Capital Projects System
Project Listing

2024 Project Delivery Plan



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Spokane (32)

Improvement (I)

600206B US 2/Deer Rd to Day Mt Spokane Rd - Corridor 
Improvements

4,245 0 70 0 0 0 0 0 0 0 0 4,314

600230J US 2/Colbert Rd - Intersection Revision 0 1,039 1,271 0 0 0 0 0 0 0 0 2,311

609002B I-90/Liberty Park Land Bridge 0 0 4,000 4,000 0 0 0 0 0 0 0 8,000

609023W I-90/Lincoln Co to Salnave Rd - Roadside Improvements 1,042 219 17 0 0 0 0 0 0 0 0 1,278

609025A I-90/Salnave Rd to BNSF RR Bridge - Roadside 
Improvements

1,463 178 53 0 0 0 0 0 0 0 0 1,692

609047C I-90/Medical Lake I/C to Geiger Field I/C - 
Reconstruction

16,121 3,223 1,202 0 0 0 0 0 0 0 0 20,546

609047H I-90/US 2 Garden Springs to Broadway Ave - Ramp 
Meters

5,364 16 9 0 0 0 0 0 0 0 0 5,388

609049B I-90/Spokane to Idaho State Line - Corridor Design 6,779 0 389 0 0 0 0 0 0 0 0 7,168

609049L I-90/Barker to Harvard - Improve Interchanges and 
Local Roads

3,151 40 29 0 0 0 0 0 0 0 0 3,220

609049M I-90/Barker Rd Intersection Improvements 2,176 44 79 0 0 0 0 0 0 0 0 2,298

609049R I-90/Barker to Harvard - WB on-Ramp Improvement 844 563 68 0 0 0 0 0 0 0 0 1,476

609049S I-90/Barker to Harvard - Add Lane Harvard Rd Bridge 2,222 1,298 48 0 0 0 0 0 0 0 0 3,568

609067D I-90/Medical Lake I/C to Geiger Field I/C - 
Reconstruction - Phase 2

3,783 1,914 273 0 0 0 0 0 0 0 0 5,970

609069J I-90/Barker to Harvard Phase 2 - Improve Interchanges 
and Local Roads

0 11,860 2,640 0 0 0 0 0 0 0 0 14,499

609099S I-90/Transportation System Management & Operation 
(TSMO) Improvement

0 0 509 1,064 0 0 0 0 0 0 0 1,574

619509I US 195/Cheney-Spokane Rd to Lindeke St - New City 
Arterial

2,434 0 0 0 0 0 0 0 0 0 0 2,434

639517D US 395/Deer Park Corridor Safety Improvements 4,813 2 3 0 0 0 0 0 0 0 0 4,818

Preservation (P)

600023M 2014 Eastern Region Chip Seal - Design Only 256 0 0 0 0 0 0 0 0 0 0 256

600024G Eastern Region Strategic Pavement Preservation 21-23 0 2,741 9 0 0 0 0 0 0 0 0 2,750

600024H ER - Strategic Pavement Preservation 23-25 0 0 3,212 0 0 0 0 0 0 0 0 3,212

600024J Eastern Region Strategic Pavement Preservation 25-27 0 0 0 2,593 0 0 0 0 0 0 0 2,593

600024K Eastern Region Strategic Pavement Preservation 27-29 0 0 0 0 2,676 0 0 0 0 0 0 2,676

600026B 2019-21 ER Regionwide Basic Safety - Signing 437 0 7 0 0 0 0 0 0 0 0 444
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Spokane (32)

Preservation (P)

600026F 21-23 ER Region Wide Safety Features - Signing 0 126 1,291 0 0 0 0 0 0 0 0 1,417

600026I Eastern Region Major Electrical Rehabilitation - RWIS 0 0 173 1,485 0 0 0 0 0 0 0 1,659
Rebuild

600026J Eastern Region - TMC Equipment Replacement 150 162 2,279 327 0 0 0 0 0 0 0 2,917

600026L ER Spokane Communication Switches - Upgrades 0 24 380 0 0 0 0 0 0 0 0 404

600045S Regionwide Signal Controllers, Software & Cabinet 0 393 96 0 0 0 0 0 0 0 0 489
Updates

600228W US 2/Sunset Interchange - Illumination Replacement 0 166 2,012 0 0 0 0 0 0 0 0 2,178

600229R US 2/Deer Rd to Colbert Rd - Paving 2,613 0 0 0 0 0 0 0 0 0 0 2,613

600229Y US 2/Division Wye to Farwell Rd - Paving 3,162 3 3 0 0 0 0 0 0 0 0 3,168

600230A US 2/Colbert Rd to Westwood Rd - Paving 5,515 0 2 0 0 0 0 0 0 0 0 5,517

600231H US 2/Spokane Co Line to SR 211 - Paving 0 91 6,479 0 0 0 0 0 0 0 0 6,570

602702O SR 27/Garfield to Rockford - Chip Seal 29 5,754 20 0 0 0 0 0 0 0 0 5,803

602706X SR 27/Rockford to Freeman - Chip Seal 783 0 17 0 0 0 0 0 0 0 0 800

602707P SR 27/Freeman to 32nd Ave - Chip Seal 5 1,893 31 0 0 0 0 0 0 0 0 1,929

602707R SR 27/1 Mile S of Rockford - Emergency Culvert 0 0 430 0 0 0 0 0 0 0 0 430
Replacement

609019G I-90/Guardrail Basic Safety - Rehabilitation 0 80 170 3,454 0 0 0 0 0 0 0 3,704

609020C I-90/Bridge Deck Preventative Preservation - Patching 0 3,415 182 0 0 0 0 0 0 0 0 3,596

609024H I-90/Sprague I/C TO SR 904 I/C - Illumination Rebuild 0 330 3,327 0 0 0 0 0 0 0 0 3,657

609026R I-90 Et al/Four Lakes to Salnave Vic - Gray Fire Safety 0 0 4,118 0 0 0 0 0 0 0 0 4,118
Restoration

609027V I-90/BNRR Bridge to Geiger Rd - Paving 0 0 0 7,463 0 0 0 0 0 0 0 7,463

609030F I-90/Spokane Port of Entry Weigh Station Scale Pit 1,008 458 1 0 0 0 0 0 0 0 0 1,467
Repairs

609047E I-90/Latah Creek Crossing - Study Bridge Movement 136 145 0 0 0 0 0 0 0 0 0 281

609047G I-90/Rosamond Bridge Crossing - Bridge Deck Rehab 0 120 1,280 0 0 0 0 0 0 0 0 1,400

609047K I-90/Fishtrap to Latah Creek - Illumination Retrofit 85 0 0 0 0 0 0 0 0 0 0 85

609048Z I-90/Mullan Rd Crossing - Bridge Deck Repair 171 1,902 0 0 0 0 0 0 0 0 0 2,072

609068C I-90 Division/Custer/Arthur/Hamilton - ITS Cabinet 0 0 118 130 0 0 0 0 0 0 0 248
Rebuilds

619508K US 195/Cornwall Rd to Cheney-Spokane Rd - NB Lanes 0 8 6,280 0 0 0 0 0 0 0 0 6,290
Only - Paving
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Spokane (32)

Preservation (P)

620600H SR 206/Bruce Rd to Mt Spokane State Park - Chip Seal 0 8 2,363 0 0 0 0 0 0 0 0 2,371

629000O SR 290/Hamilton St to Mission Ave - Paving 2,341 0 5 0 0 0 0 0 0 0 0 2,346

629001D SR 290/Spokane River E Trent Br - Replace Bridge 10,974 14,610 921 0 0 0 0 0 0 0 0 26,504

629002B I-90/3rd Ave Bridge WB On-Ramp - Deck Repair 2,859 0 10 0 0 0 0 0 0 0 0 2,869

629100R SR 291/Division St to Assembly St - Paving 0 0 0 139 261 30,032 0 0 0 0 0 30,432

629100T SR 291/Charles Rd to Stevens Co Line - Paving 583 0 11 0 0 0 0 0 0 0 0 594

639516A US 395/Division Wye to Wandermere Rd - Paving 0 18 777 0 0 0 0 0 0 0 0 796

639516W US 395/Hatch Rd to Hamilton Rd - Paving 0 87 6,501 0 0 0 0 0 0 0 0 6,588

690200N SR 902/Medical Lake to I-90 - Paving 1,937 0 15 0 0 0 0 0 0 0 0 1,951

Rail (Y)

700100B Palouse River and Coulee City RR Rehabilitation 8,575 239 434 1,399 568 568 568 0 0 0 0 12,353
(Nickel Pkg)

700201A Palouse River and Coulee City RR Rehabilitation (CW 1,898 984 3,252 7,618 7,618 6,163 0 0 0 0 0 27,535
Pkg)

700201B Material Procurement 1,179 938 1,071 564 0 0 0 0 0 0 0 3,752

700201D PCC Railroad Structures Rehabilitation & Replacement - 2,624 27 2 0 0 0 0 0 0 0 0 2,653
2018

700201E PCC - Structures 53 138 420 0 0 0 0 0 0 0 0 610

700201F PCC Crossing Rehabilitation 106 39 450 0 0 0 0 0 0 0 0 595

700201H Washington State Rural Rail Rehabilitation Project 10,085 1,216 64 0 0 0 0 0 0 0 0 11,366
BUILD - PCC

700201N 2024 CW Branch SR904/Betz Rd Crossing - PCC 0 0 2,480 293 0 0 0 0 0 0 0 2,772

700201Q PCC Bridge Inspection 0 0 185 0 0 0 0 0 0 0 0 185

700201R P&L Branch Maintenance & Cleanup 0 0 80 0 0 0 0 0 0 0 0 80

700201S CW Branch Maintenance & Cleanup 0 0 80 0 0 0 0 0 0 0 0 80

700201T PV Hooper Branch Maintenance & Cleanup 0 0 30 0 0 0 0 0 0 0 0 30

700201U Colfax to Pullman Maintenance & Cleanup 0 0 155 0 0 0 0 0 0 0 0 155

700201V PCC Railway - Geometry Car Services 0 0 100 0 0 0 0 0 0 0 0 100

700201W 2024 Shawnee Bridge Fire Cleanup 0 0 165 0 0 0 0 0 0 0 0 165

700612A Highline Grain LLC - PCC, CW Branch Rehab (2015 4,401 1,467 1,469 0 0 0 0 0 0 0 0 7,337
FRAP)
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Spokane (32)

Traffic Operations Capital (Q)

609046Q I-90/Freeway/Arterial Integrated Corridor Management 0 63 437 0 0 0 0 0 0 0 0 500
Phase 2 CCTV VMS

609047Q I-90/Freeway/Arterial Integrated Corridor Management 125 651 91 0 0 0 0 0 0 0 0 867
Phase 1 Ramp Meter

609048Q I-90/Freeway/Arterial Integrated Corridor Management 0 0 0 457 793 0 0 0 0 0 0 1,250
phase 3

WSF Construction (W)

998949C WSF Systemwide - ORCA Participation in Regional 1,117 591 1,792 0 0 0 0 0 0 0 0 3,500
Program

Stevens (33)

Highway Management and Facilities (D)

888860V Grouse Creek SMF Bldg 1 - Trench Drain Replacement - 0 0 251 0 0 0 0 0 0 0 0 251
ER

888861G Colville AMF - Stormwater Drainage Improvements - 0 0 0 34 0 0 0 0 0 0 0 34
ENV - ER

888861J Colville AMF Bldg 1 - HVAC replacement - ER 0 0 57 0 0 0 0 0 0 0 0 57

888861K Colville AMF Bldg 1 and 2 - Roof Replacement - ER 0 0 197 0 0 0 0 0 0 0 0 197

888861O Grouse Creek Water Line Replacement - ER 4 0 54 0 0 0 0 0 0 0 0 58

888862W Colville AMF Bldg 3 - Roof Replacement - ER 0 0 372 0 0 0 0 0 0 0 0 372

888863G Hunters SMF - Water Line Replacement - ER 0 0 0 13 0 0 0 0 0 0 0 13

888863I Hunters SMF Bldg 1 - Roof Replacement - ER 0 0 0 0 0 31 0 0 0 0 0 31

888863K Grouse Creek SMF Bldg 1 - Roof Replacement - ER 0 0 0 0 0 139 0 0 0 0 0 139

888865T Colville AMF Bldg 1 - Boiler Burner Replacement - ER 0 0 72 0 0 0 0 0 0 0 0 72

Improvement (I)

639517J US 395/North Spokane to Canadian Border Design 1,554 0 0 0 0 0 0 0 0 0 0 1,554
Study

639519D US 395/Loon Lake - Roundabout 0 1,671 197 0 0 0 0 0 0 0 0 1,868

639522B US 395/Colville R Tributary - Remove Fish Barrier 0 249 1,051 0 0 0 0 0 0 0 0 1,302

Preservation (P)

600024J Eastern Region Strategic Pavement Preservation 25-27 0 0 0 2,593 0 0 0 0 0 0 0 2,593

600024K Eastern Region Strategic Pavement Preservation 27-29 0 0 0 0 2,676 0 0 0 0 0 0 2,676
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Stevens (33)

Preservation (P)

600026B 2019-21 ER Regionwide Basic Safety - Signing 437 0 7 0 0 0 0 0 0 0 0 444

600026F 21-23 ER Region Wide Safety Features - Signing 0 126 1,291 0 0 0 0 0 0 0 0 1,417

600026I Eastern Region Major Electrical Rehabilitation - RWIS 0 0 173 1,485 0 0 0 0 0 0 0 1,659
Rebuild

600030A ER/Bridge Deck Preventative Preservation - Patching 0 2,409 425 0 0 0 0 0 0 0 0 2,836

600045S Regionwide Signal Controllers, Software & Cabinet 0 393 96 0 0 0 0 0 0 0 0 489
Updates

602037L SR 20/S Fork Mill Creek Rd to Tiger - Paving 0 16 7,283 0 0 0 0 0 0 0 0 7,299

602037N SR 20/Little Pend Oreille Ck Crossing - Remove and 0 0 756 40 0 0 0 0 0 0 0 797
Replace Culvert

602037W SR 20/Spruce Canyon Rd to S Fork Mill Creek Rd - 1 207 2,499 0 0 0 0 0 0 0 0 2,707
Paving

602500C SR 25/Davenport to Fruitland - Chip Seal 0 0 0 2,424 3,961 0 0 0 0 0 0 6,385

602502G SR 25/Spokane River Crossing - Bridge Painting 0 0 946 4 0 0 0 0 0 0 0 950

602503T SR 25/Fruitland to US 395 - Chip Seal 5 1,780 3,138 0 0 0 0 0 0 0 0 4,922

602505F SR 25/Deer Creek Crossing - Remove and Replace 0 0 485 22 0 0 0 0 0 0 0 508
Culvert

602544F SR 25/2 Miles N of Hunters - Emergency Culvert 0 141 3,089 0 0 0 0 0 0 0 0 3,230
Replacement

623104U SR 231/Fisher Rd to US 395 - Chip Seal 2,772 5 91 0 0 0 0 0 0 0 0 2,867

623107B SR 231/1 Mile South of US 395 - Emergency Slide 879 14 6 0 0 0 0 0 0 0 0 900
Repair

629101L SR 291/Stevens Co Line to Suncrest - Paving 1,434 1 18 0 0 0 0 0 0 0 0 1,454

629200U SR 292/Springdale to Loon Lake - Chip Seal 1 465 315 0 0 0 0 0 0 0 0 781

639519K US 395/Loon Lake to Hafer Rd - Paving 47 10,716 1,275 0 0 0 0 0 0 0 0 12,037

639520C US 395/Hafer Rd to Chewelah - Paving 0 23 671 6,381 0 0 0 0 0 0 0 7,075

639521M US 395/Immel Rd to Arden - Paving 21 3,657 4 0 0 0 0 0 0 0 0 3,682

639522C US 395/Colville R Tributary - Remove Fish Barrier 0 0 0 2,610 0 0 0 0 0 0 0 2,610

639523K US 395/Colville to Columbia River - Paving 2 4,323 375 0 0 0 0 0 0 0 0 4,702

Thurston (34)

Highway Management and Facilities (D)

888800G Olympic Region HQ Facility Site Debt Service 4,825 504 505 0 0 0 0 0 0 0 0 5,835
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Thurston (34)

Highway Management and Facilities (D)

888801B Tumwater HQ Materials Lab Bldg 1 - Suppression and 0 0 0 1,595 0 0 0 0 0 0 0 1,595
Alarm System - HQ

888801F Tumwater HQ Materials Lab Bldg 1 - Elevator 0 0 0 316 0 0 0 0 0 0 0 316
Replacement - HQ

888801G Tumwater HQ Materials Lab Bldg 1 - Plumbing 0 0 0 1,424 0 0 0 0 0 0 0 1,424
Replacement - HQ

888801Y Tumwater Materials Lab Bldg Roof Flashing 0 0 50 0 0 0 0 0 0 0 0 50
Replacement - HQ

888801Z Tumwater Materials Lab Bldg - Clean Energy 0 0 250 0 0 0 0 0 0 0 0 250
Compliance - HQ

888802O Tumwater HQ Materials Lab - Clean Energy 0 0 0 9,781 0 0 0 0 0 0 0 9,781
Compliance - HQ

888831E Yelm SMF Bldg 1 - Roof Replacement - OR 0 0 0 0 0 60 0 0 0 0 0 60

888832U Yelm SMF - Fencing Installation - OR 0 0 0 0 0 45 0 0 0 0 0 45

888834I Mottman SMF Bldg 1 - Roof Replacement - OR 0 0 0 0 79 0 0 0 0 0 0 79

888839D Tumwater RHQ - Building Demolition - OR 0 0 2,000 3,500 0 0 0 0 0 0 0 5,500

888839E Olympic Region HQ Bldg 2 - Clean Energy Compliance 0 0 250 0 0 0 0 0 0 0 0 250
- OR

888899V Olympic Region Maintenance and Administration 1,148 60 0 0 0 0 0 0 0 0 0 1,208
Facility

Improvement (I)

000524Z Truck Parking Information Management System 0 0 2,200 6,600 0 0 0 0 0 0 0 8,800

300007F I-5/US 12/SR 507/SR 702 Thurston, Grays, Pierce Co - 0 267 2,071 1,000 450 0 0 0 0 0 0 3,789
Remove Fish Barrier

300020D Regionwide GEC Management - Fish Passage 0 3,692 4,499 0 0 0 0 0 0 0 0 8,191

300021C OR Breakaway Cable Terminal Replacement - Freeways 0 854 0 0 0 0 0 0 0 0 0 854

300502C I-5/SR 510 Interchange - Reconstruct Interchange 45,622 1,241 210 0 0 0 0 0 0 0 0 47,074

300505R I-5/US 101 Interchange - Install Concrete Barrier 86 791 5 0 0 0 0 0 0 0 0 883

300516E I-5/Tumwater to Mounts Rd - Complete Environmental 696 621 933 0 0 0 0 0 0 0 0 2,250
Documentation

300517E I-5/Nisqually Delta - Environmental Impact Study 0 1,593 3,415 1,174 1,218 0 0 0 0 0 0 7,400

300535C I-5 Nisqually Delta 0 0 1,700 27,872 28,928 0 0 0 0 0 0 58,500

301201G US 12/Anderson Rd to Moon Rd - Safety Improvement 2,324 9 19 0 0 0 0 0 0 0 0 2,352
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Thurston (34)

Improvement (I)

301243R US 12/Denmark St SW to E of Old Hwy 9 SW - 0 0 36 1,273 691 0 0 0 0 0 0 2,001
Compact Roundabout

310878H SR 108/US 101/Mason and Thurston Co Fish Barriers - 4,796 14,200 31,697 0 0 0 0 0 0 0 0 50,694
Remove Fish Barriers

350730R SR 507/Vail Rd SE Intersection - Compact Roundabout 0 40 0 0 0 0 0 0 0 0 0 40

351005R SR 510/McAllister Ct SE & Rockcress Dr I/S - Compact 0 30 741 767 0 0 0 0 0 0 0 1,539
Roundabout

351029A SR 510/Yelm Loop - New Alignment Phase 2 3,762 4,596 15,293 58,447 0 0 0 0 0 0 0 82,097

351029B SR 507/SR 510 Spur/Yelm Loop - ITS, Fiber & VMS 0 0 0 530 3,357 80 0 0 0 0 0 3,968

351029C SR 510 Spur/Killion Rd - Compact Roundabout 0 0 0 673 659 0 0 0 0 0 0 1,333

351033A SR 510/Meridian Rd SE - Roundabout 3,421 0 26 0 0 0 0 0 0 0 0 3,447

400521I I-5/North Lewis County Interchange Transportation 0 799 201 0 0 0 0 0 0 0 0 1,000
Study

400526I I-5/North Lewis County Industrial Access 0 728 6,192 0 0 0 0 0 0 0 0 6,920

Preservation (P)

000534G I-5/Maytown/Scatter Creek SRA - Security Camera 0 0 22 0 0 0 0 0 0 0 0 22
Installation - OR

300019S 2021 OR Region Wide Safety Features - Signing 30 1,117 28 0 0 0 0 0 0 0 0 1,175

300021S 2023 OR Region Wide Safety Features - Signing 0 221 1,540 0 0 0 0 0 0 0 0 1,761

300024P OR Strategic Pavement Preservation 21-23 - Region 0 1,149 2,624 0 0 0 0 0 0 0 0 3,773
Wide Crack Sealing

300026P OR Strategic Pavement Preservation 23-25 - Region 0 0 1,702 0 0 0 0 0 0 0 0 1,702
Wide Crack Sealing

300502L I-5/S of Trosper Rd SW to Martin Way E - ADA Ramps 0 0 0 274 866 6,478 0 0 0 0 0 7,617
& Paving

300503C I-5/S of Tumwater Blvd SW to N of Plum St - Paving 0 0 55 1,607 0 0 0 0 0 0 0 1,662

300535A I-5/Capitol Lake Bridge - Expansion Joint and Gutter 0 77 238 0 0 0 0 0 0 0 0 315
System Repair

300595D I-5/N of Maytown Rd to S of SR 121 - Paving 0 0 62 1,956 0 0 0 0 0 0 0 2,018

300820H SR 8/US 12 to US 101 - Paving 0 3,304 3,065 0 0 0 0 0 0 0 0 6,367

300825E SR 8/ W of Thurston Co Line to Jct US 101 - Paving 0 120 493 0 0 0 0 0 0 0 0 614

310105I US 101/Delphi Rd to I-5 - Paving 0 1,826 5 0 0 0 0 0 0 0 0 1,831

310167P US 101/Skookum Creek Br to N of Jct SR 8 - Paving 0 0 78 1,625 0 0 0 0 0 0 0 1,704
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Thurston (34)

Preservation (P)

350734A SR 507/N of Connor Rd - Culvert Replacement 0 168 173 0 0 0 0 0 0 0 0 341

Unknown

Highway Management and Facilities (D)

888800B Statewide Administrative Support - D3 Program 6,063 928 1,076 1,125 1,173 1,220 1,269 1,269 1,269 0 0 15,392

888800C Preservation & Improvement Minor Works Projects 7,679 0 600 2,701 1,500 1,881 1,500 0 0 0 0 15,860

888800T Statewide Safety Rest Areas - Truck Parking Expansion 0 0 1,200 0 0 0 0 0 0 0 0 1,200

888819E Mt Vernon AMF 2 Bldg 8 - Fire Alarm System 0 0 26 0 0 0 0 0 0 0 0 26
Replacement - NWR

888830P 19-21 HQ Post Occupancy 0 0 0 0 0 0 0 0 0 0 0 0

888833K Region Wide Fall Protection - OR 0 0 102 0 0 0 0 0 0 0 0 102

888841R Region Wide Exterior Man Door Replacement - SWR 0 0 0 0 0 30 0 0 0 0 0 30

888843W Vancouver AMF - Asbestos Abatement Finishes - SWR 0 0 20 0 0 0 0 0 0 0 0 20

888864Y Eastern Regionwide - Fire Exit Door Replacement - ER 1 0 74 0 0 0 0 0 0 0 0 75

888891P 23-25 HQ Post Occupancy 0 0 25 0 0 0 0 0 0 0 0 25

888891S 23-25 HQ Project Scoping 0 0 25 0 0 0 0 0 0 0 0 25

888892P 25-27 HQ Post Occupancy 0 0 0 25 0 0 0 0 0 0 0 25

888892S 25-27 HQ Project Scoping 0 0 0 25 0 0 0 0 0 0 0 25

888893P 27-29 HQ Post Occupancy 0 0 0 0 25 0 0 0 0 0 0 25

888893S 27-29 HQ Project Scoping 0 0 0 0 25 0 0 0 0 0 0 25

888899J Dayton Ave RHQ Building - Renovation - NWR 296 1,996 46 0 0 0 0 0 0 0 0 2,338

Improvement (I)

000004F Develop Standard Plans for Buried Structures 0 947 236 0 0 0 0 0 0 0 0 1,183

000015R Dept of Revenue - Sales Tax on Projects on 86 0 0 0 0 0 0 0 0 0 0 86
Federal/Tribal land

000022L Statewide Enterprise Mobile LiDAR Data Collection 0 818 5,723 0 0 0 0 0 0 0 0 6,541

095901D Commute Trip Reduction I & P 1,369 109 192 0 0 0 0 0 0 0 0 1,671

095901G Access & Hearings 1,718 175 481 0 0 0 0 0 0 0 0 2,374

095901X Set Aside for Improvement Program Support Activities - 0 0 0 30,787 31,101 32,325 0 0 0 0 0 94,213
Improvements

095905C 13-15 Communications DPS 284 98 127 0 0 0 0 0 0 0 0 508

095905E 13-15 Construction Office DPS 971 302 312 0 0 0 0 0 0 0 0 1,585
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Unknown

Improvement (I)

095905F 13-15 Real Estate DPS 903 364 356 0 0 0 0 0 0 0 0 1,624

095913I Consultant Services 4,767 1,241 1,471 0 0 0 0 0 0 0 0 7,479

095997A Development Fish Passage Hydraulics 914 242 0 0 0 0 0 0 0 0 0 1,157

095999F Roadside & Site Development 1,499 305 364 0 0 0 0 0 0 0 0 2,169

095999H Design-Policy, Standards and Research Team 10,857 2,902 3,048 0 0 0 0 0 0 0 0 16,807

095999J Right of Way Plans 2,961 616 0 0 0 0 0 0 0 0 0 3,577

095999X Capital Program Development & Management 23,217 2,369 2,341 0 0 0 0 0 0 0 0 27,927

095999Z Office of Equal Opportunity 545 0 0 0 0 0 0 0 0 0 0 545

099901F Bentley Software 1,862 592 592 0 0 0 0 0 0 0 0 3,046

099901G Safety Analyst_AASHTO 107 0 0 0 0 0 0 0 0 0 0 107

099901S WSDOT Fish Passage Program Support 1,581 8,062 21,378 0 0 0 0 0 0 0 0 31,021

099901T WDFW Fish Passage Project Support 1,035 4,688 4,040 0 0 0 0 0 0 0 0 9,763

099901U Safety Support I2 0 332 374 0 0 0 0 0 0 0 0 706

099904I Stormwater Retrofit and Improvements Support 0 57 3,286 0 0 0 0 0 0 0 0 3,343

099904M Washington State Transportation Resilience 0 0 481 0 0 0 0 0 0 0 0 481
Improvement Plan (TRIP)

099908B Traffic Operations Assessments 540 195 26 0 0 0 0 0 0 0 0 760

099911S Project Definition and Scoping 4,123 0 0 0 0 0 0 0 0 0 0 4,123

099912D Local Programs Scenic Byways Projects - Safety 605 0 0 0 0 0 0 0 0 0 0 605
Improvements

099913O Reach Analysis 1,403 240 334 0 0 0 0 0 0 0 0 1,978

099915G Safety Rest Area Improvement Program HQ - PS 400 0 0 0 0 0 0 0 0 0 0 400

099921U Extracting Roadway Elements through LiDAR 0 0 1,350 0 0 0 0 0 0 0 0 1,350

099922C Statewide Corridors Projects E & E - PS 184 0 0 0 0 0 0 0 0 0 0 184

100015E Traffic Operation Assessments - NWR 708 100 0 0 0 0 0 0 0 0 0 808

100020F Northwest Region Tree Mitigation Agreements 39 78 569 0 0 0 0 0 0 0 0 687

195900A DPS - Northwest Region 6,438 2,208 2,350 0 0 0 0 0 0 0 0 10,995

199901M Project Definition and Summary NWR PS - I5 6,016 0 0 0 0 0 0 0 0 0 0 6,016

199925G Management of Environmental Mitigation Sites NWR - 6,782 780 1,192 933 373 161 54 25 6 0 0 10,307
PS

199930E Management of Environmental Mitigation Sites - PS 2,762 86 45 39 20 12 8 0 0 0 0 2,972

199930F Management of Environmental Mitigation Sites - PS 241 160 491 465 372 172 54 28 16 0 0 1,997
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Unknown

Improvement (I)

199965B Developer Review NWR - PS 7,622 1,067 1,160 0 0 0 0 0 0 0 0 9,849

200007B NCR Traffic Operation Assessments 711 226 0 0 0 0 0 0 0 0 0 937

295900A Direct Project Support I5 4,780 1,346 1,587 0 0 0 0 0 0 0 0 7,712

299901M Project Definition and Summary NCR - PS - I5 1,868 951 1,003 0 0 0 0 0 0 0 0 3,822

299925H NCR Environmental Mitigation PEF 556 57 67 0 0 0 0 0 0 0 0 680

299930E NCR Environmental Mitigation Nickel & TPA 116 16 85 0 0 0 0 0 0 0 0 217

300017F Advanced Work on Fish Barriers 10,168 24,075 20,538 0 0 0 0 0 0 0 0 54,780

300098I Traffic Operation Assessments 742 204 0 0 0 0 0 0 0 0 0 946

395900A Olympic Region Budgeted DPS-I5 7,906 2,314 2,278 0 0 0 0 0 0 0 0 12,498

399901M Project Definition and Summary OR - PS - I5 2,636 798 799 0 0 0 0 0 0 0 0 4,233

399925H Management of Environmental Mitigation Sites OR 1,647 515 1,166 0 0 0 0 0 0 0 0 3,327

399930E Management of Environmental Mitigation Sites OR - PS 968 74 603 0 0 0 0 0 0 0 0 1,646

399930H Management of Environmental Mitigation Sites OR 0 20 240 17 0 0 0 0 0 0 0 277

399965B Developer Review OR - PS 4,617 695 657 0 0 0 0 0 0 0 0 5,968

400015Q SWR - Traffic Operation Assessments 727 240 2 0 0 0 0 0 0 0 0 970

400018N SWR Breakaway Cable Terminal Replacement - Non- 38 0 0 0 0 0 0 0 0 0 0 38
Interstates

400018S SW Region/Regionwide Curve Warning Sign Update 243 73 40 0 0 0 0 0 0 0 0 356
2017-2019

400021F Advanced Work on Fish Barriers 267 1,521 317 0 0 0 0 0 0 0 0 2,105

495900A DPS - Southwest Region 13-15 7,465 2,430 2,838 0 0 0 0 0 0 0 0 12,733

499901M Project Definition and Summary SWR - PS I5 4,359 993 1,322 0 0 0 0 0 0 0 0 6,673

499925H Management of Environmental Mitigation Sites - SWR 1,617 897 2,106 174 0 0 0 0 0 0 0 4,793

499930E Management of Environmental Mitigation Sites for SWR 4,073 696 849 0 0 0 0 0 0 0 0 5,618

499930F Management of Environmental Mitigation Sites - SWR 13 232 275 372 256 127 0 0 0 0 0 1,274

499965B Developer Review SWR - PS 1,909 255 283 0 0 0 0 0 0 0 0 2,447

500001D South Central Region - Traffic Operation Assessments 712 206 0 0 0 0 0 0 0 0 0 918

500007G SCR 2021 Region Wide BCT Replacement - Freeway 41 394 27 0 0 0 0 0 0 0 0 462

500010Z SR 240 Et Al/Safety Features - Roadside Hardware 0 335 28 0 0 0 0 0 0 0 0 362
Preservation

595900A DPS - South Central Region 8,390 2,440 2,481 0 0 0 0 0 0 0 0 13,312
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Unknown

Improvement (I)

599925H Management of Environmental Mitigation PEF Sites 372 594 174 45 0 0 0 0 0 0 0 1,185
SCR-PS

599930E Nickel/TPA Management of Environmental Mitigation 323 0 1,052 654 654 446 130 0 0 0 0 3,260
Sites SCR

599965B Developer Review SCR - PS 2,929 411 412 0 0 0 0 0 0 0 0 3,751

600045J US 2 and US 395 Safety Improvements - Shoulder 459 0 28 0 0 0 0 0 0 0 0 487
Repair

695900A DPS - Eastern Region 10,042 2,730 2,719 0 0 0 0 0 0 0 0 15,491

699930F Management of Environmental Mitigation Sites - ER 0 0 91 74 8 0 0 0 0 0 0 173

699965B Developer Review ER - PS 2,930 508 525 0 0 0 0 0 0 0 0 3,963

Preservation (P)

000014R Dept of Revenue - Sales Tax on Projects on 564 0 0 0 0 0 0 0 0 0 0 564
Federal/Tribal Land

000023C Regionwide SRA Minor Improvements - OR 0 0 755 0 0 0 0 0 0 0 0 755

000035T Weigh Station Preservation Strategic Plan 377 0 0 0 0 0 0 0 0 0 0 377

000035U Purchase License Plate Readers and Enforcement 436 66 182 0 0 0 0 0 0 0 0 685
Cameras

000040P Statewide 310W HPS Luminaire Fixture 0 109 1,606 0 0 0 0 0 0 0 0 1,715
Removal/Replacement

000080A Statewide SRA P3 Facility Renovation Projects 833 0 0 0 0 0 0 0 0 0 0 833

095901W Set Aside for Preservation Activities 0 0 0 65,495 66,774 68,154 0 0 0 0 0 200,423

095906H CPDM Project Delivery 861 84 0 0 0 0 0 0 0 0 0 945

095909A Bridge DPS 11,795 3,255 4,016 0 0 0 0 0 0 0 0 19,066

095913P Construction Trainers 149 0 0 0 0 0 0 0 0 0 0 149

095960A Environmental Services DPS 0 661 0 0 0 0 0 0 0 0 0 661

095998I Real Estate Services 3,363 614 750 0 0 0 0 0 0 0 0 4,728

095998O Bridge Design 1,338 0 0 0 0 0 0 0 0 0 0 1,338

095998Q Bridge Computer Support 367 0 0 0 0 0 0 0 0 0 0 367

095998S Bridge & Structures 209 0 0 0 0 0 0 0 0 0 0 209

095998U Computer Aided Engineering (CAE) E & E - DPS 1,668 1,919 2,302 0 0 0 0 0 0 0 0 5,889

095998Y Utilities, Railroads & Agreements E & E - DPS 1,769 750 1,071 0 0 0 0 0 0 0 0 3,590

095999A Hydraulics 2,366 480 777 0 0 0 0 0 0 0 0 3,624
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Unknown

Preservation (P)

095999C Cost Risk (CEVP) E & E - DPS 1,441 1,057 1,080 0 0 0 0 0 0 0 0 3,579

095999E Roadside & Site Development E & E - DPS 244 0 0 0 0 0 0 0 0 0 0 244

095999G Design-Policy, Standards and Research Team E & E - 1,093 0 0 0 0 0 0 0 0 0 0 1,093
DPS

095999K Design Office 9,251 2,652 2,800 0 0 0 0 0 0 0 0 14,703

095999O Highways and Local Programs HQ - DPS 378 67 67 0 0 0 0 0 0 0 0 512

095999Q Traffic Operations 1,501 645 602 0 0 0 0 0 0 0 0 2,748

095999U Transportation Data Office E & E - DPS 471 263 179 0 0 0 0 0 0 0 0 912

095999W System Analysis & Program Development 820 0 0 0 0 0 0 0 0 0 0 820

099903Y HQ Survey & Mapping 0 1,453 0 0 0 0 0 0 0 0 0 1,453

099904P Printing Services Equipment Procurement 0 22 7 0 0 0 0 0 0 0 0 29

099906K Project Definition and Summary 403 46 53 0 0 0 0 0 0 0 0 502

099908E Wireless Communication 28,503 8,123 2,089 0 0 0 0 0 0 0 0 38,716

099915E Safety Rest Areas with Sanitary Disposal - Preservation 1,025 0 3 0 33 489 750 639 0 0 0 2,939
Program

099915H Safety Rest Area Preservation Program HQ - PS 1,330 0 318 318 0 0 0 0 0 0 0 1,966

099920I Permanent Traffic Sites & Equipment TDO E & E - PS 4,032 456 598 0 0 0 0 0 0 0 0 5,085

099920J Pavement Management & Evaluation E & E - PS 14,749 2,302 4,263 0 0 0 0 0 0 0 0 21,313

099931I Rock Slope Scaling - Unstable Slope 61 0 0 0 0 0 0 0 0 0 0 61

099932E Pits and Quarry HQ - PS 82 0 0 0 0 0 0 0 0 0 0 82

099932I Rock Slope Scaling 307 47 48 0 0 0 0 0 0 0 0 403

099933G Geo Tech Support E & E - PS 4,297 643 433 0 0 0 0 0 0 0 0 5,373

099934G Geo Technical Instrumentation E & E - PS 511 44 36 0 0 0 0 0 0 0 0 591

099935X Department Wide Training HQ - PS 7,489 1,331 1,646 0 0 0 0 0 0 0 0 10,466

099936G Culvert and Major Drainage Inventory & Prioritization E 114 0 0 0 0 0 0 0 0 0 0 114
& E - PS

099936Z Highway Runoff Manual 2,846 423 1,303 0 0 0 0 0 0 0 0 4,571

099945C Cost Recovery Adjustment -283 0 0 0 0 0 0 0 0 0 0 -283

099961B Bridge Condition Inspection HQ - PS 116,345 20,453 20,963 0 0 0 0 0 0 0 0 157,762

099961G Bridge Scour Evaluation and Repair HQ - PS 1,907 403 667 0 0 0 0 0 0 0 0 2,976

099961J Bridge Management HQ - PS 5,973 1,305 1,480 0 0 0 0 0 0 0 0 8,759

099961K Statewide ER Project Scoping 129 0 81 0 0 0 0 0 0 0 0 210
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Unknown

Preservation (P)

099961L Bridge Load Rating 6,298 501 3,223 0 0 0 0 0 0 0 0 10,022

099963I Emergent Needs CPDM - PS 10,307 4,334 9,994 0 0 0 0 0 0 0 0 24,634

099963J Deputy Secretary Discretionary Budget 30 190 250 0 0 0 0 0 0 0 0 470

099963K ASST. SECRETARY OF REGIONS 0 0 250 0 0 0 0 0 0 0 0 250
DISCRETIONARY

099967K Highway Construction Audit Charges HQ - PS 6,839 1,297 1,670 0 0 0 0 0 0 0 0 9,806

099972F Property Management Statewide E & E - PS 16,148 -1 13 0 0 0 0 0 0 0 0 16,160

099999S Extraordinary Settlement Litigation 10,275 296 4,423 0 0 0 0 0 0 0 0 14,994

099999U DBE Disparity Study 1,891 714 465 0 0 0 0 0 0 0 0 3,070

195900B DPS - Northwest Region 358 591 0 0 0 0 0 0 0 0 0 949

199901N Project Definition and Summary NWR PS - P4 8,365 1,667 2,310 0 0 0 0 0 0 0 0 12,343

199932E Pits and Quarry NWR - PS 1,011 21 50 0 0 0 0 0 0 0 0 1,082

199960I Emergent Needs NWR - PS 5,459 869 1,004 0 0 0 0 0 0 0 0 7,333

199961X Right of Way Plans NWR - PS 3,499 421 450 0 0 0 0 0 0 0 0 4,370

200007D NCR 23-25 Strategic Bridge Preservation 0 0 213 44 0 0 0 0 0 0 0 257

200007E NCR 25-27 Strategic Bridge Preservation 0 0 0 1,016 0 0 0 0 0 0 0 1,016

200007H NCR Strategic Pavement Preservation 21-23 0 1,709 1 0 0 0 0 0 0 0 0 1,710

200008X NCR 27-29 Strategic Bridge Preservation 0 0 0 0 1,050 0 0 0 0 0 0 1,050

200009K NCR Bridge Patching 21-23 63 3,621 2 0 0 0 0 0 0 0 0 3,686

200009N NCR Region Wide Crack Seal - 2022 0 923 15 0 0 0 0 0 0 0 0 938

200009P NCR ATC Controller Update 21-23 0 103 217 0 0 0 0 0 0 0 0 320

295900B Direct Project Support P4 21-23 436 225 0 0 0 0 0 0 0 0 0 661

299932E Pits and Quarry NCR - PS 1,872 39 51 0 0 0 0 0 0 0 0 1,962

299963V North Central Region Emergent Needs 3,274 561 700 0 0 0 0 0 0 0 0 4,535

300019G 19-21 OR Region Wide Basic Safety - Guardrail 366 5 33 0 0 0 0 0 0 0 0 404

300025B OR Strategic Bridge Preservation 23-25 0 0 902 0 0 0 0 0 0 0 0 902

300025P OR Strategic Pavement Preservation 23-25 0 0 1,328 9 0 0 0 0 0 0 0 1,337

300027B OR Strategic Bridge Preservation 25-27 0 0 0 900 0 0 0 0 0 0 0 900

300027P OR Strategic Pavement Preservation 25-27 0 0 0 1,702 0 0 0 0 0 0 0 1,702

300029B OR Strategic Bridge Preservation 27-29 0 0 0 0 897 3 0 0 0 0 0 900

300029P OR Strategic Pavement Preservation 27-29 0 0 0 0 1,888 0 0 0 0 0 0 1,888

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 139 of 156 Printed 11/8/2024 9:47:26 AM

Executive TEIS - Capital Projects System
Project Listing

2024 Project Delivery Plan



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Unknown

Preservation (P)

395900B Olympic Region Budgeted DPS-P4 371 242 4 0 0 0 0 0 0 0 0 617

399932E Pits and Quarry OR - PS 216 12 23 0 0 0 0 0 0 0 0 251

399960I Emergent Needs OR - PS 5,152 842 1,000 0 0 0 0 0 0 0 0 6,994

399961X Right of Way Plans OR - PS 1,667 190 266 0 0 0 0 0 0 0 0 2,123

400020M SWR - Strategic Pavement Preservation 19-21 3,966 0 0 0 0 0 0 0 0 0 0 3,966

400021S 21-23 SWR Regionwide Safety Features - Signing 0 299 0 0 0 0 0 0 0 0 0 299

400022M SWR - Strategic Pavement Preservation 21-23 0 4,756 301 0 0 0 0 0 0 0 0 5,057

400022Z 21-23 SWR Regionwide Accessible Pedestrian Signals - 0 202 68 0 0 0 0 0 0 0 0 270
Upgrade

400024M SWR - Strategic Pavement Preservation 23-25 0 0 6,243 0 0 0 0 0 0 0 0 6,243

400026M SWR - Strategic Pavement Preservation 25-27 0 0 0 5,000 0 0 0 0 0 0 0 5,000

400027B SWR Strategic Bridge Preservation 27-29 0 0 0 0 1,000 0 0 0 0 0 0 1,000

400028M SWR - Strategic Pavement Preservation 27-29 0 0 0 0 5,000 0 0 0 0 0 0 5,000

495900B DPS - Southwest Region for 13-15 428 315 39 0 0 0 0 0 0 0 0 781

499932E Pits and Quarry SWR - PS 920 57 132 0 0 0 0 0 0 0 0 1,109

499960I Emergent Needs SWR - PS 1,488 0 0 0 0 0 0 0 0 0 0 1,488

499961X Right of Way Plans SWR - PS 1,101 276 449 0 0 0 0 0 0 0 0 1,826

499963D Southwest Region P4 Emergent Needs 0 924 64 0 0 0 0 0 0 0 0 988

499963E Southwest P4 Emergent Needs 23-25 0 0 940 10 0 0 0 0 0 0 0 950

500000B 21-23 SCR Region Wide Safety Features - Signing 0 24 35 0 0 0 0 0 0 0 0 59

500000J US 12 et al/SCR Rumble Strip Replacement - Rumble 0 673 735 0 0 0 0 0 0 0 0 1,408
Strips

500002Z I-82 et al SCR Strategic Pavement Preservation 69 752 8 0 0 0 0 0 0 0 0 831

500003C SR 17 et al SCR Strategic Pavement Preservation 0 2,520 236 0 0 0 0 0 0 0 0 2,756

500007D SCR 21-23 Strategic Bridge Preservation Eastern 0 1,154 1,346 0 0 0 0 0 0 0 0 2,500
Washington

500007E SCR 23-25 Strategic Bridge Preservation Eastern 0 0 1,941 0 0 0 0 0 0 0 0 1,941
Washington

500007F SCR 25-27 Strategic Bridge Preservation Eastern 0 0 0 2,500 0 0 0 0 0 0 0 2,500
Washington

500007K SCR 21-23 Region Wide - Strategic Pavement 0 1,605 445 0 0 0 0 0 0 0 0 2,050
Preservation

500007L SCR - Strategic Pavement Preservation 23-25 0 0 4,858 246 0 0 0 0 0 0 0 5,104
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Unknown

Preservation (P)

500007M SCR 25-27 Region Wide - Strategic Pavement 0 0 0 7,500 0 0 0 0 0 0 0 7,500
Preservation

500007O SCR 27-29 Region Wide - Strategic Pavement 0 0 0 0 7,500 0 0 0 0 0 0 7,500
Preservation

500007P SCR 27-29 Strategic Bridge Preservation Eastern 0 0 0 0 2,500 0 0 0 0 0 0 2,500
Washington

500011C SCR 21-23 Region Wide - Replace Signal Controllers 0 442 132 0 0 0 0 0 0 0 0 574

595900B DPS - South Central Region 446 343 0 0 0 0 0 0 0 0 0 789

599901N Project Definition and Summary SCR - PS - P4 5,976 1,474 1,510 0 0 0 0 0 0 0 0 8,961

599932E Pits and Quarry SCR - PS 1,422 155 207 0 0 0 0 0 0 0 0 1,785

599960I Emergent Needs SCR - PS 3,243 606 832 0 0 0 0 0 0 0 0 4,681

599961X Right of Way Plans SCR - PS 705 92 108 0 0 0 0 0 0 0 0 905

600005A ER 2025-27 Strategic Bridge Preservation 0 0 0 2,026 0 0 0 0 0 0 0 2,026

600005B ER 2027-29 Strategic Bridge Preservation 0 0 0 0 2,090 0 0 0 0 0 0 2,090

600024F Eastern Region Strategic Pavement Preservation 2019- 3,831 17 46 0 0 0 0 0 0 0 0 3,894
2021

695900B DPS - Eastern Region 1,897 327 0 0 0 0 0 0 0 0 0 2,224

699901N Project Definition and Summary ER - PS - P4 2,999 787 834 0 0 0 0 0 0 0 0 4,621

699932E Pits and Quarry ER - PS 3,727 393 572 0 0 0 0 0 0 0 0 4,692

699961X Right of Way Plans ER - PS 2,383 337 404 0 0 0 0 0 0 0 0 3,124

699963V Emergent Needs ER - PS 639 893 1,001 0 0 0 0 0 0 0 0 2,532

Rail (Y)

700000A Statewide - Freight Rail Investment Bank 776 0 0 6,082 5,000 5,000 5,000 5,000 5,000 5,000 10,000 46,858

700000G Cascades Corridor Slide Prevention and Repair 4,817 282 1,296 10,066 4,455 4,455 0 0 0 0 0 25,371

700000I Cascades Corridor/26 miles N of Seattle-Landslide 63 906 2,083 0 0 0 0 0 0 0 0 3,052
Mitigation Phase II

700000J Landslide Mitigation Phase III - MP 25 0 0 2,096 3,498 0 0 0 0 0 0 0 5,593

700001A Statewide - Freight Rail Assistance Projects 0 0 0 7,040 7,040 4,290 4,290 4,290 4,290 4,290 0 35,530

700002C Locomotive Service Equipment and Overhaul 632 0 827 0 0 0 0 0 0 0 0 1,458

700002G Cascades Corridor - Landslide Mitigation Phase IV 0 0 300 5,456 0 0 0 0 0 0 0 5,756

700002H Operational Modifications after new Service Launch 0 13 7 0 0 0 0 0 0 0 0 20

700010C Passenger Rail Equipment Preservation & Heavy Maint. 0 585 1,664 6,760 12,690 26,380 22,380 23,100 21,944 31,290 103,317 250,110
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Unknown

Rail (Y)

700010D Ultra High Speed Rail 0 0 25,000 25,000 25,000 25,000 25,000 25,000 0 0 0 150,000

700101B PCC Railway: Geometry Car Services 0 75 -23 0 0 0 0 0 0 0 0 51

700101C Palouse River and Coulee City RR Rehabilitation 0 0 1,736 1,215 7,440 17,300 20,075 19,700 19,500 0 0 86,966
(MAW Pkg)

700103B Colfax to Pullman Weed Spraying 0 74 0 0 0 0 0 0 0 0 0 74

700104C PCC 2022 CRISI 0 0 25,934 47,326 39,300 0 0 0 0 0 0 112,560

700201J 2021 CW Branch Fencing - PCC 0 463 159 0 0 0 0 0 0 0 0 622

700201P Emergency: Hooper Branch Bridge 52.03 & Track 0 0 1,835 1,365 0 0 0 0 0 0 0 3,200
Replacement

700401B Spokane, Spangle & Palouse Railway - Oakesdale to 0 0 779 0 0 0 0 0 0 0 0 779
Fallon (2021 FRAP)

701210A GRAIN TRAIN PROGRAM 0 0 100 100 100 100 100 100 100 100 317 1,117

710116A Chelatchie Prairie Railroad Roadbed Rehabilitation 21 1,466 12 0 0 0 0 0 0 0 0 1,500

710117A Chelatchie Prairie Railroad Bridge and Rehab Work 0 22 2,717 0 0 0 0 0 0 0 0 2,739

710118A Chelatchie Prairie Railroad Track Improvements 0 0 500 0 0 0 0 0 0 0 0 500

710422B Spokane International Airport Transload Rail Facility 0 0 1,500 0 0 0 0 0 0 0 0 1,500

710422C Spokane Transload Center Rail Extension 0 0 1,700 0 0 0 0 0 0 0 0 1,700

720000E Port Electrification Competitive Grants 0 0 199 199 0 0 0 0 0 0 0 398

720001E NW Seaport Alliance - Zero Emission Shorepower 0 0 5,645 22,355 0 0 0 0 0 0 0 28,000
Demonstration Project

720002E NW Seaport Alliance - Drayage Truck Demonstration 0 0 3,369 2,931 0 0 0 0 0 0 0 6,300
Project

720201B Columbia Rail-Refurbish Rail Line from Walla Walla to 0 0 421 0 0 0 0 0 0 0 0 421
Dayton (2023 FRAP)

721200E Port of Anacortes Electrification 0 0 560 1,440 0 0 0 0 0 0 0 2,000

721401A Port of Benton - Rail Crossings (2023 FRAP) 0 0 1,030 0 0 0 0 0 0 0 0 1,030

721500E Port of Bremerton Electrification 0 0 2,000 0 0 0 0 0 0 0 0 2,000

724401A Port of Longview - Industrial Rail Corridor Expansion 0 0 23 0 2,037 0 0 0 0 0 0 2,060
(2023 FRAP)

724401B Port of Longview Rail Corridor Expansion (2024 Loan) 0 0 0 5,000 0 0 0 0 0 0 0 5,000

725801A Port of Quincy Rail Infrastructure Expansion 0 0 1,050 950 0 0 0 0 0 0 0 2,000
(L1000348)

726800E Tacoma Rail - Zero-Emission Locomotives and Charging 0 0 2,402 2,598 0 0 0 0 0 0 0 5,000
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Unknown

Rail (Y)

726822A Tacoma Rail- New Equipment (2024 FRIB) 0 0 0 650 0 0 0 0 0 0 0 650

726823E Port of Everett - Cargo Handling Equipment (2021 0 1,695 877 0 0 0 0 0 0 0 0 2,572
FRIB)

726823F Tacoma Rail - Alexander Wye & Storage Track 0 0 592 0 0 0 0 0 0 0 0 592
Upgrades (2021 FRIB)

726823G Tacoma Rail - Blair Peninsula (2023 FRIB) 0 0 408 0 0 0 0 0 0 0 0 408

726823H Tacoma Rail - Annie Tracks Switch and Curve Upgrade 0 0 1,622 0 0 0 0 0 0 0 0 1,622
(2023 FRIB)

726823J Puyallup Tribe Port Electrification 0 0 300 19,700 0 0 0 0 0 0 0 20,000

730312A Point Defiance Bypass Revenue Service 5,385 19 231 0 0 0 0 0 0 0 0 5,635

741001B Columbia Basin Railroad - Connell to Warden Tie 0 0 735 0 0 0 0 0 0 0 0 735
Replacement (2023 FRAP)

744101A PSAP - Corridor Strengthening and Resiliency Project 0 0 1,897 0 0 0 0 0 0 0 0 1,897
(2023 FRAP)

744204A Aberdeen US 12 Highway-Rail Separation 7 568 119 0 0 0 0 0 0 0 0 695

750101B Rainier Rail - Joint Elimination & Yard Build out 0 0 460 0 0 0 0 0 0 0 0 460

752010A Salmon Bay Bridge Rehabilitation Project 0 0 4,155 20,845 0 0 0 0 0 0 0 25,000

754401A Jones/John Liner Road BNSF Railroad Undercrossing 484 0 51 316 0 0 0 0 0 0 0 850

755501A All Weather Wood - Spur Restoration (2023 FRAP) 0 0 286 0 0 0 0 0 0 0 0 286

757101A Central Washington Railroad-Gibbon to Granger Tie 0 0 678 0 0 0 0 0 0 0 0 678
Replacement(2023 FRAP)

790610A Truck Parking Off SR 906 0 0 150 0 0 0 0 0 0 0 0 150

Traffic Operations Capital (Q)

000005Q Reserve funding for Traffic Operations Capital Projects 46 0 4,452 4,700 0 0 0 0 0 0 0 9,198

000009Q CHALLENGE SEATTLE 500 0 0 0 0 0 0 0 0 0 0 500

000012Q VIRTUAL COORDINATION CENTER 932 3,015 1,154 0 0 0 0 0 0 0 0 5,101

000013Q Oversize/Overweight Permit Program 0 0 0 2,271 0 0 0 0 0 0 0 2,271

000024A Sorting Signs at weigh stations 0 0 749 441 0 0 0 0 0 0 0 1,190

000024B Open/Closed signs at weigh stations 0 0 362 272 0 0 0 0 0 0 0 635

000041P Truck Parking Grant 0 142 1,707 503 0 0 0 0 0 0 0 2,353

600027Q ER Transportation Management Center Relocation 0 114 1,311 0 0 0 0 0 0 0 0 1,425
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Unknown

WSF Construction (W)

904010A SR 20 Spur/Friday Harbor Trm - Maritime Security 
Upgrades

0 4 422 0 0 0 0 0 0 0 0 426

904143A SR 20/Coupeville Trm - Slip 1 Transfer Span Mech & 
Elect

0 0 318 2,173 0 0 0 0 0 0 0 2,491

981020C MV Walla Walla Emergency Repair 0 287 4,330 0 0 0 0 0 0 0 0 4,617

981030V MV Tacoma Emergency Propulsion Drive Thyristor 
Failure

0 0 276 0 0 0 0 0 0 0 0 276

982020B MV Kaleetan 23-25 Navigation Communication 
Commercial Shipyard

0 0 61 0 0 0 0 0 0 0 0 61

982031V MV Yakima 21-23 Emergency Repair #1 Steering 
Hardware

0 174 117 0 0 0 0 0 0 0 0 291

983050T MV Chelan 23-25 Biennium Dockside 0 0 5,576 0 0 0 0 0 0 0 0 5,576

983050U MV Chelan Emergency - Grounding 0 0 4,880 0 0 0 0 0 0 0 0 4,880

983051P MV Chelan 23-25 Biennium Improvement Regulatory 
Shipyard

0 0 260 0 0 0 0 0 0 0 0 260

984030K MV Tillikum 23-25 Biennium Preservation Life 
Extension (Dockside)

0 0 8,775 0 0 0 0 0 0 0 0 8,775

990020L MV Tokitae 21-23 Biennium Preservation (Commercial 
Drydocking)

0 976 0 0 0 0 0 0 0 0 0 977

990030M MV Samish Preservation Propeller Hubs 21-23 and 23-
25

0 0 1,363 0 0 0 0 0 0 0 0 1,363

990041F Emergency Repair - MV Chimacum (FY22) 0 977 1,429 0 0 0 0 0 0 0 0 2,406

992021M MV Salish 23-25 Biennium Improvement Regulatory 
Shipyard

0 0 2,651 0 0 0 0 0 0 0 0 2,651

992030B MV Kennewick Emergency, Shipyard Drydock Change 0 1,562 0 0 0 0 0 0 0 0 0 1,562

998951K Maintenance Management System 412 0 0 0 0 0 0 0 0 0 0 412

998951M Vessel Planning / Design 779 1 0 0 0 0 0 0 0 0 0 780

998951N Vessel Noise Control Abatement 1 0 0 0 0 0 0 0 0 0 0 1

998951O Vessel Technical Support Activities 4,156 0 0 0 0 0 0 0 0 0 0 4,156

998951X MV Puyallup Hybrid Electric Conversion-Carbon 
Emission Reduction

0 0 7,485 56,364 0 0 0 0 0 0 0 63,849

Wahkiakum (35)

Preservation (P)

400020N SWR 19-21 Regionwide - Crack Seal 296 1,180 37 0 0 0 0 0 0 0 0 1,513
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Wahkiakum (35)

Preservation (P)

400021B SWR Strategic Bridge Preservation 21-23 0 459 23 0 0 0 0 0 0 0 0 482

400023B SWR Strategic Bridge Preservation 23-25 0 0 528 0 0 0 0 0 0 0 0 528

400025B SWR Strategic Bridge Preservation 25-27 0 0 0 1,200 0 0 0 0 0 0 0 1,200

400419B SR 4/US 101 to Kandoll Rd Vicinity - Chip Seal 1,515 536 45 0 0 0 0 0 0 0 0 2,095

400420C SR 4/Skamokawa Vic to 0.3 Miles West of SR 432 - 281 3,446 418 0 0 0 0 0 0 0 0 4,144
Chip Seal

400420S SR 4/0.4 Miles W of Bjornsgard Rd - Emergency Slope 3,123 285 60 0 0 0 0 0 0 0 0 3,466
Stabilization

400422R SR 4/1.5 Miles E of Grays River Bridge - Culvert Repair 0 347 321 0 0 0 0 0 0 0 0 667

440912P SR 409/Columbia River Br at Puget Island - Painting 10,699 23 1 0 0 0 0 0 0 0 0 10,723

Walla Walla (36)

Highway Management and Facilities (D)

888851C Walla Walla Shop and Vehicle Storage Roof Repair - 0 0 0 0 0 37 0 0 0 0 0 37
SCR

Improvement (I)

500000G SR 128 Et Al/SE Washington - Centerline Rumble Strips 5 306 748 0 0 0 0 0 0 0 0 1,060

501203A US 12/Wallula to Nine Mile Hill - Build New Highway 1,816 141 13,778 20,180 0 0 0 0 0 0 0 35,915

501203X US 12/Frenchtown Vicinity to Walla Walla - Add Lanes 51,540 58 41 0 0 0 0 0 0 0 0 51,639

501204C US 12/SR 124 to McNary Pool - Add Lanes 12,088 0 5 0 0 0 0 0 0 0 0 12,093

501208N US 12/SR 124 to Walla Walla - Add Lanes 10,823 0 6 0 0 0 0 0 0 0 0 10,829

501210T US 12/Nine Mile Hill to Woodward Canyon Vic - Build 5,345 0 14 2 0 0 0 0 0 0 0 5,361
New Highway

501212I US 12/SR 124 Intersection - Build Interchange 21,255 0 55 0 0 0 0 0 0 0 0 21,310

501213X US 12/Nine Mile Hill to Frenchtown Vic - Build New 69,162 83,486 8,900 300 0 0 0 0 0 0 0 161,848
Highway

512402N SR 124/Monument Dr/RR Xing - Construct Bridge 10,854 21 65 0 0 0 0 0 0 0 0 10,939

512501Y SR 125/Oregon State Line to Military Rd - ADA 33 978 182 0 0 0 0 0 0 0 0 1,194
Compliance

512501Z SR 125 Spur/N 13th Ave to Myra Road - ADA 4 0 0 0 0 0 0 0 0 0 0 4
Compliance

512502C SR 125/Plaza Way - Intersection Improvements 2,669 2,392 34 0 0 0 0 0 0 0 0 5,096

512502R SR 125/Plaza Way - Railroad Crossing Improvements 0 80 1,848 1,683 0 0 0 0 0 0 0 3,612
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Walla Walla (36)

Improvement (I)

512502S SR 125/Plaza Way Vic Stage 2 - Sidewalk 20 916 71 0 0 0 0 0 0 0 0 1,007
Improvements

Preservation (P)

501214U US 12/Lewiston Rd to Coppei Creek - Chip Seal 750 151 20 0 0 0 0 0 0 0 0 921

501214W US 12/Waitsburg to Dayton - Chip Seal 0 0 0 88 2,167 0 0 0 0 0 0 2,255

501215F US 12/Dodd Rd Vicinity to Wallula Vicinity - Paving 154 2,115 96 0 0 0 0 0 0 0 0 2,365

501215U US 12/Waitsburg Vicinity - Paving 0 0 0 255 7,679 0 0 0 0 0 0 7,934

501217J US 12/Myra Rd to Harbert Rd Vic - Paving 0 0 0 2,041 67,984 0 0 0 0 0 0 70,025

501217N US 12/Harbert Rd Vicinity to Lewiston Rd - Paving 0 0 0 492 18,114 147 0 0 0 0 0 18,753

501218F US 12/Snake River Vaughn Hubbard Bridge EB - Repair 0 1 0 0 0 0 0 0 0 0 0 1
Floor Beams

501218M US 12/Wallula Vicinity to N Shore Rd - Chip Seal 0 0 0 0 105 0 0 0 0 0 0 105

501218U US 12/SR124 to McNary Pool EB Left Lane - Paving 0 0 3 0 0 0 0 0 0 0 0 3

512402K SR 124/Old BN RR Bridge to Harshaw Rd - Chip Seal 0 0 1,161 392 0 0 0 0 0 0 0 1,552

512402S SR 124/Coppei Creek to US 12 - Paving 0 0 0 91 2,321 0 0 0 0 0 0 2,413

512403N SR 124/Harshaw Rd to Waitsburg - Chip Seal 0 0 0 372 12,075 0 0 0 0 0 0 12,447

512501R SR 125/Oregon State Line to Military Rd - Paving 455 6,365 249 0 0 0 0 0 0 0 0 7,069

512501S SR 125 Spur/N 13th Ave to Myra Road - Paving 16 0 0 0 0 0 0 0 0 0 0 16

573001G US 730/3.0 Miles N of Oregon Border - Rockfall 139 170 177 0 0 0 30 426 547 0 0 1,488
Prevention

573001H US 730/4.1 Miles N of Oregon Border - Rockfall 34 6 9 0 0 0 0 0 0 0 0 48
Prevention

573001I US 730/4.4 Miles N of Oregon Border - Rockfall 222 31 112 0 0 0 0 0 0 0 0 364
Prevention

573001J US 730/5.2 Miles N of Oregon Border - Rockfall 76 15 28 0 0 0 0 0 0 0 0 118
Prevention

573001K US 730/Oregon State Line to US 12 - Paving 0 0 320 4,145 0 0 0 0 0 0 0 4,465

Whatcom (37)

Highway Management and Facilities (D)

888810L Maple Falls SMF Bldg 1 - Roof Replacement - NWR 0 0 0 0 0 20 0 0 0 0 0 20

888811I Bellingham AHQ Shop HVAC Replacement - NWR 0 0 0 0 0 575 0 0 0 0 0 575
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Whatcom (37)

Improvement (I)

000524Z Truck Parking Information Management System 0 0 2,200 6,600 0 0 0 0 0 0 0 8,800

100005B Sound Transit Management Services 26,477 7,092 10,183 356 46 1 0 0 0 0 0 44,154

100017A NWR Breakaway Cable Terminal Replacement 17-19 2,633 72 1 0 0 0 0 0 0 0 0 2,706

100017C NWR Breakaway Cable Terminal Replacement-Non-
Interstate 17-19

1,147 0 5 0 0 0 0 0 0 0 0 1,152

100020D Regionwide GEC Management - Fish Passage 1,030 4,924 4,363 0 0 0 0 0 0 0 0 10,317

100021J NWR Breakaway Cable Terminal Replacement 21-23 0 813 2,766 0 0 0 0 0 0 0 0 3,579

100022E NWR Fish Passage Adaptive Management - State Forces 0 263 40 0 0 0 0 0 0 0 0 302

100098U WA-BC Joint Transportation Action Plan - Int'l Mobility 
& Trade Corridor

208 0 0 0 0 0 0 0 0 0 0 208

100098V WA-BC Joint Transportation Action Plan-Border Policy 
Research Institute

121 0 0 0 0 0 0 0 0 0 0 121

100099G Whatcom Council of Governments IMTC 17-19, 19-21 
& 21-23 & 23-25

442 100 283 0 0 0 0 0 0 0 0 825

100540W I-5/Tributaries to Friday, Lake & Chuckanut Creeks - 
Fish Passage

0 1,410 35,251 71,993 56,459 0 0 0 0 0 0 165,112

100583X I-5/Padden Creek - Fish Passage 13,892 13,784 276 341 0 0 0 0 0 0 0 28,294

100591R I-5/Northbound On-Ramp at Bakerview - Improvements 7,574 2,615 2 0 0 0 0 0 0 0 0 10,191

100591U I-5/Baker Creek & Spring Creek - Fish Passage 209 348 790 1,495 165 0 0 0 0 0 0 3,007

100596K I-5/Tributary to California Creek - Fish Passage 9,111 21 6 0 0 0 0 0 0 0 0 9,138

100598E I-5/Cain Creek to Semiahmoo Bay- Fish Passage 0 0 230 896 988 0 0 0 0 0 0 2,114

100598K I-5/Slater Road Interchange - Roundabout 1,135 1,054 7,921 0 0 0 0 0 0 0 0 10,111

100598N I-5/Unnamed Tributary to Silver Creek - Fish Passage 358 991 590 862 0 0 0 0 0 0 0 2,801

100598P I-5/UNTs to Unnamed California Creek - Fish Passage 0 165 265 2,048 4,438 0 0 0 0 0 0 6,917

100598R I-5/Slater Road Interchange - Roundabouts & 
Improvements

0 0 3,533 31,732 0 0 0 0 0 0 0 35,266

100599L I-5/City of Blaine Access Study & SR 548 Grade 
Separation Design

342 91 0 0 0 0 0 0 0 0 0 433

100958E SR 9/Unnamed Tributary to Landingstrip Creek - Fish 
Passage

807 1,193 37 0 0 0 0 0 0 0 0 2,037

101115T SR 11/Hoag's Creek - Fish Passage 2,092 74 5 0 0 0 0 0 0 0 0 2,171

101120F SR 11/Padden Creek - Fish Passage 1,218 2,318 33 42 0 0 0 0 0 0 0 3,611

153900H SR 539/Spring Creek Channel- Fish Weirs site id no. 
990015

219 0 0 0 0 0 0 0 0 0 0 219

Version:  24PLAN01 (Created 11/7/2024 9:20:24 AM, Updated 11/7/2024 9:20:24 AM) 147 of 156 Printed 11/8/2024 9:47:27 AM

Executive TEIS - Capital Projects System
Project Listing

2024 Project Delivery Plan



Grouping: County, Program Dollars In Thousands

PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Whatcom (37)

Improvement (I)

153900R SR 539/Telegraph Road to Westerly Road - ADA 
Compliance

4 30 783 304 562 0 0 0 0 0 0 1,682

153900T SR 539/Baker Creek - Fish Passage 171 205 274 1,293 307 0 0 0 0 0 0 2,251

153910J SR 539/Duffner Ditch - Fish Passage 249 866 3,285 0 0 0 0 0 0 0 0 4,401

153912C SR 539/Bay-Lyn Dr to International Boundary - 
Corridor Improvements

0 0 0 0 0 0 7,996 27,412 12,661 0 0 48,069

154202E SR 542/Unnamed to Mitchell & High Crks - Fish 
Passage

0 2,325 4,288 119 0 0 0 0 0 0 0 6,731

154202G SR 542/Squalicum Creek to Bellingham Bay - Fish 
Passage

742 3,442 9,669 0 0 0 0 0 0 0 0 13,853

154231B SR 542/Unnamed Trib to Toad Ck & NF Nooksack R - 
Fish Passage

0 0 147 2,324 0 0 0 0 0 0 0 2,472

154231R SR 542/Glacier Creek Bridge CED - Replace Bridge 658 0 1,352 1,198 20,990 12,901 0 0 0 0 0 37,098

154300C SR 543/Cain Creek East of I-5 to Semiahmoo Bay- Fish 
Passage

0 0 684 1,305 1,240 0 0 0 0 0 0 3,228

154402A SR 544/Unnamed Tributary to Fourmile Creek - Fish 
Passage

633 388 2,416 0 0 0 0 0 0 0 0 3,437

154600H SR 546/Kamm Ditch - Fish Passage 735 1,463 86 0 0 0 0 0 0 0 0 2,285

154600I SR 546/Benson Road - Intersection Improvements 0 55 311 634 0 0 0 0 0 0 0 1,001

154600L SR 546/Pepin Creek and Duffner Ditch - Fish Passage 783 4,511 123 0 0 0 0 0 0 0 0 5,417

154601B SR 546/Unnamed Tributary to Fishtrap Creek - Fish 
Passage

243 538 782 365 0 0 0 0 0 0 0 1,927

154800E SR 548/Bell Road - Intersection Improvements 0 55 0 0 0 0 0 0 0 0 0 55

154800F SR 548/UNT to Unnamed California Cr Trib & 
California Cr - Fish Passage

0 9 1 1,469 2,861 0 0 0 0 0 0 4,341

154825A SR 548/Marine Dr-Cain Creek to Semiahmoo Bay- Fish 
Passage

0 0 380 2,434 1,159 0 0 0 0 0 0 3,971

199919M Advanced Work on Fish Barriers NWR 16,925 31,147 9,865 0 0 0 0 0 0 0 0 57,937

Preservation (P)

000537C I-5/Custer SB SRA - Sewer Line Replacement - NWR 73 0 0 0 0 0 0 0 0 0 0 73

000537X I-5/Custer SRA NB - Sewage Pump Replacement - 
NWR

0 0 15 0 0 0 0 0 0 0 0 15

100019F Northwest Region Preservation Signing (19-21) 627 258 140 0 0 0 0 0 0 0 0 1,025

100021B Northwest Region Preservation Signing (21-23) 0 0 82 0 0 0 0 0 0 0 0 82
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Whatcom (37)

Preservation (P)

100021E Strategic Pavement Preservation 21-23 - Contract 29 4,512 732 0 0 0 0 0 0 0 0 5,273

100021F Northwest Region Strategic Bridge Preservation 21-23 0 2,499 2 0 0 0 0 0 0 0 0 2,501

100021G NWR HMA Crack Seal and Pavement Repair 52 7,766 57 0 0 0 0 0 0 0 0 7,874

100021K Strategic Pavement Preservation 21-23 - State Forces 0 1,251 1 0 0 0 0 0 0 0 0 1,252

100021P Northwest Region Traffic Controller Replacement and 
Upgrade

0 486 658 0 0 0 0 0 0 0 0 1,144

100022G NWR Emergency Pavement Repair 0 6,734 657 0 0 0 0 0 0 0 0 7,391

100023B NWR South/Strategic Pavement Preservation 23-25 - 
Contract

0 0 1,068 6,545 0 0 0 0 0 0 0 7,613

100023C Northwest Region Strategic Bridge Preservation 23-25 0 0 2,500 0 0 0 0 0 0 0 0 2,500

100023F NWR North/Strategic Pavement Preservation 23-25 - 
Contract

0 0 1,407 5,326 0 0 0 0 0 0 0 6,733

100023G Regionwide GEC Management - Preservation 0 300 1,260 0 0 0 0 0 0 0 0 1,560

100023I NWR North/Strategic Pavement Preservation 25-27-
Contract

0 0 0 2,988 3,699 0 0 0 0 0 0 6,687

100025A Northwest Region Strategic Bridge Preservation 25-27-
State Forces

0 0 0 2,500 0 0 0 0 0 0 0 2,500

100025B NWR - Strategic Pavement Preservation 25-27 - State 
Forces

0 0 0 888 0 0 0 0 0 0 0 888

100027B NWR - Strategic Pavement Preservation 27-29 0 0 0 0 4,415 0 0 0 0 0 0 4,415

100027C NWR Strategic Bridge Preservation 27-29 - State Forces 0 0 0 0 2,500 0 0 0 0 0 0 2,500

100501T I-5/Federal Way to Bellingham - Selected PCCP Panel 
Replacement

316 4,122 5 0 0 0 0 0 0 0 0 4,442

100514S I-5/PCCP Strategic Pavement Preservation 25-27-
Contract

0 0 0 2,531 2,397 0 0 0 0 0 0 4,928

100573H I-5/SB Joe Leary Slough to Nulle Rd Vic - Concrete 
Rehabilitation

0 3,692 7,600 0 0 0 0 0 0 0 0 11,293

100583K I-5/NB N Lake Samish to Nooksack River - Concrete 
Pavement Rehab

0 0 632 0 0 0 0 0 0 0 0 632

100591K I-5/Guide Meridian Interchange - Ramp Paving & ADA 
Compliance

0 61 36 925 1,455 0 0 0 0 0 0 2,476

100591T I-5/Squalicum Creek to SR 539 - Bridge Deck Overlays 12 0 0 0 0 0 0 0 0 0 0 12

100595J I-5/SB Nooksack River to Blaine - Paving 0 0 977 9,898 0 0 0 0 0 0 0 10,875

102068A SR 20/Rocky Creek to Granite Creek - BST 101 9,949 682 0 0 0 0 0 0 0 0 10,732
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Whatcom (37)

Preservation (P)

102077C SR 20/Tributary to Thornton Creek - Culvert 0 0 0 370 655 0 0 0 0 0 0 1,025
Replacement

102083D SR 20/Sourdough Wildfire - Replace Damaged Wire 0 0 830 0 0 0 0 0 0 0 0 830
Mesh Slope Protection

153900P SR 539/W Bakerview Rd Vic to Kellogg Rd - Paving 5 47 59 773 1,277 0 0 0 0 0 0 2,161

153910E SR 539/Bay Lyn Dr to SR 546 - Paving & ADA 0 0 0 684 6,811 0 0 0 0 0 0 7,496

154203B SR 542/Britton Rd Vic to Coal Creek Vic - BST 4,643 0 0 0 0 0 0 0 0 0 0 4,643

154239C SR 542/Chain Up Creek to East of Half Bridge - 0 1,682 0 0 0 0 0 0 0 0 0 1,682
Unstable Slope

154240A SR 542/Bagley Creek Bridge - Bridge Scour 0 61 931 511 0 0 0 0 0 0 0 1,504

154407A SR 544/Nooksack River Overflow Culvert -Eroded 0 564 916 20,231 0 0 0 0 0 0 0 21,711
Roadway & Damaged Culvert

154600M SR 546/SR 539 to Fishtrap Creek - Paving 0 211 51 549 2,157 0 0 0 0 0 0 2,969

154602A SR 546/Fishtrap Creek to SR 9 - BST 0 10 0 0 0 0 0 0 0 0 0 10

154807A SR 548/Alderson Road Vicinity - Culvert Replacement 0 182 0 0 0 0 0 0 0 0 0 182

154816A SR 548/Dakota Creek Br - Replace Bridge 80 0 0 0 0 0 0 0 0 0 0 80

Traffic Operations Capital (Q)

100019Q Regionwide Signal System Loop Mapping 0 47 0 0 0 0 0 0 0 0 0 47

Whitman (38)

Highway Management and Facilities (D)

888866Z Colfax AMF Bldg 2 - Pressure Tank Replacement - ER 0 0 21 0 0 0 0 0 0 0 0 21

Improvement (I)

500000G SR 128 Et Al/SE Washington - Centerline Rumble Strips 5 306 748 0 0 0 0 0 0 0 0 1,060

600026A Eastern Region Shoulder Rumble Strip Installation 2019- 680 3 14 0 0 0 0 0 0 0 0 697
21

600045I SR 26/SR 261 to Colfax - Install Shoulder Rumble Strip 0 257 242 0 0 0 0 0 0 0 0 499

602600A SR 26 & US 195 Safety Improvements 410 0 6 0 0 0 0 0 0 0 0 416

602612A SR 26/Dusty to Colfax - Add Climbing Lanes 1,479 6,331 2,417 0 0 0 0 0 0 0 0 10,227

602612B SR 26/Dusty to Colfax - Add Passing Lane 0 0 3,164 0 0 0 0 0 0 0 0 3,164

699930E Management of Environmental Mitigation Site ER 447 0 187 0 0 0 0 0 0 0 0 634
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Whitman (38)

Preservation (P)

512701I SR 127/Elmer C Huntley Snake River Bridge - Deck 0 3,992 304 0 0 0 0 0 0 0 0 4,297
Rehabilitation

512801K SR 128/Snake River Bridge to Idaho State Line - Chip 0 4 0 0 99 0 0 0 0 0 0 103
Seal

600024J Eastern Region Strategic Pavement Preservation 25-27 0 0 0 2,593 0 0 0 0 0 0 0 2,593

600024K Eastern Region Strategic Pavement Preservation 27-29 0 0 0 0 2,676 0 0 0 0 0 0 2,676

600026B 2019-21 ER Regionwide Basic Safety - Signing 437 0 7 0 0 0 0 0 0 0 0 444

600026F 21-23 ER Region Wide Safety Features - Signing 0 126 1,291 0 0 0 0 0 0 0 0 1,417

600026I Eastern Region Major Electrical Rehabilitation - RWIS 0 0 173 1,485 0 0 0 0 0 0 0 1,659
Rebuild

600026L ER Spokane Communication Switches - Upgrades 0 24 380 0 0 0 0 0 0 0 0 404

600026X Town of St John - Pavement Restoration 0 0 0 242 989 0 0 0 0 0 0 1,232

600030A ER/Bridge Deck Preventative Preservation - Patching 0 2,409 425 0 0 0 0 0 0 0 0 2,836

600045S Regionwide Signal Controllers, Software & Cabinet 0 393 96 0 0 0 0 0 0 0 0 489
Updates

602300C SR 23/US 195 to I-90 - Chip Seal 0 27 3,697 0 0 0 0 0 0 0 0 3,723

602613C SR 26/Palouse River Br - Replace Bridge 672 0 0 0 0 0 0 0 0 0 0 672

602700F SR 27/Missouri Flat Creek to Stadium Way - PCCP 74 0 0 0 0 0 0 0 0 0 0 74
Rehabilitation

602700U SR 27/Jct US 195 to Pullman-Albion Rd - Paving 0 0 0 184 325 22,169 0 0 0 0 0 22,678

602702O SR 27/Garfield to Rockford - Chip Seal 29 5,754 20 0 0 0 0 0 0 0 0 5,803

612701T SR 127/Big Alkali Rd to Dusty - Chip Seal 5 2,497 30 0 0 0 0 0 0 0 0 2,532

612701U SR 127/Central Ferry to Big Alkali Rd - Paving 0 207 3,417 0 0 0 0 0 0 0 0 3,625

619400F SR 194/Almota to US 195 - Chip Seal 0 13 1,886 0 0 0 0 0 0 0 0 1,899

619400L SR 194/Busch Bridge at Port of Almota - Bridge Rehab 0 0 142 570 0 0 0 0 0 0 0 712

619500W US 195/Idaho State Line to Colton - Chip Seal 0 0 0 287 12,924 0 0 0 0 0 0 13,212

619502E US 195/SR 27 to Babbit Rd - Paving 0 0 0 509 4,654 29 0 0 0 0 0 5,191

619502H US 195/Babbit Rd to Colfax - Paving 0 223 4,194 0 0 0 0 0 0 0 0 4,416

619503P US 195/Colfax North Fork Palouse River - Replace 0 168 4,019 8,272 4,032 0 0 0 0 0 0 16,491
Bridges

619599A US 195/Old BNRR Bridge to Jct SR 271 - PCCP 6 10,772 513 0 0 0 0 0 0 0 0 11,290
Rehabilitation

627000N SR 270/Bishop Blvd to Idaho State Line - Paving 0 209 4,109 0 0 0 0 0 0 0 0 4,319
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Whitman (38)

Preservation (P)

627400U SR 274/SR 27 to Idaho State Line - Chip Seal 258 17 0 0 0 0 0 0 0 0 0 275

Rail (Y)

700100B Palouse River and Coulee City RR Rehabilitation 8,575 239 434 1,399 568 568 568 0 0 0 0 12,353
(Nickel Pkg)

700201A Palouse River and Coulee City RR Rehabilitation (CW 1,898 984 3,252 7,618 7,618 6,163 0 0 0 0 0 27,535
Pkg)

700201B Material Procurement 1,179 938 1,071 564 0 0 0 0 0 0 0 3,752

700201D PCC Railroad Structures Rehabilitation & Replacement - 2,624 27 2 0 0 0 0 0 0 0 0 2,653
2018

700201E PCC - Structures 53 138 420 0 0 0 0 0 0 0 0 610

700201F PCC Crossing Rehabilitation 106 39 450 0 0 0 0 0 0 0 0 595

700201H Washington State Rural Rail Rehabilitation Project 10,085 1,216 64 0 0 0 0 0 0 0 0 11,366
BUILD - PCC

700201N 2024 CW Branch SR904/Betz Rd Crossing - PCC 0 0 2,480 293 0 0 0 0 0 0 0 2,772

700201Q PCC Bridge Inspection 0 0 185 0 0 0 0 0 0 0 0 185

700201R P&L Branch Maintenance & Cleanup 0 0 80 0 0 0 0 0 0 0 0 80

700201S CW Branch Maintenance & Cleanup 0 0 80 0 0 0 0 0 0 0 0 80

700201T PV Hooper Branch Maintenance & Cleanup 0 0 30 0 0 0 0 0 0 0 0 30

700201U Colfax to Pullman Maintenance & Cleanup 0 0 155 0 0 0 0 0 0 0 0 155

700201V PCC Railway - Geometry Car Services 0 0 100 0 0 0 0 0 0 0 0 100

700201W 2024 Shawnee Bridge Fire Cleanup 0 0 165 0 0 0 0 0 0 0 0 165

Yakima (39)

Highway Management and Facilities (D)

888850G Union Gap Region Shop Roof Replacement - SCR 0 0 448 0 0 0 0 0 0 0 0 448

888850P Union Gap Boiler Replacement - SCR 33 0 0 0 0 0 0 0 0 0 0 33

888850U Union Gap Warehouse Roof Replacement - SCR 0 0 247 0 0 0 0 0 0 0 0 247

888851A Union Gap RHQ Bldg 10 - Roof Replacement - SCR 0 0 126 0 0 0 0 0 0 0 0 126

888851M Fifes Ridge Radio Site - Tower Replacement - ITS - SCR 1 0 60 240 0 0 0 0 0 0 0 301

888853S Union Gap RHQ Bldg 12 - Roof Repair - SCR 0 0 41 0 0 0 0 0 0 0 0 41

888853U East Selah AMF 2 Bldg 4 - Pump House Replacement - 0 0 16 0 0 0 0 0 0 0 0 16
SCR
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Yakima (39)

Highway Management and Facilities (D)

888853V Union Gap RHQ Bldg 1 - Roof Replacement - SCR 0 0 213 0 0 0 0 0 0 0 0 213

888853W Union Gap RHQ Bldg 5 - Roof Replacement - SCR 0 0 79 0 0 0 0 0 0 0 0 79

Improvement (I)

500000E SR 10 Et Al/Kittitas and Yakima Co - Centerline 5 295 1,966 0 0 0 0 0 0 0 0 2,268
Rumble Strips

501208J US 12/Old Naches Highway - Build Interchange 1,355 0 0 0 0 0 0 0 0 0 37,084 38,439

501216X US 12/Eschbach Rd - Intersection Safety Improvements 0 0 211 1,833 0 0 0 0 0 0 0 2,043

501216Z US 12/Ackley Rd/Clover Lane - Intersection Safety 0 0 246 1,236 0 0 0 0 0 0 0 1,482
Improvements

502202Z SR 22/SR 223 Chambers Rd Intersection - Intersection 0 0 237 2,883 0 0 0 0 0 0 0 3,119
Safety

502402Z SR 24/Bell Rd Intersection - Intersection Safety 0 0 55 221 1,436 230 0 0 0 0 0 1,941

508201O I-82/Valley Mall Blvd Interchange - Rebuild Interchange 34,765 0 19 0 0 0 0 0 0 0 0 34,783

508201S I-82/South Union Gap I/C - Improvements 3,213 0 0 0 0 0 0 0 0 0 0 3,213

508202I I-82/Terrace Heights Off-Ramp - Improvements 1,281 0 19 0 0 0 0 0 0 0 0 1,299

508208O I-82/US 12 Interchange to Yakima Ave - Add lanes and 2,010 0 0 0 0 0 0 0 0 0 0 2,010
Replace Bridges

508209U I-82/South Union Gap Interchange - Construct Ramps 23,869 258 116 0 0 0 0 0 0 0 0 24,244

508209W I-82/Yakima to Union Gap - Corridor Improvements 79 573 111 477 7,967 5,040 68,299 448 0 0 0 82,993

508211T I-82/SR 821 to US 97 Safety Features - Roadside 14 198 8 0 0 0 0 0 0 0 0 220
Hardware

509704S US 97/Lateral A Intersection - Intersection Improvements 201 288 9,379 1,448 0 0 0 0 0 0 0 11,317

509704V US 97/McDonald Rd and Becker Rd - Intersection 1,472 4,522 33 0 0 0 0 0 0 0 0 6,027
Improvements

509704W US 97/West Wapato Rd/West First St - Intersection 185 0 0 0 0 0 0 0 0 0 0 185
Improvements

509705H US 97/Robbins Rd - Intersection Improvements 98 0 0 0 0 0 985 3,071 6,901 0 0 11,055

509705O US 97/Jones Rd - Intersection Improvements 372 1,299 5,237 0 0 0 0 0 0 0 0 6,908

522301L SR 223/S Track Road RR Crossing - Construct Grade 178 0 0 0 0 0 0 0 0 0 0 178
Separation

524103H SR 241/Allen Rd Intersection - Intersection Safety 0 0 160 2,264 0 0 0 0 0 0 0 2,424

524103I SR 241/E Edison Rd Intersection - Intersection Safety 0 0 150 2,269 9 0 0 0 0 0 0 2,429
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Yakima (39)

Improvement (I)

541001O SR 410/Rock Creek Vic - Chronic Environmental 3 138 1,130 4,546 0 0 0 0 0 0 0 5,817
Deficiency

541004H SR 410/Miner Creek to 1 Mile E of Hells Crossing - 0 41 465 0 0 0 0 0 0 0 0 507
Stormwater Retrofit

582301X SR 823/Eleventh Ave to E Fifth Ave Vic - ADA 4 68 13 0 0 0 0 0 0 0 0 85
Compliance

582301Y SR 823/E Naches Ave to N Wenas Rd Wye - ADA 13 291 84 0 0 0 0 0 0 0 0 389
Compliance

582302E SR 823/I-82 to Selah Safety Features - Roadside 2 10 1 0 0 0 0 0 0 0 0 12
Hardware

Preservation (P)

008200L I-82/Selah Creek WB SRA - RV Dump Pump 0 0 12 0 0 0 0 0 0 0 0 12
Replacement - SCR

008239D I-82/Selah Creek WB SRA - Lagoon Repair - SCR 0 0 2,210 0 0 0 0 0 0 0 0 2,210

400020N SWR 19-21 Regionwide - Crack Seal 296 1,180 37 0 0 0 0 0 0 0 0 1,513

400021B SWR Strategic Bridge Preservation 21-23 0 459 23 0 0 0 0 0 0 0 0 482

400023B SWR Strategic Bridge Preservation 23-25 0 0 528 0 0 0 0 0 0 0 0 528

400025B SWR Strategic Bridge Preservation 25-27 0 0 0 1,200 0 0 0 0 0 0 0 1,200

500018P SR 22 Et Al/Yakima & Kittitas County - Bridge Deck 0 4,178 1,466 0 0 0 0 0 0 0 0 5,644
Repair

501211N US 12/Tieton River W Crossing - Replace Bridge 5,991 0 8 0 0 0 0 0 0 0 0 5,999

501211P US 12/Tieton River E Crossing - Replace Bridge 5,020 0 1 0 0 0 0 0 0 0 0 5,021

501216J US 12/Wildcat Creek to Rimrock Retreat - Paving 0 0 109 240 5,833 0 0 0 0 0 0 6,183

501216K US 12/Naches Vic to Old Naches Highway Vic - Paving 10 619 5,825 0 0 0 0 0 0 0 0 6,454

501216R US 12/White Pass Vicinity to Indian Creek Vicinity - 0 0 17 168 5,701 0 0 0 0 0 0 5,887
Paving

501218T US 12/Naches Vicinity - Paving and Complete Streets 0 0 5 0 0 0 0 0 0 0 0 5

501219D US 12/Gordon Rd Bridge WB - Deck Rehabilitation 0 907 4,402 0 0 0 0 0 0 0 0 5,309

501219J US 12/Gordon Rd Bridge EB - Deck Rehabilitation 0 581 6,214 0 0 0 0 0 0 0 0 6,794

501219K US 12/White Pass Vicinity - Major Drainage Phase 3B 0 829 2,178 0 0 0 0 0 0 0 0 3,007

501219V US 12/N First St Vicinity - Paving 0 40 7 0 0 0 0 0 0 0 0 47

501220A US 12/Rimrock Tunnel - Emergency Rockfall and 0 0 296 0 0 0 0 0 0 0 0 296
Analysis
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Yakima (39)

Preservation (P)

501220D SR 12/Rimrock Vic to 1.5 Miles W of SR 410 Jct - 0 0 1,192 0 0 0 0 0 0 0 0 1,192
Emergency Fire Repair

502202T SR 22/US 97 to SR 223 - Chip Seal 335 376 28 0 0 0 0 0 0 0 0 739

502202W SR 22/I-82 to E McDonald Rd - Paving 0 0 343 122 5,968 0 4 0 0 0 0 6,436

502202X SR 22/Mabton to SR 221 - Chip Seal 0 0 0 699 21,750 0 0 0 0 0 0 22,449

502402F SR 24/Faucher Rd to 1.7 Miles E of Badger Ln - Chip 0 0 1,633 175 0 0 0 0 0 0 0 1,808
Seal

502403R SR 24/I-82 to Riverside Rd - Paving 0 0 66 22 6,960 3,258 0 0 0 0 0 10,305

502403S SR 24/Riverside Rd to Faucher Rd - Paving 0 0 40 0 0 0 0 0 0 0 0 40

508205O I-82/SR 241 Interchange - Paving 321 0 0 0 0 0 0 0 0 0 0 321

508209B I-82/W Sunnyside Rd Interchange - Paving 1 0 0 0 0 0 0 0 0 0 0 1

508209F I-82/County Line Rd Interchange - Paving 10 1,007 0 0 0 0 0 0 0 0 0 1,017

508209J I-82/Donald Road Interchange - Paving 1 0 0 0 0 0 0 0 0 0 0 1

508209K I-82/West Zillah Interchange - Paving 0 0 0 79 2,041 0 0 0 0 0 0 2,120

508209L I-82/Yakima Valley Highway Interchange - Paving 1 0 0 0 0 0 0 0 0 0 0 1

508210A I-82/W-S Ramp Over I-82 - Deck Rehabilitation 0 137 2,791 0 0 0 0 0 0 0 0 2,928

508210C I-82/Selah Creek to Yakima Vicinity - Paving 30 7,413 613 0 0 0 0 0 0 0 0 8,055

508210D I-82/Selah Creek Bridge WB - Bridge Deck Preservation 0 624 215 0 0 0 0 0 0 0 0 839
& Joint Repair

508210E I-82/Rattlesnake Ridge Union Gap Vic - Emergency 689 12 9 0 0 0 0 0 0 0 0 710
Rockfall Protection

508211X I-82/EB at MP 46.1 Yakima River - Emergency Erosion 0 315 404 0 0 0 0 0 0 0 0 718
Repair

508211Y I-82/2 Miles E of Donald Rd - Emergency Culvert 0 0 6,369 0 0 0 0 0 0 0 0 6,369
Replacement

508211Z I-82/2 Miles E of Donald Rd - Culvert Replacement 0 0 9,782 0 0 0 0 0 0 0 0 9,782

509703I US 97/W Wapato Rd Vicinity to Wapato Canal NB - 175 1,551 23 0 0 0 0 0 0 0 0 1,749
Paving

509705R US 97/Yakima County Line to Dry Creek - Paving 0 5,759 3,031 0 0 0 0 0 0 0 0 8,791

509705T US 97/Pumphouse Rd Vic to SR 22 - Chip Seal 0 1,195 124 0 0 0 0 0 0 0 0 1,319

522301I SR 223/Indian Church Rd to Emerald Rd - Chip Seal 155 54 14 0 0 0 0 0 0 0 0 223

522301O SR 223/Emerald Rd to I-82 - Paving 0 0 0 86 2,243 0 0 0 0 0 0 2,329
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PIN Project Title Prior 21 - 23 23 - 25 25 - 27 27 - 29 29 - 31 31 - 33 33 - 35 35 - 37 37 - 39 Future Total

Yakima (39)

Preservation (P)

524102U SR 241/Sheller Rd Vicinity to Roza Canal Bridge - 0 3,245 7 0 0 0 0 0 0 0 0 3,252
Paving

524103C SR 241/Mabton Vicinity - Retrofit Bridges 1,321 1,624 21,542 0 0 0 0 0 0 0 0 24,487

524103D SR 241/Jackson St to I-82 - Chip Seal 0 0 0 98 2,474 0 0 0 0 0 0 2,572

541002R SR 410/Nile Valley Landslide - Establish Interim Detour 14,494 77 57 0 0 0 0 0 0 0 0 14,628

541002T SR 410/Nile Valley Landslide - Reconstruct Route 7,936 4 74 0 0 0 0 0 0 0 0 8,015

541004G SR 410/Miner Creek Vicinity - Emergency Repairs 657 0 24 0 0 0 0 0 0 0 0 682

541004L SR 410/1.5 Miles E of Chinook Pass Summit - 0 0 2,257 0 0 0 0 0 0 0 0 2,257
Emergency Washout Repair

582101Y SR 821/I-82 to Selah Creek - Paving 0 0 180 2,429 0 0 0 0 0 0 0 2,609

582301U SR 823/E Naches Ave to N Wenas Rd Wye - Paving 238 108 21 0 0 0 0 0 0 0 0 367

582301V SR 823/Eleventh Ave to E Fifth Ave Vic - Paving 11 63 12 0 0 0 0 0 0 0 0 86
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