
Hyrdomill Activities Planned for Bridge Deck Work during  1/1/2025 to 12/31/2025 

County Structure Number State Route Milepost Bridge Number Bridge Name Latitude Longitude Scheduled Activity = brief description of work Anticipated Dates Anticipated Duration of Activity
Spokane 0004637A 90 287.83 090/579W Argonne Road Over I-90 47.67355 -117.2828 150 square feet of concrete deck repair 7/7/2025 & 7/10/2025 4 days
Whitman 0009560A 195 66.13 195/75 Pine Creek #2 47.25851 -117.36197 150 square feet of concrete deck repair 7/14/2025 & 7/17/2025 4 days
Whitman 0009560B 195 67.14 195/101 Pine Creek #3 47.27121 -117.37046 85 square feet of concrete deck repair 7/21/2025 & 7/24/2025 2 days
Spokane 0015756A 90 291.02 90/580 Evergreen Road Over I-90 47.67284 -117.21515 80 square feet of concrete deck repair 7/30/2025 & 8/5/2025 2 days
Spokane 0008611A 90 281.7 90/548 Sherman Street Over I-90 47.65206 -117.40311 150 square feet of concrete deck repair 8/6/2025 & 8/14/2025 4 days
Whitman 0003538A 23 40 23/102 SR 23 Over Railroad 47.2672 -117.93467 100 square feet of concrete deck repair 10/6/2025 & 10/9/2025 4 days
Whitman 0009735B 195 65.56 195/60 US 195 Over Railroad 47.25041 -117.36164 300 sqare feet of concrete deck repair 10/13/2025 & 10/23/2025 10 days
Whitman 0009735C 195 65.97 195/65 US 195 Over Railroad/Old 195 47.25624 -117.36096 150 square feet of concrete deck repair 10/28/2025 & 11/6/2025 10 days



Hydromill Process Water Infiltration Planned at WSDOT Owned Pit Sites during  1/1/2025 to 12/31/2025
County Treatment Site Location Township Section Range State Route Milepost Latitude Longitude Description of Work Wells Onsite Wells Offsite

Spokane
Excelsior Stockpile Site 11220 S 
US Highway 195 24 20 43E 195 88.54 47.772969 -117.409903 Activities from SR 195 and I-90 

Whitman Willow Creek Pit Site SR 26 15 15 39E 26 103.3 46.786858 -117.907562
Lincoln Sprague North Pit Site SR 231 21 13 38E 231 0.25 47.317035 -117.972671 Activities from SR 23.
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