

Fish Passage Plan - August, 2025

Purpose

The purpose of this Bulletin is to inform pre-qualified contractors of WSDOT's refinements to our stand-alone Fish Passage Delivery Plan which aligns upcoming work with available funding following the 2025 Legislative Session.

Implementation Plan

WSDOT intends to get the below list of projects out to ad/RFQ during the 2025-2027 biennium with current program funding. We will continue to update the Advanced Schedule of Contracts (ASOC) adding these projects approximately one year before their ad/RFQ dates. Please refer to the ASOC link below for most current information.

Resources

- The sites in the spreadsheet below include expected ad/RFQ dates, cost range, and bundle size.
- Our full Current Delivery Plan can be found at the link below. Design will continue for a portion of the remaining sites in the plan but will need additional funding before we can get them under contract.

Disclaimer

This is based on the best available information as of August 2025. This plan could change based on project readiness, available funding, workforce capacity, or other factors.

ASOC

Current Delivery Plan

Key: Q1 = Jan/Feb/Mar Q2 = Apr/May/June Q3 = July/Aug/Sept Q4 = Oct/Nov/Dec

Design Build - Fish Passage

Request for Qualifications (RFQ)	Cost Range	Region	SR	Title and Work Description	County	Site Id(s)	Comments
Q1, 2026	15 - 20M	Northwest	509	SR 509/Miller Creek - Fish Passage Remove Fish Barriers (ID# 997679 & 936227)	King	997679 & 936227	
Q3, 2026	100 - 200M	Olympic	16	SR 16/Burley Creeks - Remove Fish Barriers	Kitsap	996752, 991867, 991516, 15.0056 4.50	Bundle size may be reduced to align with available funding
Q4, 2026	100 - 200M	Olympic	112	SR 112/E Fork Whiskey Creek - Remove Fish Barriers	Clallam	990387, 990480, 990941, 991258, 991259, 991661, 991686, 991732, 991738, 996536, 996539, 996684	Bundle size may be reduced to align with available funding
Q4, 2026	100 - 200M	Olympic	16	SR 16/Goodnough Creeks & McCormick Creeks - Remove Fish Barriers	Pierce	105 K051518a, 105 K051618a, 991939, 991940, 991941, 991942, 991944, 935539, 935540, 990277	

Design Bid Build - Fish Passage

Ad Date	Cost Range	Region	SR	Title and Work Description	County	Site Id(s)	Comments
Q4, 2025	5 - 10M	Northwest	9	SR 9/ Trib to Nookachamps Cr and Hansen Cr	Skagit	NC69, HC53	
Q1, 2026	5 - 10M	Olympic	162	SR 162/Rauch Creek & Card Creek	Pierce	105 R021121A, 105 R032918D, 105 R032517a	
Q1, 2026	35 - 40M	Northwest	I-5	I-5/Martha Washington Cr & Maddox Cr	Skagit	991725, CR122	
Q3, 2026	10 - 15M	Northwest	20	SR 20/Childs Cr to Skagit River & Trib	Skagit	991146	
Q3, 2026	15 - 20M	Northwest	522	SR 522/Cat Whisker Cr	King	990655	
Q3, 2026	20 - 25M	Northwest	I-5	I-5/Trib to Milltown Cr	Skagit	03.0183 1.20, 995242	
Q3, 2026	5 - 10M	Northwest	202	SR 202/Evans Cr	King	990142	
Q4, 2026	5 - 10M	Northwest	527	SR 527/Penny Cr	Snohomish	08.0077 0.20	
Q4, 2026	4 - 5M	Northwest	164	SR 164/Charlie Jones to White River	King	992360	
Q4, 2026	10 - 15M	Northwest	542	SR 542/UNTs to Mitchell & High Crks	Whatcom	990577, 991111	
Q4, 2026	10 - 15M	Northwest	202	SR 202/Mud Cr to Snoqualmie River	King	101S-10	
Q4, 2026	5 - 10M	Northwest	546	SR 546/SR 539 to Fishtrap Cr	Whatcom	996163, 996164	
Q1, 2027	5 - 10M	Olympic	305	SR 305/Klebeal Creek	Kitsap	991958	
Q3, 2027	4 - 5M	Olympic	105	SR 105/Unnamed Trib to Unnamed Trib to South Bay	Grays Harbor	993010	
Q3, 2027	15 - 20M	Northwest	I-5	I-5/ Trib to Secret Cr	Snohomish	992175, 996077, LP66	
Q4, 2027	40 - 45M	Olympic	101	US 101/SR 119 Lilliwaup Vicinity	Mason	933500, 995916, 996138	
Q4, 2027	35 - 40M	Northwest	522	SR 522/Thornton Creek	King	990430	