
Chapter 8 Project Acceptance and Close Out

8-1 Introduction
This chapter discusses key dates of acceptance in a design-build project.

This chapter also discusses the close out and acceptance of final project documentation 
for both design and construction and defines the responsibilities the Design-Builder 
has concerning project documentation, and the responsibilities of WSDOT for project 
documentation and retention of documents.

Section 2.1 requires the Design-Builder to use an electronic Document Control System 
(DCS) to track and manage project documentation through the design and construction 
phases of the project. It is a best practice to start the compilation of final design 
documentation and final construction documentation early in a project. Planning for close 
out of documentation should start at the beginning of the project.

The Design-Builder is required to establish a close out task force meeting to oversee and 
provide input on developing design and construction documentation. These meetings 
begin	monthly,	shortly	after	Notice	to	Proceed	(NTP)	is	given,	and	continue	monthly	until	
Substantial Completion given, and then weekly through Completion. Meeting personnel 
will include, at a minimum, Project Quality Manager, Document Control Manager, Project 
Manager, Design Manager and WSDOT Engineer.

8-2 Project Acceptance

8-2.1 Completion and Final Acceptance

Project Acceptance is when Completion and final acceptance of the contract occurs. Final 
acceptance is given as the date the Final Contract Voucher Certificate (FCVC) is signed 
by the Secretary (or designee). The signing accepts that all obligations of the contract 
are complete and acknowledges the final amount due to Design-Builder. Failure of the 
Design-Builder to perform all the obligations under the contract shall not prevent WSDOT 
from unilaterally accepting the contract as provided in Section 1-09.9(2).

The FCVC is part of the Final Estimate Package. The WSDOT Engineer will create and 
transmit the Final Estimate Package for signature. Refer to Final Estimate – Contract 
Acceptance in SS 1-09.0 of the WSDOT Construction Manual M 41-01 for information 
on what documents are required in the Final Estimate Package, the transmittal of the 
package, and who reviews and signs the FCVC.

In order for the project Completion Date to be established, all the physical work 
on the project must be completed, and the Design-Builder must have furnished all 
documentation required by the contract. This includes all approved Affidavits of Wages 
Paid, and the signed FCVC. (Note: Establish the Completion Date as soon as the last item 
of paper work is received.)
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WSDOT will give the Design-Builder written notice of the Completion Date of the 
contract after all of the Design-Builder’s obligations under the contract (with the 
exception of warranty work) have been performed by the Design-Builder. Completion of 
the contract shall occur within 90 calendar days of Physical Completion. The following 
events must occur before the Completion Date can be established:

1. The work on the project must be complete pursuant to the contract documents.

2. The Design-Builder must furnish all documentation required by the contract and 
required by law.

Refer to the Section 1-08.5, General Provisions for more information, and SS 1-08.5 of 
the WSDOT Construction Manual M 41-01 for more information on Completion.

8-2.2 Physical Completion

Physical Completion occurs prior to Completion and final acceptance of the contract, and 
is given when Design-Builder has achieved the following:

• Completed all construction work
• Satisfied all conditions for acceptance by utility owners
• Satisfied all requirements regarding Final Cleanup pursuant to Section 1-04.11, 

General Provisions
• Furnished the Design Documentation Package and Project File as required in Section 

2.12, Project Documentation, and as noted further in this chapter

The Design-Builder will notify WSDOT when all of the above referenced conditions have 
been met. Upon receipt of the notice, WSDOT will perform final inspection pursuant to 
Section 1-05.11. Should WSDOT identify any defects or deficiencies in the work, the 
Design-Builder shall immediately remedy such defects or deficiencies at no additional 
cost. Upon full compliance with bulleted items listed above, the WSDOT Engineer will 
give the Design-Builder written notice of the Physical Completion Date for the contract.

Refer to the Section 1-08.5, General Provisions, of the RFP, and SS 1-08.5 of the 
WSDOT Construction Manual M 41-01 for more information on Substantial and 
Physical Completion.

8-2.3 Substantial Completion

Substantial Completion occurs prior to Physical Completion. Before Substantial 
Completion will be given by the WSDOT Engineer, the Design-Builder is required to notify 
the WSDOT Engineer that the following have occurred prior to Substantial Completion:

The Design-Builder has completed all site work such that WSDOT and the traveling public 
have full and unrestricted use and benefit of the facilities from both the operational and 
safety standpoint, and only minor incidental work, replacement of temporary substitute 
facilities, or correction or repair remains for the Physical Completion of the total contract.

• The Design-Builder has ensured that all work completed to achieve Substantial 
Completion has been performed in accordance with the requirements of the 
contract documents.
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• The Design-Builder has ensured that the facilities may be operated without damage 
to the project or any other property on or off the project site, and without injury to 
any person.

• The Design-Builder has obtained all design and construction approvals by utility 
owners.

• The Design-Builder has ensured that the facilities are ready to be opened for 
public traffic and that remaining work can be completed within single lane or 
shoulder closures between times given in the RFP, in accordance with the Technical 
Requirements of the RFP.

Upon compliance with all requirements noted above, the WSDOT Engineer will grant the 
Design-Builder written notice of the Substantial Completion Date.

Substantial Completion is often linked to contract insurance requirements, therefore 
the Contract Administration and Payment System (CAPS) Unit of Accountability and 
Financial Service (AFS) must be notified of the Substantial Completion Date (email to 
caps@wsdot.wa.gov).

Refer to the Section 1-08.5, General Provisions, for more information on Substantial and 
Physical Completion and SS 1-08.5 of the WSDOT Construction Manual M 41-01.

8-3 Close Out of Final Design Documentation
All documentation for design need to be submitted for review in accordance with the 
Quality Management Plan (QMP), as described in Section 2.28. The QMP includes an 
organization chart of the Quality Assurance (QA) and Quality Control (QC) personnel 
for design of the project and their responsibilities along with the lines of authority for 
each employee.

The final design documents need to reflect the actual condition of the constructed work, 
to the same degree of detail as the Request for Construction (RFC) documents. It is the 
responsibility of the Design-Builder to do all work necessary to complete the required 
documentation for the design and construction of the project, and to obtain WSDOT 
acceptance of the final project documentation.

8-3.1 Design Documentation Package

The Design-Builder will prepare a Design Documentation Package (DDP) for the project.

The DDP preserves the major decision documents generated during the design process 
and is retained for 75 years. The DDP documents explain design decisions, design criteria, 
and the design process that was followed. In each DDP, a summary (list) of the documents 
in the DDP is required. The summary (list) is the DDP checklist. The DDP checklist is an 
appendix to the RFP and can is further discussed in Chapter 300 of the WSDOT Design 
Manual M 22-01.
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The DDP will include signed and approved cover pages of the Design Approval. In a 
design-build project, the Design Approval is completed prior to issuing a RFP. A copy of the 
Design Approval can be found in the appendices of the RFP. Environmental documentation 
completion is recommended to be complete prior to issuing an RFP, if not, it is required 
prior to Execution.

8-3.2 Project File

The Project File (PF) contains the remaining project documentation that is pertinent 
to construction, but not necessary to be retained for 75 years. This will include 
documentation for planning, scoping, programming, design, contract assembly, utility 
relocation, needed Right of Way, advertisement, award, construction, and maintenance 
review comments for a project. The PF is completed for all projects.

The PF will include all applicable components identified in the WSDOT Project File 
Checklist, Refer to RFP appendices for Project File Checklist, or the WSDOT Design Manual 
M 22-01. Elements that do not apply to the project are to be noted on the checklist with 
clarifying statements explaining why they are not applicable.

The Design-Builder needs to obtain copies of WSDOT generated information created 
during the Conceptual Design that may not be included in the original Request for 
Proposal, but are needed by the Design-Builder in order to complete the DDP and 
PF items.

The DDP and PF are to be maintained throughout the project by the Design-Builder.

For additional DDP and PF submittal requirements, refer to Section 2.12, Project 
Documentation, and Chapter 300 of the WSDOT Design Manual M 22-01.

8-3.3 Project Development Approval

Significant revisions to the concept design as documented in the Design Approval shall 
be noted and updated in the Project Development Approval (PDA). The Design-Builder 
is required to submit a draft of the PDA within 60 calendar days of the last RFC design 
submittal. The WSDOT Engineer will Review and Comment within 25 calendar days. All 
comments shall be resolved before the PDA is finalized and submitted to the WSDOT 
Engineer for approval. The WSDOT Engineer’s approval is required prior to Completion.

When all project development documents are completed and approved, the PDA is 
approved. The PDA Approval becomes part of the DDP.

It is a best practice to start the compilation of design documentation early in a project and 
to acquire PDA before the Completion of the project.

Refer to Section 2.12, Project Documentation; and Chapter 300 of the WSDOT Design 
Manual M 22-01 for more information on what needs to be contained in the DPA.
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8-3.4 Technical Memoranda

The Design-Builder is required to provide technical memoranda that document decisions 
made during completion of the design regarding components not included in the 
Mandatory Standards. The memoranda shall be provided with associated preliminary 
design documents at the task force meetings. Technical memoranda shall be dated, 
indicate the project title, and include the stamp and signature of a Licensed Professional 
Engineer. Technical memoranda need to follow the format shown in Section 2.12.

8-3.5 Design Analyses

A Design Analysis is a process and tool used to document important design decisions, 
summarizing information needed for an approving authority to understand and support 
the decision. A Design Analysis is required where a dimension chosen for a design 
element that will be changed by the project is outside the range of values provided for 
that element in the WSDOT Design Manual M 22-01.

In design-build contracts, there can be a Pre-Approved Design Analyses prepared 
and made part of the RFP appendices. If required, the Design-Builder shall update the 
Pre-Approved Design Analyses by preparing documentation that conforms to the Chapter 
300 of the WSDOT Design Manual M 22-01, uses the Design Analysis template, and 
submitting this documentation to the WSDOT Engineer for review and approval. The 
Design-Builder shall conduct all work necessary to complete the Design Analyses for the 
project. All Design Analyses shall be prepared by, or under the direct supervision of, a 
Licensed Professional Engineer. The cover of each Design Analysis shall carry the Licensed 
Professional Engineer’s stamp and signature.

Design Analyses approved after contract award will be addressed in accordance with 
Section 1-04 of the General Provisions.

Refer to Section 2.12, Project Documentation, and Chapter 300 of the WSDOT Design 
Manual M 22-01 for further information.

8-3.6 WSDOT Quality Verification Design Documentation

The design document deliverables from the Design-Builder will often be submitted to the 
WSDOT Engineer in partial submittal packages for review in the months leading up to the 
contract Physical Completion, when the entire submittal is due. A best practice is to have 
the WSDOT Quality Verification (QV) teams review and verify those partial submittals as 
they are submitted, so that the majority of the final submittal at Physical Completion has 
been previously reviewed and verified.

For some design documentation (i.e. additional Design Analyses is a good example) the 
WSDOT QV personnel may need to coordinate between the Design-Builder, HQ Design 
and FHWA to ensure FHWA is appropriately involved in the approval process if the 
contract has FHWA Federal-aid or Federal oversight.
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During the production of these design documents, WSDOT QV personnel may apply the 
QV Audit processes in their review of the documents to determine if the deliverables 
meet contract requirement. The CATS Audit System is used to document any such 
WSDOT audits. Upon final submittal of the Documents, the WSDOT Engineer will need 
to ensure completeness of the Documents.

WSDOT QV efforts may require locating and providing the Design-Builder with design 
documents that WSDOT prepared either prior to or during the design-build contract. 
Therefore, discussions with the WSDOT design team, early in life of contract, on obtaining 
those design documents can be beneficial for later in the contract.

8-3.7 Approval and Retention of Final Design Documentation

Prior to Physical Completion or termination of the contract, the Design-Builder is required 
to submit all design documents prepared in the performance of the contract. The final 
design documents shall include, at a minimum, the following:

• DDP including a copy of the original DA and PDA
• PF
• Updated electronic Micro Station and InRoads files in accordance with the WSDOT 

Electronic Engineering Data Standards (copy in RFP appendices), including all RFC 
sheets, reference files, and base mapping (topography, including survey updates).

The final design documents need to reflect the actual condition of the constructed work, 
to the same degree of detail as the RFC documents. The WSDOT Engineer will review the 
submittal and advise the Design-Builder of their acceptance of the final design documents 
or will provide comments detailing issues to be resolved. The Design-Builder shall address 
all comments in a manner consistent with the comment resolution process outlined in 
the Design-Builders QMP, and then resubmit the final design documents to the WSDOT 
Engineer. The WSDOT Engineer’s approval is required prior to Completion.

Once the DDP is approved by the WSDOT Engineer, the WSDOT Engineer is responsible 
for assuring the DDP is retained in a permanent retrievable file for a period of 75 years, in 
accordance with the WSDOT records retention policy.

Once the PF is approved by the WSDOT Engineer, with the exception of the DDP, the 
WSDOT Engineer can purge the PF when retention of the final temporary construction 
records are no longer necessary.

Once the PDA is complete and approved by the WSDOT Engineer, it remains valid for a 
period of 3 years.
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8-4 Close Out of Final Construction Documentation

8-4.1 As Built Plans

As Built drawings should reflect the same degree of detail as the awarded plan drawings 
or Released for Construction (RFC) drawings. As Built plans are necessary as a way of 
preserving the historical detail of what occurred on the project. As Built plans can also 
be used as a basis to plan and design future projects in the same location and to make 
repairs to damaged structural components or other non-functioning facilities. In addition, 
State law RCW 19.122.020(23), requires that owners of “underground facilities” be able 
to locate these facilities within 24 inches of the outside dimensions. As Built plans offer a 
convenient means for recording these facilities.

Prior to Physical Completion of the contract, the Design-Builder shall update and 
re-release all RFC plans affected by significant revisions made during construction in 
accordance with Section 2.28. Revisions to the RFC plans are to be performed by, or 
under the direct supervision of, the Engineer of Record (EOR). Re-issued RFC plans will 
need to include the professional engineer’s stamp and signature. The As Built plans 
will reflect the detail of the RFC plans and will be submitted to the WSDOT Engineer 
for review.

Refer to Section 2.12, Project Documentation, for more information on preparing, 
compiling, numbering, and marking of As Built plans.

8-4 .1 .1 Acceptance and Retention of As Built Plans

Once As Built plans are compiled by the Design-Builder, they will be submitted to the 
WSDOT Engineer for Review and Comment. The WSDOT Engineer will advise the 
Design-Builder of acceptance or will provide comments detailing issues to be resolved. 
The Design-Builder will address all comments in a manner consistent with the comment 
resolution process outlined in the Design-Builder’s QMP, and then resubmit the final As 
Built plans. The WSDOT Engineer’s approval is required prior to Completion.

Once the WSDOT Engineer accepts and approves As Built plans from Design-Builder, 
the WSDOT Engineer will be responsible for submitting As Built plans to HQ Engineering 
Records for retention.

Refer to Section 10-3.11A of the WSDOT Construction Manual M 41-01 on preparing and 
submitting As Built plans to HQ Engineering Records.

Retention of As Built plans are stored in ILinx or silverfiled for 75 years at HQ Engineering 
Record Services.
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8-4.2 Construction Final Records

All records that are created during the administration of a construction contract can be 
placed in one of two categories, Permanent Records, records kept by the Headquarters and 
State Archives for future reference, and Temporary Records, records kept by the Region for 
a limited period of time after which the Region discards them.

The Design-Builder is required to conduct all work necessary to provide construction 
temporary and permanent final records.

These records will include field books, inspector’s record of field tests, project and 
inspector’s diaries, Inspector’s Daily Reports (IDR)s, invoices, weigh bills, contaminated 
material disposal bills, item quantity tickets, receiving reports, project ledgers, mass 
diagrams, plotted cross-sections, computer listings, working profiles, and any other 
documents that could be considered a basis of payment for work performed or materials 
furnished. Section 2.12, Project Documentation and Section 10.3 of the WSDOT 
Construction Manual M 41-01 provides further descriptions and examples of temporary 
and permanent final records.

The Design-Builder is required to submit final records to the WSDOT Engineer prior to 
Completion or termination of the contract.

The Design-Builder shall prepare and submit final records as shown in Section 2.12, 
Project Documentation.

8-4 .2 .1 Permanent Final Records

The Design-Builder is responsible to provide permanent final records to be assembled 
and numbered as required in Section 2.12, Project Documentation prior to Completion 
or termination of the contract. Section 10.3 of the WSDOT Construction Manual M 41-01 
allows permanent final records to be either paper or electronic.

To submit electronically, two requirements must be met:

1. The project must be in CCIS

2. All final records must be filed electronically

If the Design-Builder chooses to submit electronic permanent final records, WSDOT 
Information Technology (IT) ECM Support must be contacted to request an Enterprise 
Management Content (ECM) set-up for use. If the Design-Builder choses to submit 
electronic permanent final records, the WSDOT Engineer staff may want to assist the 
Design-Builder in setting up the ECM by contacting IT by email. The IT email address is 
given in the ECM User Guide, which is discussed further in this section. Once contacted, 
IT establishes a directory to deposit the files. The directory contains a folder for each 
of the eight books, with additional subfolders as needed for each document type. Refer 
to the ECM User Guide, which is available in folder titled, My Favorites at web address 
http://wsdotecm/Portal for instructions on use of the Electronic of the directory and 
filing of records. Section 10-3 of the WSDOT Construction Manual M 41-01 also provides 
further information on electronic permanent final records.
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Section 2.12, Project Documentation provides a list of the numbered permanent final 
record books. The following provides a short description of those books. Refer also to 
Section 10-3 of the WSDOT Construction Manual M 41-01.

Final Record, Book 1 is the first book of the permanent final records for a construction 
contract. It contains indices to the records that have been compiled for both permanent 
and	temporary	final	records.	It	also	identifies	Key	Personnel	that	have	worked	on	the	
project	and	provides	specific	summary	information.	Final	Record	Book	No.	1	is	to	be	
signed	by	the	Regional	Administrator	or	designee.	Final	Record	Book	No.	1	should	contain	
a title sheet (DOT Form 422-009) and should be assembled with a semi rigid, water 
resistant cover.

1. Index	–	Section	1	of	Final	Record	Book	No.	1	is	the	first	of	two	indices	within	Final	
Record Book 1. It is an index or detailed listing showing the various sections of Final 
Record	Book	No.	1	itself.	An	example	of	an	index	for	Final	Record	Book	No.	1	can	be	
found in Figure 10-2 of the WSDOT Construction Manual M 41-01. The second index 
is actually the first section of the book. It provides a detailed listing of all records that 
have been kept and assembled for the project, including both permanent records 
and temporary records. An example of this index can be seen in Figure 10-3 of the 
WSDOT Construction Manual M 41-01.

2. Design-Builder Project Personnel List –	Section	2	of	Final	Record	Book	No.	1	
contains a copy of the listing of all design-build personnel assigned to the project 
and their classifications. The list should contain the name and classification of 
managers, supervisors, supervisors, testers, engineers, and any other Design-Builder 
personnel who were responsible for signing documents or forms or were responsible 
for decision-making on the project. Each person noted should place their identifying 
signature and initials after their name on the listing in the same manner as it appears 
in other final record documents. WSDOT Form 422-001 can be used as a guide in 
creating a Project Personnel Signature Listing.

3. Comparison of Quantities –	Section	3	of	Final	Record	Book	No.	1.	Not	required	for	
design-build projects.

4. Final Estimate Sheets	–	Section	4	of	Final	Record	Book	No.	1	contains	a	copy	of	the	
Final Contract Voucher Certification (FCVC), which will be prepared by WSDOT and 
provided to Design-Builder for review and signature.

5. Contract Estimate Payment Totals	–	Section	5	of	Final	Record	Book	No.1	contains	
a copy of the CAPS report obtained from the final estimate. This document will be 
given to Design-Builder by WSDOT. See Section 10-3.15 of the WSDOT Construction 
Manual M 41-01 for further information.

6. Change Orders	–	Section	6	of	Final	Records	Book	No.	1	contains	a	listing	of	all	change	
orders prepared for the completed project.

7. Record of Construction Materials	–	Section	7	of	Final	Records	Book	No.	1	contains	a	
tabulation showing the source of all construction materials. For design-build contracts, 
this would be a copy of the Design-Builders Record of Materials (ROM). See Section 
2.25, Control of Materials for additional information.
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When	preparing	the	individual	Final	Record	Books,	other	than	Book	No.	1,	it	is	not	
necessary to label pages within each book. Where it is appropriate, a table of contents 
may be added to identify sections within a particular book.

Project Engineer’s Diaries, Book 2

A complete, well-kept Project Engineer’s Diary is a valuable administrative tool. Diaries 
done by both the Design-Builder and the WSDOT Engineer are filed in this book. See 
Section 10-3.6A of the WSDOT Construction Manual M 41-01 for more information 
on what should be included in the Project Engineer’s Diary. WSDOT Form 422-014 is 
available for use for Project Engineer’s Diaries.

Inspector’s Daily Report, Book 3

IDRs are permanent final records and shall include the key points of record. Each of the 
Quality Assurance (QA) inspectors shall summarize their daily inspections, tests, and 
material sampling activities in an IDR, in accordance with Section 2.28. The QA inspectors 
shall use WSDOT’s Inspector’s Daily Report, DOT Form 422-004, 422-004A, and 422-
004B, or a similar form approved by the WSDOT Engineer, to maintain a written record of 
inspection results, and shall provide copies of the daily reports to the WSDOT Engineer 
the next business day.

The QV inspector’s IDRs will also be filed in this book. The WSDOT Engineer will include 
or provide to the Design-Builder the QV IDRs for inclusion in this book.

Refer to Section 10-3 of the WSDOT Construction Manual M 41-01 for further 
information.

Subject to the following, it is acceptable for Quality Assurance (QA) inspectors to produce 
IDR’s by recording information onto a recording device while at the job site for later 
transcription to a paper format:

1. All information required on the regular handwritten form must appear on the typed 
version.

2. The QA inspector must read and sign the typed document. (It is desirable for this to 
take place within 24 to 48 hours of the reporting period. However, it is recognized 
that certain situations may not permit this time frame and therefore it is not 
mandatory).

3. The QA inspector may make and initial hand corrections to the typed document.

Please note that inspectors who use lap top computers can also produce electronic 
versions of the IDR document. The electronically produced document must be complete, 
including the inspector identification block (the old signature block), consistent with the 
above criteria.
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Contractor’s Daily Report of Traffic Control, Book 4

WSDOT Form 421-040A and 421-040B, Contractor’s Daily Report of Traffic Control, 
are completed by the Design-Builder’s Traffic Control Supervisor and included as part of 
the Project’s Permanent Final Records. The Contractor’s Daily Report of Traffic Control is 
discussed in more detail in Section SS 1-10 of the WSDOT Construction Manual M 41-01.

Pile Driving Records, Book 5

The Pile Driving Record DOT Form 450-004 or Pile Driving Log DOT Form 450-004A 
should be included and made a part of the Permanent Final Records. The requirements 
for pile driving and pile driving records are further detailed in Chapter 6 of the WSDOT 
Construction Manual M 41-01.

Post Tensioning Records, Book 6

The Post Tensioning Record DOT Form 450-005 should be included and made a part of 
the Permanent Final Records. The requirements for post tensioning and post tensioning 
records are further detailed in Chapter 6 of the WSDOT Construction Manual M 41-01.

Contaminated Material Disposal Bills, Book 7

These records can consist of disposal invoices paid to take contaminated materials.

Miscellaneous Records, Book 8

• As Built plans
• Completed Shop Drawings
• Section 2.12, Project Documentation identifies key documents for miscellaneous 

records, however miscellaneous records can also include other optional records that 
the WSDOT Engineer and Design-Builder feel of significant importance and should 
be part of the permanent records. Optional records can include correspondence or 
photographs deemed significantly important such as articles or photographs regarding 
project openings to public use or dedication. Placing these in the permanent final 
records will make them a matter of permanent record where they will be retained for 
future reference.

Material Certification

At the conclusion of the contract, the Design-Builder shall submit a final Materials 
Certification Checklist to the WSDOT Engineer. The materials certification is to be signed 
by the EOR, and the Construction Quality Assurance Manager (CQAM). The Design-
Builder may use the Contract Materials Checklist Form (DOT Form 350-115) or develop 
its own checklist with the same information as part of the Material Certification Package. 
The Materials Certification Package shall include all necessary supporting documentation. 
This documentation shall consist of all documentation practices used for material 
acceptance, and an explanation of any deficiencies noted in the checklist. The summary 
of this documentation shall be organized in an order similar to Division 9 of the Standard 
Specifications.
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8-4.2.1.1 Acceptance and Retention of Permanent Final Records

The Design-Builder will submit final records (including all RFC documents) prior to 
Completion or termination of the contract. The WSDOT Engineer will Review and 
Comment on the submitted permanent final records and advice the Design-Builder of 
acceptance of permanent final records or will provide comments detailing issues to be 
resolved.

If the Design-Builder choses to do permanent final records electronically once compete 
and assembled, they are sent to the WSDOT Engineer for review through the ECM. When 
one group completes their review, the records are locked to that group and are made 
available to the next. If a reviewer finds issues within the records, comments are added 
and the records are returned to the previous reviewer. Once all reviews are complete, 
HQ Record Services are notified by the WSDOT Engineer that the final records for the 
contract are complete.

WSDOT Engineer will include all QV Inspector’s Daily Reports in Book 3 of final permanent 
records if not included by Design-Builder.

The WSDOT Engineer will include all WSDOT Project Engineer diaries in Book2 of the 
final permanent records or provide diaries to Design-Builder to include in Book 2.

Once WSDOT Engineer accepts and approves WSDOT Form 422-012 should be 
completed and affixed to each final record book when submitted with the files to WSDOT 
Engineering Records for filing. The address for Engineering Records may be found on the 
most current version of DOT Form 722-025. All final records sent to Engineering Records 
for filing will be kept permanently as the permanent final records for the completed 
project.

Retention of paper permanent final records, are sent to WSDOT Engineering Records by 
the WSDOT Engineer and stored by State Records Center for 75 years.

Retention of electronic permanent final records, are archived and stored electronically in 
ILink, for 75 years.

8-4 .2 .2 Temporary Final Records

The Design-Builder is required to collect and submit to the WSDOT Engineer temporary 
final records. Temporary final records consist of all construction records that are not 
retained as permanent final records.

If temporary final records are kept in numbered books then, in order to eliminate 
confusion with permanent final records, these books are to be numbered consecutively 
beginning	with	Book	Number	9.	Refer	to	Figure	10-3	in	the	WSDOT	Construction Manual 
M 41-01 for example.

Temporary	Records	submitted	by	the	Design-Builder	will	consist	of	Nonconformance	
Reports	(NCR)s,	Nonconformance	Issues	(NCI)s,	Material	Certification	(shown	below),	and	
the documents listed in Section 2.12.
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Material Certification

At the conclusion of the contract, the Design-Builder shall submit a final Materials 
Certification Checklist to the WSDOT Engineer. The materials certification is to be signed 
by the EOR, and the Construction Quality Assurance Manager (CQAM). The Design-
Builder may use the Contract Materials Checklist Form (DOT Form 350-115) or develop its 
own checklist with the same information as part of the Material Certification Package. 
The Materials Certification Package shall include all necessary supporting documentation. 
This documentation shall consist of all documentation practices used for material 
acceptance, and an explanation of any deficiencies noted in the checklist. The summary 
of this documentation shall be organized in an order similar to Division 9 of the Standard 
Specifications.

8-4.2.2.1 Acceptance and Retention of Temporary Final Records

All records designated as temporary final records, once reviewed and accepted by the 
WSDOT Engineer, will be retained by the WSDOT Engineer. The WSDOT Engineer should 
ensure that those records designated as temporary final records are also assembled as a 
portion of the overall project final records.

All records designated as temporary final records, will be retained by the WSDOT 
Engineer for a period of 3 years after which they may be destroyed. If a claim, lawsuit, or 
other circumstance is found to be pending at the end of this 3-year period, the WSDOT 
Engineer should further retain those pertinent records until the issues have been resolved. 
The date for the beginning of this 3-year retention period for State-funded projects is the 
Acceptance Date; the date the State Construction Engineer signs the FCVC accepting 
the project. If Federal funds are involved in the project, the date for the beginning of this 
3-year retention period is the date that FHWA accepts the final payment voucher. The 
Headquarters Accounting and Financial Services Division will send a Retention of Records 
on Federal Aid projects letter to the Region that specifically indicates the retention period.

Note: Sources for this chapter were:

• Section 2.1, 2.12, 2.25 and 2.28 of the RFP Technical Requirements
• General Provisions of the RFP
• Close Out Training Module
• WSDOT Construction Manual M 41-01
• WSDOT Design Manual M 22-01
• Discussions with DB Work Group members
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