
WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:01/09/25

CHANGE ORDER PAGE 1 of 9 

CONTRACT NO: XE3520 FEDERAL AID NO: 
CONTRACT TITLE: 
CHANGE ORDER NO: 

SR 25, 2 MILES N OF HUNTERS EMERGENCY CULVERT REPL 
7 EXTRA SHEAR KEY WORK COA REV 

PRIME CONTRACTOR: SHAMROCK PAVING, INC. 
110 N HAYFORD RD - 99224-9555 
PO BOX 19263 
SPOKANE WA 99219-9263 

(X)Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications 

)Change proposed by Contractor 

I 
I ENDORSED BY: SURETY CONSENT: 
I Signature on file
I 

Kent Merrick (Jan 16, 202513:34 PST) I 
I 
I CONTRACTOR SIGNATURE ATTORNEY IN FACT 
I 
I Jan 16, 2025 

I 
I DATE DATE 
I ________________________ -----------------------

ORIGINAL CONTRACT AMOUNT: 1,449,000.00
CURRENT CONTRACT AMOUNT: 1,483,729.05
ESTIMATED NET CHANGE THIS ORDER: 730,932.90
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 2,214,661.95 

Signature Required: �Project Engineer �State Construction Engineer 

�Regional Administrator ( )Other Agency 

Signature on file Signature on file 

PROJECT ENGINEER SIGNATURE STATE CONSTRUCTION ENGINEER SIGNATURE 

Jan 17, 2025 Jan 21, 2025 

DATE DATE 

OTHER APPROVAL WHEN REQUIRED 

Signature on file 

REGIONAL ADMINISTRATOR SIGNATURE SIGNATURE DATE 

Jan 18, 2025 

DATE REPRESENTING 

CG02v04(revised Feb 2005) 

https://2,214,661.95
https://730,932.90
https://1,483,729.05
https://1,449,000.00


WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:01/09/25

CHANGE ORDER PAGE 2 of 9 

CONTRACT NO:XE3520 CHANGE ORDER NO: 7 

All work, materials, and measurements to be in accordance with the provisions of 
the Standard Specifications and Special Provisions for the type of construction 
involved. 

This contract is revised as follows: 

Description
This change order extends the length of the shear key, adds additional 
excavation and embankment, and increases the Contract's SBE commitment by
$36,546.65 and increases VOB commitment by $14,618.66. 

Plan Sheets 
Plan sheets 9 of 23 (RS3), 11 of 23 (RPl), and 17 of 23 (DPl) are revised as 
shown on pages 7 of 9,8 of 9, and 9 of 9 in this change order. 

Materials 
Coarse gravel borrow shall meet the requirements specified in Change Order 1. 

Seed mix shall meet the requirements specified in Change Order 9. 

Construction Requirements
The Contractor shall construct the L Line shear key and embankment as shown 
in the revised Plan Sheets DPl, RPl, and RS3. Additionally, the Contractor 
shall construct necessary access to the modified Work, clear and grub the 
additional excavation area, and seed, mulch and compost the added disturbed 
area. 

The Contractor shall maintain traffic control during the suspension period
for shear key redesign and the time required to complete the added Work. 

Measurement 
"CO #7 Coarse Gravel Borrow Incl. Haul" will be measured by the cubic yard in 
the hauling vehicle for material placed in the added areas identified in the 
revised Plan Sheets. 

"CO #7 Clearing and Grubbing" will be measured by the acre. 

"CO #7 Roadway Excavation Incl Haul" will be measured by the cubic yard in 
the position it occupied before the excavation was performed. Quantities will 
be determined based on a comparison of the original ground measurement with 
the finished embankment section, after deducting the roadway excavation 
required in the Contract Plans. 

"CO #7 Quarry Spalls" will be measured by the cubic yard placed in the added 
areas identified in the revised Plan Sheets. 

"CO #7 Crushed Surfacing Base Course" will be measured by the ton for 
material placed in the added areas identified in the revised Plan Sheets. 

"CO #7 HMA CL 3/8 IN PG64H-28" will be measured by the ton for material 
placed in the added areas identified in the revised Plan Sheets. 

"CO #7 Seeding and Mulching" will be measured by the acre for the added areas 
identified in the revised Plan Sheets. 

"CO #7 Fine Compost" will be measured by the acre for the added areas 
identified in the revised Plan Sheets. 

"CO #7 Const Geotextile for Perm. Erosion Control" will be measured by
the square yard placed in the areas identified in the revised Plan Sheets 

"CO #7 Added Temporary TC" will have no specific unit of measurement. 

"CO #7 Misc Prep" will have no specific unit of measurement. 

"CO #7 Suspension Costs" will have no specific unit of measurement. 

"CO #7 Suspension TC" will have no specific unit of measurement 

"CO #7 Suspension D&B" will have no specific unit of measurement 

https://14,618.66
https://36,546.65


WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:01/09/25

CHANGE ORDER PAGE 3 of 9 

CONTRACT NO:XE3520 CHANGE ORDER NO: 7 

Payment
"CO #7 Coarse Gravel Borrow Incl. Haul" per cubic yard. 

The Cubic Yard price for "CO #7 Coarse Gravel Borrow Incl. Haul" shall be 
full compensation for excavating, loading, hauling, and placing the material 
specified in the area indicated in the revised Plan Sheets outside the 
original limits in the Contract Plans. 

"CO #7 Clearing and Grubbing" per acre. 

The per acre price for "CO #7 Clearing and Grubbing" shall be full 
compensation for all Work described in Standard Specification Section 2-01 
for the indicated in the revised Plan Sheets outside of the original limits 
of excavation in the Contract Plans. 

"CO #7 Roadway Excavation Incl. Haul" per cubic yard. 

The Cubic Yard price for "CO #7 Roadway Excavation Incl. Haul" shall be full 
compensation for all costs incurred for excavation, loading, placing, or 
otherwise disposing of the material identified for excavation in the revised 
Plan Sheets outside the original limits of excavation in the Contract Plans. 

"CO #7 Quarry Spalls" per cubic yard. 

The Cubic Yard price for "CO #7 Quarry Spalls" shall be full compensation for 
all costs in furnishing, placing, and compacting spalls in the area 
identified in the revised Plan Sheets outside the original limits in the 
Contract Plans. 

"CO #7 Crushed Surfacing Base Course" per ton 

The per ton price for "CO #7 Crushed Surfacing Base Course" shall be full 
compensation for all costs incurred to furnish crushed surfacing material,
hauling, placing, watering, compaction, and cleaning of adjacent pavement in 
the area identified in the revised Plan Sheets outside the original limits in 
the Contract Plans. 

"CO #7 HMA CL 3/8 IN PG64H-28" per ton 

The per ton price for "CO #7 HMA CL 3/8 IN PG64H-28" shall be full 
compensation for all costs incurred to carry out the requirements of Section 
5-04 for the pavement identified in the revised Plan Sheets outside the 
original limits in the Contract Plans. 

"CO #7 Seeding and Mulching" per acre 

The per acre price for "CO #7 Seeding and Mulching" shall be full 
compensation for all costs incurred to seed and mulch the area within the 
limits of the earthwork identified in the revised Plan Sheets outside the 
original limits in the Contract Plans. 

"CO #7 Fine Compost" per acre 

The per acre price for "CO #7 Fine Compost" shall be full compensation for 
all costs incurred to furnish and place Fine Compost after seeding within the 
limits of the earthwork identified in the revised Plan Sheets outside the 
original limits in the Contract Plans. 

"CO #7 Const Geotextile for Perm. Erosion Control" per square yard 

The square yard price for "CO #7 Const Geotextile for Perm. Erosion 
Control" shall be full compensation for all costs incurred to furnish and 
place geotextile in the locations shown on the revised Plan Sheets outside 
the original limits in the Contract Plans. 

"CO #7 Added Temporary TC" Lump Sum 

The lump sum price for "CO #7 Added Temporary TC" shall be full compensation
for all temporary traffic control costs incurred to perform the added work 



WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:01/09/25
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CONTRACT NO:XE3520 CHANGE ORDER NO: 7 

outlined in the revised Plan Sheets. 

"CO #7 Misc Prep" Lump Sum 

The lump sum price for "CO #7 Misc Prep" shall be full compensation for all 
access road creation, rework, and necessary remobilization 

"CO #7 Suspension Costs" Lump Sum 

The lump sum price for "CO #7 Suspension Costs" shall be full compensation
for all costs associated with demobilization, erosion control, and 
remobilization. 

"CO #7 Suspension TC" Lump Sum 

The lump sum price for "CO #7 Suspension TC" shall be full compensation for 
all temporary traffic control costs incurred during the suspension period
between 7-25-2024 and 8-27-2024. 

"CO #7 Suspension D&B" Lump Sum 

The lump sum price for "CO #7 Suspension D & B" shall be full compensation
for costs incurred for procured but undelivered material when the Work was 
suspended. 

Working Days 
This change order adds 17 days to the Contract. 



WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:01/09/25

CHANGE ORDER PAGE 5 of 9 

CONTRACT NO:XE3520 CHANGE ORDER NO: 7 

ITEMIGROUPISTD 
NO I NO IITEM 

I
--

I
--

ITEM DESCRIPTION: 
0043 01 6993 

ITEM DESCRIPTION: 
1014 01 

ITEM DESCRIPTION: 
1015 01 

ITEM DESCRIPTION: 
1016 01 

ITEM DESCRIPTION: 
1017 01 

ITEM DESCRIPTION: 
1018 01 

ITEM DESCRIPTION: 
1019 01 

ITEM DESCRIPTION: 
1020 01 

ITEM DESCRIPTION: 
1021 01 

ITEM DESCRIPTION: 
1022 01 

ITEM DESCRIPTION: 
1023 01 

ITEM DESCRIPTION: 
1024 01 

ITEM DESCRIPTION: 
1025 01 

ITEM DESCRIPTION: 
1026 01 

ITEM DESCRIPTION: 
1027 01 

ITEM DESCRIPTION: 
1028 01 

UNIT OF UNIT PRICE EST QTY CHANGE 
MEASURE 

PORTABLE CHANGEABLE MESSAGE SIGN 
HOUR 3.25 1,032.00 

"CO#-7 COARSE GRAVEL BORROW INCL HAUL" 
C.Y. 18.00 4,372.00 

"CO#-7 CLEARING & GRUBBING" 
ACRE 162,325.00 0.20 

"CO#-7 ROADWAY EX. INCL. HAUL" 
C.Y. 45.50 3,826.00 

"CO#-7 EMBANKMENT COMPACTION" 
C.Y. 15.00 3,214.00 

"CO#-7 QUARRY SPALLS" 
C.Y. 132.50 1,522.00 

"CO#-7 CRUSHED SURFACING BASE COURSE" 
TON 64.05 240.00 

"CO#-7 HMA CL. 3/8 IN. PG 64H-28" 
TON 198.00 20.00 

"CO#-7 SEEDING AND MULCHING" 
ACRE 6,342.34 0.20 

"CO#-7 FINE COMPOST" 
ACRE 25,788.00 0.20 

"CO#-7 CONST GEOTEXTILE FOR PERMANENT EROS 
s. y. 6.80 864.00 

"CO#-7 PROJECT TEMPORARY TRAFFIC CONTROL" 
L.S. 46,000.00 1.00 

"CO#-7 REWORK EMBANKMENT AND ACCESS ROUTE" 
L.S. 50,885.00 1.00 

"CO #-7 SUSPENSION COSTS" 
L.S. 45,063.08 1.00 

"CO #-7 SUSPENSION TC" 
L.S. 17,215.35 1.00 

"CO #-7 SUSPENSION D&B" 
L.S. 1,663.20 1.00 

EST AMT CHANGE 

3,354.00 

78,696.00 

32,465.00 

174,083.00 

48,210.00 

201,665.00 

15,372.00 

3,960.00 

1,268.47 

5,157.60 

5,875.20 

46,000.00 

50,885.00 

45,063.08 

17,215.35 

1,663.20 

AMOUNT TOTAL 

730,932.90 

https://730,932.90
https://1,663.20
https://17,215.35
https://45,063.08
https://50,885.00
https://46,000.00
https://5,875.20
https://5,157.60
https://1,268.47
https://3,960.00
https://15,372.00
https://201,665.00
https://48,210.00
https://174,083.00
https://32,465.00
https://78,696.00
https://3,354.00
https://1,663.20
https://17,215.35
https://45,063.08
https://50,885.00
https://46,000.00
https://25,788.00
https://6,342.34
https://1,522.00
https://3,214.00
https://3,826.00
https://162,325.00
https://4,372.00
https://1,032.00


HWY-RAKC300L-CO STATE OF WASHINGTON DATE 02/04/25
DEPARTMENT OF TRANSPORTATION TIME 15:02:27 
CONTRACT CHANGE ORDER REPORT PAGE 1 

CONTRACT XE3520 DISTRICT 6 

CHANGE ORDER NUMBER 007 TYPE OF CHANGE ORDER CONSTRUCTION 

DATED 02-04-2025 TIME 14:48:18 

STD UNIT OF 
ITEM GROUP ITEM MEAS UNIT PRICE QUANTITY CHANGE AMOUNT CHANGE 

043 01 6993 HR $3.2500 1,032.00 $3,354.00 

DESC .. : PORTABLE CHANGEABLE MESSAGE SIGN 

070 01 C.Y. $18.0000 4,372.00 $78,696.00
CCIS TEMP ITEM NUMBER: 1014 

DESC .. : C0#7 COARSE GRAVEL BORROW INCL. HAUL 

071! 01 ACRE $162,325.0000 .20 $32,465.00
CCIS TEMP ITEM NUMBER: 1015 

DESC .. : C0#7 CLEARING AND GRUBBIN 

072 01 C.Y. $45.5000 3,826.00 $174,083.00
CCIS TEMP ITEM NUMBER: 1016 

DESC .. : C0#7 ROADWAY EX. INCL. HAUL 

073 01 C.Y. $15.0000 3,214.00 $48,210.00
CCIS TEMP ITEM NUMBER: 1017 

DESC .. : C0#7 EMBANKMENT COMPACT IO 

074 01 C.Y. $132. 5000 1,522.00 $201,665.00
CCIS TEMP ITEM NUMBER: 1018 

DESC .. : C0#7 QUARRY SPALLS 

07 01 TON $64.0500 240.00 $15,372.00
CCIS TEMP ITEM NUMBER: 1019 

DESC .. : C0#7 CRUSHED SURFACING BASE COURSE1 

076 01 TON $198.0000 20.00 $3,960.00
CCIS TEMP ITEM NUMBER: 1020 

DESC .. : C0#7 HMA CL. 3/8 IN. PG 64H-28 

077 01 ACRE $6,342.3400 .20 $1,268.47
CCIS TEMP ITEM NUMBER: 1021 

DESC .. : C0#7 SEEDING AND MULCHIN 

078 01 ACRE $25,788.0000 .20 $5,157.60
CCIS TEMP ITEM NUMBER: 1022 

DESC .. : C0#7 FINE COMPOST 

079 01 S.Y. $6.8000 864.00 $5,875.20
CCIS TEMP ITEM NUMBER: 1023 

DESC .. : C0#7 CONST. GEOTEXTILE FOR PERMANENT EROSION CONTROU 

080 01 L.S. $46,000.0000 . 00 $46,000.00
CCIS TEMP ITEM NUMBER: 1024 

DESC .. : C0#7 PROJECT TEMPORARY TRAFFIC CONTROL 

081 01 L.S. $50,885.0000 . 00 $50,885.00
CCIS TEMP ITEM NUMBER: 1025 

DESC .. : CO 7 REWORK EMBANKMENT AND ACCESS ROUTE 

https://50,885.00
https://46,000.00
https://5,875.20
https://5,157.60
https://1,268.47
https://3,960.00
https://15,372.00
https://201,665.00
https://1,522.00
https://48,210.00
https://3,214.00
https://174,083.00
https://3,826.00
https://32,465.00
https://78,696.00
https://4,372.00
https://3,354.00
https://1,032.00


HWY-RAKC300L-CO STATE OF WASHINGTON DATE 02/04/25
DEPARTMENT OF TRANSPORTATION TIME 15:02:27 

CONTINUED ... CONTRACT CHANGE ORDER REPORT PAGE 2 

CONTRACT XE3520 DISTRICT 6 

CHANGE ORDER NUMBER 007 TYPE OF CHANGE ORDER CONSTRUCTION 

DATED 02-04-2025 TIME 14:48:18 

STD UNIT OF 
ITEM GROUP ITEM MEAS UNIT PRICE QUANTITY CHANGE AMOUNT CHANGE 

082 01 L.S. $45,063.0800 . 00 $45,063.08
CCIS TEMP ITEM NUMBER: 1026 

DESC .. : C0#7 SUSPENSION COSTS 

083 01 L.S. $17,215.3500 . 00 $17,215.35
CCIS TEMP ITEM NUMBER: 1027 

DESC .. : C0#7 SUSPENSION T 

084 01 L.S. $1,663.2000 . 00 $1,663.20
CCIS TEMP ITEM NUMBER: 1028 

DESC .. : C0#7 SUSPENSION D&B 

TOTAL NET CHANGE $730,932.90 

REPORT STATUS: COMPLETE 

https://730,932.90
https://1,663.20
https://17,215.35
https://45,063.08


_____________________________________________ _ 

_____________________________________________ _ 

WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:01/09/25

CHANGE ORDER PAGE 6 of 9 

7!CONTRACT NO:XE3520 CHANGE ORDER NO:
! 

!CONTRACTOR IITEMIC/1 CURRENT REVISED CONTRACTED NARRATIVE 
INAME/ID INO. IP I COA AMOUNT COA AMOUNT PROPOSAL AMT DESCRIPTION 
! 

WM WINKLER COMPANY 
870797646 1016 P 0.00 14,618.66 0.00 ADDED ROADWAY EXCAVAT 

ION INCL HAUL 

Contractor Total 
0.00 14,618.66 

NORTH STAR ENTERPRISES, INC 
911451296 1024 P 0.00 36,546.64 0.00 ADDED TRAFFIC CONTROL 

Contractor Total 
0.00 36,546.64 

Change Order Total 
0.00 51,165.30 

https://51,165.30
https://36,546.64
https://36,546.64
https://14,618.66
https://14,618.66
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